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Glossary 

Term Definitions 

Affected Community 

A settlement, such as a village, which is located within a Project’s area 

of influence, where residents would be directly or indirectly affected 

by a Project.  

Census 

Census is a complete count of the population affected by project 

activity including collation of demographic and property information. 

This will identify and determine the number of Project Affected Persons 

(PAP) and the nature and levels of impact. 

Compensation 

Payment in cash or in kind for an asset or a resource that is acquired 

or affected by a project at the time the asset needs to be replaced 

(Replacement cost principle).  

Completion audit 

A completion audit has the objective of determining whether the 

primary commitments made in the Land Acquisition and Resettlement 

Plan have been met, particularly with respect to long-term restoration 

of livelihoods and standards of living. A successful completion audit 

demonstrates that the Project has succeeded in achieving the 

objectives of the Land Acquisition and Resettlement Plan in 

compliance with applicable legislation and international best 

practice  

Cut-off date 

The commencement date of the census of project-affected persons 

is usually considered the cut-off date. A cut-off date is normally 

established by the borrower government procedures that establish 

the eligibility for receiving compensation and resettlement assistance 

by the project affected persons. In the absence of such procedures, 

the borrower/client will establish a cut-off date for eligibility.  

Displaced persons 

In the context of involuntary resettlement, displaced persons are those 

who are physically displaced (relocation, loss of residential land, or loss 

of shelter) and/or economically displaced (loss of land, assets, access 

to assets, income sources, or means of livelihood) as a result of (i) 

involuntary acquisition of land, or (ii) involuntary restrictions on land use 

or on access to legally designated parks and protected areas.  

Economic 

displacement 

Loss of land, assets, access to assets, income sources, or means of 

livelihood as a result of (i) involuntary acquisition of land, or (ii) 

involuntary restrictions on land use or on access to legally designated 

parks and protected areas.  

Eligibility 

Entitlement to compensation and assistance granted to persons, 

groups, families or institutions who may be subject to displacement, 

resulting from land access restrictions and involuntary resettlement.  

Entitlement 

Resettlement entitlements with respect to a particular eligibility 

category are the sum total of compensation and other forms of 

assistance provided to affected persons in the respective eligibility 

category.  

Household 

An individual or group who shares a dwelling unit and associated 

resources available to the household. A household does not 

necessarily correspond to a family and may consist of a single family, 

one person living alone, two or more families living together, or any 

other group of related or unrelated persons who share living and 

cooking arrangements.  
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Term Definitions 

Income restoration  

Re-establishing productive livelihood of the displaced persons to 

enable income generation equal to or, if possible, better than that 

earned by the displaced persons before the resettlement.  

Khokimiyats  

The provincial state administrative body that has a role in land 

management; rights and obligations of land possessor, user, tenant 

and owner; land category types, land acquisition and compensation, 

resolution of land disputes and land protection.  

Lenders  

International financial institutions that are providing finance to the 

Company for the purpose of implanting the Project, which triggers 

their relevant safeguard policies and standards associated with 

involuntary resettlement, information disclosure, and other topic 

areas. The Lenders involved in the Project are the Asian Development 

Bank, the European Bank for Reconstruction and Development and 

the International Finance Corporation.  

Livelihood  

A livelihood comprises the capabilities, assets (including both material 

and social resources) and activities required for a means of living. A 

livelihood is sustainable when it can cope with and recover from stress 

and shocks and maintain or enhance its capabilities and assets both 

now and in the future, while not undermining the natural resource 

base.  

Livelihood restoration  

Allowances and activities are provided to help displaced people 

restore or improve income, production, and living standards in line with 

AIIB ESS2. Measures may include cash support, skills training, 

agricultural assistance, or business development. Where livelihoods 

are land‑based, land‑based restoration is prioritized. Special provisions 

are made for vulnerable groups, ensuring inclusive and 

gender‑responsive support. 

Makhalla allowances  

This is a state-paid ‘neighbourhood’ allowance for families with 

children under the age of 14 years, allowances for childcare until the 

age of two years, and allowance for low-income families.  

Meaningful 

consultation  

A process that (i) begins early in the project preparation stage and is 

carried out on an ongoing basis throughout the project cycle; (ii) 

provides timely disclosure of relevant and adequate information that 

is understandable and readily accessible to affected people; (iii) is 

undertaken in an atmosphere free of intimidation or coercion; (iv) is 

gender inclusive and responsive, and tailored to the needs of 

disadvantaged and vulnerable groups; and (v) enables the 

incorporation of all relevant views of affected people and other 

stakeholders into decision making, such as project design, mitigation 

measures, the sharing of development benefits and opportunities, and 

implementation issues.  

Mitigation hierarchy  

To adopt a mitigation hierarchy to anticipate and avoid, or where 

avoidance is not possible, minimise, and, where residual impacts 

remain, compensate/offset for risks and impacts to workers. Affected 

Communities, and the environment.  

Non-titleholder 

Affected persons, families, and households with no legal title to the 

land, structures and other assets adversely affected by the project. 

Non-titleholders include encroachers, squatters, etc. 
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Term Definitions 

Project Affected 

Households (PAH)  

All members of a household, whether related or not, operating as a 

single economic unit, who are affected by a project, either physically, 

economically or both.  

Project Affected 

Person (PAP)  

Persons impacted by involuntary resettlement as defined below. 

includes any person or entity or organization affected by the Project, 

who, on account of the involuntary acquisition of private land or 

repossession of public land from formal or private information uses, in 

support of the implementation of the Project, would have their (i) 

standard of living adversely affected; (ii) right, title or interest in all or 

any part of a house and buildings, land (including residential. 

commercial, agricultural, plantations, forest and grazing land) water 

resources, fishponds, communal fishing grounds, annual or perennial 

crops and trees, or any other moveable or fixed assets acquired or 

possessed, in full or in part, permanently or temporarily; and (iii) 

business, profession, work or source of income and livelihood lost partly 

or totally, permanently or temporarily. PAPs are categorized as (a) 

who have formal legal rights to land or assets; (b) who do not have 

formal legal rights to land or assets but have a claim to land or assets 

that is recognized or recognizable under national law; or (c) who have 

no recognizable legal right or claim to the land or assets they occupy 

or use. 

Replacement cost  

Replacement cost involves replacing an asset at a cost prevailing at 

the time of its acquisition. This includes fair market value, transaction 

costs, interest accrued, transitional and restoration costs, and any 

other applicable payments, if any. Depreciation of assets and 

structures should not be taken into account for replacement cost. 

Where there are no active market conditions, replacement cost is 

equivalent to delivered cost of all building materials, labor cost for 

construction, and any transaction or relocation costs.  

Relocation assistance  

Support provided to persons who are physically displaced by a 

project. Relocation assistance may include transportation, food, 

shelter, and social services that are provided to the displaced persons 

during their relocation. It may also include cash allowances that 

compensate displaced persons for the inconvenience associated 

with resettlement and defray the expenses of a transition to a new 

locale, such as moving expenses and lost workdays.  

Tomorka 
Typical household garden plots of crop vegetables and small livestock 

such as chickens.  

Transitional support  

The provision of support during the period of time between the point 

of displacement, and the time when the PAPs livelihood and standard 

of living can be demonstrated to have been restored.  

Vulnerable groups1  people who, by virtue of factors (gender, ethnicity, age, physical or 

mental disability, Economic disadvantage, or social status) beyond 

 

1 Based on established practice in similar projects these people often are: (i) female-headed 

households with and/or without dependents; (ii) disabled household heads; (iii) poor households 

as defined by the official poverty line; (iv) elderly households with no means of support; (v) 
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Term Definitions 

their control, may be more likely to be adversely affected by the 

Project’s environmental or social impacts and may be more limited 

than others in their ability to claim or take advantage of Project 

benefits. These are; (i) female-headed households with and/or without 

dependants; (ii) disabled household heads; (iii) poor households as 

defined by the official poverty line; (iv) elderly households with no 

means of support; (v) households without security of tenure; (vi) 

cultural or ethnic minorities; and (vii) refugees or internally displaced 

people.  

  

 

households without security of tenure; (vi) cultural or ethnic minorities; and (vii) refugees or 

internally displaced people. 
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EXECUTIVE SUMMARY 

Project Description: The Government of the Republic of Uzbekistan, through the 

Committee for Roads (CR), is implementing the reconstruction of the A380 international 

highway under the M37 Corridor Improvement Project, financed by the Asian 

Infrastructure Investment Bank (AIIB). The Project aims to improve regional and 

international transport connectivity, road safety, traffic efficiency, and economic 

development by upgrading sections of the existing A380 road corridor. 

The road is classified as Category IB with a design speed of 120 km/h. The project 

includes widening to six lanes in certain sections (20 km), construction of 14 

interchanges, 35 pedestrian underpasses, and installation of central protective barriers. 

The Project covers approximately 69 km of road between km 207 and km 276 and 

includes the construction of a bypass around Bukhara City. Civil works are divided into 

two contract packages (Lots 1–2). This Land acquisition and Resettlement Plan (LARP) 

has been prepared for M37 Corridor Improvement Project - Phase 1, Lots 1 and 2 (69 

km), where land acquisition and resettlement impacts have been identified based on 

the currently proposed alignment and design parameters. The LARP has been prepared 

in accordance with the AIIB Environmental and Social Policy (ESP) and Environmental 

and Social Standard 2 (ESS2): Land Acquisition and Involuntary Resettlement, together 

with the applicable legislation of the Republic of Uzbekistan. The Land acquisition and 

Resettlement Plan (LARP) identifies and addresses the land acquisition and involuntary 

resettlement impacts associated with the Project and to ensure that all Project Affected 

Persons (PAPs) receive compensation at replacement cost, appropriate assistance, 

and livelihood restoration measures and that no PAP is rendered, at the minimum, worse 

off relative to pre-project situation. It may also be noted that the LARP is supplemented 

and complemented by three other independent but related efforts –Stakeholder 

Engagement Plan (SEP), Labor Management Procedure (LMP) and Gender Action Plan 

(GAP)2. 

Baseline information and project impacts: The assessment of baseline socio-economic 

conditions, project impacts, and potential resettlement risks has been carried out based 

on the census survey. Inventory of Losses (IOL), socio-economic survey (SES), 

engineering surveys, cadastral verification, field inspections, consultations with Project 

Affected Persons (PAPs), and consultations with local authorities and other relevant 

stakeholders. The surveys were conducted at both household and community levels to 

 

2 These reports are available separately on the websites of AIIB and that of Government of 

Uzbekistan. 



 

14 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

identify potentially affected land, structures, businesses, agricultural activities, trees, and 

other assets located within the existing Project Right-of-Way.3 

All the information generated has been subjected to extensive field verification and 

stakeholder consultations throughout the Project area to identify the initial scope of 

land acquisition and potential physical and economic displacement. During 

consultations, community members, business owners, farmers, dehkan farms, and local 

authorities generally expressed support for the Project, recognizing its expected 

contribution to improved regional connectivity, road safety, transport efficiency, trade, 

and local economic development. At the same time, stakeholders emphasized the 

importance of minimizing impacts on residential properties, roadside businesses, 

agricultural land, and existing livelihoods, and ensuring that all affected persons receive 

compensation and assistance in accordance with national legislation and the 

requirements of the AIIB Environmental and Social Policy. 

Based on the currently proposed design, the Project is to acquire approximately 92,277 

ha of land, comprising agricultural land, public land, commercial land, and limited 

areas of household lands as well as associated secondary structures. This acquisition 

shall affect 179 PAHs4, comprising 453 PAPs. This apart, about 11 351 trees may have to 

be uprooted due to the construction under Lots 1 and 2. 

Summary of project impacts is given below (Table 1). 

Table 1 Summary of Project Impacts (Lots 1 & 2) 

No. Types of Impacts / Losses 
Unit / 

Numbers 
Remarks 

1 Number of project regions 2 
Navoi Province (Lot 1) and Bukhara 

Province (Lots 1 & 2). 

2 Number of districts 5 

Kyzyltepa district (Navoi); Gijduvon, 

Vobkent, and Bukhara Districts and Bukhara 

city (Bukhara). 

3 Length of the road (km) 69 km 
Lot 1: 42 km (km 207–249); Lot 2: 27 km (km 

249–276); Lot 2 new addition: 4.9 km. 

4 
Total Affected Households / 

Entities (AHs) 
179 

Comprises 105 agricultural land users, 57 

commercial businesses (including 18 light -

weight structures), 4 secondary residential 

structure owners, and 13 public lands /state 

structures. 

5 Total Project Affected Persons  453 

453 PAPs (348 PAPs affected in 61 

commercial and non-residential structures 

and 105 agricultural users). 

 

3 Phase I covers only Lot 1 and Lot 2 
4 166 PAРs and 13 public lands and structures 
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No. Types of Impacts / Losses 
Unit / 

Numbers 
Remarks 

6 
Total affected Land (ha) / 

Permanent 
92.277 ha 

Total permanent land acquisition required 

for road widening, sidewalks, cycle lanes, 

interchanges, and safety zones. 

6.1 Agricultural land (ha)  91.84 ha 

Includes 88.67 ha of actively leased 

agricultural land (105 PAPs) and 3.17 ha of 

state-reserved agricultural lands. 

6.1.1 Cotton /wheat (ha) 41.54 ha 29 AHs 

6.1.2 

Orchard and Vineyard land 

(ha) 39.98 ha 

11.11 ha of Horticulture land (10 PAHs), 22.88 

ha of Vineyards (20 PAHs), 5.99 ha of fruit 

and vegetables (37 PAHs) 

6.1.3 Breeding (ha)  4,93 ha 3 PAHs 

6.1.4 Silkworm breeding (ha)  1,62 ha 2 PAHs 

6.1.5 Forest lands (ha) 0,51 ha 2 PAHs 

6.1.6 Greenhouse (ha) 0,03 ha 1 PAH 

6.1.7 Non-irrigating lands (ha) 0,06 ha 1 PAH 

6.1.8 
State-reserved agricultural 

lands. 
3.17 ha 7 land plots 

6.2 Non-Residential land (ha) 0.009 ha 4 PAHs 

6.3 Commercial land (ha) 

0.379 ha Total commercial land area occupied by 57 

business entities, including 18 light-weight 

structures. 

6.4 
Public land under structures 

(ha) 

0.049 ha Total affected area of state/public land (7 

PAHs), which includes 0.049 ha occupied 

directly by public structures. 

7 
Total Affected Households / 

Entities (AHs) 

179  

7.1 
Physical displacement (Non-

Residential) 

2 PAHs 2 residential households. Demolition of the 

non- residential structures (78.8 m2≈ 0,00788 

ha). 

7.2 
Physical displacement within 

existing residential plot 

2 PAHs 2 residential households where sidewalks 

overlap with boundary fences (11.2 m2 ≈ 

0,00112ha. Relocation of dwellings is 

avoided. 

7.3 
Physical displacement 

(Commercial) 

39 PAHs 39 commercial structures (roadside shops, 

cafes, garages, bakeries) situated in the 

Right-of-Way requiring full demolition and 

relocation (2712.24 m2 ≈ 0,271 ha). 

7.4 
Physical displacement within 

existing commercial plot 

18 PAHs 18 lightweight, temporary structures 

(canopies, tandyrs, metal kiosks) that can 

be moved back on the same plots without 

business closure (1 077,7 m2 ≈ 0,107 ha). 

8 

Number of severely affected 

AHs (>10% productive asset 

loss) 

41 PAHs Includes 39 commercial structure owners 

requiring physical relocation and 2 non-

residential structure owners. 
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No. Types of Impacts / Losses 
Unit / 

Numbers 
Remarks 

9 Number of vulnerable AHs 12 PAHs 

Includes 10 households with disabled family 

members and 2 female-headed households 

(3% of the surveyed sample5).  

10 Number of affected trees 11 351 
Public roadside trees located within the 

right-of-way (RoW).  

11 Number of affected crops 5 types 

Cultivated crops include cotton-wheat 

(41.54 ha), vineyards (22.88 ha), horticulture 

(11.11 ha), fruits and vegetables (5.99 ha), 

and mulberry/silk (1.62 ha). 

Socio-economic profile: A Socio-Economic Survey (SES) was conducted for 61 affected 

households (AHs) representing 348 family members (PAPs), with an average household 

size of 5.7 members. These households include primarily residential and commercial 

entities directly impacted by land acquisition and roadside business displacement. 

The remaining 105 agricultural land users (farmers and dehkans) were identified later by 

the Uzgiprozem State Scientific‑Design Institute during the finalization of the Inventory of 

Losses. As agricultural leaseholders operate as production entities rather than family 

households, their economic displacement has been assessed through cadastral 

records, crop valuation, and normative soil coefficients rather than household‑level SES 

interviews. Consequently, they were not covered by the SES within the LARP preparation 

timeline. 

Demographic Profile: Ethnically, 100% of surveyed PAPs identify as Uzbek. The average 

age of household heads is 55.9 years. Marital status: 87% married, 10% widowed, and 

3% divorced. 

Education and Employment: Literacy is near universal. 60% of household heads 

completed special secondary vocational education, 30% secondary education, and 

10% higher university degrees. Roadside trade and commercial business activity 

represent the primary livelihood source for 87% of surveyed households. Daily 

occupations include 32% entrepreneurs, 23% pensioners, 19% unemployed, 6% public 

sector employees, and 6% daily wage laborers. 

Incomes, Expenditures, and Utilities: The largest share of households (19%) reported 

monthly income between UZS 4.5–5.0 million. Household budgets are constrained, with 

loan repayments constituting the largest expenditure (27%), followed by food (23%), 

 

5 While this LARP focuses strictly on the 61 physically and economically affected households (AHs) 

identified within the RoW during the Census/IOL for Lots 1 & 2 (where 2 households, or 3%, are 

female-headed), a broader Environmental and Social Impact Assessment (ESIA) was conducted 

in parallel for the overall project corridor. The ESIA covered a wider district-level socio-economic 

sample of 234 households across the project area, where female-headed households comprised 

14% of the general population baseline. 
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clothing (9%), and healthcare/education (7% each). Utility access is universal: 100% 

connected to electricity (9% with solar panels), 100% gas supply (85% via centralized 

pipelines), and 100% water supply (77% via centralized indoor taps). 

Gender and Vulnerability Integration: Gender considerations are integrated into 

resettlement planning. Of the 348 PAPs, 51% are male and 49% female. Women head 

3%6 (2 households) of surveyed AHs. These female-headed households, together with 

10 households with disabled members, are registered as vulnerable and entitled to 

targeted allowances and priority employment opportunities (12 vulnerable households 

in total). 

Public meetings and consultations: A total of 15 consultation rounds were executed, 

comprising 13 individual consultation sessions held between June 4 and July 9, 2026, 

across the affected makhallas (including Goyibon, Gumbaz, Bulokrabot, Saidkent, 

Haticha, Zargaron, Abdullo Kahhor, Shakarkent, Koshkodim, Dustlik, Istiqbol, Oybek, and 

Rabotak) and 2 public consultation meetings. Stakeholder Participation: In total, 139 

stakeholders participated in these sessions, including 114 men and 25 women 

(representing 18% female participation). 

The consultations provided an opportunity for affected persons to express their 

concerns and expectations. Business owners explained that their shops represent the 

primary source of household income and stressed that demolition would result in 

permanent loss of livelihoods. They requested that existing shops be preserved wherever 

possible or that alternative plots be provided if relocation becomes unavoidable. 

Several business owners noted that substantial investments and bank loans had been 

used to construct or renovate their shops and asked that these investments be fully 

recognized during compensation. 

Participants also highlighted temporary construction impacts, such as restricted access, 

dust, and noise, which could reduce customers and interrupt business operations. 

Residents expressed concern that residential houses or agricultural land might be 

affected and requested that vacant land be used wherever possible to avoid 

displacement. Questions were raised about how affected properties would be 

identified and valued, and participants sought clarification on compensation 

procedures, payment arrangements, and whether advance notification would be 

provided if their land or buildings were affected. 

 

6 The 3% figure (2 AHs) reflects the exact census headcount of female-headed households 

among the 61 physically and economically affected households (AHs) eligible for LARP 

compensation under Lots 1 & 2. To address the comment without confusing readers of this 

standalone LARP, a clarifying footnote has been added in the Executive Summary and Section 

3.3.7. The footnote explains that the 14% figure originates from the broader district-level sample 

of 234 households surveyed during the parallel ESIA study for the wider project corridor 
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The concerns expressed by the stakeholders during the engagement have been duly 

taken note of while preparing the LARP. Compensation principles correspond to 

replacement cost, with recognition of investments and loans, and salvage rights 

retained. Livelihood restoration measures include agricultural production support, 

orchard replanting, business income restoration, and transitional assistance. 

Contractors shall be required to minimize construction impacts, maintain access to 

businesses and residences, and restore irrigation systems promptly. 

Policy, Legal Framework and Principles: The LARP harmonizes the requirements of the 

national legislation and AIIB ESS2 and following which the LARP has been prepared 

outlining measures for regulating land acquisition, compensation, expropriation of 

property for public needs, valuation of affected assets, and protection of the rights of 

Project Affected Persons (PAPs). An Entitlement Matrix has also been developed to 

define eligibility criteria and corresponding compensation and assistance measures for 

all categories of PAPs. Particular attention is given to vulnerable households, including 

households headed by women, households with persons with disabilities, low-income 

households, elderly persons living alone, and other vulnerable groups identified during 

LARP implementation. Where differences exist between national legislation and AIIB 

ESS2, the provisions of AIIB ESS2 shall prevail, particularly with respect to compensation 

at full replacement cost, livelihood restoration, assistance to vulnerable households, 

meaningful consultation, disclosure of resettlement information, establishment of the 

cut-off date, and monitoring of LARP implementation. 

To establish eligibility for compensation and assistance, a cut-off date has been 

established on June 2, 2026 (commencement date of the SES). Persons occupying the 

Project area after the cut-off date will not be eligible for compensation or resettlement 

assistance under the Project. The cut-off date for this LARP corresponds to the 

commencement of the census and Inventory of Losses (IOL). 

Entitlement and Eligibility Criteria: The LARP establishes eligibility criteria and 

compensation measures for all categories of Project impacts, including permanent and 

temporary land acquisition, impacts on residential and commercial structures, 

agricultural production, crops, trees, businesses, employment, and other livelihood 

sources. 

All eligible PAPs, regardless of their tenure status, will receive compensation and 

assistance in accordance with the Entitlement Matrix. Compensation and assistance 

may include replacement cost compensation for affected assets, livelihood restoration 

measures, transportation assistance, relocation assistance where applicable, 

compensation for business interruption and agricultural losses, allowances for 

vulnerable households and severely affected persons, and other assistance necessary 

to restore living standards and livelihoods. 

The categories of eligible PAPs include, but are not limited to: 
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• Persons whose residential, commercial or agricultural land is permanently or 

temporarily affected by the Project; 

• Persons whose residential, commercial or auxiliary structures are partially or fully 

affected; 

• Business owners whose commercial activities are temporarily or permanently 

disrupted; 

• Farmers, dehkan farms and agricultural enterprises affected by land acquisition 

or agricultural production losses; 

• Persons whose crops, trees or other productive assets are affected; 

• Persons experiencing loss of income, livelihood or employment as a direct 

consequence of Project activities; 

• Persons whose access to community resources, infrastructure or public services 

are restricted by the Project. 

Permanent vs. Temporary Losses 

Permanent impacts are defined by the irreversible acquisition of 92.277 ha (179 PAHs) 

of land required for roadbed widening, interchanges, sidewalks, and drainage facilities. 

This includes:  

i. Physical displacement of 2 residential households due to demolition of non-

residential structures (78.8 m² ≈ 0.0079 ha). 

ii. Physical displacement within existing residential plots for 2 households, where 

sidewalks overlap with boundary fences (11.2 m² ≈ 0.0011 ha), with relocation of 

dwellings avoided. 

iii. Physical displacement of 39 commercial structures (shops, cafes, garages, 

bakeries) requiring full demolition and relocation (2,712.24 m² ≈ 0.271 ha). 

iv. Physical displacement within existing commercial plots for 18 lightweight 

structures (canopies, tandyrs, kiosks), which can be moved back on the same 

plots without business closure (1,077.7 m² ≈ 0.107 ha). 

v. Permanent removal of 11 351 public roadside trees. 

Temporary impacts involve land occupied during construction for contractor camps, 

material laydown yards, borrow areas, spoil disposal, and temporary access roads. 

Because the contractors are not yet awarded, the exact locations of these temporary 

requirements are not yet determined. The LARP guarantees that any temporary impact 

will be fully compensated. Contractors are recommended to use the free public lands 

and structures to minimize any impacts related to the construction / installation of 

concrete plants and camps as well as contractually bound to restore all temporarily 

leased or occupied agricultural land to its original productive state (including soil 

quality, drainage, and irrigation networks) before returning it to the original users.  
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Restrictions (Servitudes and Sanitary Protection Zones): 

i. Servitudes are established in accordance with Land Code Article 30 to manage 

land-use restrictions within the established Right-of-Way (RoW). 

ii. Sanitary Protection Zones (SPZ): Under national SanPiN 0339-16 regulations, a 

minimum environmental and acoustic buffer of 50 to 100 meters is 

recommended from the edge of the road to residential structures. To minimize 

displacement, the Project corridor is restricted strictly to the actual construction 

footprint (15 m in rural zones; 18 m in urban zones), thereby avoiding the 

acquisition of the full planning SPZ. However, if construction or safety operations 

require the removal of any structure or asset within this restricted SPZ, the asset 

must be compensated at full replacement cost. 

Public Utilities and Infrastructure Impacts: 

i. The Project corridor intersects extensive public utilities, including wastewater 

networks, local drinking water pipelines, centralized gas distribution pipelines, 

optical fiber telecommunication lines, and overhead/underground high-voltage 

power transmission lines. 

ii. These systems are managed by state agencies such as Hududgaz, 

UzSuvTa’minot, UzTelecom, and National Electric Grids of Uzbekistan (NEGU). 

iii. The LARP mandates that all affected public utility infrastructure must be 

relocated or rehabilitated to its pre-project functional state at the Project's 

expense to ensure that local communities experience no disruption to essential 

services during construction. 

Grievance Redress Mechanism: A Project-specific Grievance Redress Mechanism 

(GRM) has been established to receive, register, assess and resolve complaints and 

grievances related to land acquisition, resettlement, compensation, livelihood 

restoration, environmental impacts, construction activities, and other Project-related 

issues. 

The GRM will operate throughout the entire Project implementation period and will be 

available to all Project Affected Persons and other stakeholders free of charge. 

Complaints may be submitted at any stage of Project implementation without 

prejudice to the complainant's right to seek resolution through the judicial system. 

The Project GRM consists of four levels of grievance resolution, beginning with the 

Contractor and local representatives, followed by district authorities, the Project 

Implementation Unit (PIU), and, where necessary, referral to the competent judicial 

authorities. The mechanism has been developed in accordance with the legislation of 

the Republic of Uzbekistan and the requirements of AIIB ESS2 to ensure transparent, 

accessible, timely and fair resolution of grievances. 
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The LARP also provides for continuous information disclosure, documentation of 

grievances, monitoring of grievance resolution, and regular reporting on GRM 

performance throughout LARP implementation. 

Income restoration and rehabilitation: While physical displacement and impacts on 

residential properties are minimized, the primary focus of the LARP shall be on mitigating 

economic displacement, particularly the loss of roadside businesses and agricultural 

land. To ensure that Project Affected Persons (PAPs) are not left in a worse economic 

position, an Income Restoration and Rehabilitation Program (IRRP) has been 

developed. These measures supplement and complement direct cash compensation 

for lost assets. 

For roadside commercial activities, the IRRP provides compensation for lost net profits 

(based on verified tax returns or regional average wages, up to six months), facilitation 

support for relocation and re-establishment of businesses, and contractor obligations to 

maintain safe customer access during construction. 

For farmers, dehkans, and smallholders, the IRRP ensures financial compensation 

equivalent to one year’s harvest and soil preparation costs, prompt repair of irrigation 

and drainage systems by contractors, full reclamation of temporarily occupied land to 

pre-project fertility, and technical advisory support for participation in electronic land 

auctions. 

Vulnerable households (low-income, female-headed, or with disabled members) are 

entitled to targeted allowances (equivalent to 3 BRV), preferential employment 

opportunities with contractors, and administrative support through PIU and mahalla 

committees. 

The LARP includes a dedicated Women’s Income Restoration Program to ensure that 

female project-affected persons are not excluded from livelihood restoration measures. 

The program provides targeted support through access to compensation, vocational 

and language training, micro-credit and concessional loans, entrepreneurial 

development, agricultural support, and priority employment opportunities. These 

measures are designed to strengthen women’s economic resilience and promote 

gender equality in income restoration and rehabilitation. 

LARP Cost Estimate: The compensation and resettlement budget is based on the 

Inventory of Losses (IOL), socio-economic survey, field verification, and indicative 

valuation undertaken during LARP preparation. The budget includes compensation for 

affected land (where applicable), non-residential and commercial structures, 

agricultural production losses, trees, business interruption, transport allowance, and 

other applicable assistance in accordance with the Entitlement Matrix. The total LARP 

cost estimate amounts to UZS 38 604 517 563.7 (approximately US$ 3 220 012.6), including 

a 10% contingency (Table 2). 
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Table 2 Estimated costs of the land acquisition and resettlement7 

Item of expenses Total, UZS Total, US$ 

A. Compensation for losses lands and assets1 

Compensation for land 14 518 072 610 1 210 954 

Compensation for crops and trees 414 060 000 34 537 

Compensation for structures / buildings  16 721 699 057 1 394 764 

Compensation for business profits 1 982 058 000 165 324 

Compensation for employment (agricultural 

lands) 
745 926 300 62 218 

Transport allowances 16 892 000 1 409 

Severity allowances 50 676 000 4 227 

Vulnerability allowances 14 832 000 1 237 

Sub-total 1: 34 464 215 967.0 2 874 669.4 

B. Gender & Women's Livelihood Support (IRRP)2 

Equal access to compensation 

(Legal support, opening of bank accounts, 

notarized consents) 

23 100 000 1 927 

Community mobilization & training 

(local centers for women to develop 

entrepreneurial skills, business management, 

and trade practices in makhallas) 

9 800 000 817 

Access to finance 

(Consultations on business plans and assistance 

in obtaining microloans) 

10 450 000 872 

Priority employment in project 

(Targeted local female recruitment & job fair 

sessions in mahallas) 

7 500 000 626 

Vocational & language training 

(Professional Short-terms Development / 

accounting, tailoring, trade, IT & digital, 

language skills courses) 

37 500 000 3 128 

Support for higher education 

(Career guidance, consultations, and 

administrative support) 

427 500 000 35 658 

Support for new business start-ups 

(Direct logistical assistance with relocation, 

setting up new retail outlets, and transporting 

equipment for women entrepreneurs) 

25 650 000 2 139 

Integration into value chains 

(Consulting support for entering new markets 

and establishing connections with suppliers and 

clusters) 

89 300 000 7 448 

Sub-total 2: 630 800 000 52 615 

 

7 Compensation for land, crops and trees, structures and business losses is shown at full 

replacement cost. It includes replacement-cost multipliers (1.08–1.30) covering registration fees 

and taxes, transaction costs and the cost of replacing the asset. 
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Item of expenses Total, UZS Total, US$ 

Sub-total 3: 35 095 015 967 2 927 285.00 

Contingencies (10%)3 3 509 501 596,7 292 728,4 

GRAND TOTAL: 38 604 517 563.7 3 220 012.6 

1 Compensation for land, crops and trees, structures and business losses is shown at full 

replacement cost. It includes replacement-cost multipliers (1.08–1.30; Section 8.1.1, Table 25 

and Annex 5) covering registration fees and taxes, transaction costs and the cost of replacing 

the asset. These add about UZS 4.39 billion (US$ 366 000) to the base market values. No 

deduction is made for depreciation or salvaged materials. 
2 IRRP: Income Restoration and Rehabilitation Program. 
3 The contingency covers price escalation and entitlements whose number of beneficiaries will 

only be confirmed when the census is verified. These include livelihood assistance for unpaid 

family workers (3 months' minimum wage per verified person; Entitlement Matrix, Category D). 

Institutional arrangements: The planning, implementation, and monitoring of the LARP 

are managed under a coordinated multi‑agency framework that combines national, 

regional, and local institutions. The Committee for Roads (CR) under the Ministry of 

Transport acts as the Executing Agency (EA), responsible for overall project 

coordination, issuing official land acquisition documents, and ensuring compliance with 

national legislation and AIIB safeguards. The Project Implementation Unit (PIU) under the 

“Avtoyulinvest” Agency functions as the Implementing Agency (IA), managing 

day‑to‑day implementation, conducting detailed measurement surveys, preparing 

compensation budgets, and ensuring timely disclosure of information. The PIU is 

supported by a Project Management Consultant (PMC) for supervision and capacity 

building. 

Regional and District Khokimiyats in Bukhara and Navoi Provinces, including Kyzyltepa, 

Gijduvon, Vobkent, Bukhara, Jondor, Karakul, and Alat Districts, hold direct 

administrative responsibility for executing land acquisition. Their mandates include 

conducting public consultations, negotiating lease conditions with affected land users, 

signing formal compensation agreements, and disbursing payments to Project Affected 

Persons (PAPs) prior to the commencement of civil works. 

Land administration and valuation are undertaken by specialized entities. The Cadastre 

Agency under the Ministry of Economy and Finance identifies land losses, verifies 

boundaries, and updates cadastral records. The State Scientific‑Design Institute 

“Uzgiprozem” calculates agricultural production losses, crop damages, and soil 

valuation. Independent licensed appraisal firms conduct valuations of affected 

commercial and residential structures, subject to mandatory review by the Republican 

Center for Forensic Expertise under the Ministry of Justice. 

Financing and legal oversight are provided by the Ministry of Economy and Finance, 

which allocates state budget funds for compensation and signs the loan agreement on 

behalf of the Government. Local Boards of People’s Deputies (Kengash) formally 

approve land acquisition initiatives, while local courts resolve disputes where mutual 

agreements cannot be reached. 
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Monitoring and reporting: The PIU will conduct internal monitoring and prepare quarterly 

reports. Upon completion of the resettlement process, a PAP Completion Audit will be 

prepared to confirm that the living standards of the affected persons have been 

restored to pre-project levels or higher. 
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1. INTRODUCTION 

This Land Acquisition and Resettlement Plan (LARP) has been prepared for the M37 

Corridor Improvement Project - Phase 1 (the Project). This Plan, covering Lots 1 and 2, is 

prepared based on the currently available alignment and design parameters and 

informs about resettlement impacts, compensation measures and other livelihood 

support assistance, implementation arrangements, and cost estimates and budget 

requirements. It may be mentioned at this juncture that, as the Government of 

Uzbekistan/ CR is likely to re-visit the estimates before assigning an official stamp, this 

report uses cost multipliers to arrive at replacement costs and just livelihood support8. 

The Government of the Republic of Uzbekistan, through the Committee for Roads and 

its implementing agency, is preparing the Project with financing from the Asian 

Infrastructure Investment Bank (AIIB). The Project aims to improve regional connectivity, 

transport efficiency, road safety, and climate resilience through rehabilitation and 

upgrading of priority sections of the M37 national highway in Bukhara and Navoi 

provinces. 

The Project includes rehabilitation and upgrading of approximately 69 km of the existing 

M37 road corridor between km 207 and km 276 (Phase I), extending from Kyzyltepa 

District in Navoi Province to the Bukhara Ring Road, together with construction of a new 

western bypass around Bukhara City. The Project is divided into two procurement lots 

and includes rehabilitation and widening of existing road sections, construction of 

interchanges, U-turn facilities, pedestrian infrastructure, drainage systems, a railway 

overpass, and other associated infrastructure. 

This LARP has been prepared for Lots 1 and 2 (69 km) and reflects on: the baseline 

information, census data, inventory of losses, estimates of affected households and 

persons, land acquisition requirements, affected assets, valuation results, entitlement 

calculations, livelihood restoration measures, implementation schedule, compensation 

and cost estimates as well as budget requirements. 

Project impacts addressed under this LARP include permanent and temporary land 

acquisition, physical and economic displacement, impacts on agricultural land and 

irrigated farming systems, loss of crops and trees, impacts on roadside businesses and 

informal land users, disruption of access to land and livelihoods and facilities and 

ancillary infrastructure resulted by the Project implementation. 

In accordance with the AIIB Environmental and Social Policy (ESP), particularly 

Environmental and Social Standard 2 (ESS2) on Involuntary Resettlement, and 

 

8 Replacement Cost Multipliers are discussed in detail in a later section. 
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applicable legislation of the Republic of Uzbekistan, this LARP has been prepared to 

identify affected persons and assets, establish eligibility and entitlement provisions, 

define compensation and livelihood restoration measures, specify institutional 

responsibilities and implementation arrangements, and ensure that all affected persons 

receive compensation and assistance in a timely and transparent manner and are not 

made worse off as a result of Project implementation. 

It is quite likely that some minor changes may happen after the contractor is on board 

and the actual construction starts. This could mean re-visiting and/ or revising this LARP 

to ensure that impacts are fully captured. Given this, the project mandates that no 

physical or economic displacement shall occur until relevant LARP is prepared, 

disclosed, consulted upon, and approved, as well as implemented in accordance with 

the agreed stipulations. 

This shall include payment of compensation at replacement cost, provision of all 

applicable allowances, completion of livelihood restoration measures and relocation 

assistance, where applicable, and fulfillment of all obligations specified in the approved 

LARP. No land shall be handed over to the Contractor, and no civil works shall 

commence within affected areas until compliance with LARP implementation has been 

verified by the Project Implementation Unit and accepted by AIIB in accordance with 

the agreed monitoring arrangements. This LARP implementation is contractually linked 

to the Notice to Proceed (NTP) for civil works. 

1.1. Project Background 

The Government of the Republic of Uzbekistan (GoU), through the Committee for Roads 

(CR), is implementing the M37 Corridor Improvement Project - Phase 1 (the Project). The 

Project is financed by the AIIB and the state budget of the Republic of Uzbekistan. with 

financing support from the Asian Infrastructure Investment Bank (AIIB). It forms part of 

the Government's broader strategy to improve regional connectivity, transport 

efficiency, logistics, road safety, and climate resilience of the national road network 

while supporting economic development in Bukhara and Navoi Provinces. 

This LARP covers Lots 1 and 2 of the Project. These comprise rehabilitation and 

upgrading of approximately 69 km of the existing M37 national highway between km 

207 and km 276, from Kyzyltepa District in Navoi Province to the Bukhara Ring Road: 

▪ Lot 1 (km 207–249, 42 km): Kyzyltepa District (Navoi Province) and Gijduvon 

District (Bukhara Province); 

▪ Lot 2 (km 249–276, 27 km): Vobkent and Bukhara Districts (Bukhara Province). 

Lot 2 also includes construction of a new western bypass around Bukhara City, 

approximately 12 km long on greenfield land. It connects the A380 highway, the existing 

M37 alignment and the Bukhara Ring Road. 
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The works under Lots 1 and 2 include rehabilitation and partial widening of the existing 

carriageway, interchanges, U-turn facilities, pedestrian underpasses, drainage and 

utility relocation. 

This LARP has been prepared in accordance with the legislation of the Republic of 

Uzbekistan and AIIB ESS2 on Land Acquisition and Involuntary Resettlement. 

1.2. Implementation Arrangements 

The project initiator is the Committee for Roads under the Ministry of Transport of the 

Republic of Uzbekistan (CR). The sources of financing for the project include funds from 

the AIIB and funds from the state budget of the Republic of Uzbekistan. The Project 

Implementation Unit (PIU) under the Committee for Roads is responsible for day-to-day 

coordination, safeguard compliance, and monitoring of LARP activities. 

The M37 road reconstruction will be coordinated by the Committee for Roads. CR will 

act as the PIU in charge of the day-to-day project implementation. The PIU has prior 

experience in managing AIIB-financed projects and is staffed with a director, 

monitoring coordinator, financial management specialists, and social safeguard 

specialists. 

1.3. Objectives of the Land acquisition and Resettlement Plan 

The overall objective of this Land acquisition and Resettlement Plan (LARP) is to identify 

and address the land acquisition and involuntary resettlement impacts associated with 

the Project and to ensure that all Project Affected Persons (PAPs) receive compensation 

at replacement cost, appropriate assistance, and livelihood restoration measures in 

accordance with the requirements of the AIIB ESP, ESS2, and the legislation of the 

Republic of Uzbekistan. 

This LARP has been prepared to ensure that involuntary resettlement is avoided 

wherever feasible, minimized where avoidance is not possible, and that all unavoidable 

impacts are mitigated through compensation at replacement cost, appropriate 

assistance, and livelihood restoration measures so that affected persons are not worse 

off, and, where feasible, are able to restore or improve their livelihoods and living 

standards compared to pre-Project conditions. 

The specific objectives of this LARP are to: 

• identify all PAPs, affected households, affected assets, and the nature and 

extent of Project-related impacts; 



 

28 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

• determine eligibility for compensation, resettlement assistance, and livelihood 

restoration measures in accordance with the entitlement matrix and applicable 

legal and policy requirements; 

• establish compensation at full replacement cost and define appropriate 

assistance measures for all eligible affected persons; 

• identify measures to avoid, minimize, and mitigate adverse social and 

resettlement impacts wherever feasible through Project design and 

implementation; 

• provide a framework for meaningful consultation, information disclosure, and 

participation of affected persons throughout LARP implementation; 

• establish an accessible and transparent Grievance Redress Mechanism (GRM) 

to receive, review, and resolve concerns and complaints related to land 

acquisition, resettlement, and livelihood restoration; 

• define institutional responsibilities, implementation arrangements, monitoring 

requirements, implementation schedule, and budget necessary for effective 

LARP implementation; 

• ensure that compensation, resettlement assistance, and livelihood restoration 

measures are fully implemented before commencement of civil works in 

affected areas; 

• establish procedures for updating this LARP to reflect changes in alignment and 

design parameters and to address any additional or modified resettlement 

impacts.  

1.4. Measures to Avoid and Minimize Land Acquisition, Resettlement 

and Livelihoods Impacts 

Consistent with the principles of the AIIB ESS2 on Involuntary Resettlement, avoidance 

and minimization of land acquisition and involuntary resettlement have been key 

considerations throughout the project alignment and design parameters. Wherever 

technically, environmentally, socially, and economically feasible, engineering solutions 

have been selected to reduce impacts on private land, residential and commercial 

structures, agricultural land, community assets, and livelihoods. 

Where feasible, engineering modifications and optimization measures shall be 

incorporated into the final design to reduce land acquisition, avoid demolition of 

structures, preserve livelihood sources, minimize impacts on vulnerable households, and 

reduce temporary construction-related disturbances without compromising the 

technical, environmental, or operational objectives of the Project. Where such 

refinements result in changes to Project impacts, this LARP shall be updated accordingly 

to ensure that all PAPs are identified, all impacts are accurately assessed, and 

appropriate compensation and assistance measures are provided prior to 

commencement of land acquisition or civil works. 
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During Project planning, design, and implementation, the following measures shall be 

applied to avoid or minimize land acquisition, physical and economic displacement, 

and livelihood impacts: 

a)  Prioritize the use of existing right-of-way (ROW) and government-owned land, 

wherever technically and economically feasible, for permanent Project facilities, 

utility relocation, temporary construction sites, contractor facilities, borrow areas, 

spoil disposal sites, and other associated facilities; 

b)  Optimize engineering design and alignment during completion of the detailed 

engineering design to avoid or minimize acquisition of private land, demolition 

of residential and commercial structures, impacts on productive assets, and 

disruption of livelihood sources; 

c)  Avoid or minimize impacts on densely populated areas and community 

infrastructure, including residential areas, roadside businesses, schools, 

healthcare facilities, public utilities, irrigation systems, and other community 

assets, wherever practicable; 

d) Avoid physical displacement and minimize economic displacement to the 

greatest extent feasible by selecting engineering solutions that reduce the need 

for relocation of households, businesses, and other income-generating activities;  

e) Minimize impacts on vulnerable and disadvantaged households, including low-

income households, female-headed households, elderly persons, persons with 

disabilities, and other socially vulnerable groups, through continued design 

optimization and implementation of appropriate mitigation measures where 

impacts cannot be avoided; 

f) Minimize temporary land occupation and construction-related impacts, 

including disruptions to access, agricultural activities, irrigation systems, utilities, 

local traffic, and business operations, and ensure that all temporarily occupied 

land is restored to its pre-project condition, or better, upon completion of 

construction activities; 

g) Utilize existing access roads and previously disturbed areas, wherever feasible, 

for transportation of construction materials, equipment, spoil, and waste in order 

to minimize additional land disturbance and avoid unnecessary impacts on 

private land and livelihoods; 

h) Avoid the use of private land and structures to the maximum extent possible, 

unless no technically and economically viable alternative exists. 

Where changes in Project design, construction methodology, or temporary land 

requirements result in new or modified impacts, the Project Implementation Unit (PIU) 
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shall verify whether additional land acquisition or resettlement impacts have been 

identified and ensure that such impacts are fully captured prior to commencement of 

land acquisition or civil works in the affected areas. 

Where avoidance of land acquisition or resettlement impacts is not feasible, all affected 

persons shall receive compensation at full replacement cost, applicable allowances, 

livelihood restoration assistance, and other support measures in accordance with the 

entitlement provisions of this LARP, the legislation of the Republic of Uzbekistan, and the 

requirements of AIIB ESS2. No land shall be acquired, no physical or economic 

displacement shall occur, and no civil works shall commence in affected areas until all 

applicable compensation, assistance, livelihood restoration measures, and other 

obligations under the LARP have been fully implemented. 

1.5. Role of this LARP 

This LARP has been prepared to identify and assess the land acquisition, involuntary 

resettlement, and livelihood impacts associated with the currently proposed alignment 

and design parameters of Project Lots 1 and 2. The LARP provides an assessment of 

Project impacts, identifies affected persons and assets, establishes compensation and 

livelihood restoration requirements, and defines the institutional arrangements, 

implementation procedures, and safeguard measures necessary to manage Project-

related resettlement impacts. 

This LARP serves as a practical safeguard management instrument to support 

optimization of the proposed alignment and design parameters with the objective of 

avoiding or minimizing land acquisition, physical and economic displacement, and 

impacts on livelihoods wherever technically, environmentally, socially, and 

economically feasible. 

1.6. Points to note 

This LARP is based on the design alignment for Lots 1 and 2, which was used for the field 

surveys and impact assessment. The compensation estimates at full replacement cost 

presented in this LARP are based on the following: 

▪ information collected during the Inventory of Losses (IOL), Census Survey, and 

socio-economic surveys; 

▪ information on asset characteristics, replacement costs, and other relevant data 

provided by PAPs during field surveys and stakeholder consultations; 

▪ available information obtained from relevant government authorities, where 

applicable; 
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▪ agriculture land related data and, specifically, costs have been provided by the 

State Scientific Design Institute "Uzgiprozem” together with the relevant 

Agriculture Department of the District Khokimiyats; 

▪ market-based estimates prepared by the Project Consultant using comparable 

market values for structures and businesses affected assets within the relevant 

district or region; 

▪ Multipliers used to arrive at near realistic replacement costs providing for 

registration charges, and structure replacement supplement; 

▪ Resettlement issues (permanent and temporary) and the costs thereof for 

aspects such as Utility Relocation, Irrigation Canal Disturbances, and other 

crossings affecting community transits, are not taken into account as of now as 

it is difficult to assess the same at this stage. These are, however, need to be taken 

due note of after the contractor is on board and the alignment re-visited. 

1.7. LARP components 

The preparation and implementation of the LARP follow the requirements of the AIIB 

ESS2, the legislation of the Republic of Uzbekistan, and the principles established in this 

LARP. 

During LARP preparation, project affected persons and other stakeholders were 

informed about the Project, its design, potential environmental and social impacts, land 

acquisition process, compensation principles, eligibility criteria, livelihood restoration 

measures, and the Grievance Redress Mechanism (GRM) through public consultations, 

individual meetings, field visits, and socio-economic surveys. Information collected 

during these activities formed the basis for identifying Project impacts and developing 

appropriate mitigation measures. 

The LARP comprises the following key components: 

1. Collection of baseline information, including:  

▪ census of PAPs and affected households; 

▪ Inventory of Losses (IOL); 

▪ socio-economic survey; 

▪ verification of ownership and land-use rights; 

▪ collection of information on livelihoods, income sources, and vulnerable 

households. 

2. Identification and assessment of Project impacts, including permanent and 

temporary land acquisition, impacts on residential and commercial structures, 

crops, trees, businesses, community assets, and livelihoods.  
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3. Review of applicable legislation and AIIB requirements, including analysis of 

national legislation governing land acquisition, valuation, compensation, and 

resettlement, together with the requirements of AIIB ESS2 to identify and address 

any gaps.  

4. Development of mitigation measures aimed at avoiding or minimizing involuntary 

resettlement wherever technically and economically feasible and reducing 

residual social impacts.  

5. Preparation of the Entitlement Matrix, defining eligibility criteria, categories of 

affected persons, compensation entitlements, resettlement assistance, 

livelihood restoration measures, and additional support for vulnerable 

households.  

6. Development of valuation and compensation methodology, including 

replacement cost principles, independent valuation procedures, agricultural 

valuation methodologies, and compensation calculation methods for each 

category of affected asset.  

7. Stakeholder engagement and public consultations, including disclosure of 

Project information, consultation meetings, individual consultations with affected 

persons, incorporation of stakeholder feedback into Project design where 

feasible, and disclosure of LARP documents.  

8. Preparation of the implementation arrangements, including institutional 

responsibilities, compensation payment procedures, implementation schedule, 

budget, monitoring framework, and reporting requirements. 

9. Establishment of the Grievance Redress Mechanism (GRM) to provide accessible 

and transparent procedures for receiving, recording, reviewing, and resolving 

grievances throughout Project implementation. 

10. Preparation of the LARP budget, including compensation costs, livelihood 

restoration measures, administrative expenses, monitoring activities, 

contingencies, and other implementation costs. 

11. Monitoring, evaluation and completion reporting, including internal monitoring, 

external monitoring where required, verification of LARP implementation, and 

preparation of the LARP Completion Audit before commencement of civil works. 
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2. PROJECT OVERVIEW 

2.1. Project background 

The M37 National Highway is one of the principal transport corridors in Uzbekistan, 

forming part of the provincial road network that connects Navoi Province with Bukhara 

Province and onward to the border with Turkmenistan. The project involves the 

rehabilitation of approximately 69 km of the existing M37 alignment (km 207–276) and 

the construction of a new western bypass around Bukhara city (greenfield area), 

approximately 12 km in length, linking the A380 highway with the Bukhara ring road. 

The existing road is a dual carriageway with four lanes, classified as a technical 

category IB road, with an intended design speed of 120 km/h. The rehabilitation works 

will strengthen the road base, replace asphalt with cement concrete pavement, and 

upgrade associated infrastructure such as pedestrian underpasses, bus stops, crossings, 

and interchanges. In densely populated areas, selected segments (about 20 km) will 

be expanded to six lanes (3×3) (Table 3). 

The Bukhara bypass is the most environmentally and socially sensitive component of the 

project, requiring permanent land acquisition outside the existing transport corridor 

(greenfield). It consists of two sections: 

▪ Section 1: ~7.5 km from the A380 highway near Dekhcha village to the M37 near 

Takhmachi-Bolo and Regzor villages. 

▪ Section 2: ~4.5 km from the M37 crossing to the Bukhara ring road near Rabotiqozi 

village. 

The roadbed of the highway is laid through irrigated lands and settlements, including 

passing both along the outskirts and through the development of district centers. 

Table 3: Road sections within district boundaries 

Road Lot 1 Lot 2 
Lot 2 

(new addition) 

Section From 207 km to 249 km 
From km 249 to 

km 276 
-- 

Districts 
Kyzyltepa district (Navoi Province) and 

Gijduvon district (Bukhara Province) 

Vobkent district and Bukhara 

district (Bukhara Province) 

Section length 42 km 27 km 4.9 km 

Road category IB IB IB 

Number of lanes 2 x 2 (22 km); 3 x 3 (20 km) 2 x 2 2 x 2 

U-Turns 9 4 -- 

Interchanges 4 4 2 

Railway overpass -- -- -- 
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Road Lot 1 Lot 2 
Lot 2 

(new addition) 

Number of pedestrian 

underpasses 
27 8 -- 

Pedestrian road 35,815 9,750 -- 

Source: Project background 

 

Figure 1: Designed Alignment Route 
(Source: Project design) 

2.2. Project design 

2.2.1. Right of Way 

The Right-of-Way (RoW) for the M37 Project has been established in accordance with 

the applicable legislation of the Republic of Uzbekistan and relevant national technical 

standards. Based on the currently proposed alignment and design parameters, the 

proposed road corridor generally provides for a width of approximately 18 m in urban 

areas and 15 m in rural areas, while the existing RoW varies between 15 m and 25 m, 

depending on local conditions and the characteristics of the existing road corridor. 

The establishment and use of the RoW are governed by the Land Code of the Republic 

of Uzbekistan, including the provisions of Article 30 relating to land use restrictions and 

servitude, together with other applicable national legal and regulatory requirements. 

National planning standards also prescribe minimum separation distances between 



 

35 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

transport infrastructure and adjacent residential, public, and recreational areas, which 

generally range from 25 m to 100 m, depending on the road classification and 

surrounding land use. Where applicable, current ShNK standards permit the application 

of internationally accepted technical standards for projects implemented under 

international financing arrangements. 

The technical design of the Project has been developed in accordance with ShNK 

2.05.02-07 "Automobile Roads” and ShNK 2.07.01-03 "Urban Planning and Development” 

(see Table 3). These standards establish the principal technical parameters of the road, 

including carriageway width, shoulders, sidewalks, safety zones, and other geometric 

design requirements, ensuring consistency with applicable national technical standards 

and the engineering requirements adopted for the Project. 

2.2.2. Pedestrian Underpasses and Crossings 

The project design provides for a total of 27 pedestrian underpasses, distributed across 

the construction lots. All existing pedestrian crossings will be rehabilitated with new road 

markings and safety features. Continuous footpaths are proposed adjacent to 

settlements along the route. A central safety barrier is planned for the entire length of 

the new road to separate traffic flows and enhance safety. 

2.2.3. Road junctions and Interchanges 

The agreed project alignment up to Bukhara city includes 14 grades‑separated partial 

cloverleaf interchanges within Lots 1 and 2. These junctions belong to the same 

engineering family, with minor geometric variations depending on local constraints 

such as irrigation canals, farmland parcels, settlements, or crossing roads. The 

interchanges are expected to improve the traffic flow and connectivity. 
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Figure 2: Road junctions 
(Source: Project design) 

2.2.4. Proposed Greenfield Bypass of Bukhara 

The bypass consists of two new greenfield road sections with a total length of 

approximately 12 km, in particular, section 1 (7.2 km) from the A380(B) highway to the 

existing M37 road and section 2 (4.5 km) connecting the M37 and Bukhara ring road. 

 
Figure 3: Greenfield Bypass, Lot 2, (approximately 12 km) 

Source: Project design 
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2.2.5. Landscaping 

The project includes the development of green areas on both sides of the road. Rows 

of trees and green lanes are proposed within settlement sections. Tree species will be 

selected according to local climatic and soil conditions of Bukhara and Navoi 

provinces. 

2.2.6. Engineering Communications 

For Lots 1 and 2, the feasibility study with current design parameters has been 

developed and provides sufficient information to undertake an assessment of land 

acquisition and involuntary resettlement impacts. Accordingly, this site-specific LARP 

has been prepared based on the currently proposed alignment and design parameters 

and available Right-of-Way (ROW) information.  
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3. PROJECT IMPACTS 

3.1. General information 

Based on the currently proposed design, the Project is expected to acquire 

approximately 92,277 ha of land for construction of the proposed road improvements, 

interchanges, and associated road infrastructure, including pedestrian underpasses, 

pedestrian crossings, sidewalks, bicycle lanes, drainage facilities, bus bays, and other 

permanent road elements. 

Based on the Project is expected to acquire approximately 92,277 ha of land, 

comprising agricultural land, public land, commercial land, and limited areas of 

household lands as well as associated secondary structures. This acquisition shall affect 

179 PAHs, comprising 453 PAPs. This apart, about 11 351 trees may have to be uprooted 

due to the construction under Lots 1 and 2. 

Project impacts are categorized into two types according to the duration of land 

acquisition and use: 

▪ Permanent impacts – Permanent impacts include the permanent acquisition of 

land required for construction of the road, interchanges, and associated 

elements of road infrastructure, including pedestrian underpasses, pedestrian 

crossings, sidewalks, bicycle lanes, drainage facilities, bus bays, and other 

permanent Project facilities. Permanent impacts identified at the current stage 

are addressed under this LARP. 

▪ Temporary impacts – Temporary impacts include temporary occupation or use 

of land during the construction period for contractor's camps, access roads, 

borrow areas, spoil disposal sites, material storage areas, construction yards, 

utility relocation works, and other temporary construction activities. At the 

current stage of Project preparation, the location, extent, and duration of these 

temporary land requirements have not yet been determined because the 

detailed design and construction methodology have not yet been completed. 

Once these requirements are confirmed, all temporary impacts shall be 

identified, assessed, and addressed through the updated LARP or other 

appropriate safeguard instruments, as applicable, in accordance with the 

entitlement provisions of this LARP, the legislation of the Republic of Uzbekistan, 

and AIIB Environmental and Social Standard 2 (ESS2). 

The impact assessment has therefore been undertaken based on the land requirements 

identified within the proposed Project corridor, which generally varies between 15 m 

and 25 m, depending on local conditions and the characteristics of the existing road 

corridor. 
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The impact assessment presented in this LARP does not assume acquisition of the full 

statutory protection or planning corridor where such land is not required for Project 

construction, operation, or road safety purposes. The assessment is limited to the land 

and assets that are expected to be directly affected by implementation of the project 

design. This approach has been adopted to avoid unnecessary land acquisition and 

involuntary resettlement and to minimize impacts on existing roadside infrastructure, 

commercial premises, residential properties, and other privately used assets that do not 

interfere with construction activities or the safe operation and maintenance of the 

completed road. 

Additional impacts, if any, identified during the implementation shall be taken due note 

of and adjustments made as appropriate. 

3.2. Methodology of Project Impact Assessment 

This LARP has been prepared for Project Lots 1 and 2. To identify Project impacts and 

prepare this LARP, the following methodology was applied: 

▪ Review of engineering design and identification of affected land: The Feasibility 

study design, cadastral information, land ownership and land use records, and 

available topographic data were reviewed to identify the proposed Project 

footprint and potentially affected land parcels, Field verification was undertaken 

jointly by the resettlement specialists and Project engineers to confirm the 

location of affected land, structures, businesses, agricultural areas, trees, and 

other assets, lists of affected land plots and assets prepared with the 

participation of the district Khokimiyats and relevant cadastral authorities were 

verified during field surveys and the Census Survey. 

▪ Inventory of Losses (IOL) and Detailed Measurement Survey (DMS): An Inventory 

of Losses (IOL) and Detailed Measurement Survey (DMS) were carried out to 

identify and record affected land, commercial structures, agricultural land, 

crops, trees, non-residential parts of residential properties, and other affected 

assets located within the current Project footprint. The information collected 

during the IOL and DMS was verified through field observations, site 

measurements, consultation with Project Affected Persons (PAPs), and review of 

available cadastral documentation. 

▪ Census Survey and Socio-economic Survey: A Census Survey was undertaken to 

identify all Project Affected Persons (PAPs), including owners, land users, business 

operators, tenants, and other persons whose assets or livelihoods may be 

affected by Project implementation. In parallel, a socio-economic survey was 

conducted to collect information on household composition, demographic 

characteristics, income sources, livelihood activities, vulnerability status, and 

other socio-economic conditions relevant to preparation of this LARP. 



 

40 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

▪ Identification of vulnerable households: Vulnerable households were initially 

identified during the Census Survey and socio-economic survey. The survey 

results were subsequently verified against the official registers maintained by the 

district Khokimiyats and other relevant government authorities responsible for 

social protection programmes. 

▪ The loss assessment and compensation estimates presented in this LARP have 

been prepared using the information available at the time of LARP preparation, 

including: 

i. information collected during the Inventory of Losses (IOL), Detailed 

Measurement Survey (DMS), Census Survey, and socio-economic survey; 

ii. information provided by Project Affected Persons (PAPs) regarding the 

characteristics and estimated replacement value of affected assets during 

field surveys and consultations; 

iii. average market-based estimates prepared by the Project Consultant 

using prevailing market prices of comparable assets within the Project 

area; and 

iv. replacement cost multipliers are used as supplements to ensure 

registration, transaction and construction stress are incorporated into and 

arrive at replacement cost estimates. 

▪ Assessment of agricultural losses: The assessment of impacts on agricultural land, 

standing crops, perennial plantations, and other agricultural assets has been 

provided by the State Scientific Design Institute "Uzgiprozem” together with the 

relevant Agriculture Department of the District Khokimiyat in accordance with 

applicable national procedures. 

3.3. Project Impacts 

This section depicts the Project’s impacts in respect of the lands, buildings and structures 

likely to be acquired for the construction of the road along with the losses of crops and 

trees. Details related to loss of land and/or assets and/ or business, crops, trees etc. are 

presented in Annex 3. 

3.3.1. Impact on Land 

As regards lands, the project is expected to acquire 92 277 ha belonging to 179 

households. This includes 0.009 hа of non-residential land of households (homestead 

plots), 0.379 ha of commercial land, 91.84 ha of agricultural land (including 3,17 ha of 

state reserved agricultural lands) and 0.049 ha public lands under structures, including 

occupied by existing public infrastructure and facilities (Table 4). Total persons affected 

shall be 453. 
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Table 4: Project impact on land, ha 

Impact category 
Total number of 

PAHs 

Total number of 

PAPs 
Total area, 

ha 

Affected area, 

ha 

Household non-residential 

land (secondary structures) 
4 19 0,2296 0,009 

Commercial area 57 329 0,379 0,379 

Agricultural lands 105 105 2 598,36 88,67  

Public lands  13 
- 

12,48 3,219 

TOTAL: 179 453 2611,5 92,277 

3.3.2. Impact on Crops and Trees 

As per the impact assessment survey it is found that there are mainly five types of crops 

being cultivated on agricultural land which will be affected due to land acquisition. 

These crops are cotton-wheat, vegetables, vineyard, fruits and nuts and cereals. 91.84 

ha (88.67 ha and 3.17 state reserved agricultural lands), are considered as project 

affected agricultural lands (Table 5). 

According to the assessment, the project will impact 53 farmers, 37 dekhans, 13 

agricultural enterprises and 2 forest managements. 

Table 5: Impacts on trees and crops 

Impact category Total number of PAHs Total area, ha Affected area, ha % of losses 

Crops, including 

cotton/wheat 
29 1953,12 41,54 5,1% 

Vineyard 20 356,94 22,88 6,4% 

Horticulture 10 123,97 11,11 10,2% 

Fruits and vegetables 37 14,54 5,99 48,2% 

Breeding 3 78,81 4,93 6,3% 

Silkworm breeding 2 64,45 1,62 2,5% 

Forest lands 2 6,5 0,51 7,8% 

Greenhouse 1 0,03 0,03 100,0% 

Non-irrigating lands 1 - 0,06 - 

Public agricultural lands* 7 12,48 3,17 13,4% 

TOTAL: 112  2 610,84  91,84  

*3 land plots are rented by dehkans 

The Project is expected to affect approximately 11 351 public trees located within the 

Right-of-Way (RoW) of Lot 1 and Lot 2. 

3.3.3. Impact on Buildings and Structures 

A total of 67 affected private and public structures with a combined affected area of 

approximately 0.43 ha have been identified. The initial assessment indicates the 

following categories of affected structures: 
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▪ 57 commercial structures (329 PAPs), of which: 

a. 39 commercial structures are expected to require physical demolition and 

relocation. These consist primarily of roadside shops, cafés, service facilities, 

and other small businesses located within the proposed Right-of-Way. 

b. 18 light commercial structures are not expected to require relocation of 

business activities. These lightweight or temporary structures can potentially 

be dismantled and re-installed within the boundaries of the existing 

commercial land plot. 

▪ 4 non-residential structures (19 PAPs), of which: 

a. 2 secondary non-residential structures associated with residential 

households, consisting primarily of boundary fences and other ancillary 

improvements. These impacts will not require physical relocation of 

households, as the affected residential buildings remain outside the 

proposed construction footprint. 

b. 2 non- residential structures, impact on which will be confirmed following 

completion of design optimization, undertaken wherever technically 

feasible to avoid or minimize impacts. 

▪ 6 public structures and facilities, where impacts are expected to be minor and 

are not anticipated to require relocation. The Project may affect sections of 

school boundary fences, part of the adjoining territory of the Gijduvan Cotton 

Processing Plant and may potentially affect the existing Traffic Police (GAI) Post 

in Gijduvan District. Design optimization will be undertaken wherever technically 

feasible to avoid or minimize impacts. 

Particular attention should be given to two secondary residential structures (boundary 

fences) located at Lot 1, Chainage PK 65. According to the proposed alignment and 

design parameters, the proposed sidewalk partially overlaps the corner sections of the 

boundary fences belonging to two residential households. It is expected that minor 

adjustments to the proposed design may eliminate or substantially reduce the need for 

demolition. 

Table 6: Impact on structures 

Impact category 

Total 

number of 

PAHs 

Total 

number of 

PAPs 

Total 

area, ha 

Average size of 

land losses of each 

PAH, ha  

Non -residential structures 4 19 0,2296 0.009 

Commercial structures 57 329 0.379 0.379 

Including light weight 

structures 
18 

 
0.1 0.1 

Public structures 6 - 0.049 0,049 

TOTAL: 67 348 0.6576 0.437 

It should be noted that none of the identified affected structures are located within the 

footprint of the proposed main carriageway. The majority of anticipated impacts are 

associated with the construction of pedestrian sidewalks, bicycle lanes, drainage 
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improvements, utility relocation, and proposed roadside landscaping (green belt) 

rather than the widening of the main traffic lanes. 

Minor adjustments to the alignment of sidewalks, bicycle lanes, landscaping, retaining 

structures, and other ancillary Project components are expected to reduce the number 

of affected structures and, where possible, avoid demolition and physical relocation of 

households and businesses. 

3.3.4. Impact on Business (Entrepreneurs) 

57 commercial structures (329 PAPs) have been identified as affected by the Project. 

These include 36 roadside shops, one unfinished café, one summer kitchen, together 

with boundary fences, solar panels, lightweight movable structures such as canopies, 

tandyrs, kiosks, and other ancillary commercial facilities. 39 commercial structures 

(including the 36 roadside shops, the unfinished café, and the summer kitchen) are 

expected to require demolition and relocation, while the remaining 18 lightweight 

structures can potentially be dismantled and re-installed within the existing commercial 

premises. 

3.3.5. Impact on Employment 

The assessment of employment impacts was undertaken based on the Inventory of 

Losses (IOL), the socio-economic survey, interviews with business owners, and 

consultations with affected farmers and agricultural enterprises. Three groups of workers 

may lose income: hired workers, formal or informal; business owners and land users 

themselves; and family members, most often women, who work in the family business or 

on the family plot without a wage. The analysis indicates that the Project is not expected 

to result in significant long-term employment losses. Project impacts differ depending 

on the type of affected economic activity. 

Commercial Businesses 

Among the affected commercial properties, 36 roadside retail shops are expected to 

require physical relocation (forming part of the 39 commercial structures designated for 

physical demolition and relocation). These businesses are predominantly operated by 

individual entrepreneurs (sole proprietors) whose principal source of livelihood is retail 

trade and small-scale commercial activities. Household registration and business 

ownership records used in the LARP census reflect the name of the registered owner. In 

many cases this is the husband, although registration may also be in the wife’s name 

depending on household circumstances. About 34 % of affected businesses are 

registered to women. 
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The socio-economic survey confirmed that business operations are generally managed 

directly by the owners. Family members, often women, also work in these businesses, 

informally and without employment contracts. Family members are neither officially 

registered as employees nor receive regular salaries or wage payments subject to 

payroll taxation. 

Family members, most often women, who work in an affected business on a fully or 

severely affected plot without a formal contract or wage may lose their own source of 

livelihood. Under AIIB ESS2 the lack of a formal contract does not remove this loss. It is 

therefore assessed and compensated separately from the compensation paid to the 

business owner or land user. 

Each verified family worker will receive a one-time livelihood assistance payment equal 

to 3 months of the minimum wage, paid into an account in their own name. This is in 

addition to the compensation paid to the business owner or land user. Verified hired 

(non-family) workers will receive, in accordance with Category D of the Entitlement 

Matrix: lost wages for 6 months (permanent workers), lost wages for 3 months (seasonal 

or temporary workers), or an allowance equal to 3 months of the minimum wage 

(workers without any employment agreement). Women family workers will have priority 

access to the women's livelihood measures of the IRRP, including vocational training, 

business start-up support and help obtaining microloans. 

Business owners will receive compensation for lost business income for six months, 

compensation for structures at replacement cost, transport and severe impact 

allowances, in accordance with Category D of the Entitlement Matrix. 

Individual entrepreneurs do not pay themselves a monthly salary and earn their income 

directly from business profits, so no separate wage compensation applies to the 

business owner. Compensation for sole proprietors is therefore based on documented 

or estimated business income rather than loss of salary. 

The socio-economic survey included interviews and field verification to identify hired 

workers without employment contracts, so that both contracted and non-contracted 

workers are covered by the entitlements above. 

Consequently, the Project is not expected to generate significant employment losses 

within the commercial sector, as the principal affected persons are self-employed 

business owners and their families whose livelihoods will be restored through the 

compensation and livelihood restoration measures established in this LARP. 

Agricultural Farms, Dehkan Farms and Agricultural Enterprises 

The Project will affect agricultural land used by 105 farmers, dehkan farms and 

agricultural enterprises; employment losses were calculated for 66 of them. 
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Agricultural production in the Project area typically requires one to two workers per 

hectare, depending on the crops grown and the season. Workers are generally 

engaged not only in planting and harvesting primary crops but also in cultivation of 

secondary crops, irrigation, maintenance, and other routine agricultural operations. 

Given the relatively limited average area of land acquisition (≈0.8 ha) per affected 

agricultural producer, significant workforce reductions are not anticipated. Farmers and 

agricultural enterprises are expected to redistribute agricultural activities and labour 

across their remaining landholdings, avoiding involuntary dismissal of permanent or 

seasonal workers. Compensation for the loss of employment is calculated in section 

8.2.5. Family members, including women, who work without a wage on dehkan plots or 

household gardens that are fully or severely affected will receive the same livelihood 

assistance as family workers in affected businesses (see above). 

Where land acquisition results in temporary or permanent reductions in agricultural 

production, the LARP provides compensation for crops, agricultural losses, and 

livelihood restoration measures in accordance with the Entitlement Matrix. These 

measures are intended to support continuity of agricultural production and minimize 

any indirect employment impacts. 

Overall, the assessment indicates that the Project is expected to cause primarily 

economic displacement of self-employed business owners rather than loss of salaried 

employment. Significant job losses are not anticipated in either the commercial or 

agricultural sectors. 

3.3.6. Severity of Impact 

A severe economic impact is considered to occur where 10% or more of an affected 

person's productive (income-generating) assets are permanently affected. Based on 

the Inventory of Losses and socio-economic survey, 39 commercial structures are 

expected to require physical demolition and relocation (Table 7). The demolition of 

commercial structures will result in the permanent loss of primary income‑generating 

premises, directly affecting household income, debt repayment capacity, and 

employment opportunities for family members. Since these businesses are expected to 

lose their existing commercial premises, they are considered to be severely affected 

due to the permanent loss of income-generating assets. All affected business owners 

will be entitled to compensation for affected assets, livelihood restoration measures, 

relocation assistance (where applicable), and severity assistance in accordance with 

the Entitlement Matrix. 
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Table 7: Number of severely affected households 

Region Lot 
Types of 

Impact 

Severely affected 

business (losing more 

than 10% of assets) 

Total area, 

ha 

Affected 

area, ha 

% of 

losses 

Navoi 
Lot 1 Land used 

for 

commercial 

structures 

20 0,0745 0,0745 100% 

Bukhara 11 0,13 0,13 100% 

Bukhara Lot 2 8 0,074 0,074 100% 

TOTAL:  39 0.278 0.278 100% 

3.3.7. Vulnerable households 

This LARP uses the following categories of vulnerability: 

▪ female-headed households with or without dependents, including households 

where the husband is absent for six months or more (e.g. working abroad) 

▪ women in male-headed households whose own work in an affected business or 

on an affected plot is their main source of income, 

▪ households with disabled members or disabled household heads, 

▪ poor households as defined by the official poverty line, 

▪ elderly households without means of support, 

▪ households without security of tenure, 

▪ cultural or ethnic minorities, 

▪ refugees or internally displaced persons. 

According to the socio-economic survey of 61 affected households, 12 households 

were identified as vulnerable. Ten have members with disabilities (including disabled 

household heads) and two are female-headed. Three are in Bukhara Region and nine 

in Navoi Region. The other vulnerability categories listed above (poor households, 

elderly households without support, households without security of tenure, cultural or 

ethnic minorities, refugees or internally displaced persons) were not identified in the 

surveyed sample. 

The share of female-headed households in the LARP census (3%) is much lower than in 

the ESIA survey of the wider corridor (14%). The LARP census identified households from 

land-use and business registration records, which are usually in the husband's name. As 

a result, households where a woman is in practice the head of household were 

probably undercounted. This includes households where the husband works abroad or 

away from home for long periods. 

For this LARP, a female-headed household is one where a woman is the main decision-

maker and provider, including: 

(i) widowed, divorced or single women heading a household; 
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(ii) households where the husband has been absent for six months or more (for 

example, as a labour migrant); and 

(iii) households where the male head cannot work because of illness or disability. 

Before compensation is paid, the PIU will re-verify female-headed households among 

all affected households, including the agricultural land users. It will identify female-

headed households, and women in male-headed households whose own work in the 

affected business or on the affected plot is their main source of income. To do this, it 

will: 

▪ cross-check the census against mahalla committee records, including records of 

household members working abroad; 

▪ hold separate interviews with women in each affected household, carried out 

by female staff; and 

▪ confirm who is the actual head of household and who runs the family business or 

plot, not only the registered owner. 

Each female-headed household identified in this way will be treated as vulnerable. It 

will receive the vulnerability allowance and priority access to the women's livelihood 

measures of the IRRP (Section 9.6). Women in male-headed households identified in this 

way will receive livelihood assistance in their own name as unpaid family workers 

(Entitlement Matrix, Section D) and priority access to the IRRP women's measures and 

Project employment. The results will be reported in the first internal monitoring report. 
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4. SOCIO-ECONOMIC PROFILE OF THE AFFECTED 

HOUSEHOLDS 

4.1. General 

In total, 179 households and entities (PAHs) in Lots 1 and 2 will be affected by land 

acquisition and will receive compensation. They comprise: 

▪ 57 commercial businesses 

▪ 4 owners of secondary residential structures 

▪ 105 agricultural land users (53 farmers, 37 dehkans, 13 agricultural enterprises and 

2 forestry units) 

▪ 13 public and state land users. 

These PAHs include 105 farmers and dehkans which are not covered by the socio-

economic survey. 

The socio-economic survey covered 61 PAHs including owners of business, residential 

and non-residential structures. 

The remaining 105 agricultural land users (farmers and dehkans) were identified by the 

State Scientific‑Design Institute “Uzgiprozem” during the finalization of the Inventory of 

Losses. As agricultural leaseholders, they operate as production entities rather than 

family households. Their economic displacement has therefore been assessed through 

cadastral records, crop valuation, and normative soil coefficients, rather than 

household‑level SES interviews. For this reason, they were not included in the SES within 

the LARP preparation timeline. 

It is important to clarify that all 179 PAHs are covered for compensation and assistance 

under the LARP. Residential and commercial households are covered through SES data, 

while agricultural land users are covered through cadastral and valuation data. 

4.2. Demographic Profile 

The project will affect 61 households of the 179 affected households and entities: all 

commercial and residential households. These 61 households have 348 family members, 

178 men and 170 women, with an average household size is 5.7 (Table 8). The 105 

agricultural land users will be surveyed before compensation is paid (Section 4.1). The 

13 public and state land users are not households. 
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Table 8: Affected people by gender 

Regions 
Affected 

households 
Affected persons Male Female  

Average 

household size 

Navoi 
61 348 178 170 5.7 

Bukhara 

TOTAL: 61 348 178 170  

Of the 61 surveyed households, 59 (97%) are headed by men and 2 (3%) by women. In 

terms of ethnicity, 100% of the surveyed project affected people are Uzbek. 

The average age of heads of affected households is 55.9 years. The minimum age is 37 

years, and the maximum age is 77 years. Most heads of households are married (87%). 

Approximately 10% are widowed, and 3% are divorced (Table 9). 

Table 9: Marital status of head of AHs 

Indicator Marital status 

Married 87% 

Widowed 10% 

Divorced 3% 

TOTAL: 100% 

The share of female-headed households among surveyed affected households (3%) is 

lower than in the ESIA household survey (14%). The two surveys covered different 

populations. The ESIA surveyed a sample of 234 households from the general population 

in four districts along the corridor. The LARP survey covered only affected households, 

most of them owners of roadside commercial businesses, which are more often headed 

by men. The LARP census also relied partly on land-use and business registration records, 

which are usually in the husband's name. As a result, some households headed in 

practice by women may not have been recorded as such, including households where 

the husband works abroad. All affected households, including the agricultural land 

users, will therefore be re-verified for female-headed status before compensation is paid 

(Section 3.3.7). 

4.3. Education 

60% of heads of households have special secondary education. 30% of households’ 

heads have secondary education. 10% of total heads of households has higher 

education (Table 10). 
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Table 10 Education level of households’ head 

Indicator Marital status 

College 60% 

Secondary 30% 

Higher 10% 

TOTAL: 100% 

4.4. Employment and Income Sources 

The main source of income for 32% of heads of affected households is business activity. 

Pensioners account for 23% of household heads; these are individuals who receive old-

age pensions, some of whom continue to work. About 19% of household heads are 

unemployed. Employment in the public sector accounts for 7% of household heads, 

while another 7% rely on daily wage labor as their main source of income. Persons with 

disabilities represent 6% of household heads. Approximately 3% are employed in the 

private sector, and another 3% earn their main income from agricultural activities (Table 

11). 

Table 11: Employment and income source of households’ head 

Indicator % of household heads 

Business activity 32% 

Pensioner 23% 

Unemployed 19%9 

Public sector employment 7% 

Daily wage labor 7% 

Disabled person 6% 

Private sector employment 3% 

Agricultural activities 3% 

TOTAL: 100% 

Receipt of mahalla social benefits, old-age pensions, or disability pensions by 

men/women of families is not a sign of poverty (these are universal state obligations), 

and they have the full legal right to simultaneously conduct business as individual 

entrepreneurs. 

In addition to the employment status of household heads, the socio-economic survey 

also recorded the employment and activity profile of adult women (aged 18 and 

above) in affected households. The data demonstrate that women’s economic 

participation is more diversified, with a significant share engaged in household-based 

and subsistence activities. While some women are employed in business, public sector, 

 

9 The business is registered with one of the family members. 
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or private sector positions, many contribute through household gardening, informal 

work, or unpaid domestic labor. This pattern highlights both the economic role of 

women within households and the vulnerability of their income sources to project 

impacts. A detailed breakdown of women’s employment status is presented in Table 

12. 

Table 12: Women’s employment status 

Indicator % of adult women 

Business 13% 

Public sector 23% 

Private sector 3% 

Daily income 2% 

Retiree 15% 

Student 5% 

Household/gardening 37% 

Unemployed 0% 

Disabled 2% 

TOTAL: 100% 

Many adult women in surveyed households contribute to household income without a 

wage or employment contract, in the family business or on household plots and 

gardens (38% of adult women work in household work and gardening). This work is a 

source of livelihood that the Project may affect, even though it is not registered or paid. 

These women, and other family members who work without a wage in affected 

businesses or on severely affected plots, are entitled to livelihood assistance in their own 

name, separate from the compensation paid to the business owner or land user 

(Section 3.3.5 and Entitlement Matrix). Women family workers also have priority access 

to the women's livelihood measures of the IRRP (Section 9.6). The survey of the 

agricultural land users (Section 4.1) will collect the same information for their households. 

4.5. Incomes and Expenditure 

Incomes of households: To establish a clear socio-economic baseline for the affected 

households, surveyed monthly incomes were analyzed against national poverty and 

wage benchmarks applicable in the Republic of Uzbekistan for 2026: 

▪ National Poverty Line (Minimum Consumer Expenditure): UZS 715,000 (USD 59.5) 

per person per month. 

▪ National Minimum Wage: UZS 1,271,000 (≈USD 106) per month. 

▪ International Poverty Line: USD 2.15 per person per day. 

When analyzing the socio-economic baseline of the affected households (AHs) along 

the M37 corridor, it is critical to contextualize the survey-registered income data. In the 

Republic of Uzbekistan, and particularly among roadside communities where 87% of 
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households rely on trade and commercial activity as their primary income source, 

standard household surveys capturing "monthly income" consistently and significantly 

underestimate the actual standard of living and financial resilience of the population 

due to several key factors: 

▪ Unrecorded Daily Cash Flow: Roadside retail shops, cafes, bakeries, and 

workshops operate primarily on cash-in-hand transactions. Business owners 

typically declare only their formal, taxable, or baseline personal drawings during 

surveys, leaving daily cash inventory, reinvested business profits, and immediate 

cash savings unrecorded. 

▪ In-Kind Consumption from Business Inventory: Since these households directly 

own and operate commercial food and retail outlets, they fulfill a substantial 

portion of their daily household consumption (food, dry goods, personal care 

items) directly from their shop inventories at wholesale cost. This direct access to 

commodities dramatically reduces their monthly cash-out-of-pocket 

expenditure, which is not captured as cash income but represents high 

economic security. 

▪ Non-Monetary Household Production (Tomorka & Livestock): Rural and sub-

urban households along the project road actively utilize their backyard garden 

plots (tomorka) and keep livestock (cows, sheep, poultry). The domestic 

production of milk, dairy products, eggs, fruits, and vegetables is primarily 

consumed within the household. Since these goods are not sold on the open 

market, they are excluded from "declared monetary income" despite directly 

securing the family's food supply and standard of living. 

▪ Dual and Unofficial Income Streams: Household members frequently engage in 

informal service provision, seasonal agricultural labor, or receive unrecorded 

remittances from family members, which are omitted during formal social survey 

due to risk of tax declaring. 

▪ Therefore, the household income brackets presented below reflect strictly 

declared formal monetary income and must not be interpreted as absolute 

indicators of poverty. 

Furthermore, household sizes among the surveyed population vary significantly; 

applying a static mathematical average household size of 5.7 members to determine 

a uniform household "poverty line" is methodologically incorrect, as smaller households 

in lower brackets are financially secure, and larger households possess multiple 

economically active members with diversified income streams. 

The table below summarizes the distribution of declared monthly household incomes, 

re-categorized to reflect the realistic socio-economic status of these commercially 

active households (Table 13): 
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Table 13: Income rate of households, UZS 

Monthly 

Income 

Range (UZS) 

Number 

of PAHs 

% of 

Households 

Estimated 

Average Monthly 

Income (UZS) 

Realistic Socio-Economic & Livelihood Status 

(Project Classification) 

1,000,001 – 

2,000,000 
3 9.0% 

UZS 1,500,000 

Micro-scale Roadside Sellers & Home 

Producers: Dominated by highly flexible 

seasonal trade, heavily supplemented by 

tomorka food production and unrecorded 

daily cash-in-hand sales. 

2,500,001 – 

4,000,000 
10 16.0% 

UZS 3,500,000 

Active Micro-Entrepreneurs & Retailers: 

Stable roadside trade activities with daily 

cash flow; direct household access to 

consumer goods at wholesale prices. 

4,000,001 – 

5,000,000 
13 22.0% 

UZS 4,750,000 

Small-Scale Commercial Operators: Dual-

income households combining baseline 

retail profits with stable salaries or state 

pensions. 

5,500,001 – 

8,000,000 
13 22.0% 

UZS 6,750,000 

Established Roadside Business Owners: 

Capitalized enterprises (shops, cafes, service 

garages) with stable regional trade volumes. 

8,500,001 – 

10,000,000 
11 16.0% 

UZS 9,250,000 

Capitalized Commercial Entities: High-

turnover roadside commercial operations 

with established customer bases and asset 

reserves. 

Above UZS 

11,000,000 
9 15.0% 

UZS 14,000,000 

High-Income Business Owners: Large 

roadside commercial hubs, restaurants, and 

multi-service facilities. 

TOTAL: 61 100.0% 
UZS 6,180,000 

(Weighted Avg) 
Highly Active Roadside Commercial Corridor 

Methodology of Income Source Assessment and Livelihood Diversification: The survey 

methodology utilized a multi-response questionnaire format ("select all that apply") to 

capture the realistic, diversified income streams of these households. 

Because roadside communities operate as highly integrated family economic units, 

they conventionally rely on multiple overlapping income sources rather than a single 

salary. Consequently, the cumulative percentage of income sources in the sample 

exceeds 100%. 

The survey confirms a high degree of economic diversification of PAHs: 

▪ Commercial Activity & Trade (87%): Roadside business and retail trade represent 

the dominant primary income generator, providing consistent daily cash flow for 

the vast majority of households. 

▪ Salaries and Wage Income (52%): Over half of the households supplement their 

commercial earnings with formal salaried employment in the public or private 

sectors, establishing a stable financial anchor. Most of this category of income 

sources falls on female family members, which are engaged in employment in 

public sector with declared monthly salary. 

▪ Multi-Generational Support & Entrepreneurial Rights (Pensions - 48%): Reflecting 

the local cultural norm of multi-generational cohabitation, nearly half of the 
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households include elderly family members who contribute standard state old-

age pensions to the collective household budget. 

▪ Crucially, under the legislation of the Republic of Uzbekistan, individuals receiving 

old-age pensions are fully entitled to register formally as individual entrepreneurs 

(sole proprietors), manage commercial entities, and earn unlimited business 

income simultaneously with their state pension transfers. Rather than indicating 

dependency, this represents a highly active household strategy that combines 

guaranteed state social guarantees with private trade. 

This combination of daily trade profits, formal monthly wages, and guaranteed state 

pensions characterizes these households as active, resilient economic agents with 

strong adaptive capacity. 

Table 14: Monthly Household Income Sources of Affected Households 

Indicator  % 

Trade / Business 87% 

Salary / Wage Income 52% 

Pension 48% 

Social Allowance 42% 

Rental Income (Land or Real Estate) 16% 

Farming / Agriculture 13% 

Interest on Bank Deposits 3% 

The SES baseline indicates that 42% of the surveyed households receive some form of 

"social benefits/allowances". To prevent methodological misinterpretation by external 

reviewers, it is critical to clarify the nature of these state transfers and their relationship 

to household vulnerability: 

▪ State Social Benefits are Not Poverty Indicators: In the context of the social security 

system of the Republic of Uzbekistan, non-means-tested state entitlements—such 

as standard old-age retirement pensions, standard state child allowances 

(administered by Mahalla Committees for families with children under the age of 

14), and standard disability pensions—are collectively referred to by the local 

population as "social allowances". These statutory payments are universal social 

guarantees and are not means-tested welfare benefits indicating poverty or low-

income status. 

▪ Legal Right to Commercial Activity for Pensioners and Disabled Persons: 

Furthermore, national regulations explicitly permit and encourage pensioners and 

individuals receiving state disability allowances to engage in economic activities. 

They have the unrestricted legal right to formally register as individual 

entrepreneurs, obtain trade licenses, and operate retail, service, or agricultural 

businesses. In these commercially active households, state pensions and disability 

benefits serve as a reliable, guaranteed secondary safety net, while their main 

daily livelihood and disposable income are generated directly from their 

competitive business operations. Consequently, these indicators demonstrate 
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diversified and highly resilient household portfolios rather than economic 

vulnerability. 

▪ Cross-Reference with the State Social Registry: Under the national administrative 

framework, the official poverty/low-income status of a household is strictly verified 

and managed through the state-run electronic database—the Single Registry of 

Social Protection. Business-owning households are not registered as low-income. 

Their baseline income from roadside commerce places them firmly within the 

middle class. 

Household expenditure structures reflect a highly active and credit-integrated 

commercial baseline: The largest share of household expenditure is allocated to loan 

and credit repayments, which account for 27% of total monthly household expenditure. 

Represent the largest single expenditure category. This is a strong indicator of active 

business development and financial capability, as roadside entrepreneurs routinely 

secure formal commercial and micro-development loans to expand their trade, build 

permanent structures, and purchase vehicle inventory. It demonstrates that these 

households are active economic agents, not passive welfare recipients. 

Essential Consumption (Food – 23.0%): Represents the second largest expenditure. As 

noted, this cash expenditure is significantly minimized because households’ source 

various food products directly from their own commercial retail stocks. 

Secondary and Development Expenditures: Households allocate balanced budgets to 

clothing (9.0%), healthcare (7.0%), and education (7.0%), confirming stable, diversified 

household asset management. 

The average amount of expenditures of households is amounted to 12 705 067 UZS per 

month (Table 15). 

Table 15: Households’ monthly expenses, % 

Indicator % 
Average amount of 

expenditures, UZS 

Loan / Credit Repayment 27% 3 460 400 

Food 23% 2 913 333 

Clothing and Footwear 9% 1 094 000 

Education 7% 957 167 

Healthcare / Medical Services 7% 926 667 

Gasoline / Fuel 5% 606 667 

Entertainment 4% 490 000 

Electricity 4% 434 000 

Transportation Expenses 4% 420 000 

Gas 3% 382 000 

Household Appliances 2% 215 000 

Telephone 2% 248 167 

Equipment Maintenance / Rental 1% 286 333 
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Housing and Other Utilities 1% 129 833 

Water 1% 114 167 

TOTAL: 100% 12 705 067 

4.6. Access to Utilities & Services  

According to the socio-economic survey of affected households (HH), 100% of 

households have access to water supply under the existing conditions. In particular, 77% 

of HH have access to centralized water supply with an indoor tap, 21% use delivered 

water, and 3% rely on artesian water sources. 

Regarding gas supply, 100% of households surveyed have access to gas supply sources. 

The main source of gas supply is centralized gas supply, which is available to 85% of 

households. Gas cylinders are used by 9% of households, while 6% use coal and 

firewood as alternative fuel sources. 

Regarding electricity supply, 100% of households are connected to the centralized 

electricity supply system. In addition, 9% of households use solar panels as an additional 

source of electricity (Table 16). 

 

Table 16 Access of HHs to public utilities 

Indicator % 

Access to water supply 

Central water supply, indoor tap 77% 

Delivered water 21% 

Artesian water 3% 

TOTAL: 100% 

Access to gas supply 
Centralized gas supply 85% 

Gas cylinder 9% 

Coal/wood 6% 

TOTAL: 100% 
Access to power supply 

Central power supply 100% 

Solar panels 9% 

TOTAL: 100% 
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5. STAKEHOLDERS ENGAGEMENT 

5.1. Objectives 

Meaningful consultation has been an integral component of the preparation of this 

LARP and has been carried out in accordance with the requirements of the AIIB ESP, 

ESS2, the Stakeholder Engagement Plan (SEP), and the legislation of the Republic of 

Uzbekistan. 

The consultation process was designed to ensure that PAP, local communities, 

government institutions, and other stakeholders received timely, accurate, and 

understandable information regarding the Project and had adequate opportunities to 

express their views before decisions related to land acquisition and resettlement were 

finalized. 

Consultations were undertaken throughout LARP preparation and included both public 

consultation meetings and individual consultations with affected households and 

businesses. Individual meetings were organized where public meetings were not 

practical or where more detailed discussions regarding specific impacts were required, 

particularly for roadside commercial facilities, public catering establishments, 

residential households, and agricultural land users located along the Project corridor. 

The consultation process aimed to: 

• introduce the Project and proposed road improvements; 

• explain the expected land acquisition and resettlement impacts; 

• present applicable national legislation and AIIB ESS2 requirements; 

• explain eligibility criteria and the Entitlement Matrix; 

• discuss valuation methodology and compensation principles; 

• explain livelihood restoration measures; 

• introduce the Grievance Redress Mechanism (GRM); 

• receive comments, questions and recommendations from stakeholders; 

• incorporate stakeholder feedback into LARP preparation. 

Stakeholder engagement activities are described in greater detail in the Project 

Stakeholder Engagement Plan (SEP). This chapter summarizes consultations directly 

related to land acquisition, compensation and resettlement. 

5.2. Consultation methodology 

Consultations were carried out using a combination of public meetings, individual 

consultations, interviews with affected persons, field visits, and meetings with 

government institutions. 
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Public meetings were organized jointly with the respective district khokimiyats. Prior to 

each meeting, the consultation schedule and venue were agreed with the local 

authorities. 

To ensure broad participation, announcements were disseminated through several 

communication channels, including: 

• official notifications by district khokimiyats; 

• telephone invitations to affected households; 

• notifications through Mahalla Committees; 

• announcements published on official Telegram channels of district khokimiyats; 

• printed announcements displayed at khokimiyat buildings; 

• direct invitations during field visits where appropriate. 

Individual consultations were conducted throughout the census survey, Inventory of 

Losses, socio-economic survey, and engineering field investigations. This approach 

allowed detailed discussions with owners of roadside businesses, commercial facilities, 

farmers, residential households, and other potentially affected persons who could not 

conveniently attend public meetings or whose individual circumstances required 

separate discussion. 

All consultations were conducted in Uzbek and Russian using language understandable 

to participants. Participants were encouraged to ask questions and provide comments 

throughout the consultation process. 

5.3. Information Presented During Consultations  

During both public meetings and individual consultations, participants received 

detailed information regarding the Project, its anticipated impacts and the land 

acquisition and resettlement process. Information was presented through PowerPoint 

presentations, maps of the proposed alignment, question-and-answer sessions, and 

individual discussions with affected persons. 

The consultations covered the following topics: 

• Project background, objectives, and expected benefits; proposed road 

alignment and design parameters; 

• planned implementation schedule and anticipated construction activities; 

• current stage of Project preparation and future Project implementation process; 

• potential environmental and social impacts, including anticipated land 

acquisition and resettlement impacts; 

• methodology for identification of PAPs and affected assets; 

• establishment of the cut-off date and eligibility criteria; 
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• applicable legislation of the Republic of Uzbekistan governing land acquisition 

and compensation; 

• AIIB ESP, ESS2, and the principle of compensation at full replacement cost; 

• Entitlement Matrix, including compensation for residential land, commercial 

land, agricultural land, structures, businesses, crops, trees, temporary impacts, 

vulnerable households, and livelihood restoration measures; 

• methodology for valuation of affected assets, including independent asset 

valuation and compensation calculation procedures; 

• procedures for land acquisition, verification of ownership rights, and preparation 

of compensation agreements; 

• compensation payment procedures and implementation schedule; 

• relocation assistance and livelihood restoration measures; 

• rights of affected persons during LARP implementation; 

• GRM, including procedures for submission and resolution of complaints; 

• disclosure of LARP documents, opportunities for continued stakeholder 

engagement, and future consultation activities; 

• monitoring arrangements, implementation responsibilities, and the role of 

external monitoring, where applicable. 

Particular attention was given to explaining that no civil works affecting land or assets 

would commence until compensation had been fully paid and all resettlement 

assistance required under the LARP had been provided in accordance with AIIB ESS2 

and national legislation. 

Participants were encouraged to raise questions throughout the consultation process. 

All comments and recommendations were recorded and have been considered 

during the preparation of this LARP. 

Presentation materials used during the consultations as well as consultation protocols, 

attendance sheets, and photographs are included in Annex 2. 

5.4. Summary of Consultation Meetings 

Both public consultation meetings and individual consultations were undertaken during 

LARP preparation. 

A summary of consultation activities is presented in Table 17. 
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Table 17: Summary of Public Meetings and Individual Consultations 

No. Date Time Venue 
Type of 

consultation 
Participants 

Number of 

participants 

1 
4 June 

2026 
16:30 

Goyibon 

Community, 

Kyzyltepa District, 

Navoi Region 

Individual 

consultation 

Affected 

business owners 

and residents 

6 (4 men, 2 

women) 

2 
5 June 

2026 

13:30–

18:40 

Goyibon 

Community, 

Kyzyltepa District, 

Navoi Region 

Individual 

consultation 

Affected 

business owners 

and residents 

8 (5 men, 3 

women) 

3 
7 June 

2026 

11:30–

19:30 

Goyibon 

Community, 

Kyzyltepa District, 

Navoi Region 

Individual 

consultation 

Affected 

business owners 

and residents 

6 (4 men, 2 

women) 

4 
8 June 

2026 

16:00–

19:00 

Goyibon 

Community, 

Kyzyltepa District, 

Navoi Region 

Individual 

consultation 

Affected 

business owners 

and residents 

7 (2 men, 5 

women) 

5 
9 June 

2026 

16:00–

19:00 

Gumbaz and 

Bulokrabot 

Communities, 

Kyzyltepa District, 

Navoi Region 

Individual 

consultation 

Affected 

business owners 

and residents 5 (2 men, 3 

women) 

6 

10 

June 

2026 

14:30–

19:00 

Bulokrabot 

Community, 

Kyzyltepa District, 

Navoi Region and 

Saidkent 

Community, 

Gijduvan District, 

Bukhara Region 

Individual 

consultation 

Affected 

business owners 

and residents 

5 (3 men, 2 

women) 

7 

11 

June 

2026 

15:00–

19:00 

Haticha 

Community, 

Gijduvan District, 

Bukhara Region 

Individual 

consultation 

Affected 

business owners 

and residents 

5 (4 men, 1 

woman) 

8 

12 

June 

2026 

12:00–

19:00 

Zargaron 

Community, 

Gijduvan District, 

Bukhara Region 

Individual 

consultation 

Affected 

business owners 

and residents 

2 (1 man, 1 

woman) 

9 

13 

June 

2026 

15:40–

17:20 

Abdullo Kahhor 

Community, 

Gijduvan District, 

Bukhara Region 

Individual 

consultation 

Affected 

households, 

business owners 

and residents 

6 (4 men, 2 

women) 

10 

16 

June 

2026 

11:00–

20:00 

Abdullo Kahhor 

Community, 

Gijduvan District, 

Bukhara Region 

Individual 

consultation 

Affected 

households, 

business owners 

and residents 

18 (16 men, 

2 women) 
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No. Date Time Venue 
Type of 

consultation 
Participants 

Number of 

participants 

11 

17 

June 

2026 

16:00–

19:00 

Shakarkent 

Community, 

Vobkent District, 

Bukhara Region 

Individual 

consultation 

Affected 

business owners 

and residents 

9 (9 men) 

12 

19 

June 

2026 

15:00–

19:00 

Koshkodim, Dustlik, 

Istiqbol and Oybek 

Communities 

(Bukhara District) 

and Sharmgaron 

Community 

(Gijduvan District), 

Bukhara Region 

Individual 

consultation 

Affected 

households, 

business owners 

and residents 

8 (6 men, 2 

women) 

13 
9 July 

2026 

15:00–

20:00 

Rabotak 

Community, 

Bukhara District, 

Bukhara Region 

Individual 

consultation 

Affected 

business owners 

and residents 

7 (6 men, 1 

woman) 

14 
15 July 

2026 

11:00–

12:30 

Gijduvan District 

Khokimiyat, Bukhara 

Region 

Public 

consultation 

meeting 

Representatives 

of district 

khokimiyat, 

mahalla 

committees, 

affected 

households, 

business owners, 

environmental 

authorities, 

project 

consultants and 

other 

stakeholders 

25 (23 men, 

2 women) 

15 
17 July 

2026 

12:00–

13:00 

Vobkent District 

Khokimiyat, Bukhara 

Region 

Public 

consultation 

meeting 

Representatives 

of district 

khokimiyat, 

mahalla 

committees, 

affected 

households, 

business owners 

and other 

stakeholders 

26 (24 men, 

2 women) 

Overall participation: 

▪ Individual consultations: 88 participants (67 men, 21 women) 

▪ Public consultations: 51 participants (47 men, 4 women) 

▪ Total: 139 participants, including 114 men and 25 women. 

Main questions discussed during the consultations are given in Table 18.  
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Table 18: Main Questions Raised During Consultations and Responses Provided 

Questions Raised by Stakeholders 
Responses Provided by the Consultant / Project 

Representatives 

Business owners explained that their 

shops represent the primary source of 

household income and expressed 

concern that demolition would result in 

permanent loss of livelihoods. They 

requested that existing shops be 

preserved wherever possible or that 

alternative plots be provided if 

relocation becomes unavoidable, 

The Consultant explained that the Project follows 

the AIIB ESP and ESS2. The project design will aim to 

avoid or minimize impacts on businesses. Where 

demolition or relocation cannot be avoided, 

affected persons will receive compensation at full 

replacement cost together with livelihood 

restoration measures. Relocation options will be 

considered wherever feasible to maintain 

continuity of business operations. 

Several business owners noted that 

substantial investments and bank loans 

had been used to construct or renovate 

their shops. They requested that these 

investments be fully recognized during 

compensation. 

The Consultant confirmed that all affected assets 

will be independently valued in accordance with 

national legislation and AIIB requirements, 

Compensation will include replacement cost of 

structures together with compensation for business 

interruption and other eligible livelihood losses in 

accordance with the Entitlement Matrix. 

Participants stated that temporary 

construction impacts, including 

restricted access, dust and noise, could 

reduce customers and interrupt 

business operations. 

It was explained that temporary impacts will be 

managed through the Site-Specific Environmental 

Management Plan (SSEMP). The Contractor will 

maintain access to businesses whenever 

technically feasible and implement mitigation 

measures to minimize disturbance. Temporary 

impacts will also be addressed in accordance with 

the LARP and applicable entitlement provisions. 

Residents expressed concern that 

residential houses or agricultural land 

might be affected by the Project and 

requested that vacant land be used 

wherever possible to avoid 

displacement. 

The Consultant explained that the Project is 

currently based on an existing design. Community 

comments will be considered during preparation of 

the project design with the objective of minimizing 

impacts on residential properties, agricultural land 

and businesses. 

Participants asked how affected 

properties would be identified and 

valued. 

The Consultant explained that following approval of 

the project design, an Inventory of Losses (IOL), 

verification of ownership rights, and independent 

valuation of affected assets shall be carried out. 

Compensation will be determined in accordance 

with national legislation, AIIB ESS2 and the 

Entitlement Matrix. 

Participants requested clarification on 

compensation procedures and 

payment arrangements. 

It was explained that compensation agreements 

would be concluded with eligible affected persons 

and all compensation together with applicable 

resettlement assistance would be provided before 

commencement of civil works and prior to any 

physical or economic displacement. 

Residents asked whether they would 

receive advance notification if their 

land or buildings were affected. 

The Consultant confirmed that all affected persons 

would be officially informed once the project 

design is finalized and impacts are confirmed, 

Individual consultations would continue throughout 

LARP implementation. 
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Questions Raised by Stakeholders 
Responses Provided by the Consultant / Project 

Representatives 

Participants asked whether the Project 

design could still be modified to reduce 

impacts. 

The Consultant explained that the Project remains 

at the design stage and that consultation results 

together with environmental and social 

assessments will be considered during optimization 

of the final alignment wherever technically feasible. 

Environmental representatives 

requested that an updated inventory of 

trees be undertaken because the 

previous inventory had become 

outdated. 

Project representatives confirmed that a new tree 

inventory would be undertaken prior to finalization 

of the LARP. Any affected trees would be assessed 

and compensated in accordance with national 

legislation and AIIB ESS2. 

Participants requested information on 

grievance procedures if they disagreed 

with compensation or valuation results. 

The Consultant introduced the Project Grievance 

Redress Mechanism (GRM), explaining that 

complaints may be submitted free of charge at any 

stage of Project implementation, PAPs also retain 

the right to appeal through the courts under the 

legislation of the Republic of Uzbekistan. 

Women took part in the individual consultations with affected households and 

businesses (26 of 92 participants). They also took part in the public meetings (4 of 51 

participants), where their participation was low. In addition, women-only focus group 

discussions (FGDs) were held in Kyzyltepa, Gijduvon, Vobkent and Bukhara districts as 

part of the ESIA and Gender Action Plan (GAP) stakeholder engagement, with the 

support of the Deputy Khokims for Family and Women's Affairs. At least 20 women took 

part in each district. These FGDs involved women from the wider community. Their 

comments concerned general road and community issues: pedestrian safety, road 

lighting, pavement quality and speed management near schools and homes. 

Because women from affected households were not consulted separately on land 

acquisition and compensation during LARP preparation, the PIU will hold separate 

consultation sessions with women PAPs. These will take place during LARP disclosure and 

before compensation agreements are signed, in each affected mahalla, with female 

facilitators and at times and places convenient for women. The sessions will cover: 

▪ entitlements, including livelihood assistance for unpaid family workers (Section 

3.3.5); 

▪ notarized spousal consent for compensation agreements, and opening bank 

accounts in women's own names; 

▪ the women's livelihood measures of the IRRP (Section 9.6); 

▪ how to use the grievance mechanism. 

The sessions will also be used to identify female-headed households and women family 

workers (Sections 3.3.7 and 4.4). Participation and issues raised will be reported in the 

internal monitoring reports. 

Overall, consultations demonstrated substantial public support for the Project, provided 

that land acquisition and resettlement are implemented transparently and in 
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accordance with national legislation and AIIB ESS2. The majority of comments related 

to the protection of livelihoods, avoidance of unnecessary demolition of commercial 

premises, fair valuation of affected assets, timely compensation payments, 

maintenance of access to businesses during construction, and continuous 

communication with affected communities. These comments have been taken into 

consideration during preparation of the LARP and will continue to inform the design 

optimization where applicable. 

5.5. Strategy for Future Public Consultations 

Meaningful consultations will be conducted throughout the project implementation 

cycle. In addition to consultations already being held during LARP preparation, further 

rounds will be organized at the stages of LARP disclosure and project implementation. 

For future consultations, the following steps will be undertaken: 

▪ Public meetings to inform community members about compensation payments 

and assistance provided to Project Affected Households. 

▪ Collection of feedback on complaints, proposals, and concerns of affected 

persons regarding compensation and mitigation measures. 

▪ Disclosure of monitoring reports in the same manner as the LARP itself, ensuring 

transparency of implementation progress. 

▪ Targeted engagement with vulnerable groups to ensure their understanding of 

compensation processes and consideration of their specific needs. 

▪ Information sharing with affected persons on corrective measures, if required, in 

accordance with LARP implementation procedures. 

The next round of consultations is scheduled for 8–9 October 2026, with events in 

Kyziltepa, Gijduvon, Vobkent, and Bukhara districts. 

During the upcoming pre-construction LARP disclosure phase (prior to compensation 

disbursement), the PIU and PMC will conduct dedicated, female-only consultation 

sessions across all project districts. These target sessions will focus specifically on LARP 

implementation mechanics, including: 

▪ Entitlements under the LARP, including livelihood assistance for unpaid family 

workers; 

▪ Mandatory notarized spousal consent requirements and equal compensation 

account access; 

▪ Relocation logistics and business advisory support packages for affected female 

business owners; 

▪ Enrollment procedures for the vocational training program (IRRP); 

▪ Direct introduction to designated local Female GRM Focal Points and disclosure 

of their contact details. 
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The sessions will also be used to identify female-headed households, including 

households where the husband works abroad, and women who work without a wage 

in family businesses or on affected plots (Sections 3.3.7 and 4.4). Participation and the 

issues raised will be reported in the internal monitoring reports. 

5.6. Disclosure of Information 

The disclosure of LARP and project implementation details will be carried out through 

public consultation meetings and publication of LARP documents. 

▪ This Draft LARP shall be disclosed on the web sites of AIIB and CR as well as shared 

manually/ electronically with local authorities, PAPs, project communities for their 

comments and suggestions and the feedback shall be ploughed back into 

finalizing.  

▪ Simultaneously a face-to-face workshop shall be held to disseminate and evince 

feedback on the draft LARP with the stakeholders.  

▪ The LARP will be disclosed after endorsement of the final report by Avtoyulinvest 

and the Committee for Roads (CR). 

▪ LARP documents will be available at regional and district administrations, the PIU, 

CR/Avtoyulinvest headquarters (including Bukhara and Navoi Regional Office), 

and published on the CR/Avtoyulinvest website as well as the AIIB’s website. 

▪ Where applicable, relevant agencies and organizations involved in project 

implementation will disclose LARP documents on their official websites. 
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6. LEGAL AND REGULATORY FRAMEWORK 

This chapter describes laws and regulations of the Republic of Uzbekistan regulating 

land acquisition and involuntary resettlement, and AIIB’s policy on Involuntary 

Resettlement, and their underlying principles. 

6.1. National regulations on Land Acquisition 

Land acquisition is regulated by various legal acts in Uzbekistan. Construction of roads 

requires obtaining permanent land acquisition as well as servitude/RoW (user rights) for 

both the land under the road and the necessary RoW. The following text provides a 

summary of the legal acts that regulate land acquisition and rights of way in Uzbekistan 

(Table 19). 

Table 19: Key national legislation for land acquisition and resettlement 

Legal Framework Functional Relationship to Resettlement 

Land Code of the Republic of 

Uzbekistan (1998, amended in 2021) 

Describes condition for permanent land expropriation 

and temporary land acquisition 

Labor Code of the Republic of 

Uzbekistan (1995, amended in 2023) 

Regulation on labor compensation procedure of PAPs 

Code provides a description on measures that ensure 

social security programs, employment and social 

guarantees of workers 

Civil Code of the Republic of 

Uzbekistan (1996б amended in 

2022) 

Code provides definition of the property, main 

concepts to property objects, basics of termination of 

the property rights and the right for compensation 

payments in view of the property right loss, Ensures the 

property rights and the right for compensation 

payments, 

Housing Code of the Republic of 

Uzbekistan (1999, as amended in 

2022) 

Code regulates the emergence, exercise, modification 

and termination of the right of ownership, the right of 

possession and use of residential premises, 

Law № 781 “On Land Acquisition for 

public needs with compensation” 

(2022) 

Establishes procedures for the withdrawal of land plots 

or their parts belonging to individuals and legal entities 

based on the right of lifetime inheritable possession, 

permanent possession, permanent use, fixed-term 

(temporary) use or lease, for public needs with 

compensation, 

Resolution  No. 146 “On measures to 

improve the procedure for granting 

land plots for urban development 

activities and other non-agricultural 

purposes” (2011) 

Regulates resettlement compensations for affected 

agricultural lands and trees. Also regulates the provision 

of land-to-land compensation principles. 

Resolution of the Cabinet of 

Ministers No. 911 from November 16, 

2019 “On Further Improving 

Current legislation provides the following: 

▪ Procedures and timing for land acquisition; 
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Legal Framework Functional Relationship to Resettlement 

Procedures for Providing Property 

Rights of Individuals and Legal 

Entities and Procedures for Removal 

and Compensation for Land Plots» 

▪ Regulations and timing for providing compensation 

for losses/damages occurred as a result of land 

acquisition; 

▪ Responsible parties and states organizations for 

ensuring payment of compensation and allocating 

land to the new owner. 

Resolution of the President of the 

Republic of Uzbekistan No. 51 (2025) 

Defines measures to improve the efficiency of using 

funds from international financial institutions and foreign 

government financial organizations, preparation and 

evaluation of pre-project documentation, project 

implementation and monitoring and post-monitoring 

systems. 

In the case of differences between the resettlement 

policies in the Uzbek legal framework and the 

International Financial Institutions, the policies of the IFI 

will be followed by Executing Agencies and 

resettlement costs (compensation in the case of 

acquisition of land plots, demolition of houses and other 

structures, crops or trees) paid based on assessment 

documents prepared by IFI using their methodology, 

Presidential Decree No. 5495 “On 

measures on major improvement of 

investment climate in the Republic 

of Uzbekistan» (2018). 

This resolution defines that in cases of land allocation for 

investment projects other international policies are also 

applicable. Moreover, it clearly states that calculation 

of compensation should be done considering market 

prices. 

Presidential Decree No. 5490 “On 

measures to improve the system of 

protection of rights and legal 

interests of subjects of 

entrepreneurship”  (2018). 

Defines the source of Resettlement budget in 

investment projects. 

Presidential Order “On additional 

measures to unconditionally 

provide guarantees of ownership 

rights of citizens and business 

entities” of August 3, 2019. 

Specifies stages of land acquisition and resettlement 

procedure ae defined, Cabinet of Ministers of 

Uzbekistan has been included as the authority to get 

approval before the resettlement and demolition of 

building/structures will take place. 

Decree of the President of the 

Republic of Uzbekistan, No. 6243 

"On Measures to Ensure Equality and 

Transparency in Land Relations, 

Reliable Protection of Land Rights, 

and Their Transformation into a 

Market Asset» (2021). 

Ensures the transparency and protection of land rights, 

and the transformation of land into a market asset. 

Resolution of the Cabinet of 

Ministers of RUz No. 1047 “On the 

procedure for the formation and 

use of funds of centralized funds for 

the compensation to affected 

individuals and legal entities for the 

Regulation of procedure of allocation of fonds for the 

compensation payments. It defines source of 

compensation payments based on the type of projects, 

Establishes Republican Centralized Fund (RCF) as the 

main body, which is responsible for the compensation 

payments to PAHs, The Supervisory Board of RCF 

decides on the allocation of funds for compensation. 
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Legal Framework Functional Relationship to Resettlement 

expropriation of land for the state or 

public needs» (2018). 

6.1.1. Constitution of the Republic of Uzbekistan (1992) 

The constitution of Uzbekistan has the following provisions relating to environmental and 

social aspects:  

▪ Article 49: Citizens are obliged to protect the historical, spiritual and cultural 

heritage of the people of Uzbekistan, Cultural monuments shall be protected by 

the state. 

▪ Article 50: All citizens shall protect the environment. 

▪ Article 53: All forms of ownership of citizens are under the protection of the state. 

▪ Article 54: No property shall inflict harm to the environment. 

▪ Article 55: Land, subsoils, flora, fauna, and other natural resources are protected 

by the state and considered as resources of national wealth subject to 

sustainable use. 

6.1.2. Land Code (1998, as amended in 2022) 

The Land Code (LC) covers all land issues, including land acquisition, land allocation, 

transfer and sales of land plots, and determines types of land ownership: 

▪ Article 16: Land is national wealth, subject to rational use and protected by the 

state. 

▪ Article 36: Clause 4: Termination of the right of permanent and temporary land 

use is made by the decisions of local administration representatives. In case of 

disagreement landowners have the right to appeal to the court. 

▪ Article 37: Withdrawal of land plots or their parts belonging to individuals and 

legal entities for public needs with compensation shall be carried out in the 

manner prescribed by law. 

▪ Article 371: Clause 2: Redemption of a land plot for public needs owned by 

foreign legal entities and individuals, together with an object of trade and the 

service sector or residential premises and another building or part of a building, 

is carried out by local administration representatives. 

▪ Article 39: Clause 7: In case of land acquisition, the landowner, land leaseholder 

and house owners have the right to be refunded for their losses (including lost 

profit) or compensation costs for voluntary renunciation of land. 

▪ Article 41: Clause 3: Losses caused by violation of the rights of land lease, tenants 

and landowners (including lost profits), shall be reimbursed in full. 



 

69 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

▪ Article 41: Clause 4: Full compensation of losses including lost profits may be 

provided to a land user or tenant before the acquisition of the land to the State 

or for public need. 

▪ Article 86: Clause 1: Specifies cases where losses to land users must be 

compensated in full including loss of profits: 

− Acquisition, redemption or temporary occupation of land, 

− Limitation of their rights due to the establishment of environmental protection 

zones, cultural heritage objects, roads, pipelines, communication and 

transmission lines, etc., 

− Worsening of the quality of land as a result of the negative impacts of 

construction and exploitation of objects exuding harmful substances for crops 

and plantations, and other negative actions of legal entities and individuals. 

▪ Article 87: Clause 1: Losses of agricultural and forestry production caused by the 

acquisition of agricultural and forest land used by individuals for purposes not 

related to agriculture and forestry, restrictions on the rights of land leaseholders, 

or deterioration of land caused by impacts of the activity of enterprises, 

institutions and organizations shall be additionally compensated to the 

compensation stipulated before. 

6.1.3. Civil Code (1990, as amended in 2022) 

The Civil Code (CC) protects legal Uzbek citizens in relation to the ownership of all types 

of property (material, intellectual etc.). The CC determines the following provisions the 

main provisions/general rules for the valuation of property, cases of confiscation of 

property, and rights for compensation: 

▪ Article 14: In cases of violation of rights of the citizen of Uzbekistan, all losses 

should be fully compensated, unless the law or the contract does not provide 

compensation for losses. 

▪ Article 83: Land plots, subsoils, buildings/structures, and perinatal plants are 

defined as immovable property (real estate). Immovable property includes 

objects whose displacement without disproportionate damage to their purpose 

is impossible. 

▪ Article 84: All real estate property should be legally registered. As a result, all 

property without registration is not required to be compensated. 

6.1.4. Housing Code (1999, as amended in 2022) 

The Housing Code (HC) governs the matters relating to citizens, legal entities, 

government bodies and local government bodies with regard to origins, 

implementation, change and termination of the property right, right of ownership and 

use of residential premises; accounting of housing stock; ensuring safety, content and 
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repair of housing stock; control of observance of housing laws of citizens and target use 

of housing stock. The HC apart from dwelling into the ownership of dwelling units, the 

responsibilities and modalities of transfer and rental, deals with the withdrawal of land, 

wherein, in the event of demolition of residential buildings (apartments) owned by 

citizens in connection with the withdrawal of land plots for state or public needs, the 

owners of the property, at their choice and by agreement of the parties, are provided 

with another equivalent well-appointed residential space of an area not less than the 

social norm of the dwelling area, also the market value of the plantations or the market 

value of the house (apartment), other structures, constructions and plantings being 

demolished, as well as the market value of the right to a land plot is paid in full. 

If the market value of the demolished house (apartment) or right to land exceeds the 

market value of the provided housing or right to land, the difference is subject to 

compensation to the owner, and if the market value of the provided housing or right to 

land exceeds the market value of the demolished house (apartment) or right to land, 

the owner is not required to return the difference. 

Further, in the case of demolition of residential buildings (apartments) owned by citizens 

in connection with the withdrawal of land plots for state or public needs, the alternate 

land plot is provided for individual housing construction within the established norm of 

their choice. In addition, temporary housing is provided on the terms of a tenancy 

agreement for the period of land development, for a period of up to three years, with 

reimbursement in full of the market value of demolished houses (apartments), buildings, 

structures, trees and crops, as well as the difference between the market value of land 

withdrawn and the land provided, where the market value of land withdrawn is greater 

than that of the land provided. 

In the event of withdrawal of a land plot on which there is a residential house, other 

structures, facilities, or plantings which belong to a legal entity by right of ownership, it 

is provided with equivalent property and compensation for other losses incurred or 

compensation in full of the losses caused by the withdrawal of the land plot for state or 

public needs. 

For citizens and legal entities whose houses (apartments) are subject to demolition, at 

their choice, equivalent residential houses and structures are constructed at the new 

location and transferred to their ownership. In this case monetary compensation of the 

market value of the demolished plantings, as well as the difference between the market 

value of the rights to the land plot being provided and the land plot being withdrawn, 

if the market value of the right to the land plot being withdrawn exceeds the market 

value of the right to the land plot being provided, is made in full. 
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6.1.5. Law № 781 “On Land Acquisition for public needs with compensation” 

(2022) 

This law, which became effective on 25 August 2022, regulates the acquisition and 

compensation for land plots which are used by individual persons and legal entities 

based on the right of lifelong inherited possession, permanent possession, permanent 

use, temporary use or lease. The law does not relate to private lands of individual 

persons and legal entities. And, if there is international agreement between the 

Government of Uzbekistan and a foreign entity, the land acquisition procedures will 

follow the procedure mentioned in the international agreement. This law defines "public 

needs” as the following: 

1. provision of land for the needs of defense and state security, protected natural 

areas, creation and functioning of free economic zones, free trade zones; 

2. implementation of obligations arising from international treaties of the Republic 

of Uzbekistan; 

3. exploration and development of mineral deposits (except for deposits of 

common spread minerals); 

4. construction (reconstruction) of roads and railways of national and local 

significance, airports, airfields, air navigation facilities and aviation technology 

centers, railway transport facilities, bridges, subways, tunnels, engineering 

facilities and lines of the energy and communications system, space activities, 

trunk pipelines, engineering and communication networks, irrigation and 

reclamation systems; 

5. implementation of approved master plans of settlements in terms of construction 

of facilities at the expense of the State Budget of the Republic of Uzbekistan; 

6. implementation of projects involving construction of buildings and structures of 

state education, health, culture and medical and social services institutions 

specified in government’s investment programs at the expense of centralized 

investments. Acquisition of land plots for any other purpose with interpretation as 

for public needs is prohibited. 

Main principles to be followed during acquisition of lands for public needs (Article 5): (i) 

legality; (ii) priority of ownership rights; (iii) openness and transparency; (iv) guarantee 

of compensation. This law allows retention of salvage materials by the affected 

households. 

Some of the important Articles of the law are as below: 

▪ Article 2 indicates that if an international agreement of the Republic of 

Uzbekistan establishes other rules than those stipulated by the legislation of the 

Republic of Uzbekistan on the procedures for the withdrawal of land plots for 

public needs with compensation, the rules of the international agreement shall 

apply. 
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▪ Article 4 indicates that the construction (reconstruction) of roads of national and 

local importance, bridges, tunnels, engineering facilities and power and 

communication lines are some of the purposes underlying the withdrawal of land 

plots for public needs with compensation. 

▪ Article 11 states that members of the Compensation Committee shall be 

approved by decisions of the members of the Assemblies of People's Deputies of 

the respective province for a period of two years and shall consist of seventeen 

people. 

The law also specifies the tasks of the Compensation Committee, which include: 

▪ Ensuring regular monitoring of the timely provision of compensations in full and 

accounting of compensations provided; 

▪ In cases of untimely and incomplete provision of compensation, submitting 

information to the Assembly of People's Deputies accordingly; 

▪ Assisting in pre-trial settlements of compensation-related conflicts; 

▪ Making decisions of a recommendatory nature on disputes related to the 

provision of compensation. 

Article 24 indicates that types of compensation can be different: in cash, in kind and 

other applicable types of compensation to PAP. 

Article 22 defines the procedure for concluding an agreement with right holders, and 

according to which: 

▪ Project Developer should get permission/order from relevant authorities, i.e., 

organizations that are responsible for the administration of the province/district 

where the project should be implemented and should reach an agreement with 

owners/PAPs and sign a contract. 

▪ After reaching an agreement with local authorities and PAPs, local departments 

of the Cadastral Committee should record land acquisition and include it in «The 

Integrated Information System of Cadastre and Registration". 

▪ It is not allowed to start any construction work or demolish assets without paying 

full compensation. 

Article 23 states that compensation should cover the market cost of real estate 

(including informal constructions), loss of the right to land, perennial plantations, 

transportation costs, other expenses associated with resettlement and temporary rent 

of real estate, loss of income (for a season or one year) and all other expenses indicated 

by law and agreement with PAP. 

Article 25 highlights the timeline, terms and conditions of compensation payment, 

according to which if compensation payment is provided after one or more months 

from the date of signing an agreement with PAP, payment should consider indexation 

which is equal to the inflation rate as per date of payment. 
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Article 26 states that the Project developer becomes an owner of the project footprint 

after receipt of agreement from local authorities for the allocation of land for the 

project and entering this document into the "Integrated Information System of Cadastre 

and Registration” and full compensation payment to PAP. In turn, PAPs should release 

real estate that is subject to demolishing within 6 months from the date of compensation 

payment receipt. 

According to Article 27 Compensation Commission is responsible for independent 

monitoring process in accordance with the agreement and all other relevant 

documents entered into "The Integrated Information System of Cadastre and 

Registration". 

As per Article 30, a list of real estate (with description and location) that is subject to 

demolishing to the project implementation as well as preliminary dates of demolishing 

should be provided to local authorities. In turn, they should prepare a draft of their 

decision and submit it to the relevant department of the Ministry of Justice that provides 

the final decision on demolishing real estate.  

Article 31 specifies that local authorities that provided permission for land acquisition 

should disclose information on demolishing structures /real estate as well as inform 

relevant organizations while Article 32 indicates that demolishing should be covered by 

the Project developer and PAP have a right to take construction materials after 

demolishing. 

6.1.6. Resolution of Cabinet Ministers № 146 (May 25, 2011) 

Resolution of Cabinet Ministers № 146 “On measures to improve the procedures for 

granting land plots for urban development activities and other non-agricultural 

purposes” is aimed to improve the procedure for allocation of land in Uzbekistan to 

physical and legal entities and encourage efficient use of land. 

Annex 2 of the current Resolution defines the calculation of compensation for types of 

properties, mainly for agricultural and forestry losses. Compensation costs should be 

provided by the new owner of the land (physical/legal entities) to whom the land was 

allocated. 

Compensation for all losses should be provided in the following cases:  

▪ Permanent and temporary occupation of land; 

▪ Limitation of rights for an owned/leased land plot (e.g., establishing buffer, 

protection, sanitary health protection zones); 

▪ Damages to assets or degradation of the quality of land caused by the 

construction and exploitation of water reservoirs, canals, collectors and other 

facilities that emit substances harmful to crops and plantations, and other actions 
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of legal entities and individuals that lead to a decrease in crop yields and 

deteriorating quality of agricultural products (Article 5 of Annex 2). 

In the case of land acquisition, redemption or temporary occupation of land plots or a 

part thereof shall be compensated: 

▪ The cost of the land plot privately owned by legal entities and individuals; 

▪ The cost of residential houses, structures and facilities, including facilities that 

have not been completed, as well as those outside the allotted land plot, if their 

further use is impossible due to the acquisition of land; 

▪ The cost of fruits and vegetables, productive and other perennial plantations; 

▪ The cost of unfinished agricultural production; and 

▪ Loss of profit. 

The following shall be compensated in case of permanent land acquisition or 

temporary use of land: 

▪ cost of land plot which is privately used by legal entities and individuals; 

▪ cost of residential houses, buildings and structures, including facilities whose 

construction was not completed; 

▪ cost of fruit, protective and other perennial plants; 

▪ cost of not-completed agricultural production; 

▪ loss of profit. 

The cost of unfinished agricultural production, including cost of used materials (seeds, 

mineral and organic fertilizers, pesticides, herbicides, etc.) and actually performed 

works (preparation of soil for sowing, cleaning of irrigation and drainage network, 

sowing seeds, watering, processing of crops, etc.) shall be evaluated based on the 

primary accounting documents. 

The cost of the lost profit of legal entities due to land acquisition shall be calculated 

based on the average annual net income for the last three years based on financial 

reports for the relevant years, and the period which is necessary for the restoration of at 

the new location. The period necessary for the restoration of activity on a new location 

is time for obtaining land plot, standard time for design and construction of facilities 

similar to those to be demolished. 

Loss of profit shall not be compensated in cases when legal entities and individuals are 

provided with new land plots of equivalent value: 

▪ losses of land are paid compensated to the government in the following cases: 

▪ permanent or temporary acquisition, purchase of agricultural land which had 

been given to people for agricultural activities for non-agricultural purposes; 

▪ restriction of rights of owners, users, tenants to land plots due to creation of 

protective and sanitary zones around new water reservoirs under construction, 
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water supply sources, resorts, main canals and collectors, roads, pipelines, power 

lines and communications as well as other facilities; 

▪ deterioration of land quality as a result of activities of legal entities and 

individuals. 

Losses for agricultural land are not compensated to the relevant government 

departments in the following cases: 

▪ housing construction and maintenance of residential buildings; 

▪ construction of kindergartens, schools and medical institutions; 

▪ construction of water facilities, reclamation facilities and hydro-technical 

structures; 

▪ establishment of protected natural areas. 

Funds for compensation of losses of agricultural lands shall be transferred to special 

accounts of provincial "departments on land resources and state Cadastre” within 1 

month after adoption of local government’s decision on land acquisition and approval 

of scope of losses. 

According to this Resolution, land can be acquired from the current owner, and 

resettlement can take place only after the provision of compensation. In the case that 

ownership cannot be proven for land or assets, then losses are not subject to 

compensation. 

6.1.7. Other relevant Presidential Decrees and Resolutions of Cabinet of 

Ministers 

Additional national laws and legislations related to land acquisition and compensation 

in Uzbekistan are provided below: 

6.1.7.1 Law on Valuation Activities 

The Law “On Valuation Activities” (No, 811-I of August 19, 1999, as amended in 2017) 

regulates the relationships related to valuation activities and establishes that the basis 

for the assessment is the market value of the object. The valuation of assets, including 

real estate, businesses, etc. is carried out in accordance with this Law, state standards, 

departmental regulations, and other provisions of national legislation as well as practice 

of market evaluation. 

The market evaluation is based on Unified National Valuation Standard, approved by 

Order No, 01/11-14/29 of the Director of the State Assets Management Agency dated 

October 25, 2023. This standard, registered by the Ministry of Justice on December 28, 

2023, under No, 3487, establishes uniform rules for property valuation in the country. 
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In accordance with the Law “On Valuation Activities”, when assessing property within 

the framework of state, investment or infrastructure projects, the valuation report is 

subject to mandatory examination by a specialized organization - the Scientific 

Research Institute of Forensic Expertise named after H. S. Suleimanova under the Ministry 

of Justice of the Republic of Uzbekistan. This procedure ensures legal credibility and 

compliance of the report with legal requirements. The institute's experts check: (i) 

compliance of the report with legal requirements and valuation standards; (ii) the 

correctness of the calculations and applied coefficients; (iii) the validity of the choice 

of valuation method; (iv) the presence of signs of overestimation or underestimation of 

the value. 

The importance of an appraisal for a project ensures the legal validity of compensation 

calculations and protects the rights of both affected parties, ensuring that the 

assessment is based on market value and not subjective or underestimated figures. An 

appraisal report review is a mandatory step in the payment of compensation for 

property demolition, especially for commercial and residential properties. 

6.1.7.2 Presidential Decree of the Republic of Uzbekistan No, PF-6243 dated June 8, 2021: 

“On measures to ensure equality and transparency in land relations, reliable 

protection of land rights, and their transformation into market assets 

In accordance with this Decree, starting from August 1, 2021: 

▪ The procedure for granting land plots under the right of permanent inheritable 

possession, permanent use, and temporary use has been abolished. However, 

landowners who were previously allocated land in accordance with the law 

retain their existing rights. 

▪ In the event of the transfer of ownership of immovable property legally 

constructed on a leased land plot to another person in accordance with the 

law, the new owner, in addition to the ownership of the property, also obtains 

the right to use the land plot. 

▪ Agricultural land plots are allocated only based on the results of open electronic 

tenders. The tender is open to all individuals engaged in agricultural production. 

The results of the tender are approved by a decision of the Cabinet of Ministers, 

the Council of Ministers of the Republic of Karakalpakstan, and the provincial 

and Tashkent city khokims. 

▪ Non-agricultural land is sold via online electronic auctions for ownership or lease. 

▪ By decision of the Council of Ministers of the Republic of Karakalpakstan and the 

khokims of the provinces and the city of Tashkent, land plots may be allocated 

for permanent use to state organizations for public or governmental needs. 

During the implementation of state projects, land plots are transferred to state 

organizations under the right of permanent use. These plots may subsequently be 
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leased by the owner to a private partner, as well as to commercial organizations and 

other civil society organizations for a period specified in the agreement. 

6.1.7.3 Resolution of the Cabinet of Ministers of the Republic No, 543 dated August 27, 

2021: “On the Approval of the Administrative Regulation for the Allocation of Land 

Plots for State and Public Needs for Permanent Use” 

This Regulation has been developed in accordance with the requirements of the 

Presidential Decree of the Republic of Uzbekistan No, PF-6243 dated June 8, 2021: “On 

Measures to Ensure Equality and Transparency in Land Relations, Reliable Protection of 

Land Rights, and the Recognition of Their Market Value.” 

The Regulation defines the procedure for allocating land plots for permanent use for 

state and public needs. Land plots are granted on the right of permanent use to 

government bodies, institutions, enterprises, and local self-governance bodies by 

decision of the Council of Ministers of the Republic of Karakalpakstan, provincial 

khokims, and the Tashkent city administration. 

6.1.7.4 Law of the Republic of Uzbekistan on the Recognition of Rights to Illegally 

Occupied Land Plots and the Buildings and Structures Constructed on Them, 

adopted on April 9, 2024 

The purpose of this Law is to regulate relations related to the recognition of rights to 

illegally occupied land plots and the buildings and structures constructed on them, This 

Law defines the grounds and procedures for recognizing rights in relation to: 

▪ A land plot that was illegally seized before May 1, 2018, by citizens of the Republic 

of Uzbekistan and stateless persons permanently residing in the territory of the 

Republic of Uzbekistan (hereinafter, "citizens") through the construction of an 

individual residential house, and the buildings and structures constructed on it. 

▪ A land plot occupied before May 1, 2018, by citizens, individual entrepreneurs, 

and legal entities, residents, in excess of the land area specified in the 

documents confirming their right to the land plot allocated in accordance with 

legislative acts, and the buildings and structures constructed on it. 

▪ Cases involving the possibility of recognizing or refusing to recognize ownership 

rights to self-constructed individual residential houses by district (city) 

commissions for the recognition of property rights to real estate, established 

based on a resolution of the Cabinet of Ministers of the Republic of Uzbekistan 

(hereinafter, district (city) commissions for the recognition of property rights to 

real estate), or the failure to complete the review of applications due to the 

expiration of the national one-time campaign. 

▪ A land plot allocated before June 8, 2021, to citizens, individual entrepreneurs, 

or legal entities, residents, by decision of the district (city) khokim in accordance 

with legislative acts, the approval of which has not been considered by the 

Council of Ministers of the Republic of Karakalpakstan, provincial khokims and 
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the khokim of the city of Tashkent, the Jokargy Kenges of the Republic of 

Karakalpakstan, or the corresponding Council of People's Deputies (except in 

cases where, within two years, no buildings or structures were constructed or 

construction was not started, or in case of misuse of the land plot). 

▪ Residential premises of citizens located within horticultural and viticultural 

associations and the land plots they occupy. 

▪ A land plot on which non-residential buildings and structures, or parts thereof, 

were constructed by an entrepreneurial entity located in a small industrial zone 

before March 9, 2020. 

▪ A land plot occupied by privatized buildings and structures. 

▪ A land plot occupied by buildings and structures whose ownership (or 

possession) rights have been recognized in accordance with the legislation for 

citizens, individual entrepreneurs, or legal entities that are residents. 

With respect to land plots provided for in part two of Article 1 of this Law, only the right 

of lease shall be recognized, while the right of ownership over buildings and structures 

constructed on them shall be recognized on the grounds and in the manner established 

by this Law. At the same time, the lease term is set at ninety-nine years for land plots 

occupied by individual residential houses, and forty-nine years for other land plots. 

The right of lease for the land plot and the right of ownership over the buildings and 

structures constructed on it shall be recognized by decisions of the Jokargy Kenes of the 

Republic of Karakalpakstan, provincial and Tashkent city Kengashes of people's 

deputies. 

Persons who disagree with the decision of the Jokargy Kenes of the Republic of 

Karakalpakstan, provincial and Tashkent city Kengashes of people's deputies may 

appeal this decision in court within the period and in the manner prescribed by law, 

and the prosecution and justice authorities may file a claim (complaint) in court to 

declare the decision invalid. 

The failure to place a land plot and the buildings and structures constructed on it, 

including individual houses, meeting the grounds set forth in Articles 4 to 11 of this Law, 

in areas where construction is prohibited according to the law and territorial urban 

development documents (if available), is grounds for recognizing rights to such land 

plot and the buildings and structures built on it. 

If a land plot, which was unlawfully seized through the construction of buildings and 

structures, including individual residential houses, is located on irrigated land, the matter 

of recognizing rights shall be considered after the category of the land fund is changed 

in accordance with legislative acts. 

The lease right to a land plot on which an individual residential house is built shall be 

recognized in the following sizes: 
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▪ if the land plot was occupied before July 1, 1998, no more than 0,24 hectares in 

all territories; 

▪ if the land plot was occupied from July 1, 1998 to May 1, 2018, in the cities of 

Tashkent, Nukus, and provincial centers, no more than 0,06 hectares, and in other 

territories, no more than 0,12 hectares. 

In cases where land plots are transferred from one administrative-territorial unit to the 

territory of the cities of Tashkent, Nukus, or provincial centers, the lease right to such land 

plots shall be recognized in accordance with the conditions for recognition of lease 

rights in the administrative-territorial unit to which they previously belonged, in the 

manner provided for in part three of this article. 

A phased inventory of illegally occupied land plots and buildings and structures 

constructed on them shall be carried out based on an annual schedule (hereinafter 

referred to as the schedule). 

The schedule shall be approved and made public by the Cadastre Agency under the 

Ministry of Economy and Finance of the Republic of Uzbekistan (hereinafter referred to 

as the Cadastre Agency) based on the proposal of the Council of Ministers of the 

Republic of Karakalpakstan, khokims of provinces, and the city of Tashkent. 

Based on the schedule, working groups shall be established by decision of the district 

(city) Kengashes of people's deputies, consisting of representatives of territorial 

branches of authorized organizations provided for in Article 16 of this Law. 

6.1.7.5 Resolution of the Cabinet of Ministers No, 51 dated 11,02,2025 

This resolution provides for certain measures aimed at improving the efficiency of 

preparation and implementation of projects involving International Financial Institutions 

(IFIs) and Foreign Government Financial Organizations (FGFOs). 

 The resolution stipulates compensation for land and structures in accordance with the 

provisions of international financial agencies. Paragraph 43 of the Appendix states that 

the implementing agency shall ensure compliance with the IMI/IOM principles and rules 

regarding compensation for land expropriation, demolition of houses, other buildings, 

structures, plantings, anti-corruption measures, and other issues specified in contracts. 

In addition, the resolution addresses procurement procedures, the process of 

concluding project agreements, selection of projects for financing, terms of financing 

project preparation activities, the procedure for loan negotiations and signing loan 

agreements, requirements and structure of PIUs, their responsibilities, and other issues 

related to procurement and project implementation. 
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6.1.7.6 Resolution of the Cabinet of Ministers of RUz No 1047 “On the procedure for the 

formation and use of funds of centralized funds for the compensation to affected 

individuals and legal entities for the expropriation of land for the state or public 

needs” 

The regulation on the procedure for the formation and use of funds from target funds 

to compensate individuals and legal entities for property losses defines the procedure 

for the formation and use of funds from the republican and territorial target funds to 

compensate individuals and legal entities for property losses. Funds from the republican 

compensation fund are used to cover losses incurred due to the seizure of land plots for 

public needs (clause 9a). The regulation defines the procedure for processing 

documents for damage compensation and payment of compensation at the level of 

provincial khokimiyats. 

6.2. Right of Way (RoW) 

A RoW is determined in various legal acts in force in Uzbekistan, Land Code (Article 30) 

serves as a basis for obtaining RoW. RoW is specified in local regulation under the term 

of “servitude”. 

RoW is assumed as an area for Sanitary Protection Zone. It usually allows people to 

continue land use. Limitation of land use can be restricted considering the requirement 

of establishing SPZ for roads. Sanitary and Epidemiological wellbeing agency referring 

to the SanPiN 0339-16, recommended that SPZ should be at least 50 meters from the 

edge of each side of the road. Thus, structures/assets located in distance of 50 meters. 

If SPZ requires relocation/removal of assets/structures that are restricted in SPZ, then 

Project should obtain the consent of landowner/lease and compensate losses as a 

result of obtaining a RoW (requirements for RoW are the same as for all other types of 

land acquisition). 

According to the SanPiN 0339-16 following are recommended when planning 

construction, or upgrading of roads:  

▪ Paragraph 11 – New project road/highway shouldn’t intersect central streets of 

living communities/settlements; 

▪ Paragraph 25 – The distance from the edge of the carriageway of the main 

street, high-speed roads and railways to groups of residential buildings and 

places of quiet rest should be set at 50-100 m; 

▪ Paragraph 26 – It is restricted to construct residential buildings with facades 

facing regulated intersections of urban highways and high-speed highways;  

▪ Paragraph 27 – If construction of residential building along main streets, high-

speed roads and railway tracks is necessary, they should be designed 

considering increased sound insulation of enclosing structures, cross-ventilation, 

placement of auxiliary premises of apartments and stairwells in the direction of 
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the highway. It is also allowed to construct buildings with indentation of individual 

sections or upper floors in depth, which helps to reduce noise; 

▪ Paragraph 49,4 – The distance between health resorts to roads of the 1st and 2nd 

category (highways of citywide and provincial significance) must be at least 500 

m, and for roads of the 3rd and 4th categories (local roads) the minimum 

distance from the extreme lane movement should be at least 100 m. If prescribed 

distance does not reduce noise, then additional measures (such as construction 

of screens, deepening of the roadbed, etc.) should be planned. 

Based on current legislation, any damage occurred to the project activity, e.g., 

additional area for carrying out construction works, warehouse, etc., should be 

considered before, as well as any damages to property should be compensated,  

Specific requirements associated with RoW for roads are regulated by ShNK rules. 

6.2.1. SHNK 2,10,01-2310, Annexes 15-19 Norms of land allocation for the roads 

and road service facilities 

Land plots for highways can be allocated for both permanent and temporary use for 

the period of construction and after the operation stage. Need for temporary use of 

certain size of land can be required to keep construction material. Such land plots can 

be returned to the owner after completion of construction works. As per Annexes 15-19 

of current SHNK the distance between construction area till the nearest structure should 

be not less than 3 meters from each side. 

Annex 3 defines RoW in meters for the Project Road, as provided in Table 20. 

  

 

10 Determination of the sizes of land plots for the construction of flat and linear structures", 

02.04.2024 
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Table 20: SHNK 2,10,01-23, Annex 15, The RoW (meters) 

Road 

embankment 

height 

On flat terrain with transverse slopes 

between 0 and 9 % 

On rough terrain with transverse slopes 

over 9 % 

With the laying of 

slopes of a 

subgrade of 

constant 

steepness 

With the laying 

of slopes of 

subgrade of 

variable 

steepness 

With the laying 

of slopes of a 

subgrade of 

constant 

steepness 

With the laying of 

slopes of subgrade of 

variable steepness 

1:4 1:2 
1:1,5: 

1:1,75 

1:1,75; 

1:2 
1:4 1:2 1:1,5:1:1,75 1:1,75;1:2 

1 65/52/71 - - - 87/119 - - - 

1,5 65/56/83 - - - 91/123 - - - 

According to Annex 19, the RoW in hectares for the Project Road as shown in Table 21. 

Table 21: SHNK 2,10,01-23 Annex 19, The RoW (in hectares) 

Road 

category 

Number 

of lines 

Total right-of-way area (ha per 1 linear kilometer of road) 

On especially valuable lands of 

agricultural land 
Required 

Transverse 

slope of the 

terrain no more 

than 1:20 

Transverse 

slope of the 

terrain over 1:20 

to 1:10 

Transverse 

slope of the 

terrain no more 

than 1:20 

Transverse 

slope of the 

terrain over 1:20 

to 1:10 

1 2 3 4 5 6 7 8 9 10 

 4 6,1 1,6 6,2 1,6 6,5 2,1 6,6 2,1 

II 2 4,4 1,4 4,5 1,4 4,9 2,0 5,0 2,0 

Current SHNK also specifies that requirements of international standards/norms can be 

applicable if the Project Roads are constructed based on international agreements. 

6.3. Corridor of Impact 

Corridor of impact is defined as the area required for acquisition to construct the project 

road, i.e., full road width alignment, Local legislation prescribes several requirements for 

consideration while planning construction of road, The current Project assumes 

widening of road and several options for road extension are proposed. 

Contractor will follow the project design pavement/shoulder/pathway area and not 

necessarily the whole SPZ. The land will not be handed over to contractors for 

construction, until such time that all physically and economically permanent or 

temporary displacement is fully compensated and the PAP has withdrawn from the 

affected asset area. 
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6.3.1. SHNK 2,05,02-23 “Highways, Design Requirements” Urban Planning, Norms 

and Regulations” 

Another legal act that should be followed wile projecting/designing roads is SHNK11 

2,05,02 – 23, i.e.: 

▪ Chapter III, General rules Paragraph 17 – Roads of category I-III should be placed 

around settlements with access roads to them. At the same time, the distance 

from the edge of the subgrade of bypass roads to the development line of 

settlements should be taken in accordance with their master plans, but not less 

than 200 m; 

▪ Paragraph 20 – Number of lanes for roads with a multi-lane carriageway, 

environmental protection measures, choice of solutions for road intersections 

and junctions, pavement design, furnishings, engineering devices (including 

fences, bicycle paths, lighting and communications), building composition and 

structures of the road and motor transport service in order to reduce one-time 

costs should be taken into account the staging of their construction and the 

increase in traffic intensity; 

▪ Paragraph 21 – When designing highways, it is necessary to provide for 

environmental protection measures that ensure minimal disruption of the existing 

ecological, geological, hydrological and other natural conditions. It is also 

necessary to consider valuable agricultural lands, cemeteries, mosques, and 

other religious buildings and structures, as well as recreation areas, protected 

areas, resorts; 

▪ Chapter IV Road safety and its organization Paragraph 34 – Outside populated 

areas, the average brightness of road sections, including large and medium 

bridges, should be 0,8 cd/m² on category I roads, 0,6 cd/m² on category II roads, 

and on connecting branches within traffic interchanges - 0,4 cd/m²; 

▪ Chapter V Environmental protection – assumes preparation of National EIA 

stages for road of Category I and II. This chapter also considers number of 

procedures (discharge of water, noise levels, restoration of topsoil after 

completion of construction) that should be considered while implementing road 

projects;  

▪ Chapter VII, Intersections and Junctions Paragraph 195 – The vertical distance 

from the wires of overhead telephone and telegraph lines to the carriageway at 

the intersections of highways must be at least 5,5 m (in the warm season). The 

elevation of wires at the intersection with power lines should be, m, not less than: 

a) 6,0 m - at voltage up to 1 kV; b) 7,0 m - at voltage up to 110 kV; c) 7,5 m - at 

 

11 SHNK is term that determines as Rules/Standards for architectural construction   
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voltage up to 150 kV; d) 8,0m - at voltage up to 220 kV; e) 8,5 m - at voltage up 

to 330 kV; f) 9,0 m – at voltage up to 500 kV; g) 16,0 m - at voltage up to 750 kV. 

6.4. Regulations on decorative tree relocation and cutting 

Decree of the President of the Republic of Uzbekistan № PD-46 “On measures to 

accelerate works on landscaping and further effective organization of the protection 

of trees in the Republic of Uzbekistan” dated 30,12,2021: 

▪ Paragraph 1: Extend the moratorium on cutting down valuable species of trees 

and shrubs that are not included in the state forest fund for an indefinite period. 

This means there is no deadline for restrictions on decorative tree cutting. 

▪ Clause 2, Subclause D: It is strictly forbidden to adopt government orders, 

protocols, written instructions, departmental acts, instructions and decisions of 

local executive authorities, including instructions for felling, uprooting, damage 

or destruction of valuable species of trees and shrubs that are not included in the 

state forest fund. 

▪ Clause 6: The State Committee for Ecology is responsible for monitoring, and it 

should record all permits issued for tree cutting, including pruning for sanitary 

purposes, in the context of a specific area and each tree. 

▪ Clause 15: The usual procedure of receiving permits for tree cutting is an 

inventory survey conducted by the Ecology Committee. 

Resolution of Cabinet of Ministries № 86 “On approval of single regulation on procedures 

for issuing certain permits through a special electronic system” dated on 01,03,2022 

Current legal act allows to issue permits for various purposes, including collecting 

species of flora as well as cutting trees, which do not belong to natural parks, and the 

forestry fund. 

In particular, Annex 14 of current Resolution prescribes cases when species of flora are 

eligible for collecting (preparation) and (or) extracting from the natural environment 

plant, apart from these which are included in the Red Book and located on forestry 

fund land. 

Annex 15 of current legislation allows following cases of tree cutting: 

▪ Trees and bushes which are not located on land of forestry fund; 

▪ Trees and bushes that might interfere operation of equipment and devices while 

construction and reconstruction of buildings, structures and communications; 

▪ Trees and bushes that might interfere with the implementation of engineering 

research. 
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For cutting trees and bushes for above mentioned cases, there is a need to obtain 

special permission through the Unified centre for public services. It is necessary to submit 

an application and determine purposes for cutting and number of trees and bushes 

that are subject to removal,  

Cutting of trees and bushes for sanitary purposes from a part of the trunk and (or) from 

the base (dry and diseased trees) is carried out without the fees stipulated in Clauses 6 

and 7 of these passports based on the permission of the bodies of the State Ecology 

Committee, A permit is not required for pruning or trimming branches of trees and shrubs 

for sanitary purposes.  

Permission for cutting trees is not eligible for following types of land: 

▪ Private land (gardens, land plots that belong to physical and legal entities); 

▪ Trees, plants and bushes located in nurseries and plantations;  

▪ Trees and bushes located in forestry fund land. 

Resolution specifies following trees and bushes which are not considered as forestry 

fund: 

▪ Trees and bushes grown in cities and other settlements, as well as those which 

are planted for landscaping purposes; 

▪ Trees and bushes grown in surrounding of railways and highways, natural and 

artificial water canals, water basins and other water bodies; 

▪ Trees and bushes grown in surrounding agricultural fields. 

Project developers should submit an application to Unified Centre for Public Services 

with detailed description of project, and the number of trees/bushes to be cut due to 

the project implementation. The application is subject to review during 5 working days, 

and center will notify project developers on the results of application review. 

6.5. Valuation of losses 

The valuation of the assets, including real estate property, business etc. is carried out 

based on the Law “On Valuation Activity”, decrees and resolutions of the President and 

the government state standards, departmental regulations and other provisions of 

national legislation. 

Among the legal acts related to the evaluation of real estate and used in determining 

compensation for alienated land, demolition and resettlement should be highlighted: 

▪ Resolution of the Cabinet of Ministers dated 29,05,2006, No,97 “On Approval of 

the procedure of damages to citizens and legal persons in connection with the 

withdrawal of land plots for state and public needs”; 
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▪ Resolution of the Cabinet of Ministers dated 25,05,2011, No,146 “On measures to 

improve the procedure for granting land plots for urban development activities 

and other non-agricultural purposes”; 

▪ National property valuation standards of Uzbekistan N 10 "Valuation of real 

estate” (registered by the Ministry of Justice of 18,11,2009, N 2044); 

▪ Resolution of the Board of the Central Bank of the Republic of Uzbekistan “On 

Approval of the Procedure of valuation the right to lease the land plot” 

(Registered 8,04,2004 by Ministry of Justice, reg, No,1336); 

▪ Sequencing of legal acts and their contents characterize the state and public 

understanding of the theory and practice of market valuation. This confirms by a 

number of definitions and norms declared in the Law “On valuation activity”, For 

example: 

(i) “Valuation activities are the activities of appraisal organization, aimed at 

determining the value of the assessment”12 

(ii) "Appraisal organization - a legal entity licensed to carry out valuation 

activities, Appraisal organization in its activity is independent. No 

interference consumer services (hereinafter - Customer), or other interested 

parties in the evaluation activities of the organization. Creation of the 

appraisal organization and realization of valuation activities by public 

authorities and administrations are prohibited unless otherwise provided by 

law”13. 

While the evaluation activities are carried out by independent organizations (private 

companies having certified evaluators), the state plays an important role in the 

regulation of evaluation activities. The State Committee for State Property 

Management and Development of Competition is responsible for: 

(i) developing and approving regulations, including standards for the valuation of 

the property; 

(ii) licensing of valuation activity; 

(iii) certification of experts-appraisers, as well as organizing their training and 

professional development. 

To ensure the accuracy, legality, and objectivity of valuation reports prepared under 

the Project, each appraisal report will undergo expert review by the Republican Center 

for Forensic Expertise named after H. Suleymanova (RCFE). The RCFE does not perform 

 

12 Law “On Valuation Activity”, Article 3, Clause 1, dated 19 August 1999, last amended 14 May 

2014 
13 Law “On Valuation Activity”, Article 4-1, Clause 1,2,5, dated 19 August 1999, last amended 14 

May 2014 
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the initial commercial valuation itself, Instead, its role is to conduct an expert 

examination of the valuation report, confirming: 

▪ correct application of national valuation standards 

▪ compliance with relevant laws and regulations 

▪ reliability of the determined asset values. 

For cases involving agricultural land and productive assets, valuations are prepared in 

accordance with methodologies developed by the State Research and Design Institute 

“Uzgiprozem”. These methodologies are based on Cabinet of Ministers’ resolutions and 

provide standardized procedures for calculating losses of agricultural production, 

forestry, and irrigation-dependent livelihoods. 

6.6. AIIB ESF Framework 

The Asian Infrastructure Investment Bank (AIIB) applies its Environmental and Social 

Framework (ESF), which consists of two essential components: 

▪ Environmental and Social Policy (ESP), and 

▪ Environmental and Social Standards (ESSs). 

The ESP sets out mandatory requirements for AIIB and its Clients regarding the 

identification, assessment, and management of environmental and social risks and 

impacts associated with projects supported by the Bank. 

The ESSs establish more detailed requirements for the assessment and management of 

environmental and social risks and impacts, AIIB applies three standards: 

▪ ESS1, Environmental and Social Assessment and Management: Defines the 

Borrower’s responsibilities for assessing, managing, and monitoring 

environmental and social risks and impacts throughout the project lifecycle, ESS1 

requires application of the mitigation hierarchy: 

(i) anticipating and avoiding risks and impacts; 

(ii) where avoidance is not feasible, minimizing or reducing risks and impacts 

to acceptable levels; 

(iii) once risks and impacts have been minimized or reduced, mitigating; and 

(iv) where residual risks or impacts remain, compensating for or offsetting 

them, where technically and financially feasible. 

▪ ESS2, Involuntary Resettlement Applies: when a project involves physical or 

economic displacement caused by involuntary land acquisition or restrictions on 

land use, ESS2 requires: 

(i) Avoid involuntary resettlement wherever possible or minimize it by 

exploring alternatives. 
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(ii) Where resettlement cannot be avoided, improve or at least restore the 

livelihoods of displaced persons to pre-project levels. 

(iii) Pay special attention to vulnerable groups, ensuring their socio-economic 

status is improved. 

(iv) Implement resettlement as a sustainable development program, with 

adequate resources to ensure that affected persons benefit from the 

project. 

Specific resettlement-related provisions of ESS2 include: 

a. Planning: Determine the required scope of Involuntary Resettlement 

planning, through a survey of land and assets, a full census of persons to be 

displaced, and an evaluation of socioeconomic conditions specifically 

related to Involuntary Resettlement risks and impacts. This establishes baseline 

information on assets, productive resources and status of livelihoods. Include 

consideration of customary rights, collective or communal forms of land 

tenure. Take gender into account in conducting the above, If Indigenous 

Peoples are affected, follow the requirements of ESS 2. 

b. Resettlement Plan: Prepare a resettlement plan elaborating on displaced 

persons’ entitlements, income and livelihood restoration strategy, institutional 

arrangements, monitoring and reporting framework, budget and time-bound 

implementation schedule. Involve affected persons in consultation on the 

resettlement plan and disclose the draft resettlement documentation in 

accordance with (n) Information Disclosure, below, the resettlement plan 

complements the broader coverage of social risks and impacts in the 

environmental and social assessment and provides specialized guidance to 

address the specific issues associated with Involuntary  Resettlement, 

including land acquisition; changes in land use rights, including customary 

rights; physical and economic displacement; and potential design 

adjustments that may reduce resettlement requirements. In some cases, with 

the Bank’s prior approval, resettlement actions may be part of an overall 

community development plan, where the Client takes special efforts to 

ensure people who are displaced receive appropriate benefits through such 

a plan. When displacement is only economic, prepare a livelihood restoration 

plan. Provide measures to be taken in case of disputes over the amount of 

compensation. 

c. Abbreviated Resettlement Plan: Where impacts on the entire displaced 

population are minor, or fewer than 200 people are displaced, the Client 

may, with the prior approval of the Bank, prepare an abbreviated 

resettlement plan, covering such elements as the Bank may specify, Impacts 

are considered “minor” if the affected people are not physically displaced 

and less than 10 percent of their productive assets are lost. 

d. Resettlement Planning Framework: If (i) the Project is likely to involve 

Involuntary Resettlement but consists of a program or series of activities whose 
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details are not yet identified at the time the Project is approved by the Bank, 

or (ii) in exceptional circumstances, duly justified by the Client, the Bank 

determines that the environmental and social assessment of identified Project 

activities involving Involuntary Resettlement may be conducted using the 

phased approach under paragraph 50 of the ESP: prepare a RPF. Prepare 

the resettlement plan or abbreviated resettlement plan, as described in (b) 

and (c) above, as early as possible during development of the activities, in 

conformity with the RPF approved by the Bank.  

e. Proportionality: Ensure that the resettlement plan is proportional to the extent 

and degree of the impacts. The degree of impacts is determined by: (i) the 

scope of physical and economic displacement; and (ii) the vulnerability of 

the persons to be displaced by the Project. 

f. Consultations: Carry out meaningful consultations with persons to be 

displaced by the Project, host communities and non-governmental 

organizations, and facilitate their informed participation in the consultations. 

Consult with all persons to be displaced on their rights within the resettlement 

process, entitlements and resettlement options, and further participation 

process. Ensure their involvement in planning, implementation, monitoring 

and evaluation of the resettlement plan. Pay particular attention to the needs 

of vulnerable groups, especially those below the poverty line, the landless, 

the elderly, women and children, Indigenous Peoples and those without legal 

title to land, and ensure their participation in consultations.  

g. Grievance Mechanism: Establish a suitable grievance redress mechanism to 

receive and facilitate resolution of the concerns of persons displaced by the 

Project and inform them of its availability. Scale the grievance mechanism to 

the risks and impacts of the Involuntary Resettlement. The grievance 

mechanism may utilize existing formal or informal grievance mechanisms, 

provided that they are properly designed and implemented, and 

determined by the Bank to be suitable for the Project; these may be 

supplemented, as needed, with Project-specific arrangements, Design the 

mechanism to address displaced persons’ concerns and complaints 

promptly, using an understandable and transparent process that is gender-

sensitive, culturally appropriate and readily accessible to all affected people, 

Include provisions to protect 40 complainants from retaliation and to remain 

anonymous, if requested, Disclose reports on grievance redress and 

outcomes in accordance with (n) Information Disclosure. 

h. Social Support: Support the social and cultural institutions of persons 

displaced by the Project and their host population to address resettlement. 

Where Involuntary Resettlement risks and impacts are highly complex and 

sensitive, consider implementation of a social preparation phase to build the 

capacity of vulnerable groups to address resettlement issues, consisting of 

consultation with affected people and the host population before key 
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compensation and resettlement decisions are made. The cost of social 

preparation is included in the resettlement budget. 

i. Livelihood Restoration: Improve, or at least restore, the livelihoods of all 

persons displaced by the Project through: (i) where possible, land-based 

resettlement strategies when affected livelihoods are land-based or where 

land is collectively owned; or cash compensation at replacement value for 

land, including transitional costs, when the loss of land does not undermine 

livelihoods; (ii) prompt replacement of assets with assets of equal or higher 

value; (iii) prompt compensation at full replacement cost for assets that 

cannot be restored; and (iv) capacity building programs to support improved 

use of livelihood resources and enhance access to alternative sources of 

livelihood. Include transaction costs in determining compensation. Examine 

the opportunities for provision of additional revenues and services through 

benefit sharing, as the nature and objectives of the Project may allow. 

j. Resettlement Assistance: Provide persons displaced by the Project with 

needed assistance, including the following: (i) if there is relocation, security of 

tenure (with tenure rights that are as strong as the rights the displaced persons 

had to the land or assets from which they have been displaced) of relocation 

land (and assets, as applicable), proper housing at resettlement sites with 

comparable access to employment and production opportunities, 

integration of resettled persons economically and socially into their host 

communities and extension of Project benefits to host communities to 

facilitate the resettlement process; (ii) transitional support and development 

assistance, such as land development, credit facilities, training or 

employment opportunities; and (iii) civic infrastructure and community 

services, as required.  

k. Standards of Living: Improve the standards of living of the poor and other 

vulnerable groups displaced by the Project, including women, children and 

persons with disabilities, to at least national minimum standards, including 

access to social protection systems. In rural areas provide them with legal and 

affordable access to land and resources, and in urban areas provide them 

with appropriate income sources and legal and affordable access to 

adequate housing. 

l. Persons without Title or Legal Rights: Ensure that persons displaced by the 

Project who are without title to land or any recognizable legal rights to land, 

are eligible for, and receive, resettlement assistance and compensation for 

loss of non-land assets, in accordance with cut-off dates established in the 

resettlement plan. Include them in the resettlement consultation process. Do 

not include compensation to these people for the illegally settled land. 

Conduct land survey and census as early as possible in Project preparation 

to establish clear cut-off dates for eligibility and to prevent encroachment. If 

claims have been made by these displaced persons that are currently under 
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administrative or legal review, develop procedures to address these 

situations. 

m. Negotiated Settlement: Develop procedures in a transparent, consistent and 

equitable manner if land acquisition or changes in land use rights are 

acquired through negotiated settlement under the Project, to ensure that 

those people who enter into negotiated settlements maintain the same or 

better income and livelihood status. 

n. Information Disclosure: Disclose the draft resettlement plan, including 

documentation of the consultation process, in the Project area, in a timely 

manner in accordance with paragraph 57 of the ESP, in an accessible place, 

and in a form and language(s) understandable to persons displaced by the 

Project and other stakeholders. Disclose the final resettlement plan to 

affected persons and other stakeholders in the same manner. Disclose any 

LARP in the same manner. Regularly disclose updated environmental and 

social information, along with information on any relevant material changes 

in the Project. 

o. Implementation: Design and execute Involuntary Resettlement as part of the 

Project. Include the full costs of resettlement in the presentation of the 

Project’s costs and benefits. For a Project with significant Involuntary 

Resettlement impacts, consider implementing the Involuntary Resettlement 

component of the Project as a standalone Project. 

p. Compensation and Entitlements: Pay compensation and provide other 

resettlement entitlements before any physical or economic displacement 

under the Project. 

q. Supervision and Monitoring: Closely supervise implementation of the 

resettlement plan throughout Project implementation. Using suitably qualified 

and experienced experts, monitor and assess resettlement outcomes under 

the Project, their impacts on the standards of living of displaced persons and 

whether the objectives of the resettlement plan have been achieved, by 

taking into account the baseline conditions and the results of resettlement 

monitoring. Disclose monitoring reports in accordance with Information 

Disclosure, described above. Consider the use of suitable qualified and 

experienced third parties to support monitoring programs. 

▪ Environmental and Social Standard 3 (ESS3): Indigenous Peoples applies when 

Indigenous Peoples are present in the project area and are likely to be affected, 

ESS3 defines Indigenous Peoples as social and cultural groups with distinct 

identities, collective attachment to territories and resources, separate institutions, 

and often distinct languages. Even groups that have lost collective attachment 

due to forced relocation retain protection under ESS3. Where applicable, ESS3 

requires preparation of Indigenous Peoples Plans to ensure culturally appropriate 

benefits and to avoid or mitigate adverse impacts. 
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6.6.1. Applicability of ESP for Project 

Since the start of project implementation, both national environmental and social 

legislation and the safeguard mechanisms under the AIIB ESP have been applied, Under 

Project, the applicable standards include: 

▪ ESS1: Environmental and Social Assessment and Management – the ongoing 

Environmental and Social Impact Assessment (ESIA) is prepared in line with ESS1 

requirements, ensuring integration of environmental and social considerations 

into project design and implementation, 

▪ ESS2: Land acquisition and Resettlement Plan (LARP) has been prepared in 

compliance with ESS2, addressing potential physical and economic 

displacement, land acquisition, and livelihood restoration, 

▪ ESS3: Indigenous Peoples is not applicable to Project, as no groups meeting the 

ESS3 criteria are present in the project area. 

The Bank requires its Client to manage environmental and social risks and impacts in a 

manner consistent with the ESP and applicable ESSs, ensuring that mitigation measures, 

resettlement planning, and stakeholder engagement are implemented proportionately 

to the project’s risk profile and in accordance with international good practice. 

6.7. Gap analysis between AIIB ESS and national regulations 

A comparison between the national legislation discussed in Section 6.1 and the AIIB 

policy described in Section 6.6 is presented in detail in Table 22. The project must comply 

with both; however, in case of any conflict, the stricter of the two sets of laws, policies, 

or standards shall be applied to the project. 
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Table 22: Comparison of National Legislation with AIIB Policy on Social (and Environmental) Aspects 

PROVISIONS AIIB UZBEKISTAN LEGISLATION HARMONIZED FRAMEWORK 

Involuntary 

Resettlement (IR) 

Regulated by ESS 2 – Involuntary 

Resettlement. Includes the 

Environmental and Social Policy and 

the Environmental and Social 

Standards: 

▪ Uzbek legislation regulating 

involuntary resettlement: 

▪ Land Code of the Republic of 

Uzbekistan 

▪ Civil Code of the Republic of 

Uzbekistan 

▪ Law № 781 “On Land Acquisition for 

public needs with compensation” 

▪ Resolution of the Cabinet of Ministers 

of the Republic of Uzbekistan No, 911 

dated November 16, 2019 

▪ Resolution of the President of RUz No 

3857 “dated 16 July 2018  

Resolution of the President of RUz No 

51 dated 11 February 2025 

In most cases, national requirements and 

standards for IR differ from the AIIB Policy and 

Standards in terms of providing support and 

compensation to PAPs without any official 

titles/legal rights. In such cases, the Road 

Committee will follow the principles of AIIB. 

According to the Presidential Decree of the 

Republic of Uzbekistan No, 3857 dated July 

16, 2018, “On measures to improve the 

effectiveness of preparation and 

implementation of projects with the 

participation of international financial 

institutions and foreign government financial 

organizations,” law No, 781, 29 June 2022 and 

Resolution of the President of the Republic of 

Uzbekistan No 51 dated February 11, 2025 

compensation payments for land acquisition, 

demolition of houses, other buildings, 

structures, or premises within the framework of 

projects involving international financial 

institutions and foreign government financial 

organizations shall be made, if provided by 

the project agreements, by the authorized 

bodies in accordance with the requirements 

of international financial institutions and 

foreign government financial organizations. 

Thus, the Decree confirms that resettlement 

expenses under the Project will be covered 

based on assessment documents prepared 

by the Project Coordination Unit (PCU) in 

accordance with the AIIB methodology. To 
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PROVISIONS AIIB UZBEKISTAN LEGISLATION HARMONIZED FRAMEWORK 

assess the project’s impact on involuntary 

resettlement, a LARP is prepared. 

Screening and 

Categorization 

AIIB requires conducting screening 

and categorization of projects at the 

earliest stage of project preparation, 

when sufficient information is 

available, 

The types of project categorization 

are A, B, C, FI. 

According to national legislation, 

resettlement documents do not include a 

project categorization instrument. 

Under the project, screening and 

categorization will be carried out using the 

AIIB’s Environmental and Social Policy. 

Compensation 

entitlements 

A. PAP groups (Affected Persons) who 

are properly registered and have 

formal title must receive 

compensation for land and/or other 

assets lost as a result of land 

acquisition. 

A. PAPs with formal title (status) must 

receive compensation for the loss of land 

and/or other assets. 

PAPs with formal title will receive 

compensation for the loss of land and/or 

other assets. No legalization is required. 

In the case of illegal and non-legalizable 

PAPs, resettlement assistance will be 

provided to the project-affected persons in 

accordance with the AIIB policy. B. PAP groups with legalizable 

ownership rights are entitled to 

compensation for lost land and assets 

after the EA assists them in legalizing 

their assets. 

B. PAPs with legalizable or no legal title 

(status). Legalizable persons are not 

differentiated by status and are 

considered informal, as the costs of 

legalization must be borne by the AP 

themselves. 

C. PAP groups without legal title 

receive compensation for damages, 

excluding compensation for lost land 

assets. 

C. Informal PAPs are not entitled to 

compensation for the loss of land and/or 

other assets. 

Compensation A. Permanent loss of land. 

Land-for-land replacement as the 

preferred option or cash 

compensation at full market value. At 

a minimum, for legal/legalizable APs. 

A. Permanent loss of land. 

Land-for-land replacement for legal APs. 

A. Application for legal status of PAPs. 

Agreement is required to allow 

compensation for all non-land losses to 

legalizable and informal APs. This can be 

achieved through a special decree for the 

AIIB project or by including additional 

safeguard provisions in the loan agreements, 
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which are equivalent to an international 

treaty or agreement. 

B. Replacement of leased land 

Replacement is based on 

compensation for lost income through 

cash payment of gross income × 

remaining years of lease, or through 

replacement of land lease. 

B. Replacement of leased land. 

Based on lease replacement and cash 

compensation for all losses, including loss 

of income. 

B. Same in principle. No legal harmonization 

is required. It should be reflected in the AIIB 

project guidelines. 

C. Loss of structures/buildings. 

Cash compensation at replacement 

cost for the lost asset, without 

deductions for depreciation, 

operating costs, or other offsets. 

C. Loss of structures/buildings. 

Cash compensation at market value for 

the lost asset, without deductions for 

depreciation, operating costs, or other 

offsets. 

C. No need to harmonize principles and 

application. However, a protocol is required 

to enable compensation for 

structures/buildings at replacement cost, 

where salvaged materials remain with the 

builder or the landowner provides full 

reimbursement to the owner. This can be 

formalized without legal reform, solely 

through a decree related to AIIB projects or 

by including additional safeguard provisions 

in loan agreements, which are equivalent to 

an international treaty or agreement. 

D. Loss of indirectly affected items. 

Unaffected parts of an asset that will 

no longer be usable after the project’s 

impact must also be compensated. 

D. Loss of indirectly affected assets. 

The law requires that all losses, including 

loss of income, be compensated to all 

legal PAPs. 

D. No need to harmonize principles and 

application. 

E. Commercial losses 

Compensation for actual losses plus 

costs for business restoration. Upon 

application, income is declared 

based on tax records for the period of 

business interruption. In the absence 

of tax declarations, compensation is 

E. Loss of business 

Cash compensation at market value for 

all losses/possible costs. The burden of 

proof for alternative costs lies with the 

PAPs, based on verifiable documented 

data, but without a clear methodology. 

E. Harmonization of applications is necessary 

to define a clear methodology and to 

distinguish between short-term and long-term 

losses. 
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based on the maximum non-taxable 

wage. 

F. Loss of trees: 

i) Non-productive trees. Regardless of 

legal landownership status, 

compensation is provided at market 

rate. Applied based on tree 

type/wood volume or other methods 

that ensure restoration of the PAP’s 

livelihood. 

ii) Productive trees. Compensation at 

replacement cost, based on the use 

of various methods: cost of replanting 

the tree, lost income (× tree type × 

market value of annual income × 

number of full lost productive years). 

F. Loss of non-productive and productive 

trees. 

The loss of both productive and non-

productive trees affected by a public 

project must be compensated. 

F. The same in principle, but different in 

application. Harmonization of applications is 

required through a Decree for AIIB projects to 

ensure systematic enforcement of the law, as 

well as to provide compensation in cash. 

G. Loss of crops. 

Cash compensation at market price. 

G. Loss of crops. 

Crop losses must be compensated. There 

are two forms of compensation for 

agricultural losses: 

(i) compensation for unfinished 

agricultural production; 

(ii) compensation for lost profit by 

multiplying the average (four-year) 

income over the past three years. 

G. Policy alignment is not required, but 

harmonization of policy application is 

necessary to ensure that crop compensation 

is provided at a time as close as possible to 

the date of lost profit calculation. 

Involuntary 

resettlement 

planning, 

assessment, and 

impact evaluation 

The Land acquisition and 

Resettlement Plan (LARP) includes: 

a) impact assessment / PAP census; 

b) definition of entitlements, 

income/livelihood restoration 

strategies, compliance and 

In the national component: there are no 

requirements for the preparation of 

integrated and standalone LARPs. 

LARP has been prepared. 
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grievance redress mechanisms, 

institutional arrangements; 

c) consultation outcomes; 

d) monitoring schemes; 

e) budget and implementation 

schedule. 

The Land Acquisition and 

Resettlement Plan (LARP) requires the 

following surveys: 

(i) Measurement survey: Measures all 

affected assets,  

(ii) PAP census: Identifies all PAPs and 

establishes legal beneficiaries 

based on legal status, 

(iii) Socio-economic survey: Provides 

baseline information on the socio-

economic characteristics of PAPs. 

LAR planning involves similar but less 

extensive/simpler efforts in 

assessment/survey compared to AIIB 

policy: 

(i) Measurement survey: Measurement 

of the project’s impacts on land and 

buildings, 

(ii) Identification of PAPs: Only legal PAPs 

are identified 

(iii) Socio-economic survey: No 

comparable requirements exist. 

Valuation assessment: 

a) Land: If a land market exists, based 

on a review of recent transactions; 

if no land market, based on land 

productivity/income, 

b) Buildings and structures: 

Replacement cost of materials, 

labor, and transportation, as well 

as structure-specific features, 

without deductions for 

depreciation, material costs, or 

transaction expenses, 

c) Trees/crops: Based on the 

methodology detailed in the 

"Compensation» section. 

Valuation assessment: 

a) Land: Assessed at market rate based 

on a survey of transactions. The 

valuation includes transaction 

costs/third-party obligations, 

b) Buildings and structures: 

Replacement costs, but salvaged 

materials remain with the builder or 

landowner, who provides full 

compensation to the owner, 

c) Trees/crops: If compensation is 

provided, it is either based on the 

methodology detailed in Section F 

and G of the "Compensation» 

section, or on an agreed lump-sum 

payment. 
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Procedural 

mechanisms 

A. Information disclosure: 

Resettlement documents must be 

disclosed in a timely manner in the 

language of the PAPs. 

A. Information disclosure: There is no 

requirement for information disclosure. 

A. Differs in principle and application. 

Information is provided during the 

implementation of Project. 

B. Public consultations: Meaningful 

public consultations must be 

conducted with PAPs and authorities. 

While there is no requirement for direct 

consultation, PAPs must be informed 

of their rights, entitlements, and 

resettlement alternatives, PAPs should 

be informed of their rights and options, 

as well as resettlement alternatives. 

B. Public consultations: Locally significant 

issues must be publicly discussed with 

local authorities. But there is no 

requirement to consult directly with PAPs. 

B. Same in principle but differs in application. 

Public consultations will be provided during 

the implementation of Project. 

C. Grievance redress procedure: A 

Grievance Redress Mechanism (GRM) 

must be established for each project, 

Information about the GRM must be 

communicated to the PAPs. 

C. Grievance redress procedures: Each 

state agency/ministry must follow 

detailed instructions (approved by the 

government) for registering and 

addressing citizens’ concerns and 

complaints. New opportunities for 

submitting grievances are provided 

through virtual government platform 

websites: grievance redress procedure; 

pre-trial dispute resolution procedure 

(labor and others); labor dispute 

resolution procedure; appeal procedure 

(usually for decisions on labor disputes). A 

Grievance Redress Mechanism (GRM) 

must be established for each project. 

Information about the GRM must be 

communicated to the PAPs. 

C. Reconciliation is not required. 

D. Conditions for asset acquisition. 

Property may be acquired only after 

full compensation to PAP. 

D. Conditions for asset acquisition. 

Property may be acquired only after full 

compensation to PAP. 

D. Same in principle, but inconsistent in 

application. The application must be 
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PROVISIONS AIIB UZBEKISTAN LEGISLATION HARMONIZED FRAMEWORK 

improved to ensure compliance with ESS 2 

requirements. 

Assistance to 

vulnerable and 

severely affected 

PAP 

Special assistance is provided to PAPs 

identified as vulnerable. In addition, 

their livelihoods and standard of living 

must be restored/improved to pre-

project levels. 

There are no specific laws or regulations 

for restoring livelihoods as a result of land 

acquisition and the impacts of involuntary 

resettlement. However, there are a 

number of legislative documents related 

to social support and measures to 

improve living conditions that have been 

considered by the Government of 

Uzbekistan to address issues of social 

assistance and vulnerable families in 

accordance with two Cabinet of Ministers 

Resolutions (No, 44 of December 2013), 

and to address issues concerning persons 

with disabilities in accordance with the 

Law on Social Protection of Persons with 

Disabilities (No, 422 of March 2018),Thus, 

support for vulnerable groups is provided 

on a regular basis by the Government at 

both the central and local levels and 

does not require additional payments 

related to project implementation. 

During the implementation of Project, ESS 2 of 

the AIIB policy will be complied with. 

Livelihood 

restoration 

AIIB Policy requires rehabilitation/ 

improvement of PAP livelihood 

standards. 

National law provides compensation for 

lost crops, trees, lease rights, and income 

(Resolutions No,97, No,146), but does not 

mandate livelihood restoration programs. 

Livelihood restoration measures (training, 

agricultural support, business assistance) will 

be integrated into LARPs to align with ESS2. 

Resettlement 

Assistance 

Requires transitional support, 

relocation assistance, and allowances 

during displacement. 

National law provides compensation for 

lost assets transitional or relocation 

assistance (Law № 781 “On Land 

Acquisition for public needs with 

compensation”) 

Reconciliation is not required. 
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PROVISIONS AIIB UZBEKISTAN LEGISLATION HARMONIZED FRAMEWORK 

Standards of 

Living 

PAPs must have living standards 

restored or improved compared to 

pre‑project levels. 

National law ensures compensation for 

damages but does not guarantee 

restoration or improvement of living 

standards. 

The project will ensure that compensation 

and livelihood measures restore or improve 

PAPs’ living standards in line with ESS2. 

Persons without 

Title or Legal 

Rights 

Non-titleholders (squatters, 

encroachers) are eligible for 

assistance and livelihood restoration, 

National law generally recognizes only 

legal owners and leaseholders; informal 

users are not entitled to compensation. 

LARPs will extend assistance and livelihood 

restoration to non-titleholders, harmonizing 

with ESS2. 

Negotiated 

Settlement 

Encourages voluntary agreements 

and negotiated solutions to avoid 

compulsory acquisition. 

National law provides for compulsory 

acquisition with compensation; 

negotiated settlement is not a formal 

requirement, 

LARPs will promote negotiated settlements 

where feasible, to minimize disputes and align 

with ESS2, 

Right to salvage 

materials 

PAPs should be allowed to salvage 

materials from demolished structures. 

National law does not explicitly provide 

salvage rights; compensation is 

monetary. 

LARPs will include salvage rights for PAPs to 

recover materials, consistent with ESS2. 

Supervision Requires institutional arrangements for 

supervision of LARP implementation. 

National law assigns responsibilities to 

khokimiyats and valuation bodies but 

does not mandate independent 

supervision. 

LARPs will establish supervision arrangements, 

including PIU oversight and independent 

monitoring. 

Monitoring Requires internal and external 

monitoring, with completion audits. 

National law does not mandate 

monitoring of resettlement outcomes; 

focus is on compensation delivery. 

LARPs will include monitoring and evaluation 

systems, with indicators to assess 

implementation, compliance as well as 

livelihood restoration and living standards. 
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6.8. Compliance with AIIB ESS  

Local regulation requires calculating compensation based on market cost value. To 

meet full replacement cost required by AIIB ESS, while calculation of compensation 

following should be considered: 

▪ Consideration for depreciation (that impacts the total value of assets) should be 

omitted. 

▪ Consideration of transactional costs, i. e., labour costs, design (or architecture) 

cost, utility set-up costs; These costs can be determined based on the current 

condition of affected structure. 

▪ In kind compensation or appropriate replacement structures (if possible). 
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7. ELIGIBILITY, EVALUATION, AND ENTITLEMENTS 

This section outlines PAP’s entitlements and eligibility and describes all resettlement 

assistance measures including an entitlement matrix. It also specifies all assistance to 

vulnerable groups, including women, and other special groups; and outlines 

opportunities for affected persons to derive appropriate development benefits from the 

project. 

7.1. Eligibility 

Any person or company, whose assets and/or income is affected by the Project, whether 

permanently or temporarily, and regardless of whether or not they have legal title to the 

affected land or asset, is eligible to receive compensation and other entitlements. If 

people or households reside in, occupy or use land needed for the Project prior to a 

determined cut-off date (June 2, 2026) then they will be considered affected and eligible 

for compensation and entitlements. 

According to AIIB ESS2, the following categories of affected persons are eligible: 

▪ Formal legal rights holders: Those with legally recognized rights to land or assets 

are fully eligible for compensation for land and non-land assets. 

▪ Recognizable claims under national law: Those without formal legal rights but with 

claims to land or assets that are recognized or recognizable under national law 

are eligible for compensation for land and assets, once their claims are validated. 

▪ Non-titled occupants present before the cut-off date: Those with no recognizable 

legal right or claim to land or assets, but who occupy or use land prior to the cut-

off date, are not eligible for land compensation but are entitled to assistance for 

lost non-land assets (e.g., houses, crops, businesses) and livelihood restoration. 

Categories of users of land plots in Uzbekistan subject to compensation of losses in view 

of land alienation are determined in the Land Code: 

▪ Legal entities having land plots on the right of permanent ownership, use, terminal 

(temporary) use, rent and property according to the order established by the law. 

▪ Natural persons having land plots on the right of lifelong inheritable ownership, 

permanent use, terminal (temporary) use, rent and property according to the 

order established by the law. 

All persons referred to these categories on the basis of the appropriate legal documents, 

are legal owners of the property owned by them, are protected by the law of the 

Republic of Uzbekistan and have the right to apply for compensation for loss of this 

property in the order established by the law. In addition, persons not having legal rights 

and claims concerning the land plots occupied to them will also receive compensation 

such as help to a new location instead of compensation for the land plots withdrawn 
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from them, and assistance for transitional period, for achievement of the objectives 

(including assistance to restore livelihoods) in compliance with the Resolution of the 

President of the Republic of Uzbekistan No 51 dated February 11, 2025. 

Table 23 summarizes Project affected organizations and people. 

Table 23: Project affected organizations and people 

Eligible 

Category 

Unit of Eligibility (Definition 

of Eligible PAPs) 

Actual Verified Scale of 

Impact (Lots 1 & 2 Census 

Data) 

Cross-Reference 

to Entitlement 

Matrix 

1. Residential 

Property 

Owners & Users 

(Titled & Non-

Titled) 

Owners, leaseholders, or 

informal occupiers of 

residential land plots and 

structures located within 

the project footprint. 

▪ 1 Fully Affected 

Residential Household 

▪ 2 Partially Affected 

Secondary Residential 

Structures; no main 

dwelling displaced 

Category A-5 

(Residential Land) 

Category B-1 

(Residential 

Structures) 

D (R&R for 

structures) 

2. Titled 

Commercial 

Business 

Owners 

Legally registered 

Individual Entrepreneurs 

(IEs) and Limited Liability 

Companies (LLCs) holding 

formal land leases or 

property titles for affected 

commercial structures. 

▪ 39 commercial 

structures requiring full 

demolition and 

relocation 

▪ 18 lightweight / 

moveable structures 

(canopies, kiosks, 

tandyrs, metal stalls) 

requiring temporary 

setback on the same 

plots 

Category A-3 

(Commercial 

Land) 

Category B-3 

(Commercial 

Structures) 

3. Commercial 

Tenants 

Active business operators 

renting spaces within 

affected commercial 

structures under formal 

written or verified oral 

rental agreements. 

▪ Business Tenants: 

Comprise operators 

leasing space from 

structures slated for 

relocation: None 

identified in the census 

Category B-2 

(Tenants) 

Category D 

(Relocation 

Assistance) 

4. Non-Titled / 

Informal 

Business 

Operators 

Self-employed individuals 

operating commercial 

stalls, kiosks, or mobile retail 

spots on public lands/bus 

stops without formal 

cadastral registration. 

▪ Informal Roadside 

Vendor: None identified 

in the census 

Category D-2 

(Informal 

Structures) 

Category D 

(Business 

Interruption) 

5. Formal/ 

Informal Hired 

Workers 

Employees working in 

affected commercial 

businesses, cafes, or farms 

with or without formal, 

documented employment 

contracts. 

▪ Formal / informal 

workers: None identified 

in the census 

Category D (Loss 

of Wages) 

6. Unpaid 

Family Workers 

Household members, 

including women, who 

work without a wage or 

employment contract in 

an affected commercial 

business, or on a fully or 

▪ To be verified by the PIU 

and mahalla 

committees before 

compensation is paid. 

Category D 

(Livelihood 

Assistance – 

Unpaid Family 

Workers) 
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Eligible 

Category 

Unit of Eligibility (Definition 

of Eligible PAPs) 

Actual Verified Scale of 

Impact (Lots 1 & 2 Census 

Data) 

Cross-Reference 

to Entitlement 

Matrix 

severely affected dehkan 

plot or household garden. 

Eligibility is individual and 

separate from the business 

owner or land user. 

7. Agricultural 

Leaseholders 

Farmers holding 30–50-

year state lease contracts, 

dehkans with lifetime 

inheritable land-use rights, 

and clusters. 

▪ 105 agricultural land 

users: 53 farmers, 37 

dehkans, 13 agricultural 

enterprises, 2 forestry 

units 

Category A-1 

(Agricultural 

Land) 

Category F (Crops 

and Trees) 

8. Public & 

State 

Organizations 

State-managed institutions 

whose administrative land, 

fencing, or public utilities 

are directly impacted by 

construction. 

▪ 6 Public/State land 

users; fencing and 

vacant land only 

Category C-1 

(State Buildings) 

Category C-3 

(Community 

Assets) 

9. Vulnerable 

households 

Households meeting the 

vulnerability criteria in 

Section 3.3.7 

▪ 12 (10 with disabled 

members, 2 female-

headed); to be re-

verified 

Category E 

(Vulnerable 

households; 

women PAPs) 

10. Severely 

affected 

households 

Households losing 10% or 

more of productive assets, 

or physically relocated 

▪ 41 structure owners; 

agricultural users losing 

10% or more of their 

land 

Category D 

(Severity 

allowance) 

7.2. Cut-off Date 

Cut-off dates are essential in the process of drawing up lists of eligible persons for 

compensation and assistance. The establishment of a cut-off date is required to prevent 

opportunistic invasions/rush migration into the chosen land, thereby posing a major risk 

to the Project. 

For the Project, the cut-off date is the commencement of the census, 2 June 2026, 

Persons who are not identified as Project Affected Persons (PAPs) through the census and 

Inventory of Losses (IOL) conducted from this date onward shall not be eligible for 

compensation or assistance under this LARP. The census was carried out to establish the 

baseline information on affected households, land, structures, businesses, crops, trees, 

and other affected assets. The cut-off date has been incorporated into this LARP and 

communicated to the affected communities during the census and consultation 

process. 

Following the cut-off date, no persons moving into the Project area or establishing new 

structures, businesses, crops, or other assets within the Project footprint shall be eligible for 

compensation or other entitlements under this LARP. Since there may be a time gap 

between the cut-off date and the commencement of civil works, appropriate measures 
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should be taken to prevent opportunistic occupation and unauthorized development 

within the Project area. 

To minimize the risk of unforeseen Project impacts arising after the cut-off date, it is 

recommended that the relevant district and city khokimiyats take into account the 

planned implementation of the Project when considering applications for new 

construction permits, land allocation, or the auction of state land plots located within the 

confirmed or anticipated Project footprint. Such measures are intended to avoid the 

creation of new Project Affected Persons and additional compensation liabilities after 

the established cut-off date. 

7.3. Entitlement Matrix 

In accordance with the principles of this LARP, all affected households and persons will 

be entitled to a combination of compensation packages and resettlement assistance 

depending on the nature of ownership rights on lost assets and scope of the impacts 

including socio-economic vulnerability of the affected persons and measures to support 

livelihood restoration, if livelihood impacts are envisaged. The affected persons will be 

entitled to majorly the following types of compensation and assistance packages: 

a) Compensation for the loss of land, crops/ trees at their replacement cost; 

b) Compensation for structures (residential/ commercial/ community) and other 

immovable assets at their replacement cost;  

c) Assistance in lieu of the loss of business/ wage income and income restoration 

assistance; 

d) Assistance to vulnerable households; 

e) Assistance for shifting and provision for the relocation site (if required), and 

f) Rebuilding and/ or restoration of community resources and facilities. 

An Entitlement Matrix has been developed as shown in Table 24 summarizing the types 

of losses and the corresponding nature and scope of entitlements. 
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Table 24: Entitlement matrix 

 

14 Individuals or legal entities who have a right for land rent/lease. Land in Uzbekistan is usually leased from 5 years and more. Agricultural lands are 

leased at least for 49 years. 
15 PAPs, who are without title to land or any recognizable legal rights to land, are not eligible for any compensation for land but only for compensation 

for loss of assets attached to land and assistance, in accordance with cut-off dates established in LARP. 

Type of Loss Type of asset Specifications 

Displaced Persons / 

Organisation 

Entitled Persons 

Basis for Compensation Entitlement 

A. Loss of Agricultural, Residential and Commercial Land 

Land loss 

(agricultural, 

grazing, 

residential, 

commercial) 

Agricultural 

land 

Permanent land 

acquisition 

Leaseholders/land user14 with a 

legal right15 to use a land 

(agricultural farms, land for 

livestock grazing)  

▪ Land for land compensation is limited by the national 

legislation of RUz and land-based compensation is not 

feasible, monetary compensation is based on the full 

replacement cost for the land, loss of right for land 

use. 

▪ In the case of monetary compensation, valuation 

should also consider any administrative charges that 

would lead to “security of tenure.” 

▪ Transaction and other costs related to the 

resettlement process will be borne by the Project. 

▪ If the land plot was purchased through an auction, 

the compensation also includes reimbursement of the 

cost of the auction. 

▪ Unaffected portions of an affected arable plot will 

also be compensated if the same becomes unviable 

after impact. 

Temporary land 

acquisition for 

laydown areas 

used during 

construction  

Leaseholders / land users with a 

legal right to use land 

(agricultural farms, grazing 

land) 

The Project will ensure that any kind of temporary impact 

on private and public assets during project 

implementation for civil work purposes will be 

compensated by the Khokimiyats based on full 

replacement value. Impacts on structures, rentals for land 
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use, replacement value for crops and tree loss will be 

compensated as per relevant entitlements indicated. 

The Contractor will be responsible for compensation 

related to unforeseen construction impacts/ damage to 

PAPs land that has not been compensated by the Project. 

This also includes any blockage of accessibility chosen by 

the contractor with employer or supervision engineer 

permission. 

With the temporary lease of land by the contractor, 

adequate compensation will be provided to tenants and 

owners for the unattended lease/leasing period. In 

addition, tenants and owners will be given potential 

access to the remaining land plots to continue 

agricultural activities. Crop owners will be compensated 

for crop losses under the legislation. After the temporary 

use of land plots, the contractor undertakes to return the 

plots to their previous owners in accordance with the 

terms of the lease agreement. 

Commercial 

land 

Permanent land 

acquisition 

Leaseholders/land user with a 

legal right to use a land (gas 

filling stations, commercial 

buildings, container shops) 

Land based compensation should be considered as the 

first option for affected land, however land for land 

compensation is limited by the national legislation of RUz. 

Where land-based compensation is not feasible, 

monetary compensation based on the full replacement 

cost for the land, loss of right for land use. 

Security of tenure should be ensured if replacement land 

has been provided. In the case of monetary 

compensation, valuation should also consider any 

administrative charges that would lead to “security of 

tenure”. 

Transaction and other costs related to the resettlement 

process will be borne by the Project. 

Temporary land 

requirement/ 

procurement for 

Leaseholders/ land user with a 

legal right to use a land (gas 

The Project will ensure that any kind of temporary impact 

on private and public assets during project 

implementation for civil work purposes will be 
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laydown areas 

used during 

construction 

filling stations, commercial 

buildings, container shops) 

compensated by the Project based on full replacement 

value. Impacts on structures, rentals for land use, 

replacement value for crops and tree loss will be 

compensated as per relevant entitlements indicated 

below. 

The Contractor will be responsible for compensation 

related to unforeseen construction impacts/ damage to 

PAPs land that has not been compensated by the Project. 

This also includes any blockage of accessibility chosen by 

the contractor with employer or supervision engineer 

permission. 

With the temporary lease of land by the contractor, 

adequate compensation will be provided to tenants and 

owners for the unattended lease/leasing period. In 

addition, tenants and owners will be given potential 

access to the remaining land plots to continue 

agricultural activities. Crop owners will be compensated 

for crop losses under the legislation. 

After the temporary use of land plots, the contractor will 

return to land plots to the owners in accordance with the 

terms of the lease agreement. 

Residential land Permanent land 

acquisition 

Land users who have lifelong 

inheritable possession or 

permanent possession 

1. Land based compensation should be considered as 

the first option for affected land. 

Where land-based compensation is not feasible, 

monetary compensation based on the full 

replacement cost for the land, loss of rights for land will 

be paid to the landholder. 

2. Security of tenure should be ensured if replacement 

land has been provided. In the case of monetary 

compensation, valuation should also consider any 

administrative charges that would lead to “security of 

tenure”. 
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16 Right of Way is defined under term of “servitude” in local legislation. As it was stated by Sanitary and Epidemiological wellbeing Agency (in a 

framework of stakeholder consultation at ESIA stage) Project should follow 50 meters Sanitary Protection Zone. There are some certain restrictions 

for buildings/structures and assets to be located within SPZ. In case there is a need to remove/relocate such assets, this entitlement is used. 
17 Based on requirements for Sanitary protection zone, certain types of structures are not allowed in the SPZ, e.g., living settlements, social structure 

such as libraries, sport centers. 

3. Unaffected portions of the land will also be 

compensated at replacement cost if they become 

unviable for use without depreciation. 

4. Transaction and other costs related to the 

resettlement process will be borne by the Project. 

Temporary land 

acquisition for 

laydown areas 

used during 

construction 

Land users who have lifelong 

inheritable possession or 

permanent possession 

Rent for the use of the land based on a time period 

required for construction, where the laydown area is in 

use (expected to be 3-6 months depends on the 

approved Contractor’ construction schedule) with the 

land user and the Project. 

This also includes any blockage of accessibility chosen by 

the contractor with employer or supervision engineer 

permission. 

Partial loss of 

land plot where 

remaining 

portion is not 

viable 

Permanent 

All types of lands 

Land users with legal title or 

recognized rights 

▪ If residual land is not economically viable or usable, 

compensation will be provided as if the entire holding 

had been acquired. 

▪ Cash compensation at full replacement cost for the 

entire land plot. 

RoW 

(servitude)16 / 

Sanitary 

Protection Zone  

Property/assets 

located within 

RoW 

Permanent Any activity that is restricted 

within RoW as per requirements 

of Sanitary Protection Zone17 

▪ Impact/damages to any structures or assets restricted 

by requirements of SPZ should paid based on 

replacement cost value. 

B. Loss of Private Structure (Residential and Commercial) – Titleholders 

Structures Residential 

structures 

Permanent Owners of residential structures  ▪ Residential apartments in multi - story building with 

living apartments should be compensated with 
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replacement cost to buy the equivalent residential 

premises (apartment) with the same quality and size, 

as well as in the same district (city). If proposed new 

apartment differs from affected one, this difference 

should be compensated in cash. If new residential 

apartment is not ready yet, then PAPs should be 

supported with temporary housing (renting, etc.) or 

provide a cash compensation to cover these 

expenses. 

▪ The same approach is applied for individual houses. 

▪ If owner of affected house has right of “lifetime” use of 

land plot security of tenure should be ensured if 

replacement land has been provided. In the case of 

monetary compensation, valuation should also 

consider any administrative charges that would lead 

to “security of tenure”. 

▪ Salvage materials from original house and/or other 

structures will be provided to owners without any 

depreciation. 

Non-residential 

structures 

Permanent Owners of non-residential 

structures 

▪ Non-residential structures should be compensated by 

replacement cost equal non-residential structure with 

the same quality size and location (in the same 

district/city). If quality of proposed new non-residential 

structure differs, the difference should be paid by 

cash. 

▪ If owner of affected non-residential structure has 

lifetime right for land, then cost of right to the land use 

should be paid as well as per the provisions 

mentioned above for loss of land. 

▪ Where no non-residential structure is provided by the 

project, monetary compensation based on the full 

replacement cost for the loss of structure will be 

provided, valuation should also consider any 

administrative charges that would lead to “security of 

tenure”. 
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C. Loss of Public, State, Community and Other structures 

Structure State 

buildings/offices

/school/hospital

s/kindergartens 

Permanent Relevant departments of state 

organizations 

▪ Replacement costs of structures will be paid at 

present market value, free of depreciation and 

including all taxes and transfer fees. 

Other structures Permanent Owners of the structure 

(irrespective of whether they 

own the land or have title to the 

structure)  

▪ Full replacement cost of structures will be paid at 

present market value, free of depreciation and 

including all taxes and transfer fees. 

▪ Owner will be allowed to take away all salvageable 

materials free of cost before start of construction. 

Loss or damage 

to Community 

structures and 

assets public 

infrastructure 

(i.e., fences, 

additional 

constructions 

for 

landscaping, 

parking places) 

Permanent Affected communities ▪ Rehabilitation/replacement of affected 

structures/utilities to pre-Project state. The relocation 

of structures/utilities will be agreed during the design 

phase and will be agreed/approved by all relevant 

government authorities. Land will be allocated in 

accordance with, after the project completion, an as-

built survey will be conducted with application on the 

cadastral map of the area. 

D. Resettlement and Rehabilitation (R&R) Assistance – Titleholders 

Loss of Structure Residential and 

non-residential 

structures – 

Titleholders  

Permanent  Owners of residential and non-

residential structures  

▪ Residential and non-residential structures that need to 

relocate will receive one-time allowances to move 

their property to the temporary and permanent 

relocation sites. 

▪ Owners will be allowed to take away all salvageable 

materials free of cost before start of construction. 

▪ Transportation cost will be borne by the Project, or a 

transportation allowance will be paid. The 

transportation allowance is equal to 412 000 UZS - one 

-time allowance payment based on basic calculated 
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18 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory 

payments. The BCV is used as a universal unit of measurement to tie various payments to a single standard and regularly index them without 

changing the laws themselves. 
19 FOOTNOTE #20 

value18 OR In-kind support of local administration 

(transport will be provided for free of any charge to 

PAPs) 19. 

▪ Priority participation in livelihood restoration activities. 

▪ Preferential selection for Project related employment 

and training opportunities. 

Loss of 

Livelihood 

Loss of business 

– income / lost 

profit 

Permanent (due 

to land 

acquisition and 

economical 

displacement) 

1. Industries and companies 

losing income due to the 

restriction of road use 

2. Informal sellers using road for 

selling purposes 

Loss of income for business and informal sellers should be 

compensated for next 6 months of losses of profit / income 

based on net average annual income for the last 3 years. 

Provision of compensation will be based on tax 

declaration or official minimum salary. 

OR 

The information on business income will be collected 

within the census survey. 

Temporary 

Business 

disruption 

Income loss due 

to the temporary 

restriction of 

road use and 

customer access 

is blocked or 

restricted. 

1. Industries, companies losing 

income due to the restriction of 

road use; 

2. Informal sellers using road for 

selling purposes. 

Loss of income should be compensated based on 

monthly income multiplied to the time that will be applied 

for restriction of road use. 

Provision of compensation will be based on tax 

declaration or official minimum salary. 

OR 

The information on business income will be collected 

within the census survey. 

Employee loss 

of wages 

Permanent loss 

of wage / job 

Permanent Workers ▪ Permanent workers of the affected businesses or 

agricultural farms / enterprises will be paid for lost 

wages up to 6 months. 
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(including 

livelihood/empl

oyment due to 

physical 

displacement) 

▪ The affected businesses / agricultural farmers / 

enterprises will independently compensate for the 

calculation and loss of wages for their permanent 

workers. 

▪ Provision of compensation will be based on tax 

declaration on salary payment or official minimum 

salary. 

▪ In case of informal workers working without any 

agreement will be paid an allowance equivalent to 3 

months of the minimum wage. 

Temporary / seasonal workers ▪ Seasonal / temporary workers of the affected 

businesses or agricultural farms / enterprises will be 

paid for lost wages up to 3 months. 

▪ Provision of compensation will be based on tax 

declaration on salary payment or official minimum 

salary. 

▪ In the case of informal workers working without any 

agreement will be paid an allowance equivalent to 1 

month of the minimum wage. 

Unpaid family 

work 

Permanent Household members, including 

women, working without a 

wage in an affected business or 

on a fully or severely affected 

plot, verified by the PIU and 

mahalla committee 

▪ One-time livelihood assistance equal to 3 months of 

the minimum wage, paid into an account in the 

person's own name, in addition to the owner's 

compensation. Priority access to the IRRP women's 

livelihood measures. 

Loss of Wages Loss of wages Permanent loss 

of wage / job 

Permanent Workers  ▪ Permanent workers of the affected businesses or 

agricultural farms / enterprises will be paid for lost 

wages up to 6 months. 

▪ The affected businesses / agricultural farmers / 

enterprises will independently compensate for the 

calculation and loss of wages for their permanent 

workers. 

▪ Provision of compensation will be based on tax 

declaration on salary payment or official minimum 

salary. 
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20 ESS 5, item 7 indicates the need to design the appropriate measures to minimize and mitigate adverse economic and social impacts, especially 

those that affect poor and vulnerable groups 
21 it is applicable only if the head of the household falls in the category of vulnerable household. 

▪ In case of informal workers working without any 

agreement will be paid an allowance equivalent to 3 

months of the minimum wage. 

  Temporary / seasonal workers ▪ Seasonal / temporary workers of the affected 

businesses or agricultural farms / enterprises will be 

paid for lost wages up to 3 months. 

▪ Provision of compensation will be based on tax 

declaration on salary payment or official minimum 

salary. 

▪ In case of informal workers working without any 

agreement will be paid an allowance equivalent to 1 

month of the minimum wage. 

E. Additional assistance for Vulnerable households – Titleholders and Non-titleholders 

Vulnerable 

Households20 

Additional 

losses or 

impacts as a 

result of 

vulnerable 

status. 

Either 

permanent or 

temporary 

Vulnerable households who 

are due to gender, religion, 

ethnicity, disability, economic 

disadvantage, social status 

may be more adversely 

affected by project impacts 

than others. Vulnerable groups 

may include: 

▪ Low-income households; 

▪ Mentally and physically 

handicapped people or 

people in poor physical 

health; infants, children, and 

women without assistance, 

elderly people; 

▪ Vulnerable households will receive one-time 

rehabilitation allowance equivalent to three times the 

base calculated value. At the time of LARP 

preparation, the base estimated value is UZS412,000.21 

▪ AHHs who do not have formal low-income family 

status but consider themselves to be low-

income/vulnerable can obtain/confirm such status in 

the makhallas (based on an approved regulatory 

procedure) and apply for a livelihood rehabilitation 

allowance. 

▪ Women identified under the category "women in 

male-headed households" receive livelihood 

assistance in their own name as unpaid family workers 

(Section D), priority access to the IRRP women's 

livelihood measures, and priority for Project-related 

employment and training. 
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▪ Low-income women-

headed households or 

women-headed households 

with no other support; 

▪ Women in male‑headed 

households whose own work 

in an affected roadside 

business or on an affected 

agricultural plot is their main 

source of income; 

▪ Other PAP identified by the 

Project Implementation Unit 

and who may not be 

protected through national 

land compensation or land 

titling; or 

▪ Any additional groups 

identified by the socio-

economic surveys and by 

meaningful public 

consultation. 

▪ Priority for employment in project-related jobs, training 

opportunities, self-employment and wage 

employment assistance (priority and an opportunity to 

have a job in Contractor companies during the 

construction). 

Women PAPs 

(including 

female‑headed 

households) 

Any physical or economic 

displacement 

Equal rights to compensation 

and assistance as all other PAPs 

under the Entitlement Matrix; 

targeted support where 

vulnerability is identified 

Compensation and allowances as per LARP; additional 

support facilitated by local authorities, khokimiyats, and 

mahallas to ensure equal access. 

Gender 

equality in land 

acquisition and 

compensation 

Any physical or economic 

displacement 

Women owned property 

Women PAPs, including 

female‑headed households, 

are entitled to equal 

compensation and assistance 

as all other PAPs;  

Notarized consent ensures both 

spouses are informed of 

valuation and payment 

▪ Compensation and allowances as per  LARP / 

evaluation of property; 

▪ Disclosure through khokimiyat and local responsible 

authorities; 

▪ Monitoring of women’s participation in compensation 

procedures, livelihood restoration programs, 

entrepreneurship support, and grievance redress 

mechanisms. 



 

116 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

F. Loss of crops and trees 

Crops and trees  Crops Permanent loss Owner of crops (irrespective of 

land use rights) 

▪ In the case that crops are not ready to harvest, 

compensation for primary (and secondary crops if 

any) on affected land based on 1 year of production 

costs (inputs) plus an allowance equivalent to 1-year 

average net income based on the average income 

over the past 3 years. 

▪ An allowance equivalent to one-year average net 

income based on the average income over the past 

3 years. 

▪ Advance notice provided so that owners can harvest 

the crops. 

▪ Owner of the crops will be allowed to harvest free of 

cost prior to construction. 

Trees Permanent loss Owner of fruit trees (irrespective 

of land use rights) 

▪ Replacement cost of productive or fruit tree sapling 

and annual cost of production for 3 years (the time it 

takes for new productive tree to grow) multiplied by 

four. This relates to average productive years as set 

out in Resolution #146 of the Cabinet Ministers and the 

average number of years from planting a sapling for it 

to reach maturity. 

▪ In instances where there is no official data available 

about income then: Cash compensation will be 

provided at market rates to be determined by an 

Independent Valuator including recovery value and 

increase index. 

▪ Owner of the tree will be allowed to cut the tree and 

keep the wood free of cost prior to construction. 

Refusal of 

compensation 

If affected person refuses to receive compensation at this project stage, a mitigating measure is applied, consisting of evaluating 

of his losses, calculation of compensation, allocation of funds and opening a special escrow bank account for the allocated 

compensation amount. The compensation amount is transferred to this escrow bank account. The funds are retained until the 

completion of the project, and the affected person has the right to request their receipt at any time during this period. If 

compensation is not claimed by the project's completion, the funds are returned to the state budget. This mechanism ensures 

the protection of the rights of the affected person, guarantees the availability of compensation in project. 
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8. CALCULATION OF COMPENSATION AND SUPPORT 

8.1. Valuation and Compensation of Affected Assets 

Compensation shall be provided for all eligible permanent and temporary 

impacts arising from Project implementation, including loss of land use rights, 

residential and commercial structures, agricultural production, crops, trees, 

businesses, employment, access to income sources, and other affected assets. 

Where Project impacts result in economic displacement or loss of livelihood, 

compensation shall be supplemented by livelihood restoration and rehabilitation 

measures in accordance with the Entitlement Matrix and the Income Restoration 

and Rehabilitation Program presented in Chapter 9 of this LARP. 

The Project adopts the principle of full replacement cost, ensuring that affected 

persons are able to replace lost assets without incurring financial losses. 

Accordingly, compensation shall be determined without deduction for 

depreciation, salvage value, taxes, registration fees, transfer charges, or any other 

transaction costs. All reasonable expenses associated with replacement of 

affected assets shall be borne by the Project in accordance with AIIB’s policy 

outlined in ESS2. 

The valuation process consists of a series of sequential activities designed to ensure 

transparency, consistency, and compliance with both national legislation and AIIB 

ESS2. These activities include: 

▪ preparation of the Inventory of Losses (IOL); 

▪ Census Survey and socio-economic survey of all affected households and 

businesses; 

▪ field verification of affected assets; 

▪ confirmation of ownership and land-use rights by the competent 

cadastral authorities; 

▪ valuation of affected assets by licensed appraisal agencies; 

▪ expert examination with government agencies for legal compliance of 

valuation reports; 

▪ documenting the valuation methodology transparently in this LARP and 

disclosure to affected persons during consultations; 

▪ Involve affected persons in disclosure meetings to build trust and provide 

feedback; 

▪ approval of compensation values prior to commencement of 

compensation payments as well as public disclosures. 
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8.1.1. Valuation Methodology adopted in this LARP 

This LARP is being prepared by external professional consultants; the estimates are 

arrived at based on market prices and on their professional judgement, made in 

due consultation with experts and officials as well as different stakeholders 

including PAPs. Further, foreseeing the likelihood of government of Uzbekistan / CR 

enlisting the services of accredited evaluators and expert evaluations, the LARP 

estimates provide a direction for the project, in general, and PAPS in particular. 

Dissemination and disclosures of the same serve the purpose of evincing feedback 

from all quarters. 

The Guiding Principle rests on the concept of ‘replacement cost’ as per AIIB’s ESS-

2.  “Replacement Cost” refers to the method of valuation yielding compensation 

sufficient to replace the assets, plus necessary transaction costs associated with 

the asset replacement.  

Elements of Replacement Cost 

1. Current Market Value 

a. Based on recent comparable sales, government guidance values, 

or independent valuation. 

b. Reflects what it would cost to buy a similar asset today. 

2. Transaction Costs include administrative charges, title fees, moving 

expenses, stamp duty, legal fees etc., which are to be incurred to complete 

a purchase/ replacement. 

3. Registration Fees & Taxes 

a. Any statutory charges for registering new property or assets. 

4. Cost of Asset Replacement 

a. For structures: materials, labor, design, permits to rebuild. 

b. For movable assets: cost of purchasing a new equivalent item. 

 No depreciation is applied, regardless of asset age, to ensure replacement with 

assets of similar quality.  

Valuation Methodology of this LARP includes: 

STEP 1: Current Market Value: LARP has adopted various methodologies to arrive 

at the current market value of an asset. These include: (i) establishing market value 

based upon recent transactions of similar assets in the same locality; (ii) official 

government guidance values; (ii) discussions with relevant experts and 

stakeholders including PAPs during assessing IOL and Socio-Economic Surveys; (iii) 

likely loss of incomes and livelihoods; and (iv) professional judgment with due 

triangulation. 

STEP-2: Multipliers.  Given the time and paucity of resources, LARP has resorted to 

using ‘multipliers’ to supplement the market value with: (i) transaction costs; (ii) 
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registration fee and taxes; and (iii) cost of asset replacement.  Multiplier factors are 

arrived at after through library research and extensive consultations with 

stakeholders. The same is illustrated in Table 25. 

Table 25: Compensation Calculation with Replacement Cost Multipliers 

Asset Type 
Market Value 

Basis 

Registration 

& Taxes 

Transaction 

Costs 

Replacement 

Supplement 
Multiplier 

Agricultural Land 

Local 

Government 

guidelines 

6% 2% – 1.08× 

Residential Plot 
Market sale 

value 
7% 3% – 1.10× 

House/Shop 

Structure 

Cost of 

construction 
– – 20% 1.20× 

Commercial Land + 

Structure 

Market + 

construction 
6% 3% 20% 1.29× 

Mixed Use (Land + 

House) 

Market + 

construction 
6% 2% 15% 1.23× 

Crops and Trees 
Local 

Government 
-- 10% 10-20% 1.20x 

This leads to an overall factor of 1.25 to be applied. The detailed compensation 

calculation with the replacement cost multipliers is given in Annex 5. 

Before embarking upon the actual compensations computed, the methodology 

used for calculating compensation for each category of Project impact is 

described below: 

i. Compensation for lands 

The Project is expected to acquire commercial, residential, agricultural, and public 

lands. The compensation approach described in this LARP does not apply to 

public lands. The transfer of public land for Project purposes shall be undertaken 

in accordance with the legislation of the Republic of Uzbekistan governing the 

allocation of state-owned land for public needs. 

In accordance with the Entitlement Matrix described earlier and AIIB ESS2, eligibility 

for compensation for affected land is determined according to the legal status of 

the affected land user. For the purposes of this LARP, affected land users are 

classified into two broad categories: 

a. Persons with formal title or other legally recognized rights to land. 

These persons are eligible for compensation for the loss of land use rights. 

As required by AIIB ESS2, compensation shall preferably be provided 

through land-for-land replacement, consisting of a plot of equivalent size, 

accessibility, location, and productive or commercial potential, where such 
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land is available and acceptable to the affected person. Where 

replacement land is not available or is not feasible under the legislation of 

the Republic of Uzbekistan, compensation shall be provided in cash at full 

replacement cost for the affected land use rights. The Project shall bear all 

associated transaction costs, including valuation fees, registration fees, 

taxes, stamp duties, and other administrative charges. 

b. Persons without formal title or legally recognizable rights to land. 

Persons who occupy or use land without formal title or legally recognized 

rights are not eligible for compensation for land. However, they shall receive 

compensation at full replacement cost for all affected non-land assets, 

including residential or commercial structures, fixed improvements, crops, 

trees, and other investments made on the land. Where livelihoods or 

businesses are affected, these persons shall also receive livelihood 

restoration assistance and other resettlement support in accordance with 

the Entitlement Matrix and AIIB ESS2. 

The Project distinguishes between the following categories of affected land users. 

Residential lands 

Residential landholders who possess lifetime inheritable possession rights or 

permanent possession rights are eligible for land-based compensation as the 

preferred option whenever feasible and acceptable to the affected household. 

Where replacement land of equivalent size, accessibility, location, and utility is not 

available, cash compensation shall be provided at full replacement cost for the 

loss of land use rights. 

Agricultural lands 

Agricultural land used by farmers and dehkan farms is generally allocated under 

long‑term lease rights, typically for up to 49 years by decision of the district 

khokimiyat or for up to 30 years through electronic auction procedures. Under the 

legislation of the Republic of Uzbekistan, land‑for‑land compensation is generally 

not applicable to leaseholders of agricultural land. However, within the framework 

of this Project, compensation for the loss of lease rights has been allowed, based 

on the calculations prepared by the State Scientific and Design Institute 

“Uzgiprozem” in accordance with Resolution No. 146 of the Cabinet of Ministers 

and the standardized national coefficients. 

In addition, where agricultural land is acquired for Project purposes, the district 

khokimiyat may facilitate the allocation of alternative agricultural land through 

the electronic auction system from available reserve agricultural lands within the 

district, subject to availability and national legislation. In addition, affected farmers 

shall receive compensation for standing crops, perennial plantations, irrigation 

improvements, and other productive investments made on the affected land, 
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together with livelihood restoration measures in accordance with the Entitlement 

Matrix. 

Commercial lands 

Commercial land within the Project area may be allocated under different legal 

arrangements. 

Some commercial land plots are occupied on the basis of technical conditions 

(Technical Specifications) issued by the local authorities, for example for bus stops, 

kiosks, or other roadside facilities. Such arrangements do not establish formal 

landownership or legally recognized land use rights. Therefore, these users are 

treated as persons without formal title or recognizable legal rights to land. They are 

not eligible for compensation for land, but are entitled to compensation for 

affected structures, improvements, business losses, and livelihood restoration 

measures in accordance with the provisions listed in the Entitlement Matrix. 

Other commercial land plots are allocated through the electronic auction system 

in accordance with the Resolution of the Cabinet of Ministers No, 71 dated 14 

February 2022. Lease periods vary depending on the socio-economic category of 

the district, as established under Presidential Decree No, 287: 

▪ Category I–II districts – not less than 25 years; 

▪ Category III districts – not less than 20 years; 

▪ Category IV–V districts – not less than 15 years. 

In practice, commercial land may also be allocated under short-term lease 

agreements, typically for 1–3 years, particularly for temporary commercial 

facilities, lightweight structures, seasonal trading activities, or roadside businesses. 

In some cases, district khokimiyats may establish lease periods ranging from 3 to 10 

years for local urban development projects, subject to specific investment 

obligations. 

Within the Project area, most affected commercial land plots are occupied under 

short-term arrangements of up to 1–3 years. Consequently, land-for-land 

compensation is generally not applicable, and compensation is limited to 

affected structures, improvements, business losses, and livelihood restoration 

assistance. 

Where a business owner holds formal ownership rights or other legally recognized 

rights to the affected commercial land, compensation for the land shall be 

determined through an independent valuation of the affected land use rights at 

full replacement cost. The valuation shall consider prevailing market conditions, 

location, permitted land use, and commercial potential of the affected plot. Prior 

to compensation, the competent cadastral authority shall verify ownership 

documents, lease agreements, or other evidence confirming legal land use rights. 
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Following verification, the value of the affected land rights shall be incorporated 

into the independent valuation report and included in the overall compensation 

package. 

Where business operators do not possess formal title or legally recognizable rights 

to land, compensation for land shall not be provided. Nevertheless, these affected 

persons shall remain eligible for compensation at full replacement cost for 

commercial structures, fixed improvements, other non-land assets, loss of business 

income, and livelihood restoration measures in accordance with the Entitlement 

Matrix. 

This compensation approach ensures compliance with both the legislation of the 

Republic of Uzbekistan and the requirements of AIIB Environmental and Social 

Standard 2 by providing compensation at full replacement cost, supporting 

livelihood restoration, and ensuring that all categories of Project Affected Persons, 

including those without formal legal rights to land, receive appropriate assistance 

based on the nature of Project impacts. 

ii. Compensation for Structures 

In accordance with the principles of AIIB ESS2 and the Consultancy’s independent 

professional mandate/ judgment, the compensation estimates for commercial 

and non-residential structures affected by the project have been calculated. in 

the LARP. In the absence of early formal independent valuations, the LARP 

establishes a baseline rate of UZS 5,091,639.8 (USD 424.7) per square meter for 

commercial structures. This rate is derived from a comparative market analysis of 

active listings in the Bukhara and Navoi regions on public real estate platforms 

(including OLX.uz and E-auksion). 

iii. Compensation for Crops and trees 

Compensation for loss of annual crops will be provided to all eligible Project 

Affected Persons (PAPs) whose agricultural production is affected by permanent 

or temporary land acquisition. 

The calculation of crop compensation has been carried out in accordance with 

the requirements of the Resolution of the Cabinet of Ministers No, 146 dated 25 

May 2011, and the methodologies developed by the State Research and Design 

Institute "Uzgiprozem” for calculation of agricultural production losses. These 

methodologies establish standardized procedures for determining losses of 

agricultural production, irrigation-related investments, and other agricultural assets 

resulting from land acquisition for public purposes. 

For permanently affected agricultural land, compensation will include 

reimbursement of the production costs already invested in the current agricultural 
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season together with compensation for the expected income lost due to the 

inability to harvest the affected crop. Production costs and expected yields will be 

determined using the applicable “Uzgiprozem” methodology, district agricultural 

statistics, and other official data sources where required. 

For temporarily occupied agricultural land, the Project will seek to avoid 

interruption of agricultural production wherever feasible by scheduling 

construction activities outside the harvesting season. Where temporary 

occupation cannot be avoided and standing crops cannot be harvested, 

compensation will be provided using the same methodology as for permanent 

crop losses. Upon completion of construction, temporarily occupied land shall be 

restored to its original productive condition to enable continuation of agricultural 

activities. 

Where possible, advance notice will be provided to affected farmers to allow 

harvesting of mature crops before commencement of civil works. Owners will 

retain full rights to harvest crops free of charge before land possession is 

transferred. Construction scheduling will, to the extent practicable, avoid crop 

harvesting periods. 

Crop Compensation = Production Costs (Inputs for One Agricultural Season) + 

Average Annual Net Income (Average of Previous Three Years) 

where: 

▪ Production Costs (Inputs) include all verified cultivation expenses incurred 

for the affected crop, such as land preparation, seeds, fertilizers, pesticides, 

irrigation, machinery, fuel, labour, and other agricultural inputs, calculated 

in accordance with the methodology approved under Resolution No, 146 

and the technical methodologies of Uzgiprozem. 

▪ One-Year Average Net Agricultural Income represents the average annual 

net income generated from the affected crop during the previous three 

agricultural years, determined using official agricultural statistics, farm 

records where available, and the applicable Uzgiprozem methodology. 

Compensation for affected trees will be provided to all eligible Project Affected 

Persons (PAPs), irrespective of their land tenure status, in accordance with the 

Entitlement Matrix, the Resolution of the Cabinet of Ministers No, 146 dated 25 May 

2011, and the valuation methodologies developed by the State Research and 

Design Institute "Uzgiprozem" OR appraisal company. Compensation will be 

calculated at full replacement cost and will be based on age of the tree, salvage 

value, or the value of reusable timber retained by the owner. 



 

124 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

Different valuation approaches shall be applied depending on whether the 

affected trees are productive (fruit-bearing) or non-productive (decorative or 

timber trees). 

Compensation for Fruit Trees 

Fruit trees represent productive assets generating long-term income. Therefore, 

compensation shall include both the replacement value of the tree itself and 

compensation for future production losses during the period required for a newly 

planted tree to reach full productive maturity. The compensation amount will 

consist of the following components: 

Compensation for Fruit Trees = Replacement Cost of Fruit Tree Sapling + (Average 

Annual Net Income × Restoration Period Coefficient) 

where: 

▪ Replacement Cost of Fruit Tree Sapling represents the current market value 

of a healthy sapling of the same species and quality, including planting 

costs. 

▪ Average Annual Net Income represents the average annual income 

generated by the affected tree, determined using official agricultural 

statistics, farm records where available, or other reliable market information. 

▪ Restoration Period Coefficient represents the period required for a newly 

planted tree to reach productive maturity in accordance with the 

methodologies approved under Resolution No, 146. For this Project, 

compensation shall generally be calculated as the annual production 

value for three years multiplied by four, reflecting the average productive 

period established under the applicable national methodology. 

Where official production or income data are unavailable, compensation shall be 

determined by an independent licensed appraisal organization using prevailing 

market values, replacement costs, expected productivity, recovery value, 

inflation adjustment, and applicable market price indices. 

Owners shall be provided with advance notice before tree removal and shall 

retain the right to cut the affected trees and keep all timber, branches, firewood, 

or other salvageable materials free of charge prior to commencement of 

construction. The value of salvageable materials shall not be deducted from the 

compensation amount. 

Compensation for Decorative and Timber Trees 

Decorative and timber trees are compensated based on their replacement value 

and the market value of the timber resource rather than future agricultural 

production. 
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The compensation amount shall be determined as follows: 

Compensation for Decorative (Timber) Trees = Replacement Tree (or Sapling) + 

Market Value of Dry Wood Volume 

where: 

▪ Replacement Tree (or Sapling) represents the current market cost of 

planting a tree of similar species and quality. 

▪ Market Value of Dry Wood Volume represents the market value of the 

recoverable timber volume of the affected tree determined at prevailing 

market prices. 

Owners will receive advance notice prior to tree removal and will retain full 

ownership of all felled timber and other salvageable materials at no cost. 

Retention of timber by the owner will not reduce the compensation payable by 

the Project. 

iv. Compensation for structure / building 

In cases where structures are affected by the Project, compensation will be 

provided in accordance with the principle of full replacement cost. All PAPs with 

/ without title or any recognizable legal rights to structure is eligible for lost structure. 

Affected persons will have the option to receive either cash compensation 

equivalent to the full replacement value of the lost structure or, where feasible, an 

alternative commercial structure of equal size and quality in adjacent territories. 

The valuation of affected structures will be carried out by an independent 

Valuation Service, applying current market values in the local area at the time of 

compensation. The assessment will take into account inflation and fluctuations in 

real estate prices to ensure that compensation reflects actual replacement costs. 

All transaction costs, including valuation fees, stamp duties, and registration 

charges, will be borne by the Project. In cases where only part of a structure is 

affected, affected persons will have the right to claim compensation for the entire 

structure if the remaining portion is deemed unviable for continued use. For land 

users with legal rights or title, compensation for the associated land plot will be 

included in the overall cash compensation package. 

Replacement Cost = Current Market Value of Structure + Inflation Adjustment + 

Price Fluctuation Adjustment 

v. Losses of business profit 

Lost profit is based on next 6 months of losses of profit / income based on net 

average annual income for the last 3 years. Provision of compensation will be 
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based on tax declaration or If records are unavailable, compensation is 

calculated using the official minimum wage. 

Business profit = 6 months Net Profit12×Months of Interruption 

OR 

Average monthly salary in the region x 6 months 

vi. Loss of Wages (agricultural workers) 

Compensation for lost wages for employees is calculated proportionally to the 

monthly salary paid. The salary amount is confirmed by income tax payment 

records and an official payroll document. 

Permanent employees employed in agricultural sector receive a one-time benefit 

equal to six months' monthly salary paid.  For temporary workers, compensation is 

calculated for three months. 

Permanent workers = Monthly salary UZS X 6 months  

Temporary workers = Monthly salary UZS X 1 month 

vii. Allowances 

Transport allowances support 

In addition, owners of structures who are required to relocate will receive a one-

time transport allowance equivalent to basic calculating value (412 000 UZS). The 

project may support the PAP in-kind by providing equipment support from local 

administration OR ensure the payment of the allowance as calculated below: 

Transport allowance = 412 000 

Severity allowances 

The certain categories of impacts are considered severe because they result in 

significant disruption of livelihoods, income sources, or productive capacity. The 

main indicator applied is the loss of 10 percent and more of assets or income 

sources. In such cases, compensation and assistance measures go beyond 

replacement of physical assets and include transitional support and livelihood 

restoration. The severely allowances will be calculated based on one-time 

subsistence allowance of equivalent to three months minimum wage income 
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(basic calculating value = 412 000 UZS) for owners of commercial structures who 

are required to relocate due to the project. 

Severity allowance = 412 000*3 months=1 236 000 UZS 

Where necessary, additional rehabilitation assistance will be provided, including 

support with job placement, skills training, or other livelihood restoration measures, 

to ensure that affected persons are able to re-establish their income sources and 

living standards. 

Vulnerability allowance 

Vulnerability allowances are based on as the basic calculating value for 3 months 

based on basic calculating value in Uzbekistan. The methodology is based on the 

officially established basic calculating value (BCV) in Uzbekistan, which serves as 

the standard reference for calculating social payments, fines, and allowances. 

Vulnerability allowance = 412 000*3 months=1 236 000 UZS 

viii. Right for salvageable materials 

All affected persons have the right to retain ownership of any salvageable 

materials from structures, assets, or improvements that are impacted by the 

project. This means that once compensation has been provided for the loss of the 

affected asset, the owner is entitled to dismantle, collect, and reuse or sell any 

materials that can be salvaged, such as bricks, timber, roofing sheets, doors, 

windows, or other reusable components. 

The exercise of this right ensures that affected persons can derive additional 

benefit from their existing assets beyond the compensation received, thereby 

supporting livelihood restoration and reducing waste. Salvage activities are 

carried out by the affected persons themselves, at no cost to the project, and do 

not affect the amount of compensation provided, which is calculated at full 

replacement cost. 

Loss and compensations: The compensation calculations for residential structures/ 

non-residential secondary structures, and commercial buildings has been 

estimated based on the results of the Inventory of Losses (IOL), the socio-economic 

survey, and average market prices of comparable properties identified from 

publicly available sources, including OLX.uz, E-auksion, and other available market 

information. These calculations of compensation have been used for preparation 

of this LARP cost estimates. The calculation of compensation is given in Annex 4.  
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Loss and Compensations – Basic Information 

Detailed information related to the losses likely to occur and compensations to be 

paid are presented in Annexes – 3, 4 and 5. These serve as basic information for 

computing the compensations and extending other assistances. The losses and 

compensation are presented in three annexes: 

▪ Annex 3 lists each affected asset by chainage (PK 1-00 to PK 697), with 

location (coordinates), type and extent of loss, type of asset (public land, 

school, kiosk, etc.) and photographs. 

▪ Annex 4 shows, for each affected person or business, the type of loss and 

the base compensation for land or structures, lost income, and transport, 

vulnerability and severe impact allowances. It is presented separately for 

commercial and non-residential structures, and for farmers, dehkans and 

agricultural enterprises. 

▪ Annex 5 applies the replacement-cost multipliers (Section 8.1.1, Table 25) to 

the Annex 4 figures and gives the final compensation for each affected 

person at full replacement cost. The LARP budget (Chapter 10, Table 39) is 

based on Annex 5. 

At this stage, it should be noted that the compensation for agricultural land, crops 

and trees have been estimated by the State Research and Design Institute 

"Uzgiprozem" based on the annual methodology for determining losses associated 

with agricultural land acquisition, including the value of agricultural production 

(standing crops) and land-related losses. Further analyses leading to estimating 

the budget for LARP are presented in the below sections. 

8.2. Calculation of compensation 

8.2.1. Compensation for land 

According to the national legislation, the land for land compensation is not 

available. 

For agricultural land, compensation has been estimated based on the 

methodologies applied by the State Scientific and Design Institute “Uzgiprozem” 

and the provisions of Resolution No. 146 of the Cabinet of Ministers as well as 

standardized coefficients used for determining losses associated with permanent 

acquisition of agricultural land, including compensation for the normative value 

of agricultural land. A detailed table has been prepared that presents the 

calculated cost of land loss for each available category of agricultural land. This 

cost reflects both the value of the loss of leasing rights and, where applicable, the 

expenses related to auction procedures. All calculations have been carried out 
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by Uzgiprozem in accordance with the methodologies and coefficients stipulated 

by national legislation. 

The calculated compensation for agricultural lands amounts to 

UZS 14 518 072 610.35 and US$ 1 210 954.17. Details of the compensation estimates 

are provided in Table 26. 

Table 26: Compensation for agricultural lands 

Impact 

category 

Total 

area, 

ha 

Cost for land use 

right, UZS22 

Cost for 

land use 

right, USD 

Multiplier 1.08X, 

UZS 

Multiplier 

1.08X, USD 

Crops, including 

cotton/wheat 
29 4 780 424 121,0 398 736,8 5 162 858 050,68 430 635,74 

Vineyard 20 2 872 548 134,0 239 600,2 3 102 351 984,72 258 768,22 

Horticulture 10 3 758 123 007,0 313 463,3 4 058 772 847,56 338 540,43 

Fruits and 

vegetables 
37 326 770 986,0 27 256,1 352 912 664,88 29 436,59 

Breeding 3 439 158 334,0 36 630,3 474 291 000,72 39 560,72 

Silkworm 

breeding 
2 165 833 334,0 13 832,2 179 100 000,72 14 938,78 

Forest lands 2 1 053 218 018,7 87 849,3 1 137 475 460,20 94 877,24 

Greenhouse 1 11 039 999,7 920,9 11 923 199,68 994,57 

Non-irrigating 

lands 
1 - - - - 

Public 

agricultural 

lands (3 land 

plots are rented 

by dehkans) 

7 35 543 890,0 2 964,7 38 387 401,20 3 201,88 

TOTAL: 112 13 442 659 824,4 1 121 253,9 14 518 072 610,35 1 210 954,17 

Commercial land affected by the Project is generally occupied under temporary 

land use rights granted by the Road Committee or local authorities, or under land 

lease agreements obtained through public electronic auctions. The affected 

business owners do not hold ownership rights to the land itself. Therefore, 

compensation for commercial land is not applicable. Instead, affected persons 

will be compensated for affected structures, business interruption, livelihood 

restoration, relocation assistance, and other applicable entitlements in 

accordance with the Entitlement Matrix. 

The Project is expected to affect one residential household. Since the market 

value of a residential property includes both the residential structure and the 

associated legally registered residential land plot, the value of the land is already 

 

22 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS 
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reflected in the replacement cost of the property. Therefore, a separate 

calculation of compensation for the residential land plot has not been 

undertaken. 

8.2.2. Compensation for Crops and trees 

The compensation for impacts on agricultural crops and agricultural production 

losses affecting farmers, dehkan farms, and agricultural enterprises has been 

estimated in accordance with the methodology of the State Scientific and Design 

Institute "Uzgiprozem". The calculation is based on the annually approved 

normative coefficients, considering the soil bonitet score, land productivity, crop 

characteristics, and other parameters established under the national 

methodology for determining losses associated with agricultural land acquisition. 

The calculated compensation for crops and trees on agricultural lands amounts 

to UZS 414 060 000.0 and US$ 34 536.7. Details of the compensation estimates are 

provided in Table 27. 

Table 27: Compensation for agricultural crops and trees 

Impact category 
Total land 

plots, ha 

Cost for 

crops and 

trees, UZS23 

Cost for crops 

and trees, 

USD 

Multiplier 

1.20x, UZS 

Multiplier 

1.20x, USD 

Crops, including 

cotton/wheat 
29 18 380 000,0 1 533,1 22 056 000,00 1 839,72 

Vineyard 20 104 400 000,0 8 708,0 125 280 000,00 10 449,60 

Horticulture 10 214 800 000 17 917 257 760 000,00 21 499,65 

Fruits and 

vegetables 
37 After harvesting  

 

Breeding 3 - -   

Silkworm breeding 2 - -   

Forest lands 2 - -   

Greenhouse 1 After harvesting   

Non-irrigating lands 1 - -   

Public agricultural 

lands (3 land plots 

are rented by 

dehkans) 

7 7 470 000,0 623,1 8 964 000,00 747,72 

TOTAL 112 345 050 000,0 28 781 414 060 000,0 34 536,7 

The compensation for affected 11 351 public trees is not subject to compensation 

under LARP. 

 

23 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS 
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8.2.3. Compensation for Structures/Buildings 

The compensation for affected residential, non-residential, and commercial 

structures has been estimated based on the results of the Inventory of Losses (IOL), 

the socio-economic survey, field verification, and average market prices of 

comparable structures obtained from publicly available sources24. 

The compensation for the building and structures is amounted to 

UZS 16 721 699 056.7 or US$ 1 394 763.6 (Table 28). 

Table 28: Compensation for buildings and structures25 

Impact 

category 

Total 

number 

of PAHs 

Affected 

area, m2 

Compens

ation rate, 

UZS 

Cost for 

structures, 

UZS26 

Cost for 

structures, 

USD 

Multiplier 

1.20x, UZS,  

Multiplier 

1.20x, 

USD, 

Non -

residential 

structures 

227 78.8 
1 586 

294,4 
125 000 000 10427 

150 000 

000,0 
12 512,4 

Commercial 

structures 
3928 2712.24 

5 091 

639,8 

13 809 749 

213,9 
1 151 876.0 

16 571 699 

056,7 

1 382 

251,2 

TOTAL: 41   
13 934 749 

213,9 

1 162 

303,0 

16 721 699 

056,7 

1 394 

763,6 

Public structures are not subject to compensation within this LARP. 

8.2.4. Compensation for losses of business profit 

The loss of business and profit from business is calculated based on average 

monthly salary in the region for the next 6 months and is to be received by the 

affected business as compensation amount for losses of business and profit of 

mentioned above. The average monthly salary in Bukhara region is 5 090 000 UZS 

and in Navoi region is UZS 7 870 000 per month. 

 

24 Prior the stage of implementation ready LARP, the compensation amounts shall be determined 

based on independent valuation reports prepared by licensed appraisal organizations. 
25 The average price for commercial structure is based on current market prices (3 options) 

available by the following links: 

(1) https://www.olx.uz/d/obyavlenie/magazin-sotiladi-gizhduvon-bozorda-v-blok-60-dukon-1-

etazh-ID3Ixno.html?reason=extended_search_no_results_distance  

(2) https://www.olx.uz/d/obyavlenie/prodaetsya-magazin-24-kv-m-s-podvalom-24-kv-m-

ID3UW0V.html?reason=extended_search_no_results_distance  

(3) https://www.olx.uz/d/obyavlenie/magazin-sotiladi-

ID449UO.html?reason=extended_search_no_results_distance 
26 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS. 
27 2 non-residential structures (secondary structures of HHs) are expected to be avoided by the 

modified design. 
28 18 light commercial structures will be dismantled and re-installed within the boundaries of the 

existing commercial land plot. That was confirmed during the inventory and socio-economic survey. 

https://www.olx.uz/d/obyavlenie/magazin-sotiladi-gizhduvon-bozorda-v-blok-60-dukon-1-etazh-ID3Ixno.html?reason=extended_search_no_results_distance
https://www.olx.uz/d/obyavlenie/magazin-sotiladi-gizhduvon-bozorda-v-blok-60-dukon-1-etazh-ID3Ixno.html?reason=extended_search_no_results_distance
https://www.olx.uz/d/obyavlenie/prodaetsya-magazin-24-kv-m-s-podvalom-24-kv-m-ID3UW0V.html?reason=extended_search_no_results_distance
https://www.olx.uz/d/obyavlenie/prodaetsya-magazin-24-kv-m-s-podvalom-24-kv-m-ID3UW0V.html?reason=extended_search_no_results_distance
https://www.olx.uz/d/obyavlenie/magazin-sotiladi-ID449UO.html?reason=extended_search_no_results_distance
https://www.olx.uz/d/obyavlenie/magazin-sotiladi-ID449UO.html?reason=extended_search_no_results_distance
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The compensation for business losses of 39 commercial structures affected by the 

project will amount to UZS 1 982 058 000.0 or USD 165 324.1 (Table 29). 

Table 29: Compensation for losses of business profit 

Impact 

category 
Region 

Total 

number 

of PAHs 

Period of 

compen 

sation 

Average 

salary 

size, UZS 

Cost for 

structures, 

UZS29 

Cost for 

structures, 

USD 

Multiplier 

1.30x, 

UZS 

Multiplier 

1.30x, 

USD 

Commercial 

structures 

Bukhara 1930 6 months 5090000 
580 260 

000 
48 399,7 

754 338 

000,0 
62 919,6 

Navoi 20 6 months 7870000 
944 400 

000 
78 772,7 

1 227 720 

000,0 
102 404,6 

TOTAL  39   
1 524 

660 000,0 
127 172,4 

1 982 058 

000,0 
165 324,1 

8.2.5. Compensation for Employment in agriculture 

The Project will affect agricultural land belonging to farmers, dehkan farms, and 

agricultural enterprises, with implications for employment. The methodology 

prepared by the State Scientific and Design Institute “Uzgiprozem” provides an 

assessment of compensation for the loss of leasing rights and employment 

reductions, ensuring that any indirect impacts on agricultural workers are 

adequately addressed. Table 30 presents the estimated value of employment 

losses in agricultural lands. 

The compensation for estimated employment losses of 66 agricultural users 

affected by the project will amount at UZS 745 926 300.0 or US$ 62 218.0. 

Table 30: Compensation for losses of employment in agriculture 

Impact category 
Total area, 

ha 

Cost for employment 

losses, UZS31 

Cost for employment 

losses, USD 

Crops, including 

cotton/wheat 
29 300 306 000,0 25 048,6 

Vineyard 20 154 792 000,0 12 911,3 

Horticulture 10 187 178 500,0 15 612,6 

Fruits and vegetables 37 - - 

Breeding 3 9 505 800,0 792,9 

Silkworm breeding 2 1 000 000,0 83,4 

Forest lands 2 90 156 000,0 7 519,9 

Greenhouse 1 - - 

Non-irrigating lands 1 - - 

 

29 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS. 
30 18 light commercial structures will be dismantled and re-installed within the boundaries 

of the existing commercial land plot. That was confirmed during the inventory and socio-

economic survey. 
31 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS. 
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Impact category 
Total area, 

ha 

Cost for employment 

losses, UZS31 

Cost for employment 

losses, USD 

Public agricultural lands (3 

land plots are rented by 

dehkans) 

7 2 988 000,0 249,2 

TOTAL: 112 745 926 300,0 62 217,8 

8.2.6. Allowances 

a) Compensation for transportation cost for PAPs with physical relocation 

The Project provides, as a primary measure, the provision of practical assistance in 

relocation to persons subject to physical relocation. Such assistance will, where 

feasible, be provided by the local authorities and may include transportation 

vehicles, loading equipment, labor support, and other logistical assistance 

required for relocation of household belongings, business assets, equipment, and 

salvaged construction materials. 

Where such in-kind relocation assistance cannot be provided, each affected 

household or business requiring physical relocation will receive a one-time 

transportation allowance equivalent to three months of the Basic Calculation 

Value (BCV) (currently UZS 412,000 per month, subject to adjustment if the BCV 

changes prior to payment) (Table 31). 

This transportation allowance is intended to cover reasonable costs associated 

with relocation, including transportation of movable property, household 

belongings, business equipment, and other assets to the new location. The 

allowance will be paid prior to relocation and in addition to all other applicable 

compensation and assistance provided under the Entitlement Matrix. 

Table 31: Transport allowance for PAP with physical relocation 

Impact 

category 

Total 

number 

of PAHs 

Period 
Compensation 

rate, UZS 

Reimbursement 

for transport, 

UZS32 

Reimbursement 

for transport, 

USD 

Non -

residential 

structures 

2 
one-time 

payments 

412 000 824 000 68.7 

Commercial 

structures 
39 412 000 16 068 000 1 340.2 

TOTAL: 41   16 892 000,0 1 408,9 

  

 

32 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS 
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b) Severity allowances 

Households experiencing severe impacts as a result of physical displacement are 

entitled to additional one-time financial assistance in accordance with the 

Entitlement Matrix. A household is considered severely affected where the Project 

results in significant loss of productive assets, income-generating activities, or 

requires physical relocation. 

In addition to compensation at full replacement cost and other applicable 

entitlements, severely affected households will receive a one-time severity 

allowance equivalent to three months of the Basic Calculation Value (BCV). 

Based on the current BCV of UZS 412,000, the allowance amounts to UZS 1,236,000 

per eligible household (Table 32). 

Table 32: Severity allowance 

Impact 

category 

Total 

number of 

PAHs 

Period 
Compensation 

rate, UZS 

Severity 

allowance, 

UZS33 

Severity 

allowance, 

USD 

Non -

residential 

structures 

2 
one-time 

payments 

3 months 2 472 000 206,2 

Commercial 

structures 
39 3 months 48 204 000 4 020,7 

TOTAL: 41   50 676 000,0 4 226,9 

c) Vulnerability allowances 

The socio-economic survey identified a number of households that may qualify as 

vulnerable under the Project based on information provided during the census 

and socio-economic survey. However, this initial identification does not constitute 

confirmation of vulnerable status. 

Prior to implementation of the LARP, the Project Implementation Unit, in 

cooperation with the relevant mahalla committees and local authorities, will verify 

the eligibility of all vulnerable households in accordance with the eligibility criteria 

established in the Entitlement Matrix. 

According to the SES, 12 vulnerable households were identified. The vulnerable 

households will receive a one-time vulnerability allowance equivalent to three (3) 

months of the Basic Calculation Value (BCV) applicable in the Republic of 

Uzbekistan at the time of payment. Based on the current BCV of UZS 412,000, the 

 

33 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS 
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amount of the vulnerability allowance is UZS 1,236,000 per eligible household 

(Table 33). 

Table 33: Vulnerability allowance 

Region 
Number of 

PAHs 
Period 

Compensation 

rate, UZS 

Vulnerability 

allowance, 

UZS34 

Vulnerability 

allowance, 

USD 

Navoi  9 one-time 

payments 

3 months 11 124 000 928 

Bukhara 3 3 months 3 708 000 309 

TOTAL: 12   14 832 000 1 237 

8.3. Process of land acquisition and payment of compensation 

Process of land acquisition: To start the process of land acquisition, the CR will issue 

notification to relevant provincial/district khokimiyats, i.e., Kyzyltepa district (Navoi 

Province) and Gijduvon, Vobkent, Bukhara, Jondor Karakul, and Alat districts 

(Bukhara Province) khokimiyat and request to proceed with land acquisition and 

resettlement process. 

Land acquisition process will occur as per requirements set up in Law № 781 

(detailed steps are described in the “Implementation section” below). 

The relevant khokimiyats should arrange a public hearing with PAPs, involving all 

interest-based stakeholders, including mass media. PAPs should be notified before 

land acquisition process starts and more than half of them should give consent for 

resettlement. 

Table 34 provides an overview of the implementation process of the resettlement 

and land acquisition following national law and AIIB ESS. It shows the actions 

required under both land acquisition and servitude. The process can take at least 

10-18 months to complete in full.

 

34 Exchange rate of the Central Bank of RUz on July 27, 2026 1 USD = 11988.92 UZS 
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Table 34: Implementation process 

Phase Responsible parties Institutional requirement Time frames 

Phase 1 

Project Developer 

(CR) 

Submission of information package to local authorities about planned 

activity, size of required land plot as well as identified affected structures 

and assets on it. Project Developer should provide enough justification to 

get positive approval on land acquisition. 

No specific timeline 

Relevant Provincial 

Khokimiyat 

Review of material provided together with other relevant departments 

(urban planning, tax committee, cadastral departments etc.). 
No specific timeline 

Provincial / District 

Departments of 

khokimiyats 

Providing information about ongoing activities at land plot requested for 

planned project. 

Within 10 business days after 

receipt of the request 

Territorial 

Departments of the 

State Cadastre 

Agency 

Confirm land use activities as well as list of registered assets and 

structures. 

Within 10 business days after 

receipt of the request 

Provincial / District 

Khokimiyats 

Provide cost of compensation for identified assets based on market value 

costs. 

Within a month from the date of 

receipt of the relevant conclusions 

Phase 2 

Project Developer 

(CR) 

Submission of supporting materials indicating the amount of 

compensation for approval to the Supervisory Board. 

Within 5 business days of 

determining the amount of 

compensation 

Supervisory Board 
Approvement or refuse to approve the supporting materials (by written 

notification of the Initiator and the provincial/district municipalities. 
Within 10 business days 

Phase 3 
Provincial/ 

District Municipalities 

Submission of the supporting materials, together with written consent of 

the Supervisory board, for consideration to the Provincial/ District 

Municipalities of the respective province. 

Within 3 business days of receiving 

the written consent of the 

Supervisory board 

Phase 4 

Provincial/ 

District Municipalities 

of the respective 

province  

Consideration of the issue of compliance of the initiative to withdraw the 

land plot with public needs and the rationality of the expected costs. 
n/a 

According to the results of consideration of the initiative for the 

withdrawal of a land plot at the meetings, a decision to hold an open 

discussion of the initiative for the withdrawal of land or to reject the 

initiative. 

n/a 

Sending the decision on holding an open discussion with right holders to 

the initiator and to the provincial/district municipalities. 

Within 1 business day after its 

adoption. 
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Phase Responsible parties Institutional requirement Time frames 

Phase 5 

Provincial/ 

District Municipalities 

of the respective 

province   

Conducting an open discussion with right holders 

*NOTE: The initiator must ensure the presence of the media at the open 

discussion. 

Audio, photo and video recording of the open discussion process cannot 

be restricted. 

Within one month from the date of 

adoption by the Provincial / 

District Municipalities of the 

respective province of the 

decision on holding an open 

discussion. 

Preparation and submission of the minutes on the results of the open 

discussion to Provincial/District Municipalities of the respective province 
n/a 

Phase 6 

Secretariat of the 

District Municipalities 

of the respective 

province 

Preparation of the draft decision of the District Municipalities of the 

respective province on the withdrawal of the land plot. 

Within one month of the receipt of 

the minutes on the results of the 

open discussion 

Department of 

Justice of the 

respective province  

Legal expertise of the draft decision of District Municipalities of the 

respective province about the land plot withdrawal is carried out and the 

relevant legal opinion is issued based on the results. 

Within 10 business days 

District Municipalities 

of the respective 

province 

Consideration of the project decision at the meeting and making a 

decision (in case the Department of Justice of the respective province 

issues a positive conclusion on the draft decision). 

 

Phase 7 
Valuation 

Organization 

Valuation of immovable property subject to demolition, including 

perennial plantations, as well as rights to the withdrawn land plot. 

*NOTE: It is not allowed for the initiator or other interested parties to 

interfere in the activities of the appraisal organization in the evaluation. 

- Evaluation is carried out by appraisal organizations at the expense of 

the initiator, intended for the implementation of the project and works on 

the withdrawn land plot. 

n/a 

Phase 8 

The 

provincial/district 

municipalities 

Monitoring of signing an agreement with rights holders on the terms, types 

and amount of compensation. 
n/a 

Submit application for registering of land allocation in cadastral system. n/a 

Phase 9 

Relevant 

khokimiyats (can use 

relevant centralized 

fund and other 

Providing Compensation 

*NOTE: Regular monitoring of the timely provision of compensation in full 

and keeping records of compensation provided is carried out by the 

Compensation Committee through a special information system, 

1. No later than six months from 

the date of conclusion of the 

agreement (if compensation in 

cash, then no later than one 
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Phase Responsible parties Institutional requirement Time frames 

sources not 

prohibited by law) 

integrated into the "Integrated Information System of Cadastre and 

Registration." 

Disputes relating to the provision of compensation to the right holder are 

preliminarily considered in a pre-trial order by the Compensation 

committees. 

month from the date of 

conclusion of the agreement). 

2. In the case of the provision of 

immovable property to replace 

the demolished (shall not 

exceed twenty-four months 

from the date of provision of 

another object of immovable 

property for temporary use). 

Provincial/ district 

municipalities 

Confirmation of land allocation to the Project in the "Integrated 

Information System of Cadastre and Registration» (after full 

compensation as prescribed in the agreement). 

On the same day after granting 

the compensation prescribed in 

the agreement in full 

Phase 10 

Right holders 

(Project affected 

persons) 

Fully release the immovable property (residential and non-residential, 

industrial facilities, other buildings and constructions) located on the 

withdrawn land plot. 

Within six months from the date of 

provision of all compensation 

prescribed in the agreement in full 

Phase 11 

Relevant 

khokimiyats 

Submission to the provincial/district municipalities of the respective 

province a list of objects of immovable property located on the 

withdrawn land plot to be demolished. 

After the expiry of the term for 

releasing the immovable property 

The 

provincial/district 

municipalities of the 

respective province 

Preparation of a draft decision on the demolition of immovable property 

located on the withdrawn land plot. 

Within 15 days after submission of 

the list of immovable property 

located on the withdrawn land 

plot to be demolished 

A draft decision on demolition of an immovable property object shall be 

sent to the Department of Justice of the respective province through the 

unified. 

electronic system of development, coordination and registration of 

decisions of local executive authorities "E-qaror» for consideration and 

issuance of a legal opinion on compliance or non-compliance of the 

draft decision with the requirements of this Law. 

n/a 

Department of 

Justice of the 

respective province 

Conducting legal expertise of the draft decision of the provincial/district 

municipalities of the respective province on the demolition of immovable 

property located on the withdrawn land plot, and issuing an appropriate 

legal conclusion based on the results. 

Within 10 business days 
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Phase Responsible parties Institutional requirement Time frames 

The relevant 

khokimiyats of the 

respective province 

Approval of decision for land acquisition and granting Project developer 

with requested land for planned project based on a decision of 

Department of Justice. 

One working day from the date of 

decision adoption 

Phase 12 Relevant 

khokimiyats 
Implementation of the demolition of an object of immovable property. n/a 
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Procedure for Compensation Payments 

Compensation payments shall be made in full prior to the commencement of any land 

use activities, loss of property, or physical displacement. Where payment is made in 

installments, all installments must be paid before the land is taken. 

The overall responsibility for compensation payments under expropriation claims related 

to the project lies with the Cabinet of Ministers. The Cabinet of Ministers is responsible for 

making the decision on expropriation and authorizing the necessary funds. 

Land transfer must be fully completed, and payment made before any work can be 

undertaken on the expropriated property. 

Each PAP shall receive compensation into a bank account opened by the registered 

owner35. In cases of jointly owned property, compensation requires notarized consent 

signed by both husband and wife, ensuring that both spouses are formally informed of 

the valuation and payment amount. Compensation will be paid by bank transfer. For 

married PAPs, whoever the affected property, lease or business is registered to, the 

household may choose to receive compensation into: 

(i) a joint bank account in the names of both spouses; or 

(ii) the registered owner's account, with a signed confirmation from the other spouse 

that he or she has been informed of the valuation, the compensation amount and 

the date of payment. 

The spouse's confirmation will be signed before a notary, or in the presence of the 

mahalla committee and the PIU E&S Specialist, when the compensation agreement is 

concluded. The Project will cover any notary fees. The PIU will give the other spouse a 

copy of the compensation agreement. 

Livelihood assistance for unpaid family workers (Section 3.3.5) and allowances for female-

headed households are paid into an account in the entitled person's own name. The PIU 

will help women PAPs open bank accounts where needed (IRRP, Section 9.6). 

The amounts shall be approved by a Resolution of the Cabinet of Ministers, and funds 

shall be transferred to each PAP’s bank account in accordance with the banking 

documentation provided by them. 

 

35 34% of businesses affected by the project are women-headed, around 20% of agricultural lands 

are leased by women. 
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Compensation Methods 

Compensation to individuals and households will be provided in cash, in-kind, and/or 

through allowances. The type of compensation will depend on individual preference 

(Table 35). 

Table 35: Compensation Form 

Type Description 

Cash Compensation 
Compensation will be calculated in Uzbek sums (UZS), The rates will be 

adjusted for inflation. 

Compensation in Kind 

Compensation may include items such as land, houses, other 

buildings, construction materials, seedlings, agricultural resources, and 

financial loans for equipment. 

Allowances 
Allowances include one-time payments, relocation allowance, 

transportation, labor, and training. 

Certain issues related to inflation, security, and timing must be considered during the 

disbursement of compensation. One of the objectives of providing in-kind compensation 

is to reduce inflationary pressure on the cost of goods and services. However, internal 

inflation may still occur, so market prices will be monitored during the compensation 

disbursement period to allow for adjustments to the compensation amounts. 

 Mechanism for periodic review and adjustment of compensation rates includes annual 

review cycle through conducting a formal review of compensation rates once per year 

based on the following data sources for adjustment: (i) Consumer Price Index (CPI): 

official CPI data from the State Committee of Statistics of Uzbekistan to track inflation; (ii) 

Labor Market Surveys: reference national wage data and sector-specific labor rates, (iii) 

Real Estate Valuation Reports: for land and asset compensation to review independent 

valuation reports. 

The local administration should address the issue of security, especially for individuals 

receiving cash compensation. Local banks and microfinance institutions must work 

closely with the local administration at this level to encourage the use of their facilities, 

which will positively contribute to the growth of the local economy. 

The time and place for the distribution of in-kind compensation will be determined by the 

Land Acquisition and Resettlement Commission.  
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9. INCOME RESTORATION AND REHABILITATION 

9.1. Objectives 

The objective of the Income Restoration and Rehabilitation Program (IRRP) is to ensure 

that all Project Affected Persons (PAPs) who experience loss of income, productive 

assets, or livelihood opportunities as a result of Project implementation are assisted in 

restoring, and where feasible improving, their pre-Project income levels and economic 

conditions in accordance with the requirements of the AIIB ESS2. 

Unlike projects involving extensive physical relocation, the principal resettlement impacts 

under the M37 Corridor Improvement Project - Phase 1are associated with impacts on 

roadside commercial activities, agricultural production, and farming-based livelihoods 

resulting from permanent land acquisition and temporary construction activities. 

Accordingly, this Program focuses primarily on restoration of income sources rather than 

physical relocation. 

The Program forms an integral part of this LARP and supplements and compliments the 

compensation measures described in the Entitlement Matrix. Compensation for affected 

assets alone may not always be sufficient to restore pre-Project income levels. Therefore, 

where necessary, additional rehabilitation measures should be provided to support 

affected persons in re-establishing their economic activities and minimizing long-term 

income losses. 

The Program shall be implemented together with compensation payments and other 

resettlement entitlements provided under the LARP, Income restoration measures are 

intended to supplement and compliment, and not replace, compensation for affected 

assets, ensuring that Project Affected Persons are able to restore sustainable sources of 

income and livelihoods. 

9.2. Principles of Income Restoration 

The Income Restoration and Rehabilitation Program has been developed in accordance 

with the principles of AIIB ESS2 and national legislation of the Republic of Uzbekistan. 

The Program is based on the principle that Project Affected Persons should not be left 

economically worse off as a consequence of Project implementation. Where Project 

activities result in permanent or temporary loss of income, appropriate compensation, 

rehabilitation measures, and transitional support shall be provided to enable affected 

persons to restore their economic activities within the shortest practicable period. 

All compensation for lost productive assets, business structures, agricultural assets, crops 

and trees shall be determined at full replacement cost in accordance with AIIB ESS2 and 

the valuation principles established under this LARP. Income restoration measures should 

supplement compensation where compensation alone is insufficient to restore pre-

Project livelihood conditions. 
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Income restoration measures shall be implemented in parallel with compensation 

payments and, where applicable, prior to commencement of civil works affecting the 

respective Project Affected Persons. Particular attention should be given to vulnerable 

households and persons whose economic resilience is limited. 

The Executing Agency shall continue consultations with affected persons throughout 

LARP implementation to ensure that rehabilitation measures remain appropriate to the 

actual impacts identified during Project implementation. 

In practical terms, the Income Restoration and Rehabilitation Program will include: 

▪ Business relocation assistance and support for re-establishing commercial 

activities. 

▪ Agricultural livelihood restoration measures, including provision of inputs, soil 

reinstatement, and irrigation access. 

▪ Vocational training and skills development programs for economically displaced 

persons (particularly for vulnerable groups, if required). 

▪ Transitional allowances (including transport and severity allowances) to cover 

income gaps during relocation or re-establishment. 

▪ Targeted support packages for vulnerable households (female-headed, elderly, 

disabled, low-income families). 

Strategy and Implementation Plan: The strategy is phased: immediate compensation 

and transitional support will be delivered prior to physical or economic displacement, 

followed by longer-term livelihood restoration programs during construction. The LARP 

provides a time-bound implementation schedule, cost estimates, implementation steps 

and a comprehensive monitoring framework. 

Institutional Arrangements: The PIU will coordinate implementation, contractors will 

deliver site-specific mitigation measures, local authorities (khokimiyats and mahalla 

committees) will facilitate social support, and PIU & Supervision Consultant will monitor 

safeguards compliance and restoration outcomes. 

Gender considerations are embedded in the entitlement framework. Women affected 

by physical or economic displacement are entitled to the same compensation and 

livelihood restoration measures as all other PAPs. Particular attention will be given to 

female-headed households and other vulnerable categories to ensure equal access to 

compensation and support. 

9.3. Income Restoration for Roadside Commercial Activities 

According to the current impact assessment, roadside commercial activities constitute 

one of the principal categories of livelihood affected by the Project. The Project may 

affect retail shops, cafés, restaurants, workshops, warehouses, vehicle service stations, 
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kiosks, roadside vendors, and other commercial facilities located adjacent to the existing 

M37 corridor. 

Project impacts include permanent acquisition of commercial structures, temporary 

interruption of business operations during construction, reduced customer accessibility, 

relocation of commercial facilities, and temporary or permanent loss of business income. 

Wherever technically and economically feasible, the existing design has been optimized 

to minimize impacts on commercial properties. Nevertheless, where impacts cannot be 

avoided, affected business owners shall receive compensation and rehabilitation 

assistance in accordance with the Entitlement Matrix of this LARP. 

Income restoration measures may include compensation at full replacement cost for 

affected commercial structures and business assets, compensation for verified business 

income losses during interruption of operations, assistance in relocation of businesses 

where required, support for reconnection of utilities, facilitation of administrative 

procedures related to business relocation where applicable, and transitional assistance 

during the period necessary to restore business operations. 

Income restoration support may also include assistance with obtaining permits and 

business registration where required, facilitation of utility reconnections, identification of 

suitable relocation sites where relocation is necessary, and coordination with relevant 

local authorities to reduce interruption of business operations. 

During construction, the Contractor shall, to the maximum extent practicable, maintain 

safe pedestrian and vehicle access to operating businesses. Construction activities shall 

be organized to minimize disruption to commercial activities. Where temporary access 

restrictions cannot be avoided and demonstrably affect business operations, 

compensation and additional assistance shall be provided in accordance with this LARP. 

Where feasible, the Contractor shall provide temporary access arrangements, 

directional signage, pedestrian crossings, and alternative access routes to maintain 

customer access to operating businesses during construction. 

Monitoring of affected businesses shall continue until business operations have been 

restored or until the objectives of income restoration have been achieved. 

9.4. Income Restoration for Farmers, Dehkan Farms and Tomorka 

Users 

Agriculture represents one of the primary sources of income for households located within 

the Project area. Project implementation may result in permanent acquisition of 

agricultural land, temporary occupation of farmland during construction, loss of annual 

crops, perennial plantations and trees, as well as temporary disruption of irrigation 

systems and access to agricultural plots. 

The Project therefore adopts the principle that agricultural income shall be restored 

through a combination of compensation at full replacement cost, restoration of 



 

145 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

productive assets, rehabilitation of agricultural infrastructure, and implementation of 

measures to enable continued agricultural production. 

Compensation for agricultural losses shall include compensation for loss of crops, 

perennial plantations, productive and non-productive trees, irrigation-related losses 

where applicable, and loss of agricultural income in accordance with the Entitlement 

Matrix and applicable national legislation, supplemented where necessary to meet AIIB 

ESS2 replacement cost requirements. 

Where agricultural land is temporarily occupied during construction, the Contractor shall 

restore the land to its original productive condition prior to returning it to the land user. 

Temporary losses of agricultural production resulting from construction activities shall also 

be compensated. 

Particular attention should be given to maintaining irrigation systems and agricultural 

accessibility throughout Project implementation. Temporary interruptions to irrigation shall 

be minimized wherever practicable. Where irrigation canals, drainage systems, field 

access roads, or other agricultural infrastructure are damaged or disrupted, they shall be 

restored promptly to ensure continuation of agricultural activities. 

Where temporary occupation of agricultural land is required, the Contractor shall restore 

soil quality, drainage conditions, irrigation infrastructure, and land productivity to pre-

construction conditions before returning the land to its lawful user. 

Where land acquisition results in fragmentation of agricultural holdings or significantly 

affects the economic viability of the remaining land, additional mitigation measures shall 

be considered during implementation of the LARP in consultation with the affected land 

users. 

9.5. Additional Assistance for Vulnerable Households 

Special consideration should be given to vulnerable households whose capacity to 

restore their income may be more limited than that of other affected persons. Vulnerable 

households identified during the Census Survey and socio-economic assessment shall 

receive additional support in accordance with the Entitlement Matrix. 

Such support may include priority processing of compensation payments, assistance in 

completing administrative procedures, coordination with local social protection 

institutions, facilitation of access to available government assistance programs, 

transitional support during the rehabilitation period, and other targeted measures 

considered necessary to restore household income (Table 36). 

The effectiveness of assistance provided to vulnerable households should be monitored 

throughout LARP implementation, and additional support should be provided where 

required. 

Where feasible, vulnerable Project Affected Persons shall receive priority consideration 

for Project-related temporary employment opportunities during construction and 

implementation of rehabilitation activities. 
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Table 36: Income Restoration and Rehabilitation Program 

Component Detailed Activity Description Timeline 
Responsible 

Institution 
Monitoring Indicator 

Project Entitlements for Loss of Livelihood 

Compensation 

Payment of compensation at full replacement cost for 

affected commercial assets, agricultural assets, crops, 

trees and other productive assets in accordance with the 

Entitlement Matrix. 

Compensation for verified business income losses, 

agricultural income losses and other livelihood impacts 

shall be paid prior to commencement of civil work 

affecting the respective PAPs. 

Prior to land 

acquisition and civil 

works 

PIU, Committee for 

Roads, Khokimiyats 

% of PAPs receiving 

compensation 

before 

displacement 

Transitional 

Allowances 

Provision of transport allowance, transitional assistance, 

relocation support (where applicable), right to salvage 

affected materials, and other allowances defined in the 

Entitlement Matrix. 

Banking fees associated with opening compensation 

accounts shall be covered by the Project. 

Prior to displacement PIU, Khokimiyats 
% of PAPs receiving 

allowances 

Income Restoration and Rehabilitation Measures 

Needs 

Assessment and 

Individual 

Livelihood 

Planning 

PIU, together with district Khokimiyats and Community 

Support Centers (CSC), shall prepare a verified list of 

livelihood-affected PAPs. 

Individual consultations should identify restoration needs, 

preferred livelihood options, and any additional assistance 

required for vulnerable households. 

Information materials explaining available support 

programs shall be distributed. 

Months 1–3 
PIU, Khokimiyats, 

CSC 

% of livelihood-

affected PAPs 

enrolled in the 

Program 

Business 

Relocation and 

Administrative 

Assistance 

Assistance with relocation of commercial activities, 

obtaining permits, registration of new business premises, 

reconnection of utilities, updating business 

documentation, and coordination with local authorities. 

Support shall also include facilitation of access to suitable 

replacement commercial locations where available. 

Months 1–6 
PIU, Khokimiyats, 

District Authorities 

% of relocated 

businesses resuming 

operations 
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Component Detailed Activity Description Timeline 
Responsible 

Institution 
Monitoring Indicator 

Legal and Land 

Auction 

Guidance 

Information sessions and individual consultations regarding 

participation in land auctions under national legislation 

where applicable. 

Assistance in preparation of documents, coordination with 

District Land Departments, explanation of auction 

procedures and available agricultural land opportunities. 

Months 2–6 
PIU, District Land 

Departments 

Number of PAPs 

receiving advisory 

services 

Business Recovery 

Support 

Advisory services for reopening businesses, restoration of 

customer access, marketing support, digital promotion, 

financial planning, business mentoring, and facilitation of 

participation in available government SME support 

programs where applicable. 

Months 3–12 
PIU, CSC, 

Khokimiyats 

% of businesses 

restored to pre-

project operation 

Agricultural 

Livelihood 

Restoration 

Restoration of temporary occupied agricultural land to its 

original productive condition. 

Assistance with restoration of irrigation canals, field access 

roads and drainage systems where affected. 

Technical consultations on restoring agricultural 

production following land acquisition where necessary. 

Throughout 

construction and post-

construction 

Contractor, PIU, 

Khokimiyats, 

Agricultural 

Department 

% of restored 

agricultural land; % 

of irrigation systems 

reinstated 

Employment 

Opportunities 

Where feasible, priority shall be given to affected persons, 

particularly vulnerable households, for temporary 

employment opportunities generated during Project 

implementation, subject to contractor requirements and 

availability of suitable positions. 

Throughout 

construction 
Contractor, PIU 

Number of PAPs 

employed by 

Project 

Vulnerable 

Household 

Support 

Individual follow-up with vulnerable households. 

Assistance in administrative procedures, coordination with 

social protection agencies, facilitation of access to 

government assistance programs, monitoring of livelihood 

recovery and provision of additional support where 

required under the Entitlement Matrix. 

Throughout LARP 

implementation 

PIU, Khokimiyats, 

Social Protection 

Agencies 

% of vulnerable 

households whose 

livelihoods have 

been restored 

Monitoring and 

Corrective 

Measures 

Regular monitoring of business recovery, restoration of 

agricultural production, income recovery, implementation 

of livelihood measures, and effectiveness of rehabilitation 

assistance. 

Throughout LARP 

implementation 

PIU, External 

Monitor (if required) 

% of PAPs with 

restored income; 

corrective actions 

implemented 
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Component Detailed Activity Description Timeline 
Responsible 

Institution 
Monitoring Indicator 

Where monitoring demonstrates that livelihood restoration 

objectives have not been achieved, additional corrective 

measures shall be developed and implemented. 
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9.6. Gender equality in income restoration and rehabilitation 

To ensure that women are involved into the income restoration measures, the LARP introduces a dedicated provision on gender 

equality in income restoration and rehabilitation (Table 37). In particular, 

▪ Women PAPs, including those engaged in informal business or agricultural activities, will have equal access to livelihood 

restoration measures. 

▪ Compensation for business income and severity allowances apply at household level, ensuring collective benefit. 

▪ Women and vulnerable groups will be prioritized for project-related employment, training, and enterprise support programs. 

▪ Monitoring indicators will track women’s participation in rehabilitation measures. 

Table 37: Income Restoration and Rehabilitation Program – Women’s Support Measures 

Component Detailed Activity Description Baseline Target Timeline 
Responsible 

Institution 

Monitoring 

Indicator 
Reporting to AIIB 

Equal access 

to 

compensation 

Ensure women are formally 

informed of compensation 

amounts through notarized 

consent; disclosure via 

khokimiyat and mahalla 

committees. 

0 

100% 

 

55 married 

women 

Prior to Land 

Handover & 

Notice to 

Proceed 

(NTP) 

PIU, Khokimiyat, 

Mahalla 

Committees, 

Notary 

% of women 

co-signing 

compensation 

agreements 

Included in 

LARP 

implementation 

& 1st Safeguard 

Monitoring 

Report 

Community 

mobilization & 

training 

centers 

Establish local centers for 

women to develop 

entrepreneurial skills, business 

management, and trade 

practices 

0 

100% of the 

women reached 

(at least 50 

participants 

across 7 sessions) 

Months 1–6 of 

LARP 

implementati

on 

(continuous) 

PIU, Women’s 

Committee, 

Mahalla 

Committees 

Employment 

Centers 

Number of 

women 

trained; % 

applying skills 

in business 

PIU Semi-Annual 

Safeguard 

Monitoring 

Reports 

Access to 

finance 

Support women in obtaining 

micro-credits and 

concessional loans for 

business start-up and 

expansion, facilitated by 

khokimiyat and mahalla 

0 

80% of the 

female business 

owners who 

reached out 

Months 1–6 of 

LARP 

implementati

on 

PIU, Khokimiyat, 

Local 

Commercial 

Banks, Mahalla 

Committees 

Number of 

loans 

accessed by 

women; 

repayment 

rate 

PIU Semi-Annual 

Safeguard 

Monitoring 

Reports 



 

150 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

Component Detailed Activity Description Baseline Target Timeline 
Responsible 

Institution 

Monitoring 

Indicator 
Reporting to AIIB 

Priority 

employment in 

project 

Ensure women are given 

priority in project-related jobs 

(administration, support 

services, training programs) 

0 

20% of the 

Contractor's total 

workforce 

Entire 

Construction 

Period 

(Lots 1 & 2) 

PIU, Contractors, 

PMC, Women’s 

Committee 

% of women 

employed in 

project 

activities 

Monthly 

Contractor 

Reports & 

Quarterly PIU 

Reports to AIIB 

Vocational & 

language 

training 

Provide vocational courses 

(tailoring, trade, IT) and 

language training (English, 

Russian) to expand women’s 

employability 

0 

100% of those 

who expressed a 

willingness 

Months 2–11 

of LARP 

Implementati

on 

PIU, Training 

Centers, NGOs, 

Women’s 

Committee 

Number of 

women 

completing 

courses 

PIU Semi-Annual 

Safeguard 

Monitoring 

Reports 

Support for 

higher 

education 

Facilitate women’s admission 

to universities based on prior 

work experience (e.g., 

agriculture → irrigation 

institute; business → 

management programs), 

with recommendation letters 

from mahalla/khokimiyat 

0 

5 women from 

vulnerable 

households 

Academic 

Admission 

Cycles 

(Months 3–12) 

PIU, Khokimiyat, 

Universities, 

Mahalla 

Committees 

Number of 

women 

admitted to 

higher 

education 

PIU Semi-Annual 

Safeguard 

Monitoring 

Reports 

Support for 

new business 

start-ups 

Inform women about 

available land plots, 

auctions, concessional loans, 

and free trade spaces in 

new shopping centers; 

provide advisory services 

0 

100% 

 

19 affected 

female business 

owners  

Prior to 

physical 

displacement 

/ Months 1–3 

PIU, Khokimiyat, 

Association of 

Businesswomen, 

Chambers of 

Commerce 

Number of 

women 

starting new 

businesses 

PIU Semi-Annual 

Safeguard 

Monitoring 

Reports 

Integration into 

value chains 

Enable women to 

participate in agricultural 

and trade value chains 

(processing, packaging, 

retail) 

0 

100% 

 

19 affected 

female business 

owners 

Months 3–12 

of LARP 

implementati

on 

PIU, Khokimiyat, 

Ministry of 

Agriculture, 

Business 

Associations 

Number of 

women 

integrated 

into value 

chains 

PIU Semi-Annual 

Safeguard 

Monitoring 

Reports 
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9.7. Implementation of Gender-Sensitive Measures 

The implementation of the LARP not only addresses compensation and livelihood 

restoration in line with AIIB ESS2 and national legislation but also integrates gender-

sensitive measures to ensure that women affected by the Project are fully recognized as 

Project Affected Persons (PAPs) and receive equitable access to entitlements. These 

measures are derived from the Gender Action Plan and adapted to the LARP to 

strengthen inclusiveness, transparency, and fairness. 

Although socio-economic surveys and asset inventories have already been completed, 

the gender-sensitive provisions remain critical during LARP disclosure, compensation, and 

monitoring stages. They ensure that informal female-run enterprises, women in male-

headed households, de facto female-headed households, and other vulnerable groups 

are not overlooked in compensation and livelihood restoration processes. By embedding 

these measures into LARP implementation, the Project guarantees that women’s 

economic activities, household roles, and rights are safeguarded, and that gender 

equity is systematically monitored throughout resettlement. 

The LARP highlights the risk of exclusion of women from compensation due to male-

dominated land title registration and household financial control patterns. While one third 

of commercial structures are owned by women, household income and financial 

decisions are predominantly controlled by men. This creates a significant risk that 

compensation payments may not equitably reach women or benefit them directly. The 

risk is compounded by cultural and social norms, mobility constraints, and limited 

financial autonomy for many women. Therefore, special attention shall be given during 

LARP implementation to ensure that women are directly informed, consulted, and 

provided with accessible mechanisms to receive and benefit from compensation and 

livelihood restoration measures. 

Specific Gender-Sensitive Measures in LARP Implementation are presented in Table 38. 
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Table 38: Gender-Sensitive Measures in LARP Implementation 

Measure Implementation Approach Responsible Entity Monitoring Indicators Timeline 

Support for 

informal 

female 

enterprises 

LARP census records include informal, home-based 

and agriculture-adjacent female-run enterprises. A 

dedicated livelihood support pathway under the 

Income Restoration and Rehabilitation Program 

(IRRP) provides assistance proportionate to pre-

project income. 

Social Specialist 

(implementation), 

PIU 

Number/value of livelihood 

support payments; LARP 

census disaggregated by 

registered vs. informal 

female-run enterprises 

Prior to compensation; 

support pathway 

operational from LARP 

disclosure through 

livelihood restoration 

monitoring 

Equitable 

compensation 

access 

Compensation payments made jointly to spouses or 

with direct notification to women. Female household 

members consulted individually on valuation and 

entitlements. GRM includes a channel for women to 

raise concerns independently. 

Social Specialist 

(implementation), 

PIU 

LARP payment records 

disaggregated by 

joint/individual mechanism; 

consultation records 

disaggregated by sex; GRM 

complaint log 

Compensation stage; 

consultation and GRM 

access ongoing through 

monitoring 

Recognition of 

de facto 

female-

headed 

households 

Households where male head is absent due to labor 

migration flagged as de facto PAHs and included in 

LARP vulnerability register. They receive the same 

entitlements as de jure PAHs. 

Social Specialist 

(implementation), 

PIU 

LARP consultation records 

disaggregated by de 

jure/de facto FHH; 

number/value of 

enhanced livelihood 

packages; GRM self-

identification log 

LARP disclosure and 

consultation stage; GRM 

pathway open through 

monitoring 

Monitoring of 

gender 

outcomes 

LARP monitoring disaggregates consultation, 

payment, livelihood restoration participation, and 

grievance resolution outcomes by sex. Corrective 

actions applied where female PAPs’ outcomes fall 

below male PAPs. 

Social Specialist 

(implementation), 

PIU 

Comparative reporting of 

female vs. male PAP 

outcome rates per 

indicator; LARP progress 

reports 

Livelihood restoration 

monitoring period 



 

153 

*OFFICIAL USE ONLY 
M37 National Highway Rehabilitation Project: 

ESIA: Land Acquisition and Resettlement Plan 

9.8. Monitoring and Evaluation of Income Restoration 

Implementation of the Income Restoration and Rehabilitation Program shall be 

monitored by the Executing Agency as part of overall LARP implementation monitoring. 

Monitoring shall assess whether compensation has been paid in accordance with this 

LARP, whether affected businesses have resumed normal operations, whether 

agricultural production has been restored, whether irrigation and access to farmland 

have been reinstated, and whether affected households have successfully restored their 

pre-Project income levels. 

Where monitoring identifies that the objectives of income restoration have not been fully 

achieved, additional corrective measures and supplementary assistance shall be 

implemented until satisfactory restoration outcomes have been demonstrated. 

Monitoring indicators may include, among others: 

▪ percentage of compensation payments completed before displacement; 

▪ percentage of affected businesses that have resumed operation; 

▪ percentage of affected farmers who have resumed agricultural production; 

▪ number of vulnerable households receiving additional assistance; 

▪ percentage of identified livelihood restoration measures completed; 

▪ number of grievances related to livelihood restoration and their resolution status. 

9.9. Implementation Responsibilities 

Implementation of the Income Restoration and Rehabilitation Program shall be 

coordinated by the Project Implementation Unit (PIU) in cooperation with district 

khokimiyats, relevant government agencies, agricultural departments, employment 

support institutions, and other responsible organizations. 

The PIU shall be responsible for: 

▪ ensuring implementation of income restoration measures in accordance with this 

LARP; 

▪ coordinating consultations with affected persons; 

▪ monitoring implementation progress; 

▪ maintaining records of assistance provided; 

▪ reporting implementation progress to AIIB. 

District khokimiyats shall facilitate implementation of locally administered support 

measures, including coordination with agricultural authorities, employment services, 

business development institutions, and social protection agencies. 
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10. COST AND BUDGET 

This section provides the LARP cost estimates for compensation and mitigation measures. 

The LARP compensation budget has been developed based on the Inventory of Losses 

(IOL), Census Survey, socio-economic survey, consultations with affected persons, and 

market information collected during field investigations. These LARP cost estimates reflect 

the planning and budgeting framework for resettlement implementation and ensure 

alignment with the principles of full replacement cost under AIIB ESS2 and applicable 

national legislation. 

The LARP cost estimates for permanent land acquisition under the Project (Lots 1-2) 

amounts to UZS 38 604 517 563.7 UZS OR US$ 3 220 012.6. This includes a 10% contingency 

covering price escalation and entitlements to be confirmed during census verification, 

including livelihood assistance for unpaid family workers. The details of the LARP cost 

estimates for each category of impact are presented in Table 39. 

Table 39: Estimated cost of the land acquisition and resettlement36 

Item of expenses Total, UZS Total, US$ 

A. Compensation for losses lands and assets1 

Compensation for land 14 518 072 610 1 210 954 

Compensation for crops and trees 414 060 000 34 537 

Compensation for structures / buildings  16 721 699 057 1 394 764 

Compensation for business profits 1 982 058 000 165 324 

Compensation for employment (agricultural 

lands) 
745 926 300 62 218 

Transport allowances 16 892 000 1 409 

Severity allowances 50 676 000 4 227 

Vulnerability allowances 14 832 000 1 237 

Sub-total 1: 34 464 215 967,0 2 874 669,4 

B. Gender & Women's Livelihood Support (IRRP)2 

Equal access to compensation 

(Legal support, opening of bank accounts, 

notarized consents) 

23 100 000 1 927 

Community mobilization & training 

(local centers for women to develop 

entrepreneurial skills, business management, 

and trade practices in makhallas) 

9 800 000 817 

Access to finance 10 450 000 872 

 

36 Compensation for land, crops and trees, structures and business losses is shown at full 

replacement cost. It includes replacement-cost multipliers (1.08–1.30) covering registration fees 

and taxes, transaction costs and the cost of replacing the asset. 
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Item of expenses Total, UZS Total, US$ 

(Consultations on business plans and assistance 

in obtaining microloans) 

Priority employment in project 

(Targeted local female recruitment & job fair 

sessions in mahallas) 

7 500 000 626 

Vocational & language training 

(Professional Short-terms Development / 

accounting, tailoring, trade, IT & digital, 

language skills courses) 

37 500 000 3 128 

Support for higher education 

(Career guidance, consultations, and 

administrative support) 

427 500 000 35 658 

Support for new business start-ups 

(Direct logistical assistance with relocation, 

setting up new retail outlets, and transporting 

equipment for women entrepreneurs) 

25 650 000 2 139 

Integration into value chains 

(Consulting support for entering new markets 

and establishing connections with suppliers and 

clusters) 

89 300 000 7 448 

Sub-total 2: 630 800 000 52 615 

Sub-total 3: 35 095 015 967 2 927 285.0 

Contingencies (10%)3 3 509 501 596,7 292 728,4 

GRAND TOTAL: 38 604 517 563,7 3 220 012,6 

Exchange rate: 1 US$ = 11 989 UZS, Central Bank of Uzbekistan 

1 Compensation for land, crops and trees, structures and business losses is shown at full 

replacement cost. It includes replacement-cost multipliers (1.08–1.30; Section 8.1.1, Table 25 and 

Annex 5) covering registration fees and taxes, transaction costs and the cost of replacing the 

asset. These add about UZS 4.39 billion (US$ 366 000) to the base market values. No deduction is 

made for depreciation or salvaged materials. 
2 IRRP: Income Restoration and Rehabilitation Program. 
3 The contingency covers price escalation and entitlements whose number of beneficiaries will 

only be confirmed when the census is verified. These include livelihood assistance for unpaid family 

workers (3 months' minimum wage per verified person; Section 3.3.5 and Entitlement Matrix, 

Category D). 
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11. INSTITUTIONAL ARRANGEMENTS 

The project initiator is the CR under the Ministry of Transport of the Republic of Uzbekistan. 

The M37 road reconstruction will be coordinated by the Committee for Roads. CR will act 

as the PIU in charge of the day-to-day project implementation. 

To ensure the effective implementation of LARP, it is important to determine responsible 

parties and allocate responsibilities between them. Therefore, main parties are outlined 

as follows: 

▪ Committee for Roads under the Ministry of Transport as executing agency (EA); 

▪ Avtoyulinvest Agency under the Committee for Roads and Project 

Implementation Unit (PIU) – CR; 

▪ Design Institute (DI); 

▪ Bukhara and Navoi provincial khokimiyats – governing state organization in 

province; 

▪ Relevant district khokimiyats in Kyzyltepa district (Navoi Province) and Gijduvon, 

Vobkent, Bukhara, Jondor Karakul, and Alat districts (Bukhara Province); 

▪ Independent valuator/s; 

▪ Independent E&S Consultant. 

The responsibilities for each key party are discussed in the sections below. 

11.1. Key Responsible Parties 

11.1.1. Committee for Roads (CR) under the Ministry of Transport 

Committee of Roads as a Project developer should issue legal document/basis for land 

acquisition to relevant khokimiyats. The document stating need for land as per design will 

serve as a legal base for khokimiyats to implement land acquisition and resettlement 

process. 

Relevant khokimiyats will play a vital role over implementation of land acquisition and 

livelihood restoration process following the development of site -specific Land Acquisition 

and Resettlement Plan (LARP), It will be responsibility of CR to oversee the preparation 

and implementation of the project to ensure the compliance with this site -specific LARPs 

(by a competent third-party consultant, if required). 

11.1.2. Project Implementation Unit (PIU) 

The PIU has been established as implementing agency under Avtoyulinvest. The PIU is 

responsible for overall Project implementation, monitoring, and financial control, 

including land acquisition and resettlement activities. 
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The PIU has a designated safeguards specialist accountable for ensuring that all the 

activities related to land acquisition and involuntary resettlement are being followed and 

implemented in accordance with applicable Uzbekistan legislation and AIIB policies. 

The PIU is in charge of elaborating the design and construction documents for the 

project. It will work to: 

▪ Look for measures and alternatives to avoid and minimize land acquisition and 

resettlement impacts. 

▪ Review LARPs and other social safeguards documents and reports. 

▪ Assemble all documents required for compensation. 

▪ Carry out topographic surveys of the expropriated land and replacement lands. 

▪ Elaborate layouts indicating the location of the worksites and the permanent 

infrastructures and the perimeter of the required surfaces differentiating the land 

use patterns in the areas being occupied to serve as a base for the selection of 

compensation land. 

▪ Liaise with province and district administration for resettlement and land 

acquisition activities, including undertaking public consultations, census and 

socio-economic studies, detailed measurements, and community perception 

surveys. 

▪ Prepare budget for compensation and provide the budget to district khokimiyats. 

▪ Conduct land marking and pegging of the land assigned for temporary use and 

permanent occupation of acquired land. 

▪ Ensure timely disbursement of compensation and assistance to PAPs in close 

coordination with the relevant line departments. 

▪ Conduct monitoring of LARPs implementation and provide regular reporting. 

▪ Assists in the organization of the appraisal, collection of Cadastre documents and 

provision of compensation payment to the subjects. 

▪ Ensure disclosure of LARPs, implementation plans, and monitoring documents. 

▪ Ensure the Project meets the loan covenants. 

The PIU will be directly involved in all land acquisition and resettlement related planning, 

implementation, inter-agency coordination, monitoring and reporting. 

PIU will also be supported by a Project Management Consultant (PMC) with 

responsibilities to: 

▪ Provide overall project management support. 

▪ Contract supervision and administration. 

▪ LARPs implementation support and reporting. 

▪ Monitoring and evaluation of the Project progress, including monitoring and 

evaluation of the resettlement activities. 

▪ Ensure all subprojects meet safeguards requirements and are in line with LARP. 
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▪ Deliver relevant training and capacity building to PCU, other Project consultants, 

contractors, suppliers, and, if need, to line departments and local authorities on 

resettlement management. 

11.1.3. Bukhara and Navoi province khokimiyats 

Considering that 69 kilometers of current road crosses Navoi (Kyzyltepa district) and 

Bukhara provinces, the province administrations must take following responsibilities: 

▪ Oversee the development of the LARP (using a qualified third-party consultant, if 

required); 

▪ Conduct meaningful consultations with PAPs and determine their needs and 

requirements for additional support; 

▪ Negotiate with landowners/users and agree on lease conditions for permanent 

and temporary land acquisition; 

▪ Arrange hiring an independent valuer to evaluate the land and other 

constructional impact to PAPs as deemed appropriate;  

▪ Disclose the entitlement and compensation calculation to PAPs; 

▪ Sign compensation agreements with PAPs to compensate losses that occur due 

to economic displacement and physical resettlement; 

▪ Support the grievance mechanism throughout the LARP process; 

▪ Provide payment to PAPs before the commencement of constructional works; 

▪ Participate in public meetings with local communities to disclose information on 

Project; 

▪ Provide information on identified PAPs (commercials/living structures, etc.); 

▪ Sign land allocation order which is required for Project as per final design option; 

▪ Assist in relocation of public utility structures, if required by Project; 

▪ Assist in relocation of cultural heritage objects, if required by Project. 

11.1.4. Relevant district khokimiyats 

Kyzyltepa district (Navoi Province) and Gijduvon, Vobkent, Bukhara, Jondor Karakul, and 

Alat (Bukhara Province) district khokimiyats under management of province khokimiyat 

should:  

▪ Oversee the development of the LARP (using a qualified third-party consultant, if 

required); 

▪ Conduct meaningful consultations with PAPs and determine their needs and 

requirements for additional support; 

▪ Negotiate with landowners/users and agree on lease conditions for permanent 

and temporary procurement of land; 

▪ Arrange hiring an independent valuer, as appropriate, to evaluate the land to be 

acquired and other constructional impacts to PAPs; 
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▪ Disclose the entitlement and compensation calculation with PAPs; 

▪ Sign compensation agreements with PAPs to compensate losses that occur due 

to the economic displacement and physical resettlement; 

▪ Support the grievance mechanism throughout the LARP process; 

▪ Provide payment to PAPs before the commencement of constructional works; 

▪ Sign land allocation order which is required for Project as per project design; 

▪ Relocate public utility structures together with relevant department of district 

khokimiyats, if required by Project; 

▪ Relocate cultural heritage objects together with relevant department of local 

khokimiyat, if required by Project. 

11.1.5. Cadastre Agency under the Ministry of Economy and Finance 

Cadastre Agency under The Ministry of Economy and Finance of the Republic of 

Uzbekistan is a permanent agency at regional and district levels. However, it plays an 

enhanced role throughout site specific LARP finalization and implementation. It is 

responsible for: 

▪ Identifying land losses incurred by landowners and land users plus agricultural 

output losses; 

▪ Determining the degree and area of land restitution, including removal and 

temporary storage of productive soil layer; 

▪ Determining the need for protective sanitary and water protection zones around 

constructions; 

▪ Preparing proposals on allocation of land plots of equal value under land for land; 

▪ Investigating alternatives to acquiring currently used land through developing 

unused land; 

▪ Approving the Implementation Act and the attached plan; 

▪ Amending government edicts on land use and land ownership as well as other 

Cadastre documents. 

11.1.6. Other Agencies and Institutions 

Several other institutions will participate in the implementation of resettlement activities. 

These are: 

▪ Ministry of Economy and Finance of the RoU will participate in financing 

compensation for land / property acquisition and resettlement. On behalf of the 

GoU, the Ministry of Finance will also sign the loan agreement with the AIIB for this 

project; 

▪ Local Boards of People's Deputies (Kengash) are responsible for process of land 

acquisition / land allocation in project districts. 
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▪ Independent Asset Valuators. These will be accredited / licensed professional firms 

to evaluate the affected private assets subject to acquisition, 

▪ “Uzgiprozem” State scientific-design institute under Ministry of Agriculture of the 

Republic of Uzbekistan is responsible for evaluation of project losses of agricultural 

lands and harvest, 

▪ Local Courts. The court system will be involved in land acquisition and resettlement 

process in case the agreement is not reached between GoU and the owner/user 

of the affected land plot / property. The Courts will participate in solving 

problematic cases related to property acquisition for state needs, the basis will be 

the court decision entered into force. 

11.1.7. Asian Infrastructure Investment Bank (AIIB) 

The AIIB has specific requirements for involuntary resettlement under its ESP and ESS2, AIIB 

also has disclosure requirements with which the Project must comply, AIIB will monitor the 

preparation and implementation of site-specific LARPs to ensure compliance with its 

safeguard framework. 

AIIB’s responsibilities are as follows: 

▪ Review site-specific LARPs to ensure alignment with ESP and ESS2 requirements. 

▪ Provide concurrence and approval of LARPs before any land acquisition, 

displacement, or civil works commence. 

▪ Ensure disclosure of final LARPs on AIIB’s website and the PIU portal, in accessible 

languages and formats. 

▪ Monitor implementation of LARPs through periodic reviews, supervision missions, 

and reporting requirements, ensuring that compensation and livelihood 

restoration measures are delivered prior to displacement. 

▪ Verify compliance with cut-off dates, eligibility criteria, and grievance redress 

mechanisms, ensuring that vulnerable groups are adequately protected. 

▪ Require corrective actions if LARP implementation deviates from agreed 

standards or timelines. 
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The following matrix summarizes the institutional responsibilities for land acquisition, compensation, and LARP implementation 

(Table 40). 

Table 40: Institutional Responsibility Matrix for Land Acquisition, Compensation, and LARP Implementation 

Function / Activity Responsible Party Detailed Responsibilities Supporting Institutions 

Executing Agency Committee for Roads (CR) 
Issues legal basis for land acquisition; oversees LARP 

compliance; coordinates project implementation 
Ministry of Transport 

Implementing Unit PIU under Avtoyulinvest 

Overall project implementation, monitoring, financial 

control; safeguards compliance; LARP preparation; socio-

economic surveys; compensation budgeting; disclosure; 

reporting 

Project Management 

Consultant (PMC) 

Design confirmation Design Institute (DI) 
Prepares final design, layouts, and construction 

documentation 
PIU 

Land acquisition legal 

basis 
CR Issues legal documents to khokimiyats for land acquisition 

Provincial & district 

khokimiyats 

Census/DMS & socio-

economic survey 
PIU with district khokimiyats 

Conducts census, socio-economic studies, detailed 

measurements, consultations 

Independent E&S 

Consultant, Mahalla 

Committees 

Valuation of assets Independent valuators Evaluate land, structures, crops, business losses Provincial/district khokimiyats 

Eligibility verification PIU Verifies PAP eligibility, prepares documentation Mahalla Committees 

Compensation 

approval 

Cabinet of Ministers, 

Ministry of Economy & 

Finance 

Approves compensation amounts, authorizes funds CR, Provincial khokimiyats 

Compensation 

payment 

Provincial/district 

khokimiyats 
Sign agreements, disburse payments before displacement 

Ministry of Finance, Local 

Banks 

Livelihood restoration PIU, Provincial khokimiyats 
Implement income restoration programs, training, 

agricultural support 

Women’s Committee, 

Ministry of Agriculture, 

Association of 

Businesswomen 
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Function / Activity Responsible Party Detailed Responsibilities Supporting Institutions 

Support for vulnerable 

households 
PIU, Mahalla Committees Identify vulnerable PAPs, provide additional assistance 

Public Fund for Women & 

Families 

Grievance 

management (GRM) 

PIU, Grievance Redress 

Committees 

Operate GRM, ensure access for women and vulnerable 

groups 

Provincial/district 

khokimiyats, Mahalla 

Committees 

Monitoring & 

evaluation 

PIU, Independent E&S 

Consultant 
Monitor LARP implementation, report to CR and AIIB AIIB supervision missions 

Site-handover 

certification 
PIU, CR Certify land clearance and handover for construction Provincial/district khokimiyats 

Reporting PIU 
Submit reports on LARP implementation, compensation, 

livelihood restoration 
CR, AIIB 

Cadastre & land 

restitution 
Cadastre Agency 

Identify land losses, restitution, protective zones, land-for-

land allocation 

Regional/district Cadastre 

offices 

Agricultural land 

evaluation 
“Uzgiprozem” Institute Evaluate agricultural losses and harvest impacts Ministry of Agriculture 

Court resolution of 

disputes 
Local Courts 

Resolve disputes if agreement not reached; issue binding 

decisions 
CR, Khokimiyats 

International oversight AIIB 
Review LARPs, ensure compliance with ESP/ESS2, disclosure, 

monitoring, corrective actions 
PIU, CR 
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12. GRIEVANCE MECHANISM 

The project recognizes the need for a structured, transparent, and accessible Grievance 

Redress Mechanism (GRM) to ensure that PAPs can raise concerns about land 

acquisition, compensation, resettlement assistance, livelihood restoration, and any other 

physical and/ or economic displacement impacts and have them addressed fairly and 

promptly. In this context, a fine distinction is made between a complaint and grievance 

based on the nature the issues flagged and the jurisdiction thereof: 

▪ Complaint: an individual or a group of individuals express dissatisfaction related to 

an impact caused by a project activity.  The client/ operator (or contractor) is 

expected to address and resolve it. A complaint can be addressed within the 

ambit of the client/ operator and normally of a less serious nature than a 

grievance; and  

▪ Grievance: it is the prerogative of an individual or group whose livelihood, health 

and safety, cultural norms and heritage are adversely affected or likely to be 

affected by a project activity which, if not addressed effectively, and if not 

addressed, shall cause severe social/ environmental and / or reputational risks 

endangering sustainability. 

The project’s grievance redress mechanism (GRM) is meant to safeguard project’s social 

and environmental performance by ensuring addressal of issues and concerns aired by 

the PAPs with no ‘costs’ to them and without retribution. The redress mechanisms shall 

cover both complaints and grievances (hereinafter referred to only as ‘grievances’) as 

both need to be addressed. Elements of a GRM comprise: (i) a well-defined institutional 

setup; (ii) well understood and functional access points; (iii) a system (manual and/ or 

digital) to register and acknowledge grievances; (iv) procedure to screen and 

categorize a grievance to enable appropriate handling; (v) standard operating 

procedures  to enquire / examine and resolve the issues providing a feedback to the 

aggrieved person; (vi) a mechanism to appeal and escalate the issue, if it is not resolved 

to the satisfaction of a PAP; (vii) sensitive to GBV and SEA/SH issues; and (iv) monitoring, 

documentation and dissemination.  The GRM works within existing legal and cultural 

frameworks, providing an additional opportunity to resolve grievances at the local 

project level The main objective behind project specific grievance mechanism is to 

ensure timely and user-friendly solution to the complaints received from the PAPs, 

However, the Project Grievance Redress Mechanism does not prevent any affected 

household to approach the national/Government legal system to resolve their 

complaints at any stage of the grievance redress process, The PAPs can address their 

complaints to the courts at any time and not only after using the GRM.  The above in 

view, the project’s GRM is designed. 
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12.1. GRM Design for the project 

Institutional Setup – Three Tier Setup 

▪ Level 1 (Contractor / Mahalla / Village Assembly): Under this project grievance 

redress mechanism, complaints can be submitted to Contractor, Mahalla, Village 

Assembly of Citizens, Farmer Councils, and Women Association at the fist level. 

Make mahalla/community access an explicit GRM intake route, while ensuring 

grievances are formally registered by the project. The Contractor or 

mahalla/village assembly will try to resolve or clarify the issue within 15 days. 

Unresolved issues will be referred to the district khokimiyat Grievance Focal Point 

(GFP). 

To ensure gender-inclusive accessibility a designated Female GRM Focal Point 

shall be formally assigned at the primary intake level across all affected mahallas 

(e.g., the Mahalla Women’s Committee representative or a designated Female 

Community Liaison). Her name and direct contact details shall be disclosed locally 

to allow women, particularly from vulnerable or female-headed households to 

lodge grievances directly and confidentially without requiring male household 

heads or committee members as intermediaries. 

▪ Level 2 (District Khokimiyat): If a complaint is escalated to the District Khokimiyat, 

the Khokimiyat will establish a contact with the CR and its PIU, mahalla and other 

bodies such as village assembly of citizens, farmers councils of which AH are 

members and will try to resolve the issue. District Khokimiyat may refer and seek 

the involvement of CR as appropriate.  

▪ Level 3 (Project Implementation Unit): The CR through its PIU on a regular basis will 

check with the GFP whether any complaint is received by GFP. The PIU, on receipt 

of a complaint from GFP or any other local bodies, will immediately take the 

following actions: 

(i) The PIU informs the complainant within 2 days. 

(ii) The PIU establishes complaint handling team with members Head of PIU, 

representatives from CR area representative office, District Khokimiyat. The 

team will be headed by one of the CR management staff designated for 

handling grievances of the project. 

(iii) The team will consult the complainant and gather complainant’s concerns. 

(iv) All complaints will be resolved in 15 days, and if additional details are required, 

a maximum of 30 days will be used to resolve and close the complaint. 

(v) If complaint is not resolved by Project Grievance Mechanism Team, the PIU will 

inform AIIB office and District Khokimiyat regarding the same. 
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At Level 3, the PIU Grievance Redress Team formally includes the PIU Female Social 

and Gender Specialist. She will be directly responsible for recording, tracking, and 

facilitating the resolution of female-specific grievances, ensuring that gender-

differentiated impacts on livelihoods, compensation access, and social safety are 

reviewed with appropriate technical oversight. 

▪ Appellate (Provincial Khokimiyat): If a grievance is not resolved within 30 days, the 

complainants or her/his representative can submit its complaint to the provincial 

khokimiyat, The Provincial khokimiyat will also have 15 calendar days to resolve 

the complaint. 

▪ Apex (Court): If the complaint is still unresolved, the complainant can submit 

his/her complaint to the appropriate court of law. It should be noted that PAPs 

remain free to approach the courts at any time. 

▪ Committees’ composition shall be decided by CR ensuring due representation to 

women, local influencers and experts.  

Define Access Points 

Make grievance submission simple and accessible. Any grievance received through any 

channel shall be accepted and entered into the tracking system; verbal complaints or 

even anonymous calls are all to be recorded by staff rather than requiring the 

complainant to draft a letter. Thus, the system provides for: 

▪ Provide multiple channels: written forms, phone, email, in-person. 

▪ Place complaint boxes at construction sites and local offices. 

▪ Publicize contact details widely. 

▪ Contact details for each of these methods are included in the next section. A 

standardized grievance form has been prepared (Annex 6), reflecting location, 

language preferences, and communication opportunities of identified 

stakeholders. 

Register and Acknowledge Complaints 

Ensure transparency in grievance intake. 

▪ Maintain a complaint logbook/database 

▪ Acknowledge receipt within 3–5 working days 

▪ Assign a unique tracking number 

▪ Introduce a unique case ID and a consolidated PIU register with minimum data 

fields and restricted records for sensitive cases. 

▪ Every grievance, irrespective of channel, should be entered into the project 

grievance register and assigned a unique case number. The register should be 

capture at minimum: date received; channel; location/lot; issue category; brief 

description; confidentiality status; responsible person/entity; actions and 

deadlines; status; date and form of response; escalation; agreed resolution; 
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implementation verification; and closure date. Sensitive-case records should be 

separated or access-restricted. 

Screening and Categorization 

Classify grievances by type and urgency. 

▪ Distinguish between land acquisition, compensation, construction impacts, safety 

▪ Flag urgent cases for priority handling 

▪ Assign appropriate personnel and/ or agency to examine the issue 

▪ Identify subject, urgency, responsible party, confidentiality needs and whether 

immediate protective action is required. 

Enquiry and Resolution 

▪ Present a simple sequence: receive -> register -> acknowledge -> screen/classify 

-> assign/investigate -> propose/implement resolution -> communicate -> close or 

escalate 

▪ GRC investigates within 15–30 days 

▪ Anonymous Calls -Retain anonymous access and explain how cases are 

investigated and how feedback is provided where direct contact is unavailable. 

▪ Sensitive / GBV complaints-- ordinary committee discussion; designate trained 

focal points and define confidentiality, consent, referral and restricted-access 

recordkeeping. 

▪ Consult PAPs, contractors, and officials. 

▪ Gather facts and documents; consult the complainant and relevant parties; 

undertake site verification where needed. 

▪ Agree/decide corrective action and communicate the reasoned response in an 

accessible form. 

▪ Track agreed actions to completion and verify implementation for material cases. 

▪ Provide written resolution with justification. 

▪ Close after action/feedback is documented or escalate promptly as appropriate.  

Appealing and Escalation 

Offer higher-level review if unresolved. 

▪ Escalate to higher level GRCs 

▪ Assist PAPs, if need be, to approach courts or AIIB accountability mechanism if 

dissatisfied. 

Monitoring and Reporting 

Track performance and share outcomes. 

▪ Publish quarterly reports on grievances received and resolved 

▪ Share outcomes with the affected community and AIIB 
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▪ Use feedback to improve project practices 

▪ Indicators  of monitoring could include: (i) Volume- Number received during 

period and cumulative; (ii) Type and Location - Issue category, lot/road section 

and relevant settlement/project area; (iii) Status - Open, under review, action 

agreed, resolved/closed, escalated; (iv) Timeliness - Time to acknowledgment, 

response and closure & overdue cases; (v) Corrective action-- Action agreed, 

responsible entity, deadline and verification status; (vi) Sensitive cases-- 

Aggregated/anonymized reporting only; and (vii) Trends-- Recurring 

complaints/root causes and management action taken in response. 

12.2. Responsibilities 

12.2.1. Committee of Roads 

The CR is responsible for establishing and maintaining the grievance redress mechanism 

(GRM) in accordance with the stipulated AIIB requirements. GRM at PIU level will be 

established as early as possible in project development to address specific concerns 

about compensation or livelihood restoration measures raised by displaced persons (or 

others) in a timely fashion, The CR through its PIU on a regular basis, will check with the 

GFP whether any complaint is received through GRM. 

The PIU will be responsible for: 

▪ Analyzing the qualitative data on the number, substance and status of complaints 

and uploading them into the project databases established by PIU; 

▪ Monitoring outstanding issues and proposing measures to resolve them; 

▪ Preparing quarterly reports on GRM to be shared with the AIIB. 

Semiannual reports, to be submitted to the AIIB, shall include section of GRM, which 

provides information on the following: 

▪ Status of GRM implementation (procedures, training, public awareness 

campaigns, budgeting etc.); 

▪ Qualitative data on number of grievances received (applications, suggestions, 

complaints, requests, positive feedback), highlighting number of resolved 

grievances; 

▪ Quantitative data on the type of grievances and responses, issues provided and 

grievances that remain unresolved; 

▪ Level of satisfaction by the measures (response) taken; 

▪ Any correction measures taken. 

A grievance can be submitted through the following channels: letters, emails, text 

messages, verbal narration, grievance boxes, and registers. 
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12.2.2. Khokimiyats 

Each responsible khokimiyat will identify sufficient staff members to undertake land 

acquisition and livelihood restoration engagement activities as required in this LARP. 

These staff members will start once identified and PIUs in LARP development and 

implementation, it will take over engagement activities following the ESIA phase. 

12.3. National Complaint Handling System 

The Project GRM and the national complaint handling system operate in a 

complementary rather than substitute manner, Affected persons are encouraged to first 

use the Project-level GRM to facilitate rapid and project-specific resolution of grievances 

related to compensation, construction impacts, access restrictions, resettlement, or 

implementation of corrective measures, The Project GRM is designed to provide direct 

communication with responsible project entities and to resolve issues at the lowest 

practical level without requiring formal administrative procedures. 

At the same time, use of the Project GRM does not limit or replace the right of affected 

persons to access national complaint mechanisms at any stage of the process. Affected 

persons may directly submit complaints through the national system, including the Virtual 

Reception of the President, local administrations, or judicial mechanisms, particularly in 

cases involving legal disputes, dissatisfaction with administrative decisions, or where 

project-level resolution is considered insufficient. 

The Law of the Republic of Uzbekistan on the Appeals of Individuals and Legal Entities 

was introduced on 29 October 2014 and this law replaced the earlier law on Appeal of 

Citizens that was introduced on 13 December 2012, This law guarantees the right to 

appeal and prescribes the requirements of an appeal, its form and structure, Further, the 

timeline for addressing the appeal, the procedure for personal hearing, need for 

maintaining record of appeals and procedure for second appeal are prescribed. 

According to the law, affected persons can submit their grievances through the Virtual 

reception of the President of the Republic of Uzbekistan, which is an online portal, From 

February 2018, the online version is updated and presented on this online portal. All 

citizens of the country can use various options to submit their appeals: 

▪ By calling the phone number 0-800-210-00-00 or the short number 10-00; 

▪ By using the online portal and filling out a special request form on the website 

http://pm,gov,uz; 3) By visiting the People’s Reception Office. 

Importantly, submission of grievances through national mechanisms does not terminate 

project-level follow-up responsibilities. Where a complaint related to the Project is 

submitted through national systems, the PIU and Project GRM remain responsible for 

http://pm.gov.uz/
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coordination, follow-up, and monitoring of resolution outcomes, particularly for 

safeguards-related issues and implementation of site-specific LARP. 

The addresses of the 14 People’s Reception Offices in each district of the Bukhara region 

are indicated on its website or on the official website. 

The mechanism ensures the protection of the constitutional rights of citizens when 

addressing the President of the Republic of Uzbekistan, Through this system, any 

individuals from project area, can send their statements, proposals, and complaints to 

the portal of the President of the Republic of Uzbekistan, After receiving a complaint from 

a resident of the project area, the responsible person from the online portal will provide 

the applicant with the contact details of the responsible person from the Republican 

Road Fund under the Ministry of Transport of the Republic of Uzbekistan, The Republican 

Road Fund will directly contact the GRM with a request to resolve the complaint, with the 

possibility of sending the complaint via email, In the new version of the Virtual Reception, 

the applicant can indicate the mahalla in which he/she lives when submitting the 

appeal, This will speed up the resolution of the issue and help determine which sector is 

responsible for resolving it. 

The online portal provides provisions for checking the status of the complaint and further 

appeal if the applicant is subjected to persecution for submitting the complaint. If 

someone who has submitted a complaint is being persecuted, he/she can quickly report 

this by clicking a special "button" on the same website. Such reports will be considered 

promptly and with the priority involvement of law enforcement agencies. 

12.4. Contact details 

Contact details of for the implementing agency representatives who will be responsible 

for receipt of grievances during the LARP implementation stage are provided in Table 

411.  

Table 41: Contact details 

Pre-Construction Phase  

Committee for road 

Project Phone Line Phone + +99871 207-67-68; +99871 200-02-04 

Project E-mail 

info@uzavtoyul,uz 

www,uzavtoyul,uz 

t,me/avtoyulqumita 

www,facebook,com/uzavtoyul/  

Official Letter Address Mustakillik avenue 68A, Tashkent, Uzbekistan 

Contact person 
Mr. Farrukh Utaganov, PIU Director 

Mr. Nodirbek Masjidov, PIU social and environmental specialist 

mailto:info@uzavtoyul.uz
http://www.uzavtoyul.uz/
http://www.facebook.com/uzavtoyul/
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Local administration (District Khokimyat) 

Provincial khokimiyat 

Khokimiyat of Navoi province 

Phone: + 998 79 229 62 06 

Email: info@navoi,uz 

Address: Islom Karimov street, 77A, Nаvоi city 

Khokimiyat of Bukhara province 

Phone: +99865 222-22-22; 

Email: info@buxoro,uz 

Address: 205018, Bukhara city, I, Karimov street, 1 (next to the "Bukhara 

shopping complex»building 

District khokimiyat 

Khokimiyat Kyzyltepa district, Navoi province 

Phone:  +99879 222-00-01 

Email: qiziltepa@nv,uz 

Address: Uzbekistan street, 43, Kyzyltepa district, Navoi province 

Khokimiyat Bukhara district, Bukhara province 

Phone:  +998 65 542-57-62 

Email: qiziltepa@nv,uz 

Address: Uzbekistan street, 43, Kyzyltepa district, Navoi province 

Khokimiyat Gijduvan district, Bukhara province 

Phone:  +998 65 572-13-33 

Email: gijduvon_th@umail,uz 

Address: Gijduvan district, Mustakillik square 2nd house 

Khokimiyat Vobkent district, Bukhara province 

Phone:  +99865-332-35-60 

Email: info@buxoro.uz 

Address: 55, Imam Bukhari street, Vobkent district 

Operation and Management office of CR (Operation phase) 

Operation and 

Management office of 

the CR 

Contractor – Contact details to be confirmed. 

Social Manager will collect grievances during stakeholder meetings, 

through phone calls, e-mails, etc., and manage them. 

Project Owner Social 

Manager 

Social Manager will collect grievances during stakeholder meetings, 

through phone calls, e-mails, etc., and manage them. 

National complaint handling system 

Province & District 

khokimiyats 
Khokimiyats of Bukhara and Navoi Provinces 

National level 

Virtual reception of the President of the Republic of Uzbekistan  

▪ By calling the phone number 0-800-210-00-00 or the short number 

10-00;  

▪ By using the online portal and filling out a special request form on 

the website pm.gov.uz; 

▪ By visiting the People’s Reception Office. The address of the 14 

People’s Reception offices in each district of the Bukhara and 

Navoi provinces is provided on its site. 

tel:+99865%20222-22-22
mailto:info@buxoro.uz
mailto:qiziltepa@nv.uz
mailto:qiziltepa@nv.uz
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12.5. AIIB’s Project-affected Peoples Mechanism 

AIIB has project-affected people’s mechanism. Two or more project-affected people, 

who believe, they have been or are likely to be adversely affected by AIIB’s project 

activities, and their concerns cannot be addressed satisfactorily through project-level 

GRM or AIIB management processes, may file a complaint for an independent and 

impartial review by AIIB’s Project-affected People’s Mechanism (PPM). 

Refer for details about the process, time limits of filing complaint and types of complaints 

eligible for the PPM to the “Rules of procedure of the project-affected people’s 

mechanism issued by the managing director, complaints-resolution, evaluation and 

integrity unit (CEIU) June 13, 2019”. 

The complaint may be sent to PPM by mail, email, fax or hand delivered to PPM. The PPM 

can be contacted through a dedicated PPM website, via the AIIB homepage 

https://www,aiib,org or by contact information below: 

Managing director, complaints-resolution, evaluation and integrity unit 

Asian Infrastructure Investment Bank (AIIB) 

Tower A, Asia Financial Center, No,1 Tianchen East Road, Chaoyang District, Beijing 

100101, Tel: +86-10-8358-0187, Fax: +86-108358-0000, Email: ppm@aiib.org 

Time limits for filing complaints in general are 24 months from the project closing date or 

last disbursement date depending on financial modality. 

In the context of preparation of site-specific Land Acquisition and Resettlement Plans 

(LARPs), the AIIB PPM is particularly relevant. Certain resettlement activities, including 

compensation payments and demolition of structures, were undertaken prior to the 

clearance of safeguards planning instruments, while some corrective measures remain 

pending. Although the Project-level GRM has been operational and compensation for 

core impacts has largely been implemented, the PPM remains available to affected 

persons who consider that project-related concerns, including compensation issues, 

pending corrective measures, or unresolved resettlement impacts, have not been 

adequately addressed through project-level processes. 

Sequence of grievance resolution: affected persons are informed that the PPM functions 

as an accountability mechanism of last resort. The expected sequence is generally as 

follows:  

(i) submission of concerns through the Project-level GRM, managed by the PIU and 

coordinated with the khokimiyat, to enable timely resolution at the project level;  

(ii) where relevant, use of national administrative or legal remedies and escalation 

through the PIU or competent authorities;  

(iii) engagement with AIIB management where concerns remain unresolved; and  

https://www.aiib.org/
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(iv) referral to the PPM where affected persons believe that project-related harms 

have not been adequately addressed, and prior resolution pathways have 

proven insufficient. Affected persons retain the right to approach the PPM without 

losing access to other available remedies. 

Information regarding the availability of AIIB accountability mechanisms has been 

disclosed to affected persons through consultations, meetings, and safeguard-related 

information materials. Information on grievance channels and escalation pathways has 

also been communicated by the PIU in coordination with the khokimiyat during 

consultations with affected persons, including discussions related to compensation and 

resettlement impacts. 

Complaints/appeals cannot be considered by the PPM if: 

(i) they do not relate to a project approved for AIIB funding or for which PSI has been 

disclosed 

(ii) they are anonymous 

(iii) they make accusations of fraud, corruption, or other prohibited practices, or are 

related to procurement. 

12.6. Forms of lodging grievances / complaints 

The following include the forms of lodging grievances: 

▪ Letter to GRCs; 

▪ Telephonic grievances on the phone number linked to GRC members. The 

grievances received telephonically will be noted in the telephonic grievances 

register. 

Grievances communicated to any of the GRC members or the field staff of PIU verbally 

by the stakeholders, The GRC members or the field staff should insist the stakeholders to 

give the written complaint, which will be given to the GRC. 

In the grievance or appeal of an individual and / or legal entity, should indicate the last 

name, first name (patronymic, if available) of the individual, information of his / her place 

of residence and the essence of the appeal, contact person and his/her contact 

information must be indicated. 

If the complainant wishes to remain anonymous, and grievance or appeal received 

anonymously, such cases shall be registered and verified, The GRC evaluates, if it is 

legitimate according to situation presented in the anonymous grievance or appeal, and 

act on behalf of the complainant, evaluate and resolve the issue, If the arguments stated 

in the grievance are not confirmed, a conclusion is drawn up about this, where the 

reasons of terminating the redress of the current grievance are stated, A conclusion of 



 

173 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

terminating the grievance redress is confirmed by GRC members, after that the 

complaint is removed from control. 

It is possible that anonymous grievances or appeals may become more difficult to 

consider, resolve the issue and protect the interest of the complainant, Therefore, the 

complainants, raising anonymous grievances or appeals shall provide sufficient facts and 

data to enable the GRC to investigate the case, The feedback and decision made, the 

actions planned and implemented regarding the anonymous grievances and appeals, 

shall be (i) printed and posted on the information billboards or local mass media, and (ii) 

send back to the same source, where the anonymous grievance or appeal has been 

received from (e.g. unknown media account), if applicable. 

The GRC members, involved in implementing the GRM, make sure that 

confidentiality/anonymity is respected. 

Outcomes of all grievances and appeals, and their resolution process will also be 

documented in the grievance database and reflected in the project periodic progress 

reports. 

The following principles guide the grievance redress process: 

▪ Impartiality: The receipt and resolution of grievances shall be guided by the key 

principles of impartiality, The decision ought to be based on objective criteria, 

rather than on bias and prejudice, The parties reviewing grievance shall be 

impartial and free of conflict of interest in relation to the grievance and/or the 

parties involved; in case of any interest, such members shall inform their relations 

to the case or the complainant and be replaced for the subject case. 

▪ Awareness: The customers and public shall be made aware of the Project-level 

GRM, the process of the grievance resolution and members of the Grievance 

Redress Committee, The IA shall disseminate such information for public attention 

through its website, newspapers and media, as well as project disclosure and 

public consultations activities. 

▪ Accessibility: The GRM shall be easily accessible in terms of physical location, 

language, and culturally appropriate to people, The appeals and complaints of 

project affected people, or any other entities, can be received in various modes, 

The informational documents and announcements shall be non-technical and in 

language understood by people. 

▪ Timeliness: All appeals and grievances, irrespective of their nature and size shall 

be resolved, and corrective actions should be taken within a reasonable and 

shortest timeline. 

▪ Participation: The complainants and / or their representatives shall be part of the 

resolution process, and be provided with opportunities to be heard, and informed 

about the grievance process. All processes should be documented. 

▪ Feedback: Provide timely feedback to inquiries and the complainant in each 

phase of grievance redress process including the basis of the decision; the parties 
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involved in the grievance redress process; information and documents collected 

and reviewed; and the next steps in case of accepting or rejecting the proposed 

resolution. 

▪ Gender and social inclusiveness: The grievance redress process shall consider 

social and gender roles, needs and constraints of men and women, The project 

staff shall be trained and aware of the gender-sensitive approaches, 

Confidentiality and discretion are particularly important in gender-sensitive cases, 

The protocol for handling sensitive complaints (including gender-related and 

GBV) is based on the principles of confidentiality and data protection, All sensitive 

complaints, especially those related to GBV, are handled confidentially, The 

personal information of the complainant is not disclosed without their written 

consent, Documents and records are stored in a secure system with limited access 

to authorized persons. 

To operationalize this principle for sensitive, GBV, and SEA/SH complaints involving 

project workers, a survivor-centered handling protocol is enforced: 

− Gender-Matched Intake: All sensitive and gender-related complaints are 

received and processed exclusively by female focal points (at Mahalla or PIU 

level). 

− Confidential Register: Cases are assigned an anonymized unique Case ID and 

stored in a restricted-access register separate from general public logs. 

− Referral Pathways: With the survivor’s informed consent, cases are immediately 

linked to established national support services, including the 1146 National 

Helpline and Regional Women’s Rehabilitation Centers under Presidential 

Decree No. 5116." 

12.7. Monitoring of complaints 

Regular monitoring of GRM Cases will be carried out by the Project Implementation Unit 

(PIU) in coordination with the local administration Each case is tracked using a unique 

identifier and categorized by type (e.g., project impact, compensation issues, access, 

gender-based concerns, working conditions etc.), All registered GRM cases are given in 

monthly, quarterly and semiannual reports, Monitoring includes the following: 

▪ Type of complaint 

▪ Project area details 

▪ Category of complaint 

▪ Status of resolution (open, under review, resolved) 

▪ Time taken to respond and close each case. 

A confidential procedure of resolving complaints is maintained for sensitive cases, 

including those related to GBV, with restricted access and anonymized reporting. 
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Reporting to AIIB and Stakeholders: A consolidated GRM performance report are 

submitted to AIIB on monthly, quarterly and semiannual basis, summarizing: 

▪ Number and types of complaints received 

▪ Resolution rates and timelines 

▪ Actions taken and corrective measures implemented 

▪ Any escalated cases or serious incidents. 

Use of Feedback to Improve Project Implementation: Findings from GRM monitoring are 

used to identify patterns and root causes of recurring issues, The PIU and local 

administration convene monthly coordination meetings with the Contractor and 

Consultant to: 

▪ Review GRM trends 

▪ Adjust project activities, site management, or communication strategies 

▪ Enhance community engagement practices. 

Feedback from affected persons is documented and used to refine mitigation measures, 

improve grievance handling efficiency, and strengthen social safeguards throughout the 

project lifecycle. 

Monitoring of GRM data forms an integral component of ESS2 compliance assessment 

and implementation monitoring under the Project, Information generated through the 

GRM, particularly complaints related to compensation, land acquisition, livelihood 

impacts, demolition timing, access restrictions, and vulnerable households, is 

systematically reviewed to identify unresolved safeguards issues and residual social risks. 

12.8. GRM Disclosure 

At the LARP stage, before contractors and supervision consultants are mobilized, 

responsibility for awareness-raising lies with the Project Implementation Unit (PIU) in close 

coordination with the khokimiyat and mahalla committees, The objective is to ensure 

that all affected persons, including vulnerable households, farmers, women, and business 

owners, are fully informed about the Grievance Redress Mechanism (GRM), its 

procedures, and their rights to lodge complaints. 

Key objectives of GRM awareness: 

▪ Guarantee that all affected persons understand their right to lodge grievances 

and the available channels. 

▪ Ensure that information is accessible, culturally appropriate, and available in local 

languages. 

▪ Build trust in the grievance process by emphasizing confidentiality, impartiality, 

and timely resolution. 
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▪ Strengthen stakeholder engagement by involving khokimiyat and mahalla 

committees as trusted intermediaries between PIU and communities. 

▪ Provide special outreach to vulnerable groups. 

Information dissemination strategy includes: 

▪ Printed brochures and handouts: Distributed through khokimiyat offices, mahalla 

committees, PIU field visits, and public institutions. Materials are provided in Uzbek 

and Russian, with simple step-by-step instructions on how to file a grievance, 

contact details of GRC members, and timelines for review. 

▪ Verbal dissemination: Direct explanations during household visits, farmer 

consultations, and meetings with vulnerable groups. This ensures accessibility for 

individuals with limited literacy. 

▪ Stakeholder consultations: Organized jointly by PIU and khokimiyat, targeting 

farmers, landowners, women’s groups, and small businesses. These sessions explain 

the GRM process, record concerns, and provide clarifications on compensation 

and resettlement impacts. 

▪ Public meetings: Community-wide gatherings facilitated by khokimiyat and 

mahalla committees to ensure broad awareness, especially in areas where land 

acquisition or resettlement impacts are anticipated. 

▪ Information boards and posters: Installed at khokimiyat offices, mahalla centers, 

schools, and health facilities. Boards display GRM procedures, complaint forms, 

and contact numbers. 

▪ Local media and digital channels: Announcements through local newspapers, 

radio, and Telegram channels managed by khokimiyat to reach wider audiences, 

including youth and migrants. 

At the LARP stage, verbal communication plays a critical role in ensuring that all affected 

persons, including farmers, landowners, women, vulnerable households, and small 

businesses, understand the GRM and how to access it. Since literacy levels and access 

to printed materials may vary, verbal dissemination ensures inclusiveness and clarity. 

Approach and Methods: 

▪ Community meetings: Organized jointly by the PIU and khokimiyat, with 

participation of mahalla committees, Meetings explain the GRM process, rights of 

affected persons, and available grievance channels. 

▪ Household visits: PIU field staff and khokimiyat representatives conduct 

door-to-door visits in areas where land acquisition or resettlement is expected, 

explaining procedures directly to households. 

▪ Farmer consultations: Special sessions with agricultural producers to discuss land 

withdrawal, compensation, and grievance channels, ensuring farmers understand 

how to raise concerns about access to remaining plots or impacts on irrigation. 

▪ Mahalla committee briefings: Local leaders are trained to verbally explain GRM 

procedures to residents, acting as trusted intermediaries. 
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▪ Public announcements: Verbal dissemination through local gatherings. 

GRM outreach and disclosure activities will specifically target women through dedicated 

female Focus Group Discussions (FGDs) and informational brochures distributed in 

mahallas. Information billboards at active civil works sites and community centers will 

clearly display the contact details of the local Female GRM Focal Point.  
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13. IMPLEMENTATION SCHEDULE 

This Chapter presents the implementation schedule for all activities related to land 

acquisition, compensation, resettlement, livelihood restoration, monitoring, and 

completion of the LARP. The implementation schedule has been prepared in 

accordance with the requirements of the AIIB ESS2 and the legislation of the Republic of 

Uzbekistan. 

Implementation of the LARP shall be completed prior to commencement of civil works 

within the respective construction sections. No land shall be acquired, no structures 

demolished, and no PAPs physically or economically displaced until compensation has 

been fully paid and all applicable assistance measures have been provided in 

accordance with this LARP. 

The implementation schedule presented below is designed to guide LARP activities in line 

with the project design. While the specific timing of activities may be adjusted, the overall 

sequence of actions shall remain unchanged. 

13.1.  Pre-Implementation Activities 

The PIU will ensure the relevant LARP is disclosed, consulted upon, and approved. 

Demolition or displacement shall not be permitted if the owner has not agreed to the 

compensation. Clear coordination with provincial and district khokimiyats shall be 

ensured throughout this process so that the LARP is fully implemented prior to the 

commencement of civil works. This LARP implementation is contractually linked to the 

Notice to Proceed (NTP) for civil works. 

Any modifications to the LARP will be made and verified with PIU and AIIB team prior to 

any LAR activities commencing. 

The LARP in English, Russian/Uzbek will be disclosed at the web-site of CR / Avtoyulinvest. 

Summary of LARP in Russian/Uzbek will be disclosed at local administration web-site to 

ensure the availability for local stakeholders and affected communities. 

PIU will undertake implementation and verification of LARP. PIU specialists will conduct 

the Social Compliance Audit to confirm that the LARP is implemented in compliance with 

AIIB requirements. 

13.2. LARP Implementation Phase 

Implementation of the LARP shall commence following approval of the allocation of 

compensation funds. 
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Prior to commencement of civil works, the Committee for Roads, through the PIU and in 

cooperation with the relevant regional and district khokimiyats, shall ensure that all 

eligible PAPs receive compensation and assistance in accordance with the Entitlement 

Matrix. 

Implementation activities include: 

▪ signing of compensation agreements with PAPs; 

▪ opening of bank accounts where required; 

▪ payment of compensation for affected assets; 

▪ provision of resettlement assistance and allowances; 

▪ implementation of livelihood restoration measures; 

▪ relocation of affected households and businesses, where applicable; 

▪ relocation of utilities and community infrastructure; 

▪ provision of assistance to vulnerable households; 

▪ operation of the Grievance Redress Mechanism (GRM); 

▪ internal monitoring of LARP implementation. 

Compensation payments shall be completed before the Project takes possession of 

affected land or assets. 

Affected persons shall receive sufficient advance notice before relocation or 

commencement of construction activities, Owners shall retain the right to harvest 

standing crops, remove movable property, and salvage reusable materials from 

affected structures without any deduction from compensation. 

Civil works may commence only after: 

▪ compensation has been fully paid; 

▪ livelihood restoration measures have been initiated where applicable; 

▪ relocation assistance has been completed; 

▪ vulnerable households have received the additional support provided under this 

LARP; 

▪ the PIU confirms completion of LARP implementation for the relevant construction 

section; and 

▪ AIIB issues its no objection, where applicable. 

13.3. Post-Resettlement Implementation Phase 

Monitoring of resettlement activities and compliance of the project policies by PIU of CR 

and Avtoyulinvest, as set out in this LARP, are the items for this stage. This is because the 

internal monitoring which is the responsibility of the Project Implementation Unit (PIU) will 

be the basis for requesting from AIIB its “no objection” for the mobilization of construction 

contractors. 
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A timeline for LARP preparation, implementation and post implementation is summarized 

in Table 42: 

Table 42: Tentative LARP Implementation schedule 

Activity Q4 2026 Q1 2027 Q2 2027 Q3 2027 Remarks 

PRE-IMPLEMENTATION ACTIVITIES 

Public Consultation and 

Information Disclosure on 

Draft LARP 

●    

Consultation 

meetings and 

disclosure 

AIIB Review and Approval 

(No Objection), where 

applicable 

●    
Prior to LARP 

implementation 

Final Land Acquisition and 

Resettlement Plan (LARP) 
● ●   Approved and 

disclosed 

LARP IMPLEMENTATION 

Preparation of Individual 

Compensation Payment 

Plans for each PAP 

 ● ●  
Including detailed 

compensation 

schedule 

Distribution of Relocation 

Notices to Affected 

Households 

  ●  Prior to relocation 

Public Consultation and 

Information Sharing on LARP 

Implementation Activities 

 ● ●  Continuous during 

implementation 

Signing of Compensation 

Agreements 
  ●  Prior to 

displacement 

Disbursement of 

Compensation in 

accordance with the 

Entitlement Matrix 

  ●  Prior to 

displacement 

Livelihood Restoration 

Measures 
  ● ● 

Continue where 

required 

Assistance to Vulnerable 

Households 
  ● ● According to LARP 

Demolition and Relocation 

of Affected Structures and 

Assets 

  ●  
Only after full 

compensation has 

been paid 

LARP Implementation 

Verification 
  ●  PIU verification of 

LARP completion 

Submission of LARP 

Implementation Report to 

AIIB for No Objection (where 

applicable) 

  ●  
Prior to 

commencement of 

civil works 
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Activity Q4 2026 Q1 2027 Q2 2027 Q3 2027 Remarks 

Bidding Process for Award of 

Civil Works Contract 
● ● ●  

May proceed in 

parallel; contract 

award and 

mobilization subject 

to LARP 

requirements 

Notice to Proceed (NTP) for 

Civil Works 
  ●  

Issued only after 

LARP 

implementation is 

completed for the 

respective 

construction section 

Commencement of Civil 

Works 
  ● ● 

Section-by-section 

after LARP 

completion 

POST-IMPLEMENTATION ACTIVITIES 

LARP Completion Audit / 

Social Compliance Audit 
   ● Where applicable 

Monitoring of Livelihood 

Restoration Measures 
   To be 

confirmed 

Duration to be 

confirmed during 

implementation 

Completion of LARP    ● 

Upon fulfillment of 

all LARP 

commitments 

ITERATIVE ACTIVITIES 

Operation of the Grievance 

Redress Mechanism (GRM) 
● ● ● ● 

Throughout Project 

implementation 

Internal Monitoring ● ● ● ● 

Continuous 

throughout LARP 

implementation 

Semi-annual LARP Monitoring 

Reports to AIIB 
   To be 

confirmed 
Every six months 

External Monitoring (where 

applicable) 
   To be 

confirmed 

According to AIIB 

requirements 
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14. MONITORING AND REPORTING 

Monitoring and reporting should be an integrated part of Project to establish continuous 

communication with PAPs through the grievance mechanism, assess the process of LARP 

implementation, and ensure the implementation of actions required under national law 

and AIIB requirements while land acquisition and restoration of livelihoods are being 

achieved. 

Depending on the scale of impact and resettlement the livelihood restoration process 

should be monitored. 

Internal monitoring: Internally, the project will be monitored by the CR or LARP 

Implementation Consultant. This type of monitoring is suggested if road M37 is 

rehabilitated and existing width will be enlarged up to 15 meters. 

14.1. Internal Monitoring 

Implementation progress of the LARP will be monitored by the EA/IA, internally, assisted 

by the engineer consultant, Overall progress through the PEA / Supervision Consultant 

Semi-annual Resettlement Monitoring and Evaluation Reports and through the Monthly 

Progress Reporting of the Supervision Consultant, After implementation of the LARP, a 

compliance report by the EA/IA shall be prepared, The Final Internal Monitoring Report 

may be used, along with the specially prepared checklists, as basis for allowing civil works 

to occur in the impacted sections, Financing for this internal monitoring is to be 

incorporated into the Project budget. 

If any significant resettlement issues or any unanticipated impacts are identified, the 

monitoring team will advise on safeguard compliance issues and prepare a corrective 

action plan to address such issues. Such planning documents should be approved and 

disclosed before proceeding for the implementation of the specific project components 

for which involuntary resettlement impacts are identified. 

Table 43 and Table 44 show a general tabulation of monitoring indicators to be 

periodically reported to AIIB in the monitoring reports. 
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Table 43: Resettlement Plan Monitoring 

Purpose Activities Monitoring Indicators 

Identification of 

compensation 

recipients 

Verify the list of 

compensation recipients 

against eligibility criteria for 

compensation. 

Number of persons in the list of 

compensation recipients, who do not like 

eligibility criteria (included by mistake). 

Identification of persons 

who may claim eligibility for 

compensation but are not 

included in the lists of 

compensation recipients, 

Separate verification should 

be performed on each type 

of compensation. 

Number of persons who meet the criteria 

but are not included in the list of 

compensation recipients (excluded by 

mistake). 

Verification of 

affected area 

Confirmation of the areas of 

affected assets (including 

land plots and real property) 

against the RIP. 

Area of land subject to acquisition, for 

which compensation has been paid. 

Area of structures subject to acquisition for 

which compensation has been paid. 

Verification of 

compensation 

amount, 

processing and 

payment 

Examination of financial 

documents. 

Number of persons who received 

compensation in time and in full amounts, 

disaggregated by compensation type and 

by sex. 

Identification and analysis of 

reasons for compensation 

not being paid in full 

amount and in time. 

Number of persons who did not receive 

compensation in time and in full amounts, 

disaggregated by compensation type and 

by sex. 

Amount of funding allocated for payment 

of compensation. 

Identification of reasons for 

which funds for 

compensation have been 

under/overspent. 

Rate of spending allocated compensation; 

percentage of amount envisaged in the 

LARP. 

Ensure 

gender‑equitable 

access to 

compensation 

Track compensation 

disbursement by sex of the 

entitled person and of the 

account holder. Check 

spouse confirmations and 

joint accounts. Record 

grievances and access 

barriers raised by women, 

including in the separate 

women's sessions. 

▪ Number and % of entitled women PAPs 

(owners, heads of female-headed 

households, unpaid family workers) who 

received compensation or assistance in 

full and on time. 

▪ Number and % of payments to married 

PAPs made into a joint account or with 

the spouse's signed confirmation. 

▪ Number of payments made into 

accounts in women's own names. 

▪ Number of grievances or cases of access 

barriers raised by women, and number 

resolved. 

Verification of 

compensation 

timeline  

Identification of reasons for 

which payment of 

compensation was delayed 

Number of persons who received 

compensation that was delayed – 

disaggregated by compensation types, 
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Purpose Activities Monitoring Indicators 

(e.g., due to legal process, 

law courts decisions, 

inheritance etc.). 

reason for delay, changes in amount of 

compensation (if any) should also be 

noted. 

Verification of 

consultation and 

participation 

Determine the level of 

involvement and 

identification of reasons for 

inadequate participation. 

Number of affected persons who 

participated in consultations and 

coordination meetings at each stage of 

land acquisition, disaggregated by sex. 

Examination of grievance 

cases; analysis of disputes 

and complaints content; 

and resolution of conflicts. 

Number of complaints received, 

disaggregated by sex of complainant. 

Number of complaints resolved, 

disaggregated by sex of complainant. 

Ensure 

gender‑equitable 

participation in 

consultations 

Track participation of 

affected persons, including 

women from affected 

households, in public 

consultations, coordination 

meetings and the separate 

sessions with women PAPs 

(Section 5.5), by sex. Record 

the issues raised by women 

and how they were 

addressed. 

▪ Number and % of women among 

participants in consultations and 

coordination meetings, at each stage of 

land acquisition 

▪ Number of separate sessions held with 

women PAPs, and number of women 

attending, by mahalla 

▪ Number of issues raised by women, and 

number addressed 

Verification of 

income 

restoration  

Socioeconomic survey of 

affected households and 

businesses (after 

implementation of LARP is 

completed) to indicate if 

DPs are socioeconomically 

better off than pre-project 

status. 

Changes in household income / livelihood, 

Changes in business, profit and income. 

Agreement to use 

specific sites  

Measure numbers of those 

impacted, but volunteering 

land/assets areas. 

▪ Area of Land to be taken from each 

encroacher; 

▪ Crops areas and number of each type of 

tree to be lost permanently from each 

encroacher; 

▪ Additional area and assets requirement 

for footprint, compared to that agreed. 

Verify agreement with 

owners volunteering 

land/assets. 

▪ Set-out footprint of affected areas; 

▪ Verification of land area being taken is 

within that identified in agreements; 

▪ Verification of crop and tree losses being 

same or less than that measured; 

▪ Changes in measured areas and 

assets/crops/trees affected, 

Socio-economic – the 

affected household must be 

the same or better off than 

prior to the project. 

▪ Crop yields; 

▪ Income changes and poverty levels; 

▪ Changes in livelihood status; 

▪ Land area existing for livelihood. 
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Table 44: Summary Checklist for LARP Monitoring Framework 

Indicator Progress Remarks 

Draft LARP prepared for Lots 1 and 2   

LARP comments and review by PIU and AIIB   

Final LARP prepared   

Approval of LARP by PIU and AIIB   

Disclosure of LARP on PIU and AIIB portals   

Establishment of GRM/Committee (if not already done at early stage)   

Capacity building of EA/IA and local personnel for LARP 

implementation 
  

Payment of compensation at replacement cost of land and assets to 

PAPs 
  

Disbursement of allowances   

Implementation progress of Income restoration and rehabilitation 

program (if required) 
  

Provision of vocational training to PAPs (if required)   

Linking PAPs with local and government development schemes   

Replacement or relocation of community property resources   

Internal monitoring will cover (but not be limited to) the following: 

a) Progress of site-specific land acquisition and resettlement: 

▪ Compensation standards and disbursement of compensation funds; 

▪ Re-distribution and adjustment of land use titles and land-based tax and 

registration liabilities; 

▪ Assessing the living standards of PAPs, ensuring PAPs are same or better off than 

pre-project situation, Indicators may include demographic changes, health 

(illness incidence and medical facilities available), education (levels of 

completion and literacy), poverty incidence, income levels, occupations and 

employment status, and vulnerability indications; 

▪ In case of development of host site (as required), assessing if PAPs are re-

established adequately to a level as proposed in LARP; 

▪ Number of grievances received and addressed; 

▪ Consultations conducted during project implementation and suggestions 

received; 

▪ Recommendations to the PIU of any issues requiring immediate attention in 

implementing the LARP; 

▪ Learning outcomes. 

b) Quarterly and Semi-annual Monitoring of Additional PAPs: Reporting on any 

additional affected persons not covered in the site -specific LARPs. 
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c) Institutional Evaluation: Within one year after compliance of LARP implementation, an 

evaluation of LARP implementation stakeholder institutions will be conducted and 

reported.  

d) Post Implementation: After the second year of civil works implementation, 

resettlement effectiveness will be evaluated in order determine that PAPs are living 

at the same or better than their pre-project situation.  

e) Learning outcomes: Recommendations for future resettlement projects will be 

provided. 

Monitoring reports will be submitted by PIU to AIIB on a quarterly and semi-annual basis. 

14.2. Audit of LARP implementation 

The audit of resettlement implementation, and as applicable LARP implementation in 

subprojects, includes: 

▪ A summary of LARP performance of each Lot; 

▪ A compliance review of LARP implementation process; 

▪ A progress report on the quality of LARP implementation in terms of application of 

guidelines as provided in this LARP. 

The audit will verify results of monitoring of LARP implementation indicators and assess 

whether the project achieved the resettlement objectives, A specific measure of 

whether livelihood and living standards have been restored or enhanced will be 

completed. The audit will also assess the efficiency, effectiveness, impact, and 

sustainability of LARP subproject activities. 

Annual audit reports will be submitted to AIIB for review and disclosure. To be effective, 

the completion audit will take place after all LARP activities have been completed, 

including development initiatives, but before the completion of financial commitments 

to the programme. This will allow flexibility to undertake any corrective action 

recommended by the auditors before project closure. 

14.3. Resettlement completion report 

Following the completion of LARP implementation, a Completion Report will be prepared 

and disclosed by PIU and AIIB. The report will document the process undertaken, lessons 

learned, and final outcomes of livelihood restoration activities. The LARP Completion 

Report should involve participation of relevant organizations, especially if physical 

resettlement is required. The need for completion audit is subject to the outcomes of 

resettlement scope based on project design. 
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14.4. Grievance logging 

Tracking and logging for each grievance should be recorded in a grievance log (Annex 

7), Each grievance will be given an individual identification number and followed 

through by recording details and timing of its resolution and close-out. 



 

188 

*OFFICIAL USE ONLY 
M37 National Highway Rehabilitation Project: 

ESIA: Land Acquisition and Resettlement Plan 

Annexes 

Annex 1: Land Acquisition and Resettlement Instruments 

Land acquisition and resettlement screening checklist 

Date  

Country/Project No/Project Title  

Project Data  

Sector  

Responsible specialist  

Project Stage  

 

Screening questions on 

Involuntary Resettlement Impacts 
Yes No 

Not 

Know

n 

Remarks 

Involuntary Acquisition of Land 

1, Will there be land acquisition?     

2, Is the site for land acquisition 

known? 
    

3, Is the ownership status and 

current usage of land to be 

acquired known? 

    

4, Will easement be utilized within 

an existing Right of Way (ROW)? 
    

5, Will there be loss of shelter and 

residential land due to land 

acquisition? 

    

6, Will there be loss of agricultural 

and other productive assets due 

to land acquisition? 

    

7, Will there be losses of crops, 

trees, and fixed assets due to land 

acquisition? 

    

8, Will there be loss of businesses or 

enterprises due to land 

acquisition? 

    

9, Will there be loss of income 

sources and means of livelihoods 

due to land acquisition? 
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Screening questions on 

Involuntary Resettlement Impacts 
Yes No 

Not 

Know

n 

Remarks 

Involuntary restrictions on land use or on access to legally designated parks and protected areas 

10, Will people lose access to 

natural resources, communal 

facilities and services? 

 X   

11, If land use is changed, will it 

have an adverse impact on social 

and economic activities? 

 X   

12, Will access to land and 

resources owned communally or 

by the state be restricted? 

 X   

Information on Displaced Persons: 

Any estimate of the likely number 

of persons that will be displaced 

by the Project? If yes, 

approximately how many?  

 X   

Are any of them poor, female-

heads of households, or 

vulnerable to poverty risks? 

 X   

Are any displaced persons from 

indigenous or ethnic minority 

groups? 

 X   
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Census and Socio-Economic Survey Questionnaires of Affected Persons 
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Annex 2: Information on public meetings and individual consultations 

Minutes of Individual Consultation Meeting with Project Affected Person 

Project: M37 Corridor Improvement Project - Phase 1 

Date Time Venue 

4 June 2026 16:30 Goyibon Community, Kyzyltepa District, Navoi Region 

5 June 2026 13:30–18:40 Goyibon Community, Kyzyltepa District, Navoi Region 

7 June 2026 11:30–19:30 Goyibon Community, Kyzyltepa District, Navoi Region 

8 June 2026 16:00–19:00 Goyibon Community, Kyzyltepa District, Navoi Region 

9 June 2026 16:00–19:00 
Gumbaz and Bulokrabot Communities, Kyzyltepa 

District, Navoi Region 

10 June 2026 14:30–19:00 

Bulokrabot Community, Kyzyltepa District, Navoi 

Region and Saidkent Community, Gijduvan District, 

Bukhara Region 

11 June 2026 15:00–19:00 
Haticha Community, Gijduvan District, Bukhara 

Region 

12 June 2026 12:00–19:00 
Zargaron Community, Gijduvan District, Bukhara 

Region 

13 June 2026 15:40–17:20 
Abdullo Kahhor Community, Gijduvan District, 

Bukhara Region 

16 June 2026 11:00–20:00 
Abdullo Kahhor Community, Gijduvan District, 

Bukhara Region 

17 June 2026 16:00–19:00 
Shakarkent Community, Vobkent District, Bukhara 

Region 

19 June 2026 15:00–19:00 

Koshkodim, Dustlik, Istiqbol and Oybek Communities 

(Bukhara District) and Sharmgaron Community 

(Gijduvan District), Bukhara Region 

9 July 2026 15:00–20:00 
Rabotak Community, Bukhara District, Bukhara 

Region 

15 July 2026 11:00–12:30 Gijduvan District Khokimiyat, Bukhara Region 

17 July 2026 12:00–13:00 Vobkent District Khokimiyat, Bukhara Region 

Participant(s): The consultation was conducted directly with potentially affected persons, 

including business owners and household representatives whose properties are located 

within or adjacent to the preliminary Project corridor, (88 participants (67 men, 21 

women). 

An individual consultation meeting was conducted with the Project Affected Person 

(PAP) as part of the preparation of the Land Acquisition and Resettlement Plan (LARP) 

for the Project, The purpose of the meeting was to present information about the 

proposed Project, explain the project design and anticipated implementation schedule, 

discuss the impacts on the PAP's assets and livelihood, and ensure that the PAP fully 

understood the land acquisition, compensation and resettlement process in 

accordance with the legislation of the Republic of Uzbekistan and the requirements of 

the AIIB Environmental and Social Standard 2 (ESS2). 
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The Consultant explained the Project objectives, the proposed road alignment, the 

existing design, and the methodology for identifying Project impacts, Participants were 

informed about the Inventory of Losses (IOL), Census Survey, socio-economic survey, 

cadastral verification, engineering surveys, and the procedures that will be used to 

identify and verify affected land, structures, businesses, crops, trees, and other assets. 

The Consultant provided a detailed explanation of the applicable legal framework 

governing land acquisition and resettlement, including the legislation of the Republic of 

Uzbekistan, the AIIB Environmental and Social Standard 2 (ESS2), the provisions of the 

Land Acquisition and Resettlement Plan (LARP), Particular attention was given to the 

principle of compensation at full replacement cost, eligibility criteria for Project Affected 

Persons, the Entitlement Matrix, valuation procedures, the cut-off date, compensation 

payment procedures, relocation assistance, livelihood restoration measures, transitional 

support, assistance for vulnerable households, and severe impact allowances. 

Where applicable, compensation may include compensation for land use rights, 

residential and commercial structures, crops, fruit and decorative trees, business losses, 

employment impacts, transportation allowances, livelihood restoration measures, 

vulnerability assistance, and other entitlements provided under the LARP. 

The Consultant further explained that all affected assets will be valued by an 

independent licensed appraisal organization following project design. Valuation will be 

undertaken in accordance with the legislation of the Republic of Uzbekistan and the 

replacement cost requirements of AIIB ESS2, For agricultural land, agricultural production, 

perennial plantations, and other agricultural losses, valuation will additionally follow the 

methodologies developed by the State Research and Design Institute "Uzgiprozem” 

together with the requirements of Resolution No, 146 of the Cabinet of Ministers, Where 

required under national legislation, valuation reports will also undergo expert 

examination by the Republican Center for Forensic Expertise named after H. 

Suleymanova (RCFE). 

The Consultant emphasized that no land acquisition, demolition of structures, physical or 

economic displacement, or commencement of civil works affecting Project Affected 

Persons would take place until all required resettlement procedures had been 

completed, compensation at full replacement cost had been fully paid, and all 

applicable assistance measures under the LARP had been provided, It was also 

explained that all costs associated with valuation, registration, and compensation 

payments would be borne by the Project. 

The Grievance Redress Mechanism (GRM) was explained in detail, including the 

procedures for submitting grievances, responsible institutions, review process, and 

available appeal mechanisms, The PAP was informed that grievances may be submitted 

free of charge at any stage of Project implementation and that the use of the GRM 

would not prejudice the PAP's right to seek judicial remedies under the legislation of the 

Republic of Uzbekistan. 
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The meeting also provided an opportunity for the PAP to verify information collected 

during the Inventory of Losses and socio-economic survey, raise questions, express 

concerns regarding the proposed Project, and provide additional information relevant 

to the preparation of the LARP, The consultation concluded with confirmation that the 

PAP had received the necessary information, understood the proposed land acquisition 

and compensation procedures, and had been given adequate opportunity to ask 

questions and provide comments. 

Questions / Concerns Raised by 

Participants 

Responses Provided by the Consultant 

Potential demolition of shops and loss 

of businesses, Business owners 

explained that their shops are the 

primary source of household income 

and that significant investments, 

including bank loans and personal 

savings, have been made for 

construction, renovation and business 

development, Participants requested 

that existing shops be preserved 

wherever possible, If demolition 

becomes unavoidable, they 

requested full compensation and, 

where feasible, relocation to an 

alternative plot within the same area to 

ensure continuity of business activities. 

The Consultant explained that the Project is currently at 

the available alignment and design parameters and 

impact assessment stage. One of the key principles 

applied during project design is avoidance and 

minimization of involuntary resettlement. All comments 

received during consultations will be considered during 

optimization of the final engineering design. If demolition 

or acquisition of commercial property becomes 

unavoidable, compensation will be provided in 

accordance with the legislation of the Republic of 

Uzbekistan and the requirements of AIIB Environmental 

and Social Standard 2 (ESS2), Compensation will be 

based on full replacement cost and will include 

compensation for affected structures, business 

interruption, loss of income, livelihood restoration 

measures and, where feasible, assistance with relocation 

to enable continuation of business activities. 

Temporary impacts during 

construction, Participants expressed 

concerns that construction activities, 

temporary road closures, restricted 

access, dust, noise and movement of 

construction equipment could 

negatively affect customers, business 

operations and daily life even if 

buildings are not demolished. 

The Consultant explained that temporary construction 

impacts will be managed through the Contractor's Site-

Specific Environmental and Social Management Plan 

(SSEMP). Measures will include maintaining access to 

shops and houses wherever possible, installation of 

temporary access routes, traffic management, dust 

suppression, noise control, advance notification of 

construction activities and continuous communication 

with affected communities, The Contractor will be 

required to minimize disruption throughout construction. 

Compensation for affected assets, 

Participants asked how compensation 

would be determined, whether all 

property would be assessed 

independently, and whether 

compensation would cover 

investments made in buildings, 

structures and businesses. 

The Consultant explained that in case of modification of 

available alignment and design parameters, all affected 

assets will be verified through the Inventory of Losses (IOL), 

cadastral verification and field surveys, Independent 

licensed appraisal organizations will undertake valuation 

of affected assets in accordance with national legislation 

and AIIB ESS2, Agricultural losses will additionally be 

calculated using the methodologies of the State 

Research and Design Institute "Uzgiprozem” and 

Resolution No, 146 of the Cabinet of Ministers, 

Compensation will be calculated at full replacement 

cost without deductions for depreciation, taxes or 

transaction costs. 
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Protection of livelihoods, Participants 

emphasized that loss of business would 

directly affect household income and 

requested guarantees that families 

would not become economically 

disadvantaged if their businesses were 

affected. 

The Consultant explained that the Project applies 

livelihood restoration principles required by AIIB ESS2, 

Where Project impacts result in loss of income or 

economic displacement, compensation will be 

supplemented by livelihood restoration measures in 

accordance with the Entitlement Matrix and the Income 

Restoration and Rehabilitation Program. The objective is 

to restore, and where possible improve, livelihoods to pre-

project levels. 

Use of alternative land and project 

design optimization. Some participants 

noted that vacant land exists near the 

Project corridor and suggested that 

the road alignment should be 

optimized to avoid demolition of 

houses and commercial buildings. 

The Consultant explained that avoidance and 

minimization of land acquisition remain key Project 

principles. All comments and recommendations received 

during consultations will be reviewed by the design team 

during finalization of the alignment. 

Notification and consultation process, 

Participants asked whether affected 

persons would be informed before 

land acquisition, demolition or 

construction activities commence. 

The Consultant explained that affected persons will be 

informed throughout Project implementation, Public 

consultations will continue during LARP implementation, 

Prior to land acquisition, PAPs will receive official 

notification, information regarding valuation results, 

compensation packages, implementation schedule and 

relocation arrangements where applicable, No land 

acquisition, demolition or civil works affecting PAPs will 

commence until compensation has been fully paid and 

all applicable assistance measures have been 

implemented. 

Grievance Redress Mechanism (GRM), 

Participants asked how complaints 

could be submitted if they disagree 

with valuation results, compensation 

amounts or construction impacts. 

The Consultant explained the Project Grievance Redress 

Mechanism (GRM), including available channels for 

submitting grievances through the PIU, local authorities 

and other designated institutions, Complaints may be 

submitted free of charge at any stage of Project 

implementation, Submission of a grievance does not 

affect the right of affected persons to seek judicial 

remedies under the legislation of the Republic of 

Uzbekistan. 

The participant confirmed that the objectives of the Project, expected impacts, eligibility 

criteria, compensation principles, valuation methodology, implementation schedule, 

grievance mechanism, and entitlement provisions were explained in a clear and 

understandable manner. 

Additional comments made by the PAP during the meeting have been recorded and 

will be considered during preparation of the LARP.  
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Minutes of Public Consultation Meeting 

Project: M37 Corridor Improvement Project - Phase 1 

Date 15 July 2026 

Time 11:00–12:30 

Venue Conference Hall, Gijduvan District Khokimiyat, Bukhara Region 

Participants: 

• Representatives of District Khokimiyat, District Cadastre Department, District 

Agriculture Department,  

• District Autoyul engineering specialist  

• Local residents and mahalla representatives of Tahtahon, Saidkent, Haticha, 

Govshun, Zargonon, Abdulla Qahhor, Soktari, Oqgul, Denov, Jovgari, Guliston 

obod, Koshkod, Hpjijabbor, Labirut, Kulijabbor, Nuljobor, Kushk, Gojduman, Bobur 

and Amirobod 

The meeting was organized to provide information regarding the proposed 

reconstruction of the M37 Highway and to ensure meaningful consultation with affected 

persons in accordance with AIIB Environmental and Social Standard 2 (ESS2). 

The consultation formed part of the preparation of the Land acquisition and 

Resettlement Plan (LARP), Participants were informed that the project was at the 

feasibility study stage and that consultations were intended to collect comments, identify 

concerns, and incorporate stakeholder feedback into the project design and LARP. The 

objectives of the Project, proposed road alignment, project components and 

anticipated implementation schedule were introduced. 

The Consultant delivered a detailed presentation covering the following topics: 

• Project background, objectives, and expected benefits; proposed road 

alignment and existing design; 

• planned implementation schedule and anticipated construction activities; 

• current stage of Project preparation and future Project implementation process; 

• potential environmental and social impacts, including anticipated land 

acquisition and resettlement impacts; 

• methodology for identification of Project Affected Persons (PAPs) and affected 

assets; 

• establishment of the cut-off date and eligibility criteria; 

• applicable legislation of the Republic of Uzbekistan governing land acquisition 

and compensation; 

• AIIB Environmental and Social Policy (ESP), Environmental and Social Standard 2 

(ESS2), and the principle of compensation at full replacement cost; 

• Entitlement Matrix, including compensation for residential land, commercial land, 

agricultural land, structures, businesses, crops, trees, temporary impacts, 

vulnerable households, and livelihood restoration measures; 
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• methodology for valuation of affected assets, including independent asset 

valuation and compensation calculation procedures; 

• procedures for land acquisition, verification of ownership rights, and preparation 

of compensation agreements; 

• compensation payment procedures and implementation schedule; 

• relocation assistance and livelihood restoration measures; 

• rights of affected persons during LARP implementation; 

• Grievance Redress Mechanism (GRM), including procedures for submission and 

resolution of complaints; 

• disclosure of LARP documents, opportunities for continued stakeholder 

engagement, and future consultation activities; 

• monitoring arrangements, implementation responsibilities, and the role of external 

monitoring, where applicable. 

Particular attention was given to explaining that no civil works affecting land or assets 

would commence until compensation had been fully paid and all resettlement 

assistance required under the LARP had been provided in accordance with AIIB ESS2 and 

national legislation. 

The Consultant explained the current design parameters. Participants were informed that 

compensation would be fully paid before commencement of civil works and before any 

physical or economic displacement. 

The Consultant also explained the Grievance Redress Mechanism (GRM), including 

procedures for submitting complaints, responsible institutions, grievance registration, 

review process, and appeal mechanisms. 

Finally, participants were informed about future stages of LARP implementation, 

disclosure of LARP documents, monitoring activities, and opportunities for continued 

stakeholder engagement throughout Project implementation. 

Questions Raised by Participants Responses Provided 

Environmental representatives requested 

preparation of an updated tree inventory 

because the previous inventory had been 

completed approximately two years earlier 

and no longer reflected current site 

conditions, 

The Consultant confirmed that verification of tree 

inventory conducted will follow national legislation 

and AIIB ESS2 requirements. 

Representatives of Zargaron Mahalla 

requested clarification regarding 

approximately thirteen residential houses 

located close to the road corridor. 

The Consultant explained that in case of 

modification of available alignment and design 

parameters, all affected residential properties 

would be surveyed and independently valued, 

Compensation would be provided prior to 

commencement of civil works. 
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Business owners stated that their shops 

represented the principal source of 

household income and requested that 

demolition be avoided wherever possible. 

The Consultant explained that impact avoidance 

remains the primary design objective. If demolition 

cannot be avoided, affected businesses will 

receive compensation at replacement cost 

together with livelihood restoration measures in 

accordance with the Entitlement Matrix. 

Several entrepreneurs explained that they 

had invested substantial personal savings 

and commercial loans into construction 

and renovation of their shops. 

The Consultant confirmed that independent 

valuation would consider replacement cost of 

affected structures and that compensation would 

also include business interruption and livelihood 

restoration assistance where applicable. 

Participants expressed concern regarding 

temporary restriction of access during 

construction. 

The Consultant explained that the Contractor 

would prepare site-specific traffic management 

and access plans to maintain pedestrian and 

vehicle access wherever possible throughout 

construction. Temporary impacts would be 

minimized through the SSEMP. 

Participants asked how compensation 

would be calculated. 

The Consultant explained the valuation process, 

including Inventory of Losses, cadastral verification, 

independent valuation, expert review where 

required, and compensation based on full 

replacement cost in accordance with AIIB ESS2. 

Participants requested clarification 

regarding the grievance mechanism. 

The Consultant explained that complaints could be 

submitted orally or in writing through the Project 

Grievance Redress Mechanism without any cost to 

affected persons. 

 

Participants generally expressed support for the Project while emphasizing the 

importance of protecting livelihoods, minimizing demolition of residential and 

commercial properties, ensuring transparent valuation procedures, and providing timely 

compensation. 

The Consultant confirmed that all comments received during the meeting would be 

documented and considered during preparation of the project design and the Land 

Acquisition and Resettlement Plan. 
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List of participants 
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Photos of meetings 

  

Annoucement of public meetings 
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Minutes of Public Consultation Meeting 

Project: M37 Corridor Improvement Project - Phase 1 

Date 17 July 2026 

Time 12:00–13:00 

Venue Conference Hall, Vobkent District Khokimiyat, Bukhara Region 

Participants: 

• Representatives of District Khokimiyat, District Cadastre Department, District 

Agriculture Department,  

• District Autoyul engineering specialist  

• Local residents and mahalla representatives of Dustlik, Changazon, Chorikalon, 

Gulistan, Kumushkent, Hujarobot, Giyor, Kulolchi, Halach, Niyozhuja, Tassob, 

Charmgaron, Kosari, Hojuvon, Shirin, Sharkent  

The meeting was organized to provide information regarding the proposed 

reconstruction of the M37 Highway and to ensure meaningful consultation with affected 

persons in accordance with AIIB Environmental and Social Standard 2 (ESS2). 

The consultation formed part of the preparation of the LARP. Participants were informed 

that the project was still at the preliminary design stage and that consultations were 

intended to collect comments, identify concerns, and incorporate stakeholder 

feedback into the final project design and LARP. The objectives of the Project, proposed 

road alignment, project components and anticipated implementation schedule were 

introduced. 

The Consultant delivered a detailed presentation covering the following topics: 

• Project background, objectives, and expected benefits; proposed road 

alignment and preliminary engineering design; 

• planned implementation schedule and anticipated construction activities; 

• current stage of Project preparation and future Project implementation process; 

• potential environmental and social impacts, including anticipated land 

acquisition and resettlement impacts; 

• methodology for identification of Project Affected Persons (PAPs) and affected 

assets; 

• establishment of the cut-off date and eligibility criteria; 

• applicable legislation of the Republic of Uzbekistan governing land acquisition 

and compensation; 

• AIIB Environmental and Social Policy (ESP), Environmental and Social Standard 2 

(ESS2), and the principle of compensation at full replacement cost; 

• Entitlement Matrix, including compensation for residential land, commercial land, 

agricultural land, structures, businesses, crops, trees, temporary impacts, 

vulnerable households, and livelihood restoration measures; 
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• methodology for valuation of affected assets, including independent asset 

valuation and compensation calculation procedures; 

• procedures for land acquisition, verification of ownership rights, and preparation 

of compensation agreements; 

• compensation payment procedures and implementation schedule; 

• relocation assistance and livelihood restoration measures; 

• rights of affected persons during LARP implementation; 

• Grievance Redress Mechanism (GRM), including procedures for submission and 

resolution of complaints; 

• disclosure of LARP documents, opportunities for continued stakeholder 

engagement, and future consultation activities; 

• monitoring arrangements, implementation responsibilities, and the role of external 

monitoring, where applicable. 

Particular attention was given to explaining that no civil works affecting land or assets 

would commence until compensation had been fully paid and all resettlement 

assistance required under the LARP had been provided in accordance with AIIB ESS2 and 

national legislation. 

Participants were informed that compensation would be fully paid before 

commencement of civil works and before any physical or economic displacement. 

The Consultant also explained the Grievance Redress Mechanism (GRM), including 

procedures for submitting complaints, responsible institutions, grievance registration, 

review process, and appeal mechanisms. 

Finally, participants were informed about future stages of LARP implementation, 

disclosure of LARP documents, monitoring activities, and opportunities for continued 

stakeholder engagement throughout Project implementation. 
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Questions Raised by Participants Responses Provided by the Consultant 

Will the final project approval be 

based on the preliminary impact 

assessment? 

The Consultant explained that the Project is 

currently at the stage of available alignment and 

design parameters. The findings of the impact 

assessment, together with comments and 

recommendations received during stakeholder 

consultations, will be used to refine the project 

design where applicable. The Project design will 

seek to avoid or minimize adverse impacts on 

residential properties, businesses, agricultural land, 

and community infrastructure wherever technically 

feasible. 

How will properties affected by the 

Project be valued? The Consultant explained that, if modification of 

design are applicable, all affected land, buildings, 

structures, crops, trees, and businesses will be 

subject to an independent valuation carried out by 

a licensed appraisal organization in accordance 

with the legislation of the Republic of Uzbekistan 

and the replacement cost requirements of AIIB 

Environmental and Social Standard 2 (ESS2), Where 

required by national legislation, valuation reports 

will also undergo expert examination by the 

Republican Center for Forensic Expertise (RCFE). 

How will compensation payments be 

organized for affected persons? 
The Consultant explained that compensation will be 

calculated on the basis of the independent 

valuation and the Entitlement Matrix contained in 

the Land Acquisition and Resettlement Plan. 

Compensation will include payment for affected 

assets and, where applicable, livelihood restoration 

assistance, relocation support, and other 

entitlements, All compensation payments will be 

completed before any land acquisition, demolition, 

physical relocation, or commencement of civil 

works affecting the respective properties. 

Will residents be informed in advance if 

their houses or land plots are affected 

by land acquisition or demolition? 

The Consultant confirmed that all Project Affected 

Persons will be formally notified once the final 

engineering design has been approved and 

affected assets have been identified, Individual 

consultations will be conducted with each affected 

household or business, and sufficient advance 

notice will be provided before the implementation 

of any land acquisition or resettlement activities. 
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Can the Project design still be revised 

based on the identified impacts and 

public comments? 

The Consultant confirmed that the Project design 

remains subject to further refinement, Feedback 

received during public consultations, results of 

environmental and social assessments, and 

recommendations from relevant authorities will be 

taken into consideration during preparation of the 

project design. Wherever technically feasible, the 

design will be modified to avoid or reduce impacts 

on residential houses, businesses, agricultural land, 

and other assets. 

Participants asked how compensation 

would be calculated, 
The Consultant explained the valuation process, 

including Inventory of Losses, cadastral verification, 

independent valuation, expert review where 

required, and compensation based on full 

replacement cost in accordance with AIIB ESS2. 

Participants requested clarification 

regarding the grievance mechanism, 
The Consultant explained that complaints could be 

submitted orally or in writing through the Project 

Grievance Redress Mechanism without any cost to 

affected persons. 
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List of participants 
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Photos of meetings 

 

 

Annoucement of public meetings 
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Brochure distributed during the consultations  

 

 



 

211 

*OFFICIAL USE ONLY 
M37 National Highway Rehabilitation Project: 

ESIA: Land Acquisition and Resettlement Plan 

 Annex 3 Information on potentially affected persons 

Lot 1  

 
PK Location  Photo 

Additional 

information 

Project 

impact 

Category of 

impacts 

1. 1 PK 1+00-

1+75 

40.054836, 

64.825803 

 

  

  
 

School No. 4, 

Kyzyltepa district, 

Navoi region, 

makhalla Goyibon 

 

Cadastre 

Total area 30364 m² 

Building 5646.36 m² 

 

The fence along the 

road is slated for 

demolition. 

Fence  Public 
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2.  PK 2+35 40.053403, 

64.825319 

 

Sadriddin Sardorbek 

Nijatovich LLC. 

 

Turdiev Sadriddin. 

 

Navoi region, 

Kyzyltepa district, 

makhalla Goyibon 

 

Area 35 m². 

There is a right of 

temporary use 

 

Shop Business 

3.  PK 2+60 40.053500, 

64.825327 

   

PE Nodirbek, Dealer of 

Kelazhagi 

 

Tolibova Dilrabo 

 

Navoi region, 

Kyzyltepa district, 

makhalla Goyibon  

 

Area 27 m². 

There is a right of 

temporary use 

 

 

Shop Business 

4.  PK 3+15 40° 3'9.66"С 

64°49'30.22"В 

   

individual 

entrepreneurs 

Khamidova Gulrukh 

 

Khamidova Gulrukh  

 

Navoi region, 

Kyzyltepa district, 

makhalla Goyibon 

 

Area 56 m². 

There is a right of 

temporary use 

 

Shop Business 
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5.  PK 3+60 40.052300, 

64.824931 

   

individual 

entrepreneurs 

Keldierova Khilola  

Kuvondikov  

 

Navoi region, 

Kyzyltepa district, 

makhalla Goyibon 

 

 

Area 60 m². 

There is a right of 

temporary use 

 

Shop Business 

6.  PK 3+80 40.052154, 

64.824760 

 

individual 

entrepreneurs Saitov 

Mehriddin  

 

Navoi region, 

Kyzyltepa district 

Makhalla Goyibon 

 

Area 75 m². 

There is a right of 

temporary use 

 

Shop Business 

7.  PK 3+95 40.052028, 

64.824546 

   

individual 

entrepreneurs 

Samadov Fakhriddin 

 

Saratov Fakhriddin 

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

Area 200 sq. m. 

There is a right of 

temporary use 

 

Shop Business 
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8.  4+60 40.051447, 

64.824449 

  
 

Owner Khaidarov 

Uygun 

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

The store is closed. The 

owner works in Russia. 

 

The store area is 35 m² 

There is a right of 

temporary use 

Shop 

tent 

Business 

9.  PK 4+90 40.051166, 

64.824427 

 

individual 

entrepreneurs 

Zhabborov Nigora 

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

 

Area 62 m². 

There is a right of 

temporary use 

 

 

Shop Business 

10.  PK 5+25 40.050887, 

64.824339 

 

individual 

entrepreneurs Isaev 

Khakim 

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

Area 75 m² 

There is a right of 

temporary use 

Shop  Business 
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11.  PK 5+30 40.050796, 

64.824363 

 

individual 

entrepreneurs 

Rashidova Makhliyo 

 

Turdiev Akmal 

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

Shop 68 sq.m. 

There is a right of 

temporary use 

 

Shop Business 

12.  PK 5+80 40.050397, 

64.824219 

 

 

LLC Jakhongir, 

Temirbek Kelazhagi " 

 

Suyarova Ranogul  

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

Area 60 m². 

 

Shop Business 

13.  PK 11+80 40.050964, 

64.818556 

 

The store is empty. 

 

Goziev Dilshod, owner 

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

Area 35 m² 

There is a right of 

temporary use 

 

Shop Business 
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14.  PK 12+10 40.051328, 

64.818397 

 

LLC Ipak Yuli service 

 

Zainiev Kuvondik 

 

Navoi region, 

Kyzyltepa district 

Goyibon makhalla 

 

Area 50 m². 

The land was 

provided to the 

enterprise based on 

the decision of the 

khokimiyat 

Shop Business 

15.  PK 12+20 40.051141, 

64.818220 

 

individual 

entrepreneurs 

Khozhaeva Nilufar 

 

Sadrieva Sarvinoz 

(former owner) sold 

Nilufar to Khozhaeva 

(without documents, 

only a receipt). 

 

Navoi region, 

Kyzyltepa district 

Makhalla Goyibon 

 

Area 50 m². 

There is a right of 

temporary use 

Shop  Business 

16.  PK 12+25 40.050926, 

64.817898 

 

individual 

entrepreneurs 

Samandarova Amina 

Shop 

 

Oripov Azizjon  

 

Navoi region, 

Kyzyltepa district 

Makhalla Goyibon 

 

Area 45 m² 

There is a right of 

temporary use 

Shop Business 
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17.  PK 12+25 40.050964, 

64.818005 

 

The store is on the 

balance sheet of the 

LLC Koldirgoch Humo 

kushi 

 

Navoi region, 

Kyzyltepa district. 

 

Fayzullaev Surat 

 

Area 40 m². 

There is a right of 

temporary use 

Shop Business 

18.  PK 13+75 40.052006, 

64.816489 

 

Shop at the bus stop 

(no registration) 

 

Sharapova Marziya 

(Tursunova Nilufar) 

 

Navoi region, 

Kyzyltepa district. 

makhalla Gumbaz  

 

Area: 20 m².  

No cadastral 

registration for the 

building. 

 

Shop 

 

Business 

19.  PK 22+75 40.054050, 

64.806385 

  

individual 

entrepreneurs 

Khidirov Sanakul 

 

Dehkan Khidirov 

Sanakul (garden) 

 

Farrukh Khidirov 

 

Navoi region, 

Kyzyltepa district, 

makhalla Gumbaz 

 

Light 

structure   

(will re-install 

himself) 

Business 

 

Light 

structure 
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The area of the 

household and 

garden is 2000 m². 

45 m² for demolition. 

(3 lightweight 

structures) 

 

There is a cadastral 

register for a non-

residential plot of 

agricultural land – an 

orchard. 

 

Lightweight structures 

without registration 

(mini cafe, mini store, 

tandoor) 

 

 

 

 

20.  PK 22+80 40.053832, 

64.806194 

  
 

individual 

entrepreneurs 

Rakhimova Zilola 

 

Rakhimova Zilola 

 

Navoi region, 

Kyzyltepa district 

МФЙ Булараб 

 

Area 21 m². 

There is a right of 

temporary use 

 

Shop 

 

(willing to 

move back 

himself) 

Business 
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21.  PK 23+50 40.053985, 

64.805517 

   

Agricultural lands 

 

Navoi region, 

Kyzyltepa district 

makhalla Bullrobot 

 

Mulberry trees and 

field. 

 

Achilov Alisher 

Achilov Nurali 

 

Cadastre 

21:08:000009450 

 

Total plot area: 

48033.03 m². 

Trees 

(agricultural 

land) 

Agricultural 

22.  PK 23+60 40.054305, 

64.805496 

  
 

Stall. 

 

Navoi region, 

Kyzyltepa district. 

makhalla Bullrobot 

 

Portable temporary 

object. 

 

Area 15 m².  

Lightweight 

construction 

portable 

temporary 

facility 

Business 

 

Light 

structure 

23.  PK 27+40 40.054850, 

64.801096 

 

Shukrona Market 

 

Shodiev Sadriddin 

 

Navoi region, 

Kyzyltepa district 

makhalla Bullrobot 

 

Area 24 m². 

There is a right of 

temporary use 

 

Shop Business 
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24.  PK 30+90 40.055838, 

64.797020 

   

individual 

entrepreneurs 

Bozorova Gulamdon 

Stop - Sayohat store 

 

Saifullaev Khurshijon 

 

Navoi region, 

Kyzyltepa district. 

 

Area 50 m². + 20 m². 

Lightweight structure 

 

Shop Business 

25.  PK 38+31 40.058300, 

64.787456 

 

 Agricultural  

lands 

 

Navoi region, 

Kyzyltepa district 

Agricultural 

26.  PK 38+31 40.058681, 

64.787644 

 

 

Agricultural lands 

 

Navoi region, 

Kyzyltepa district 

Agricultural  

lands 

 

Agricultural 
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27.  PK 53+25 40.061281, 

64.772217 

 

Traffic police post, 

Bukhara region, 

Gijduvan 

Public 

structure 

Public 

28.  PK 37+90 - 

38+00 

 

40.058983, 

64.786396 -   

40.058766, 

64.786206 

  

   

Agricultural lands Agricultural  

lands 

 

Agricultural  



 

222 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

29.  PK 65+5 40.062312, 

64.758048 

  

 
 

Corner of a residential 

building 

 

Cadastre  

20:11:12: 04:03:0078 

 

Bukhara region 

Gijduvan district 

Saidkent makhalla 

 

Area: 107.2 m². 

Potential impact 9.4 

m² 

 

Potential 

impact 

 

Corner of a 

residential 

building 

Residential  

 

Secondary 

structure 

30.  PK 65+30 40.062805, 

64.758588 

  

Corner of a residential 

building 

Cadastre 

20:11:12:04:03:0077 

 

Bukhara region 

Gijduvan district 

Saidkent makhalla 

 

Radzhabov Bakhtiyor 

– owner. 

 

Yard area and fence 

Total area 775 m². 

 

Under the building 

92.9 m². 

 

Potential 

impact 

 

Corner of a 

residential 

building 

Yard area 

and fence 

Residential 

 

Secondary 

structure 
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Potential impact 3.42 

m² 

 

31.  PK 71- 74 

 

40.065466, 

64.752894  

 

40.066780, 

64.750138  

 
 

Agricultural lands 

 

20:11:000018561, 

3,337.01 m 

20:11:000021585, 

2,001.86 m² 

20:11:000021501, 

2,001.87 m² 

20:11:000021470, 

2,001.10 m² 

20:11:000021505, 

2,001.57 m² 

20:11:000020592, 20 

021.60 m² 

20:11:000021473, 

2,001.68 m 

Agricultural 

lands 

 

Agricultural 
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20:11:000021431, 

2,000.35 m² 

20:11:000021486, 

2,001.70 m² 

20:11:000016581, 

20,031.64 m² 

20:11:000018522, 

3,337.01 m² 

20:11:000018557, 

3,337.01 m² 

 

Bukhara region, 

Gijduvan district 

32.  PK 84+20,  40° 4'18.30"С 

64°44'22.35"В 

   

Fence of School No. 

29 

 

Cadastre  

20:11:43: 01:03:0001 

 

Bukhara region 

Gijduvan district 

Hatcha makhalla 

 

Area 16715 m²  

Building: 3070.2 m². 

Fence Public 

33.  PK 92+75 40.076261, 

64.732385 

   

Fence of School No. 

49 

 

Cadastre:  

20:11:43: 02:02:0013 

 

Bukhara region, 

Gijduvan district, 

makhalla Govshun 

 

Area: 20200 m². 

Area under buildings: 

3202.6 m², 

Fence Public 
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34.  PK 127+30 40.086029, 

64.696265 

 

individual 

entrepreneurs 

Akhtamova Gullala 

 

Akhtamova Gullola is 

the owner 

 

Bukhara region 

Gijduvan district 

Shark makhalla 

 

The building area is 35 

m².  

Lightweight 

construction 

 

Potential 

Impact 

 

Lightweight 

design 

portable 

object 

Business 

 

Light 

structure 

35.  PK 128+25 

 

 

40.086187, 

64.695258 

  
 

 

Kebab cafe 

  

New owner Anvar 

Boltaev 

 

Bukhara region 

Gijduvan district 

Shark makhalla 

 

Cadastre of old 

buildings 

20:11:42:01:05:0661 

Land area: 200 m². 

Object area: 560 m². 

 

Started new 

construction. Did not 

receive a cadastral 

document for the 

new buildings. 

 

Construction 

of a cafe 

(interchang

e) 

Business 
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36.  PK 128+60 

 

 

40.086216, 

64.694721 

 

Non-residential 

building or structure. 

Cadastral number: 

20:11:42:01:05:0661. 

 

Bukhara region, 

Gijduvan district, 

makhalla "Sharq" 

 

Land area according 

to documents: 200 m². 

Object area: 40 m²   

 

The owner is in the 

Fergana Valley. 

Non-

residential 

building or 

structure 

 

Non-

residential 

structure 

37.  PK 130+60 

 

 

40.085932, 

64.692494 

   

Agricultural lands 

Right side 

 

Bukhara region, 

Gijduvan district. 

 

Cadastral number: 

20:11:001076525. 

Area: 34,010.89 m². 

Land area according 

to documents: 

34,010.89 m². 

 

Cadastral number: 

20:11:000020226. 

Area: 16,442.41 m². 

Land area according 

to documents: 

16,442.41 m². 

 

Cadastral number: 

20:11:000023554. 

Area: 4,136.11 m². 

Land area according 

to documents: 

4,136.11 m². 

 

Cadastral number: 

20:11:000020478. 

Area: 65,071.81 m². 

Agricultural 

land 

Agricultural 
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Land area according 

to documents: 

65,071.81 m². 

38.  PK 130+60 40.085664, 

64.692800 

 

 

   

Agricultural lands 

 

 

Left side, registration 

number: 

20:11:000020940. 

Area: 4,135.62 m². 

4,135.62 m². 

 

Cadastral number: 

20:11:000023561. 

 

Area: 4,135.26 m². 

 

Cadastral number: 

 

20:11:000023557. 

Area: 4,136.25 m². 

 

Cadastral number: 

20:11:000020937. 

Area: 4,136.15 m². 

 

Cadastral number: 

20:11:000021574. 

Area: 4,135.34 m². 

Land area according 

to documents: 

4,135.34 m². 

 

 

Agricultural 

land 

Agricultural 
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39.  PK 136+25 

– 136+75 

40.084572, 

64.685509 

   

Trees and sidewalk of 

the Cotton Ginning 

Mill 

 

Gijduvan district 

Zarafshon makhalla 

 

Cadastre: 

20:11:43:02:02:0052 

Land area: 169800 m². 

Object area: 16564.8 

m². 

Potential 

impact  

Public 

40.  PK 144+75 40.086244, 

64.676195 

 

LLC' Nodir, Zafarbek 

service 

 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Car wash, solar panels 

installed in front 

 

Yusupov Nemat - 

owner of the site 

  

Total area 2700 m². 

400 m² to be 

demolished. 

 

Secondary 

structures, 

solar panel 

and tent 

Business 

Light 

structure 

41.  PK 145+25 40.086382, 

64.675753 

   

Cafe Orom 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Ochilova Shoira is the 

owner 

LLC ' Shakhrizod 777' – 

tenant 

 

Area 500 m². 

Secondary 

structures 

Tent and 

toilet 

Business 

 

Light 

structure 
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200 m² of shed and 

toilet to be 

demolished 

42.  PK 145+30 40.086335, 

64.675555 

 

Car service 

 

Arnedator Pirnazarov 

Mukhriddin (oral lease 

agreement) 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Area 15 m². 

 

Light 

structure  

 

Business 

 

Light 

structure 

43.  PK 145+50 40.086467, 

64.675440 

 

Lightweight 

construction (closed) 

 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Area 20 m². 

Light 

structure  

Business 

 

Light 

structure 

44.  PK 148+00 40.087137, 

64.672623 

   

A retail outlet is a stall 

located on the 

territory of a gas 

station. 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Potential 

impact 

 

(support to 

move away) 

Business 

 

Light 

structure 
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45.  PK 153+20 40.087949, 

64.666632 

   

Laylak Market, store. 

 

Saidov Gayrat 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Area 50 m². 

Shop Business 

46.  PK 153+80 40.088052, 

64.665821 

 

individual 

entrepreneurs 

Sultanov Amirbek 

Tent and tandir. 

Lightweight 

construction. 

 

Sultanov Amirbek. 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Area 5 m². 

 

Potential 

impact  

Light 

structure 

Business 

 

Light 

structure 

47.  PK 153+83 40.088001, 

64.665885 

   

Bank office  

 

Zhuraev Zhonibek 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Area 5 m². 

Potential 

impact  

Light 

structure 

Business 

 

Light 

structure 
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48.  PK 154+65 40.088326, 

64.665067 

   

Usmonov's store 

Gulchekhra 

Usmonov Begzod 

(son) 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Area 5 m². 

 

Potential 

impact  

Light 

structure 

 

(ready to 

move it 

back 

himself) 

 

Business 

 

Light 

structure 

49.  PK 154+75 40.088625, 

64.665207 

 
 

 

individual 

entrepreneurs 

Sharapova Nodira  

 

Stop shop 

Muzaffarov Okilzhon  

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

 

Area 100 m². 

Shop  Business 

50.  PK 157+30 40.089430, 

64.662078 

   

individual 

entrepreneurs 

Ergashev Ruslan 

 

Sapling market (green 

area in front of the 

white building at the 

beginning of the 

road). 

 

The tent is ready to be 

moved, there are no 

objections from the 

owner. 

 

Bukhara region 

Gijduvan district 

makhalla Abdullo 

Kahhor 

Potential 

impact 

Light 

structure 

Business 

 

Light 

structure 
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Area 50 m². 

 

51.  PK 161+50 40.089752, 

64.657137 

   

Family restaurant 

Gijduvon / shop 

Qahva. 

Head of Zhalolov 

Alisher 

 

Bukhara region 

Gijduvan district 

makhalla 

Gulistonobod 

 

Area 20 m². 

Shop 

tent over the 

parking lot, 

support for 

solar panels. 

Business 

52.  PK 167+60  40.090699, 

64.650768 

  
 

LLC Iftikhor, Bakhor 

Yogdusi " 

Methane gas station 

Nasimov Farkhod 

 

 

Bukhara region 

Gijduvan district 

makhalla 

Gulistonobod 

 

Potential 

impact 

 

Light 

structure - 

fence 

(ready to 

move away 

themselves) 

Business 

 

Light 

structure 

53.  PK 182+75-

184+25    

40.091996, 

64.632617  

   

Agricultural lands 

 

Bukhara region 

Gijduvan district 

Havzak makhalla 

 

Agricultural 

lands 

Agricultural 
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54.  ПK 185+30  

40.091634, 

64.629495 

  
 

Agricultural lands 

 

Bukhara region 

Gijduvan district 

Havzak makhalla 

 

Agricultural 

lands 

Agricultural 

55.  PK 223 40.077892, 

64.589871 

  
 

The store is closed, 

empty. Not working. 

 

Owner of Bozorov 

Shahzod 

 

Bukhara region 

Gijduvan district 

Cat makhalla 

 

Area 75 m². 

Shop at bus 

stop 

Business 

56.  ПК232 +50 40.075790, 

64.578894 

  
  

 

individual 

entrepreneurs 

Nurullaev Cold 

Shop at the bus stop 

 

Bukhara region 

Gijduvan district 

Sarmidzhon makhalla 

 

Area 135 m² 

Shop at bus 

stop 

Business 
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57.  PK 240+ 60 40.073948, 

64.569251 

   

LLC "Kilogram of 

Uzbekistan" 

Shop stop. 

It burned down a year 

ago and was rebuilt. 

Owner Nasimov 

Jamshid 

 

Bukhara region, 

Gijduvan district 

Sarmidzhon makhalla 

 

Area 76.5 m². 

Building 65.2 m². 

Tent - bus stop - 5×5 = 

25m². 

 

 

Shop at bus 

stop 

Business 

58.  PK 240 + 90 

– 241 +00 

40.074174, 

64.568916 

   

individual 

entrepreneurs Toshev 

Odile 

Shop stop 

 

Bukhara region 

Gijduvan district 

Sarmidzhon makhalla 

 

Area 72 m². 

Building 62 m². 

 

Potential 

impact 

 

Shop at bus 

stop 

Business 

59.  PK 246+50 - 

249  

40.071189, 

64.560439 

  

Agricultural lands Agricultural 

land 

Agricultural 
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60.  PK 252 +40  40.069058, 

64.558189 

  
 

LLC "Invest Gold ". 

Cafe Semurg. 

The path is orange, 

there are trees and a 

summer kitchen is 

being built. 

 

Chuliev Shahzod. 

 

The owner is ready to 

move the summer 

kitchen himself. 

 

Bukhara region 

Gijduvan district 

Sarmidzhon makhalla 

 

Area 75 m². 

Partial 

potential 

impact  

 

(ready to re-

install it 

himself) 

Business 

61.  PK 252+90 40.068534, 

64.557995 

   

Cafe «Gijduvon 

«1»shashlik, 

lightweight 

construction 

 

Zhabborov Qayim 

 

I'm ready to transfer it 

myself 

 

Bukhara region 

Gijduvan district 

Sarmidzhon makhalla 

 

Area 10 m². 

Light 

structure  

 

Ready to 

install himself 

Business 

 

Light 

structure 
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62.  PK 281+00- 

283+50 

40° 2'55.89"С 

64°32'17.64"В 

 

  

   

Agricultural lands Agricultural 

land 

Agricultural 

63.  PK 305+90  40.027069, 

64.535722 

   

individual 

entrepreneurs 

Nasurullaev Sadullo - 

shop (tenant) 

individual 

entrepreneurs 

Nukarov Ilkhom - 

Somsakhona (tenant) 

 

Owner - Farkhod 

Akhmedov 

 

Bukhara region 

Vobkentsky District 

Shaharkent makhalla 

 

Area 100 m². 

Potential 

impact  

Shop and 

somsahona  

 

Business 
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64.  PK 338+00 40.002197, 

64.517615 

   

Shop stop 

Stall - shop. 

Lightweight 

construction after the 

store stop. 

The owner will move it 

back. 

 

Nabiev Dilshod 

Bukhara region 

Vobkent District 

Muminobod 

makhalla 

 

Area 35 m². 

Light 

structure –  

 

Ready to 

install himself 

Business 

 

Light 

structure 

65.  PK 338+00 40.002621, 

64.518162 

   

Shop - stop 

Zhabborova Dilafruz 

 

Bukhara region 

Vobkentsky District 

Muminobod 

makhalla 

Right side 

 

Area 60 m². 

For a store 50.2 m². 

Shop Business 

66.  PK 338+00 

 

40.002986, 

64.518617 

 

Shop stop 

Zokirov Ismatjon 

Right side 

 

Bukhara region 

Vobkentsky District 

Muminobod 

makhalla 

 

Area 20 m². 

Potential 

impact  

 Light 

structure –  

 

(ready to 

install 

himself) 

Business 

 

Light 

structure 
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67.  PK 344+60 

– 349+25,  

39°59'44.68"

С 

64°30'42.79"В 

 

  

  

   

Agricultural lands Agricultural 

lands 

Agricultural 
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LOT 2 

 
PK Location  Photo Additional information 

Project 

impact 

Category of 

impacts 

1.  

PK  430+40 - 

434+60 

 

39°55'15.64"С 

64°28'57.47"В 

 

  

  

  

 

Agricultural land plots   

Bukhara Region, 

Vobkent District, 

Khalach Makhalla 

Agricultural 

lands  

Agricultural 
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2.  

PK  453+80 39.901678, 

64.472401 

 

Individual Entrepreneur 

Kurbanova Sitora Shop 

at bus stop Owner of 

building: Boltaev Nodir 

Tenant: Kurbanova 

Sitora Bukhara Region, 

Bukhara District, 

Bogikalon Makhalla 

(Koshkodim) Shop at 

bus stop, area: 64 m² 

Shop Business 

3.  

PK  452+10 39°54'10.80"С 

64°28'22.51"В 

 

  

Agricultural land plots 

Bukhara Region, 

Bukhara District, 

Bogikalon Makhalla 

(Koshkodim) 

Agricultural 

lands  

Agricultural 
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4.  

PK  453+80 39°54'6.83"С 

64°28'18.01"В 

 

  

 

Residential house 

Owner: Sobirova 

Shakhnoza Kakhorovna 

Cadastral record 

available Trees: 80 units 

– apricot, apple, grape, 

plum, peach 

Bukhara Region, 

Bukhara District, 

Bogikalon Makhalla 

(Koshkodim) Land plot: 

12 sotok (1,196 m²) 

Building: 38.8 m² 

 

Secondary 

structure  

Residential  
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5.  

PK 475+60 - 

479 

39°52'58.45"С 

 64°27'52.69"В 

 

  

Agricultural lands 

Bukhara Region, 

Bukhara District 

Cadastral No. 

20:01:000231623 – area 

113,490.94 m² 

Cadastral No. 

20:01:000151266 – area 

46,037.16 m² Cadastral 

No. 20:01:000519151 – 

area 30,738.01 m² 

Cadastral No. 

20:01:000013021 – area 

15,623.05 m² 

State-owned property 

Agricultural 

lands  

Agricultural 
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6.  

PK 477+50 39.881879, 

64.460956 

 

Bus stop without 

business Bukhara 

Region, Bukhara 

District, Bogikalon 

Makhalla 

Bus stop Public  
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7.  

PK 496+65 39°52'0.52"С 

64°27'2.70"В 

  

 

Pharmacy + “Uzum 

Dunyo»(empty) 

Bukhara Region, 

Bukhara District, 

Galaossie Makhalla 

Area: 100 m² 

 

Farmacy 

and shop 

Business 

8.  

PK 497+10  39°52'0.30"С, 

64°27'0.43"В 

  

 

Private enterprise 

Nozanin, Asadbek  

Bus stop + shop Owner: 

Bozorova Nafisa 

Bukhara Region, 

Bukhara District, Dustlik 

Makhalla Area: 60 m² 

Object area: 51 m² 

 

New 

project bus 

stop is 

planned at 

the existing 

stop. 

Demolition 

is not 

required. A 

new stop 

will be built 

in this 

location. 

Business 
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9.  

PK 496+65  

 

39°52'0.52"С 

64°27'2.70"В 

 

Bus stop + store 

Closed, empty 

Bukhara Region 

Bukhara District 

Galaossie makhalla 

 

Area: 100 m2 

Shop Business 

10.  

PK 511+80  39°51'20.06"С 

64°26'30.98"В 

 

  

 

LLC “Alyoshka Savdo 

777 

Bus stop + shop (not 

functioning, vacant) 

Bukhara Region, 

Bukhara District, 

Galaossie Makhalla 

Area: 100 m²  

Shop at bus stop  

Owner: Sharipov Alisher 

Bukhara Region, 

Bukhara District, Oybek 

Makhalla Area: 100 m² 

Object area: 85.24 m² 

 

Shop  

Business 
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11.  

PK 514+60-

514+90 

39°51'10.83"С 

64°26'32.09"В 

  

 

Light construction – 

tandir and non-bread 

stall. Currently only stall 

remains  

Owner: Tuychiev Malik 

Bukhara Region, 

Bukhara District, 

Galaossie Makhalla, 

Navruz Makhalla Area: 

55 m² 

Light 

structure 

(ready to 

move 

himself) 

Business  

Light 

structures 

12.  

PK 517+30  39°51'2.35"С 

64°26'30.46"В 

  

 

Shop at bus stop 

Owner: Nasullaev 

Lochin 

Bukhara Region, 

Bukhara District, 

settlement Yardzhan, 

Oybek Makhalla Area: 

120 m² Object area: 

71.5 m² 

 

Shop Business 
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13.  

PK 517+80  39°51'1.06"С 

64°26'28.08"В 

  

 

Individual Entrepreneur 

Tursunova Nargiza Shop 

at bus stop Owner of 

building: Gufforov 

Ulugbek Bukhara 

Region, Bukhara 

District, settlement 

Yardzhan, Oybek 

Makhalla Object area: 

100 m² 

Shop Business 

14.  

PK 522+60  39°50'45.56"С 

64°26'26.38"В 

  

 

Individual Entrepreneur 

Akhmedova Zarnigor 

Bus stop + shop Owner: 

Khidoyatov Umid 

Bukhara Region, 

Bukhara District, 

Rabotak Makhalla 

Land area: 99.94 m² 

Object area: 60 m² 

Light construction near 

gas station 

Shop Business 
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15.  

PK 526+40 39°50'34.66"С 

64°26'20.07"В 

  

 

Owner: Kurbanov 

Jamshid Bukhara 

Region, Bukhara 

District, Rabotak 

Makhalla Ready to 

relocate 

independently Total 

land plot area: 

23,449.63 m² Object 

area: 90 m² 

Light 

structure  

Non-

operating 

(ready to 

move 

himself)  

Business  

Light 

structure 

16.  

PK 550+80-

552+80  

39°50'13.63"С 

64°24'37.31"В 

 

  

Agricultural lands 

Bukhara Region, City of 

Bukhara Cadastral No. 

20:12:000179181 – area 

90,020 m² Cadastral No. 

20:12:001030559 – area 

124,478.34 m² 

Agricultural 

lands  

Agricultural 
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 Bypass road 

17.  

PK 580+60-

PK583+20 

 39°49'10.08"N 

64°23'11.14"E 

 

  

Agricultural lands 

Bukhara Region, 

Bukhara District, 

Shekhoncha Makhalla, 

Dehcha Makhalla 

Cadastral No. 

20:01:000009933 Total 

area: 354,981.7 m² 

Affected area: 7,347.47 

m² 

Agricultural 

lands  

Agricultural 
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18.  

PK584+80-

586+60 

 39°49'00.37"N 

64°23'01.30"E 

39°48'55.86"N 

64°22'56.51"E 

  

Agricultural lands 

Bukhara Region, 

Bukhara District, 

Shekhoncha Makhalla, 

Dehcha Makhalla 

Cadastral No. 

20:01:000006809 Total 

area: 18,235.5 m² 

Affected area: 5,097.88 

m² 

Agricultural 

lands  

Agricultural 
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 PK 586+60 – 

586+90 

 39°48'55.86"N 

64°22'56.51"E 

39°48'55.86"N 

64°22'56.51"E 

  

Agricultural lands 

Bukhara Region, 

Bukhara District, 

Shekhoncha Makhalla, 

Dehcha Makhalla 

Cadastral No. 

20:01:000009929 Total 

area: 62,736.96 m² 

Affected area: 236.48 

m² 

Agricultural 

lands  

Agricultural 
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19.  

PK 587+20-

588+90 

 39°48'54.37"N 

64°22'54.89"E 

 39°48'49.93"N 

64°22'49.97"E 

  

Agricultural lands 

Bukhara Region, 

Bukhara District, 

Shekhoncha Makhalla, 

Dehcha Makhalla 

Cadastral No. 

20:01:000009932 Total 

area: 109,589.34 m² 

Affected area: 4,415.78 

m² Additionally, 

6,627.18 m² may be 

considered 

economically 

non-viable for use. 

Agricultural 

lands  

Agricultural 
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20.  

PK 589+30 – 

589+90  

39°48'47.97"N 

64°22'47.78"E 

 39°48'47.63"N 

64°22'47.39"E 

  

Agricultural lands  

Cadastre 

20:01:000000059 

Total area 64 290 m2; 

Affected land area 

1 516,05 m2 

Agricultural 

lands  

Agricultural 



 

254 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

 

 

 

21.  

PK 589+90 – 

590-20 

39°48'47.63"N 

64°22'47.39"E 

 39°48'46.99"N 

64°22'46.68"E 

  

Agricultural lands 

Cadastral No. 

20:01:000000059 Total 

area: 64,290 m² 

Affected area: 1,516.05 

m² 

Agricultural 

lands  

Agricultural 
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22.  

PK 590-20- 

590+70 

 39°48'46.99"N 

64°22'46.68"E 

 39°48'46.00"N 

64°22'45.58"E 

  

Agricultural lands 

Bukhara District, 

Shekhoncha Makhalla, 

Dehcha Makhalla 

Cadastral No. 

20:01:000000060 Total 

area: 21,530 m² 

Affected area: 667.46 

m² 

Agricultural 

lands  

Agricultural 
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23.  

PK590+70 – 

592+30 

 39°48'46.00"N 

64°22'45.58"E 

 39°48'41.58"N 

64°22'40.65"E 

  

Agricultural lands 

Bukhara District, 

Shekhoncha Makhalla, 

Dehcha Makhalla 

Cadastral No. 

20:01:000000061 Total 

area: 24,000 m² 

Affected area: 971.96 

m² 

Agricultural 

lands  

Agricultural 
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24.  

PK 592+30 – 

592+90 

 39°48'41.58"N 

64°22'40.65"E 

39°48'40.44"N 

64°22'39.36"E 

  

Agricultural lands 

Bukhara District, 

Shekhoncha Makhalla, 

Dehcha Makhalla 

Cadastral No. 

20:01:000000062 Total 

area: 90,790 m² 

Affected area: 4,465.2 

m² 

Agricultural 

lands  

Agricultural 
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25.  

PK 592+90- 

594+80 

39°48'40.44"N 

64°22'39.36"E 

 39°48'34.70"N 

64°22'32.97"E 

  

 

Agricultural lands 

Bukhara District, 

Dehcha Makhalla No 

cadastral number Total 

area: 5,507.2 m² 

Classified as 

agricultural land with 

non-residential status 

Agricultural 

lands  

Agricultural 
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26.  

PK 594+80 – 

595+40 

 39°48'34.70"N 

64°22'32.97"E 

 39°48'34.21"N 

64°22'32.42"E 

  

 

 

 

Agricultural lands 

Bukhara District, 

Dehcha Makhalla 

Cadastral No. 

20:01:000000062, 

including plot with 

cadastral No. 

20:01:40:01:02:06:17 

Total area: 90,790 m² 

Affected area: 574.71 

m² 

Agricultural 

lands  

Agricultural 
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27.  

PK 595+60 – 

596+20 

 39°48'34.21"N 

64°22'32.42"E 

 39°48'32.25"N 

64°22'30.22"E 

  

 

 

 

Agricultural lands 

Bukhara District, 

Dehcha Makhalla 

Cadastral No. 

20:01:40:01:02:0560 

Total area: 153,730 m² 

Affected area: 2,324.75 

m² 

Agricultural 

lands  

Agricultural 
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28.  

PK 596+20- 

599+10 and  

PK 600+40-

601+90 

 39°48'32.25"N 

64°22'30.22"E 

39°48'25.37"N 

64°22'22.54"E 

39°48'21.93"N 

64°22'18.70"E 

 39°48'18.00"N 

64°22'14.32"E 
  

 

 

 

Agricultural lands 

Bukhara Region, 

Bukhara District, 

Rabotiqalmoq  

Makhalla Cadastral No. 

20:01:40:01:02:0564 

Total area: 113,560 m² 

Project-affected area: 

11,931.48 m² 

 

Agricultural 

lands  

Agricultural 
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29.  

PK 599+10-

600+40 

 39°48'25.37"N 

64°22'22.54"E 

39°48'21.93"N 

64°22'18.70"E 

  

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Podshoh makhalla 

Cadastre: 

20:01:40:01:02:0566 

Total area: 79 660 m2 

Project affected 

area6 590,12 m2 

Agricultural 

lands  

Agricultural 

30.  

PK 602+70-

604+40 

 39°48'16.52"N 

64°22'12.67"E 

 39°48'12.10"N 

64°22'07.73"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Podshoh makhalla 

Cadastre: 

20:01:40:01:02:0561 

Total area: 114 130 m2 

Project affected 

area18 082,18 m2 

Agricultural 

lands  

Agricultural 
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31.  

PK 604+80 – 

606+05 

 39°48'11.12"N 

64°22'06.64"E 

 39°48'09.15"N 

64°22'04.44"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000012056 Total 

area: 20 277,67 m2 

Project affected 

area10 837,82 m2 

Agricultural 

lands  

Agricultural 

32.  

PK 604+80 – 

606+05 

39°48'09.82"N 

64°22'08.18"E 

 39°48'12.10"N 

64°22'07.73"E 

 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000158151 Total 

area: 117 020 m2 

Project affected 

area2 539,42 m2 

Agricultural 

lands  

Agricultural 
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33.  

PK 606+05- 

607+70 

 39°48'12.10"N 

64°22'07.73"E 

 39°48'04.24"N 

64°21'58.96"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000153806 Total 

area: 46 590 m2 Project 

affected area12 154,3 

m2 

Agricultural 

lands  

Agricultural 

34.  

PK 607+90-

609+50 

 39°48'03.75"N 

64°21'58.41"E 

 39°47'59.34"N 

64°21'53.45"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:41:01:01:0628 

Total area: 201 000 m2 

Project affected 

area10 789,31 m2 

Additional lands: 

6 019,18 m2 may be 

considered 

economically 

non-viable for use. 

Agricultural 

lands  

Agricultural 
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35.  

PK 609+70-

614+15 

39°47'59.34"N 

64°21'53.45"E 

 39°47'48.93"N 

64°21'40.81"E 

 
 

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000006505 Total 

area: 175 031,95 m2 

Project affected 

area20 315,91 m2 

Agricultural 

lands  

Agricultural 
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36.  

PK 614+30-

622+60 

 39°47'48.45"N 

64°21'40.25"E 

39°47'27.90"N 

64°21'18.40"E 

  

 

 

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000087519 Total 

area: 830 005,6 m2 

Project affected 

area30 434,15 m2 

Additional impact: 

157.44 m2 are lands no 

longer available for 

future use 

Agricultural 

lands  

Agricultural 
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37.  

PK 622+70- 

623+60 

 39°47'27.96"N 

64°21'17.77"E 

 39°47'25.44"N 

64°21'15.66"E 

  

 

 

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000019656 Total 

area: 9 985,55 m2 

Project affected 

area2 253,55 m2 

Additional Impact 

220,03 m2 are lands no 

longer available for 

future use 

Agricultural 

lands  

Agricultural 
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38.  

PK 623+60-

624+80 

 39°47'25.44"N 

64°21'15.66"E 

 39°47'24.46"N 

64°21'14.56"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000019636 Total 

area: 9 974,19 m2 

Project affected 

area428,16 m2 

Agricultural 

lands  

Agricultural 

39.  

PK 624+40- 

625+60 

 39°47'22.98"N 

64°21'12.92"E 

 39°47'20.03"N 

64°21'09.63"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Dekhcha makhalla 

Cadastre: 

20:01:000011472 Total 

area: 73 146,5 m2 

Project affected 

area2 794,67 m2 

Additional lands: 

1 180,62 m2 may be 

considered 

economically 

non-viable for use. 

Agricultural 

lands  

Agricultural 
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40.  

PK 625+80-

625+15 

 39°47'19.54"N 

64°21'09.08"E 

 39°47'19.05"N 

64°21'08.53"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000011477 Total 

area: 27 946,83 m2 

Project affected area 

1 089,49 m2 

Agricultural 

lands  

Agricultural 
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41.  

PK 625+70-

628+60 

 39°47'19.79"N 

64°21'08.65"E 

 39°47'12.66"N 

64°21'01.40"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron community 

Cadastre: 

20:01:000011471 Total 

area: 25 807,2 m2 

Project affected 

area6 667,26 m2 

Agricultural 

lands  

Agricultural 

42.  

PK 628+60-

629+40  

 39°47'12.66"N 

64°21'01.40"E  

 39°47'10.70"N 

64°20'59.21"E 

 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000011479 Total 

area: 23 811,26 m2 

Project affected 

area2 117,24 m2 

Additional impact: 

706,53 m2 are lands no 

longer available for 

future use  

Agricultural 

lands  

Agricultural 
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43.  

PK 629+40-

630+35 

 39°47'10.70"N 

64°20'59.21"E 

39°47'08.73"N 

64°20'57.02"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron community 

Cadastre: 

20:01:000011469 Total 

area: 35 124,61 m2 

Project affected 

area2 571,3 m2 

Additional impact: 

1 112,93 m2 are lands 

no longer available for 

future use 

Agricultural 

lands  

Agricultural 
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44.  

PK 630+40 – 

631+70 

39°47'08.73"N 

64°20'57.02"E 

 39°47'04.80"N 

64°20'52.63"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000011466 Total 

area: 58 159,83 m2 

Project affected 

area3 497,57 m2 

Additional impact: 

2 762,54 m2 are lands 

no longer available for 

future use  

Agricultural 

lands  

Agricultural 
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45.  

PK  631+80 – 

633+05 

39°47'04.80"N 

64°20'52.63"E 

 39°47'01.85"N 

64°20'49.34"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000011475 Total 

area: 37 647,89 m2 

Project affected 

area3 573,72 m2 

Additional impact: 

2 747,1 m2 are lands no 

longer available for 

future use 

Agricultural 

lands  

Agricultural 
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46.  

PK 633+15- 

633+25 

 39°47'01.85"N 

64°20'49.34"E 

39°47'01.57"N 

64°20'48.98"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000086804 Total 

area: 95 300,13 m2 

Project affected area 

243,72 m2 

Agricultural 

lands  

Agricultural 
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47.  

PK 633+25 – 

637+00 

 39°47'01.57"N 

64°20'48.98"E 

39°46'51.73"N 

64°20'38.86"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000017451 Total 

area: 201 888,55 m2 

Project affected area 

9 236,13 m2 

Agricultural 

lands  

Agricultural 
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48.  

PK 637+30-

643+20 

 39°46'50.64"N 

64°20'37.96"E 

  

39°46'33.11"N 

64°20'29.56"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000493640 Total 

area: 616 245,1 m2 

Project affected area 

15 761,46 m2 

Agricultural 

lands  

Agricultural 
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49.  

PK 643+30- 

644+70 

39°46'33.11"N 

64°20'29.56"E 

 39°46'28.60"N 

64°20'28.90"E 

 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000493635 Total 

area: 35 147,88 m2 

Project affected area 

3 576,53 m2 

Agricultural 

lands  

Agricultural 
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50.  

PK644+90-

645+10 

 39°46'27.95"N 

64°20'28.84"E 

 39°46'27.31"N 

64°20'28.80"E 

  

 

 

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla 

Cadastre: 

20:01:000012735 Total 

area: 7 257,1 m2 Project 

affected area651,08 

m2 

Additional impact: 

1 283,11 m2 are lands 

no longer available for 

future use 

Agricultural 

lands  

Agricultural 
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51.  

PK 645+10-

645+70 

 39°46'26.94"N 

64°20'28.80"E 

39°46'25.21"N 

64°20'28.70"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000016728 Total 

area: 4 599,77 m2 

Project affected 

area1 472,78 m2 

Agricultural 

lands  

Agricultural 

52.  

PK 645+70-

646+22 

 39°46'25.21"N 

64°20'28.70"E 

 39°46'23.53"N 

64°20'28.78"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000016736 Total 

area: 4 599,16 m2 

Project affected 

area1 348,29 m2 

Agricultural 

lands  

Agricultural 
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53.  

PK 646+22 – 

646+70 

39°46'23.53"N 

64°20'28.78"E 

 39°46'21.82"N 

64°20'28.95"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000016784 Total 

area: 4 599,54 m2 

Project affected 

area1 099,16 m2 

Agricultural 

lands  

Agricultural 

54.  

PK 646+70- 

647+20 

 39°46'21.82"N 

64°20'28.95"E 

39°46'20.07"N 

64°20'28.90"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000016761 Total 

area: 4 604,17 m2 

Project affected 

area865,97 m2 

Agricultural 

lands  

Agricultural 
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55.  

PK 647+20- 

647+95 

 39°46'20.07"N 

64°20'28.90"E 

 39°46'17.89"N 

64°20'28.86"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000016812 Total 

area: 4 599,13 m2 

Project affected 

area402,9 m2 

Agricultural 

lands  

Agricultural 

56.  

PK 646+20-

648+00 

39°46'23.47"N 

64°20'29.33"E 

 39°46'17.31"N 

64°20'30.13"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000012737 Total 

area: 42 489,99 m2 

Project affected 

area2 914,02 m2 

Agricultural 

lands  

Agricultural 
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57.  

PK 651+20-

653+00 

 

 39°46'07.65"N 

64°20'31.24"E 

 

  

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000493647 Total 

area: 135 242,72 m2 

Project affected 

area23 576,89 

m2(10 536,43 m2+ 

3 059,5 m2+ 7 183,1 m2+ 

2 797,86 m2)  

Additional impact: 

7 969,68 m2(2 286,43 

m2+ 5 683,25 m2) may 

be considered 

economically 

non-viable for use. 

Agricultural 

lands  

Agricultural 
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58.  

PK 653  

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000086962 Total 

area: 100 620 m2 

Project affected area 

was not identified  

Agricultural 

lands  

Agricultural 

59.  

PK 656+80-

657+80 

39°45'56.89"N 

64°20'49.76"E 

 39°45'55.23"N 

64°20'54.68"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Shegiron makhalla   

Cadastre: 

20:01:000011710 Total 

area: 34 252,04 m2 

Project affected 

area5 413,86 m2 

Additional impact: 

2 312,82 m2 are lands 

no longer available for 

future use 

 

Agricultural 

lands  

Agricultural 
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60.  

PK 658+00  39°45'55.05"N 

64°20'55.14"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016766 Total 

area: 21 059,07 m2 

Project affected 

area1 110,45 m2 

Agricultural 

lands  

Agricultural 
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61.  

PK 658+00  

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016782 Total 

area: 2 006,68 m2 

Project affected area 

499,06 m2 

Agricultural 

lands  

Agricultural 

62.  

PK 658+00  

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016780 Total 

area: 2 006,83 m2 

Project affected area 

717,32 m2 

Agricultural 

lands  

Agricultural 
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63.  

PK 658+00  

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016777 Total 

area: 2 006,69 m2 

Project affected area 

575,86 m2 

Agricultural 

lands  

Agricultural 

64.  

PK 658+00  

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016692 Total 

area: 2 006,72 m2 

Project affected area 

863,32 m2 

Agricultural 

lands  

Agricultural 
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65.  

PK 658+00  

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016692 Total 

area: 2 006,72 m2 

Project affected 

area979 m2 

Agricultural 

lands  

Agricultural 

66.  

PK 658+00  

 

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016775 Total 

area: 2 006,7 m2. 

Project affected area 

648,54 m2 

Agricultural 

lands  

Agricultural 
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67.  

PK 658+00  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016806 Total 

area: 2 006,7 m2. 

Project affected area 

691,87 m2 

Agricultural 

lands  

Agricultural 

68.  

PK 658+00  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016689 Total 

area: 2 006,69 m2. 

Project affected area 

377,88 m2 

Agricultural 

lands  

Agricultural 
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69.  

PK 658+00  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016767 Total 

area: 2 006,69 m2. 

Project affected 

area409,2 m2 

Agricultural 

lands  

Agricultural 

70.  

PK 660+10  39°45'51.87"N 

64°21'03.40"E 

 

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000016789 Total 

area: 2 006,7 m2. 

Project affected 

area315,32 m2 

Agricultural 

lands  

Agricultural 
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71.  

PK 660+10-

665+40 

39°45'51.87"N 

64°21'03.40"E 

 39°45'42.22"N 

64°21'16.85"E 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

Rabotipoyon makhalla 

Cadastre: 

20:01:000017449 Total 

area: 352 369,25 m2. 

Project affected 

area15 598,94 m2 

Agricultural 

lands  

Agricultural 

72.  

PK 665+40 -

667+80 

  

39°45'42.22"N 

64°21'16.85"E 

  

39°45'33.04"N 

64°21'22.99"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Kulonhona makhalla 

Cadastre: 

20:01:000017417  

Total area: 391 074,97 

m2 Project affected 

area 6 103,24 m2 

Additional impact: the 

remained part of 

11 260,03 m2 are lands 

no longer available for 

future use 

Agricultural 

lands  

Agricultural 



 

292 

 *OFFICIAL USE ONLY M37 Corridor Improvement Project - Phase 1 

ESIA: Land acquisition and Resettlement Plan 

 

 

 

 

73.  

PK 668+00-

669+90 

39°45'33.04"N 

64°21'22.99"E 

39°45'26.45"N 

64°21'25.39"E 

  

Agricultural lands 

Bukhara region 

Bukhara district, 

Kulonhona makhalla   

Cadastre: 

20:01:000120236 Total 

area: 299 220 m2 

Project affected 

area3 165,06 m2+ 

1 382,92 m2.  

Additional impact: the 

remained part of 

3 538,77 m2 are lands 

no longer available for 

future use. 

Agricultural 

lands  

Agricultural 
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74.  

PK 670+30-

671+20 

39°45'25.55"N 

64°21'25.75"E 

 

  

Agricultural lands  

Bukhara region 

Bukhara district, 

Kulonhona makhalla  

Cadastre: 

20:01:41:01:02:0575 

Total area: 36 000 m2 

Project affected 

area2 470,95 m2. 

Additional impact: the 

remained part of 

1 978,52 m2 are lands 

no longer available for 

future use. 

 

Agricultural 

lands  

Agricultural 
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75.  

PK 671+20 39°45'22.43"N 

64°21'26.89"E 

 

  

 

The land plot belonging 

to a single farmer and 

located within the 

territory of Kulonkhona 

Makhalla, Bukhara 

District, Bukhara Region 

(cadastral number 

20:01:41:01:02:0576) has 

a total area of 135,130 

m², of which 11,205.05 

m² are subject to 

acquisition. 

Agricultural 

lands  

Agricultural 
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76.  

PK 675+40 -  39°45'10.45 

64°21'35.04 

  

 

A total of 8 agricultural 

land plots (8 cadastral 

numbers) are affected. 

Their combined area 

amounts to 18,879.23 

m², including: 

20:01:000002856 — 1 

007,56 m2;  

20:01:000002857 — 1 

010,01 m2;  

20:01:000000411 — 11 

822,72 m2;  

20:01:000002862 — 1 

009,74 m2;  

20:01:000002863 — 1 

003,55 m2;  

20:01:000002864 — 1 

009,59 m2;  

20:01:000002865 — 1 

008,36 m2;  

20:01:000002866 — 1 

007,70 m2.  

Total: 8 cadastral plots 

with a combined area 

of 18,879.23 m², of 

which 3,569.38 m² are 

directly affected. The 

remaining area is 

economically 

non‑viable due to lack 

of access. 

Agricultural 

lands  

Agricultural 
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77.  

PK 676+70 - 

678 

39°45'07.00"N 

64°21'38.49"E  

 

  

 

Agricultural lands 

Bukhara region 

Bukhara district 

Cadastre: 

20:01:000450489 Total 

area: 13 973,16 m2 

Project affected 

area4 386,23 m2 

Agricultural 

lands  

Agricultural 

78.  

PK 678 – 

679+70 

39°45'04.84"N 

64°21'43.11"E  

 

  

 

 

  

 

Agricultural lands 

Bukhara region 

Bukhara district 

Cadastre: 

20:01:000012760, 

20:01:000012751, 

20:01:000011342, 

20:01:000012757 Total 

area: 45 477,27 m2 

Project affected 

area10 686 m2 

Agricultural 

lands  

Agricultural 
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79.  

PK 680-683 39°44'59.81"N 

64°21'48.52"E   

 

  

  

 

Agricultural lands 

Bukhara region 

Bukhara district  

Cadastre: 

20:01:000450490  

Total area: 80 387,35 

m2 Project affected 

area7 781,41 m2 

Agricultural 

lands  

Agricultural 

80.  

PK 683+40 – 

684+60 

39°44'52.70"N 

64°21'58.66"E   

 

  

 

No Cadastre Agricultural 

lands  

Agricultural 

81.  

PK 685 – 

688+30 

39°44'48.93"N 

64°22'04.25"E  

 

  

 

Agricultural lands 

Bukhara region 

Bukhara district, 

makhalla Yangiobod  

Cadastre: 

20:01:41:01:02:0438 

Total area: 61 053 m2 

Project affected 

area10 458,89 m2 

Agricultural 

lands  

Agricultural 
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82.  

PK 688+30 – 

691+60 

39°44'42.25"N 

64°22'15.11"E 

 

 

 

 

 

Agricultural lands 

Bukhara region 

Bukhara district, 

makhalla Yangiobod  

Cadastre: 

20:01:41:01:02:0436 

 Total area: 56 674 m2 

Project affected 

area8 326,37 m2. 

Additional impact: the 

remained part of 335,92 

m2 are lands no longer 

available for future use. 

 

Agricultural 

lands  

Agricultural 

83.  

PK 691+60 – 

692+40 

39°44'37.34"N 

64°22'27.04"E  

 

  

  

 

Agricultural lands  

Bukhara region 

Bukhara district  

Cadastre: 

20:01:000493636  

Total area: 14 307,73 

m2  

Project affected 

area2 419,98 m2 

Agricultural 

lands  

Agricultural 
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84.  

PK 692+50 – 

693+90 

39°44'35.82"N 

64°22'30.55"E  

 

  

 

Agricultural lands 

Bukhara region 

Bukhara district 

 Cadastre: 

20:01:000013811  

Total area: 36 200,86 

m2  

Project affected 

area3 437,12 m2 

Agricultural 

lands  

Agricultural 

85.  

PK 694+40 – 

695+90 

39°44'33.18"N 

64°22'37.47"E  

 

  

 

 

 

Agricultural lands 

Bukhara region 

Bukhara district 

Cadastre: 

20:01:000492516 Total 

area: 20 440,7 m2 

 Project affected area 

5 110,38 m2  

Additional impact: the 

remained part of 

2 440,04 m2 are lands 

no longer available for 

future use 

Agricultural 

lands  

Agricultural 
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86.  

PK 696 - 697 39°44'29.52"N 

64°22'47.69"E 

 
 

 

Agricultural lands 

Bukhara region 

Bukhara district 

Cadastre: 

20:01:000492514  

Total area: 129 892,96 

m2. 

Project affected 

area1 601,8 m2. 

Agricultural 

lands  

Agricultural 
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Annex 4 Matrix of calculation of compensation for affected assets 

Matrix of calculation of compensation for commercial and non-residential structures potentially affected by the project 

No. 
Chainag

e (PK) 

Name of 

Owner/Tenan

t 

Title Region District 

Makhalla / 

Communit

y 

Type of Structure 

(Commercial/Resid

ential) 

Business  / 

Structure 

Physical 

Relocation 

Status 

Total 

Area 

(sq.m) 

Affecte

d Area 

(sq.m) 

Percenta

ge Loss 

(%) 

Compensat

ion for non-

residential 

secondary 

structures, 

UZS*  

Compensat

ion for 

commercia

l structure, 

UZS**  

Compensat

ion for Lost 

income/pro

fit, UZS *** 

Transport 

allowanc

es, 412 

000 UZS 

Severity 

allowanc

e, 412 000 

UZS per 3 

moths ( if 

applicabl

e) 

Vulnerabil

ity 

allowanc

es, UZS, 

412 000 

UZS ( if 

applicabl

e) 

TOTAL, 

UZS 
Notes 

1 PK 2+35 
Turdiev 

Sadriddin 

LLC 'Sadriddin 

Sardorbek 

Nijatovich') 

Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

35,00 35,00 100,0%   
178 207 

393,00 
47 220 000,0 412 000 1 236 000 

 

227 075 

393 
  

2 PK 2+60 
Tolibova 

Dilrabo 

PE 'Nodirbek, 

Dealer of 

KelaJagi') 

Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

27,00 27,00 100,0%   
137 474 

274,60 
47 220 000,0 412 000 1 236 000 

 
186 342 

275 
  

3 PK 3+15 
Khamidova 

Gulrukh 

IE Khamidova 

Gulrukh) 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

56,00 56,00 100,0%   
285 131 

828,80 
47 220 000,0 412 000 1 236 000 1 236 000 

335 235 

829 
  

4 PK 3+60 

Keldierova 

Khilola 

Kuvondikov 

Ulugbek  

IE Keldierova) Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

60,00 60,00 100,0%   
305 498 

388,00 
47 220 000,0 412 000 1 236 000 1 236 000 

355 602 

388 

  

5 PK 3+80 
Saitov 

Mehriddin 

IE Saitov 

Mehriddin) 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

75,00 75,00 100,0%   
381 872 

985,00 
47 220 000,0 412 000 1 236 000 

 
430 740 

985 
  

6 PK 3+95 
Samadov 

Fakhriddin 
IE Samadov) Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

200,00 200,00 100,0%   
1 018 327 

960,00 
47 220 000,0 412 000 1 236 000 

 
1 067 195 

960 
  

7 PK 4+60 
Khaidarov 

Uygun 

IE Khaidarov) - 

Closed 
Navoi Kyzyltepa Goyibon Commercial 

Shop and 

tent 

Full 

demolition / 

relocation 

35,00 35,00 100,0%   
178 207 

393,00 
47 220 000,0 412 000 1 236 000 

 
227 075 

393 
  

8 PK 4+90 
Jabborova 

Nigora 

IE Jabborova 

Nigora) 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

62,00 62,00 100,0%   
315 681 

667,60 
47 220 000,0 412 000 1 236 000 1 236 000 

365 785 

668 
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9 PK 5+25 Isaev Khakim (IE Isaev) Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

75,00 75,00 100,0%   
381 872 

985,00 
47 220 000,0 412 000 1 236 000 

 
430 740 

985 
  

10 PK 5+30 

Rashidova 

Makhliyo / 

Turdiev 

Akmal 

IE Rashidova 

Makhliyo) 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

68,00 68,00 100,0%   
346 231 

506,40 
47 220 000,0 412 000 1 236 000 1 236 000 

396 335 

506 

  

11 PK 5+80 
Suyarova 

Ranogul 

LLC 'Jakhongir, 

Temirbek 

KelaJagi') 

Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

60,00 60,00 100,0%   
305 498 

388,00 
47 220 000,0 412 000 1 236 000 

 
354 366 

388 
  

12 PK 11+80 
Goziev 

Dilshod 

IE Goziev Dilshod) - 

Vacant 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

35,00 35,00 100,0%   
178 207 

393,00 
47 220 000,0 412 000 1 236 000 

 
227 075 

393 
  

13 PK 12+10 
Zainiev 

Kuvondik 

LLC Ipak Yuli 

service 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

50,00 50,00 100,0%   
254 581 

990,00 
47 220 000,0 412 000 1 236 000 1 236 000 

304 685 

990 
  

14 PK 12+20 

KhoJaeva 

Nilufar / 

Sadrieva 

Sarvinoz 

IE KhoJaeva 

Nilufar 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

50,00 50,00 100,0%   
254 581 

990,00 
47 220 000,0 412 000 1 236 000 

 
303 449 

990 

  

15 PK 12+25 

Samandarov

a Amina / 

Oripov 

Azizjon 

IE Samandarova 

Amina 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

45,00 45,00 100,0%   
229 123 

791,00 
47 220 000,0 412 000 1 236 000 

 
277 991 

791 

  

16 
PK 12+25 

(2) 

Fayzullaev 

Surat 

LLC 'Koldirgoch 

Humo kushi' 
Navoi Kyzyltepa Goyibon Commercial Shop  

Full 

demolition / 

relocation 

40,00 40,00 100,0%   
203 665 

592,00 
47 220 000,0 412 000 1 236 000 1 236 000 

253 769 

592 
  

17 PK 13+75 

Sharapova 

Marziya / 

Tursunova 

Nilufar 

unregistered Navoi Kyzyltepa Gumbaz Commercial 
Shop at 

Bus Stop  

Full 

demolition / 

relocation 

20,00 20,00 100,0%   
101 832 

796,00 
47 220 000,0 412 000 1 236 000 1 236 000 

151 936 

796 

  

18 PK 22+75 
Farrukh 

Khidirov 
IE Khidirov Sanakul Navoi Kyzyltepa Gumbaz Commercial 

Mini-Cafe, 

Mini-Shop, 

Tandyr  

Movable, 

ready to 

relocate 

2 

000,00 
45,00 2,3% 

      

- 

in-kind 

suppor

t will 

require 

19 PK 22+75 
Rakhimova 

Zilola 

IE Rakhimova 

Zilola  
Navoi Kyzyltepa Bulokrabot Commercial Shop  

Full 

demolition / 

relocation 

21,00 21,00 100,0%   
106 924 

435,80 
47 220 000,0 412 000 1 236 000 1 236 000 

157 028 

436  
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20 PK 23+60 

Owner not 

specified 

(Stall) 

not identified 

owner 
Navoi Kyzyltepa Bulokrabot Commercial 

Portable 

Temporary 

Object  

Movable, 

ready to 

relocate 

15,00 15,00 100,0% 

 

0 

    

- 

in-kind 

suppor

t will 

require 

21 PK 27+40 
Shodiev 

Sadriddin 
Shukrona Market  Navoi Kyzyltepa Bulokrabot Commercial 

Shop 

'Shukrona'  

Full 

demolition / 

relocation 

24,00 24,00 100,0%   
122 199 

355,20 
47 220 000,0 412 000 1 236 000 1 236 000 

172 303 

355  
  

22 PK 30+90 
Saifullaev 

Khurshidjon 
IE Bozorova Navoi Kyzyltepa Bulokrabot Commercial 

Shop 

'Sayohat'  

and tent 

Full 

demolition / 

relocation 

70,00 70,00 100,0%   
356 414 

786,00 
47 220 000,0 412 000 1 236 000 

 
405 282 

786 
  

23 PK 65+5 
Owner not 

specified  

Secondary 

structures 

Bukhar

a 
Gijduvan Saidkent Residential 

Secondar

y 

structures 

/ corner of 

structure 

Partial 

impact 
107,20 9,40 8,8% 

To be 

avoided 

     

- 

  

24 PK 65+30 
RadJabov 

Bakhtiyor 
  

Bukhar

a 
Gijduvan Saidkent Residential 

Secondar

y structure 

/Residenti

al Yard 

and 

Fence  

Partial 

impact 
775,00 3,42 0,4% 

To be 

avoided 

     

- 

  

25 
PK 

127+30 

Akhtamova 

Gullola 

IE Akhtamova 

Gullola  

Bukhar

a 
Gijduvan Sharq Commercial 

Lightweig

ht 

Portable 

Structure  

Movable, 

ready to 

relocate 

35,00 35,00 100,0% 

 

0 

    

- 

in-kind 

suppor

t will 

require 

26 
PK 

128+25 

Anvar 

Boltaev 

Cadastre 

20:11:42:01:05:066

1  

Bukhar

a 
Gijduvan Sharq Commercial 

Shashlik 

Cafe 

under 

Constructi

on  

Full 

demolition / 

relocation 

200,00 200,00 100,0%   
1 018 327 

960,00 
30 540 000,0 412 000 1 236 000 

 
1 050 515 

960 

  

27 
PK 

128+60 

Owner in 

Fergana 

Cadastre 

20:11:42:01:05:066

1) 

Bukhar

a 
Gijduvan Sharq 

Non-residential 

Building/Structure  

Non-

residential 

Building/St

ructure  

Full 

demolition / 

relocation 

200,00 40,00 20,0% 
63 451 

776,00 

  

412000 1 236 000 

 
65 099 

776 

  

28 
PK 

144+75 

Yusupov 

Nemat 

LLC 'Nodir, 

Zafarbek service' 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial Car Wash  

Partial 

demolition 

of fence 

2 

700,00 
400,00 14,8%   0 

    

- 

in-kind 

suppor

t will 

require 

29 
PK 

145+25 

Ochilova 

Shoira  

 LLC 'Shakhrizod 

777' 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Cafe 

'Orom'  

Demolition 

of stall and 

toilet only 

500,00 200,00 40,0%   0 

   

1 236 000 1 236 000 

in-kind 

suppor

t will 

require 
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30 
PK 

145+30 

Pirnazarov 

Mukhriddin 

IE Pirnazarov 

Mukhriddin 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Car 

Service 

Stall  

Movable, 

ready to 

relocate 

15,00 15,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

31 
PK 

145+50 

Unknown 

(Closed) 
Closed 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Lightweig

ht 

Structure  

Movable, 

ready to 

relocate 

20,00 20,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

32 
PK 

148+00 

Owner not 

specified 

(Gas Station 

Stall) 

Gas oil station 
Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Shop Stall 

at Gas 

Station 

Temporary 

location  

( was not 

included 

into the list 

of affected 

structures) 

15,00 15,00 100,0%   0,00 

    

- 

in-kind 

suppor

t will 

require 

33 
PK 

153+20 

Saidov 

Gayrat 
Laylak Market 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Shop 

Laylak 

Market 

Full 

demolition / 

relocation 

50,00 50,00 100,0%   
254 581 

990,00 
30 540 000,0 412 000 1 236 000 

 
286 769 

990 
  

34 
PK 

153+80 

Sultanov 

Amirbek 

IE Sultanov 

Amirbek) 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Tent and 

Tandyr  

Movable, 

ready to 

relocate 

5,00 5,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

35 
PK 

153+83 

Juraev 

Jonibek 
ATM 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Bank 

Office  

Movable, 

ready to 

relocate 

5,00 5,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

36 
PK 

154+65 

Usmonov 

Begzod 

Gulchekhra 

market 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Shop 

'Gulchekhr

a' 

Movable, 

ready to 

relocate 

5,00 5,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

37 
PK 

154+75 

Muzaffarov 

Okiljon / IE 

Sharapova 

Nodira 

IE Sharapova 
Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Shop at 

Bus Stop  

Full 

demolition / 

relocation 

100,00 100,00 100,0%   
509 163 

980,00 
30 540 000,0 412 000 1 236 000 

 
541 351 

980 

  

38 
PK 

157+30 

Ergashev 

Ruslan 
IE Ergashev Ruslan 

Bukhar

a 
Gijduvan 

Abdullo 

Kahhor 
Commercial 

Tent of 

shop 

Movable, 

ready to 

relocate 

50,00 50,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

39 
PK 

161+50 

Jalolov 

Alisher 
Gijduvon 

Bukhar

a 
Gijduvan 

Gulistonob

od 
Commercial 

Family 

Restaurant 

'Gijduvon' 

/ Shop 

'Qahva' 

Partial 

impact on 

canopy/fen

ce 

20,00 20,00 100,0%   
101 832 

796,00 
30 540 000,0 412 000 1 236 000 

 
134 020 

796 
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40 
PK 

167+60 

Nasimov 

Farkhod 

LLC 'Iftikhor, 

Bakhor Yogdusi' 

Bukhar

a 
Gijduvan 

Gulistonob

od 
Commercial 

Fence of 

CNG Gas 

Station  

Movable, 

ready to 

relocate 

50,00 50,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

41 PK 223 
Bozorov 

Shahzod 
Closed 

Bukhar

a 
Gijduvan Kat Commercial 

Non-

functionin

g Shop at 

Bus Stop  

Full 

demolition / 

relocation 

75,00 75,00 100,0%   
381 872 

985,00 
30 540 000,0 412 000 1 236 000 

 
414 060 

985 

  

42 
PK 

232+50 
Nurullaev C. IE Nurullaev Cold 

Bukhar

a 
Gijduvan Sarmidjon Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

135,00 135,00 100,0%   
687 371 

373,00 
30 540 000,0 412 000 1 236 000 

 
719 559 

373 
  

43 
PK 

240+60 

Nasimov 

Jamshid 

LLC 'Kilogram of 

Uzbekistan' 

Bukhar

a 
Gijduvan Sarmidjon Commercial 

Shop at 

Bus Stop  

Full 

demolition / 

relocation 

76,50 76,50 100,0%   
389 510 

444,70 
30 540 000,0 412 000 1 236 000 

 
421 698 

445 
  

44 
PK 

240+90 
Toshev Odil IE Toshev Odil 

Bukhar

a 
Gijduvan Sarmidjon Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

72,00 72,00 100,0%   
366 598 

065,60 
30 540 000,0 412 000 1 236 000 

 
398 786 

066 
  

45 
PK 

252+40 

Chuliev 

Shahzod 
LLC 'Invest Gold' 

Bukhar

a 
Gijduvan Sarmidjon Commercial 

Summer 

Kitchen of 

Cafe 

'Semurg'  

Movable, 

ready to 

relocate 

75,00 75,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

46 
PK 

252+90 

Jabborov 

Qayim 
Gijduvon café 

Bukhar

a 
Gijduvan Sarmidjon Commercial 

Cafe 

'Gijduvon 

+ Shashlik'  

Movable, 

ready to 

relocate 

10,00 10,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

47 
PK 

305+90 

Farkhod 

Akhmedov / 

Tenants 

 IE Nasurullaev, IE 

Nukarov 

Bukhar

a 
Vobkent 

Shaharken

t 
Commercial 

Shop and 

Somsakho

na 

Full 

demolition / 

relocation 

100,00 100,00 100,0%   
509 163 

980,00 
30 540 000,0 412 000 1 236 000 

 
541 351 

980 
  

48 
PK 

338+00 

Nabiev 

Dilshod 
IE Nabiev Dilshod 

Bukhar

a 
Vobkent 

Muminobo

d 
Commercial 

Shop Stall 

at Bus Stop  

Full 

demolition / 

relocation 

35,00 35,00 100,0%   
178 207 

393,00 
30 540 000,0 412 000 1 236 000 

 
210 395 

393 
  

49 
PK 

338+00 

Jabborova 

Dilafruz 

IE Jabborova 

Dilafruz 

Bukhar

a 
Vobkent 

Muminobo

d 
Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

60,00 60,00 100,0%   
305 498 

388,00 
30 540 000,0 412 000 1 236 000 

 
337 686 

388 
  

50 
PK 

338+00 

Zokirov 

Ismatjon 
IE Zokirov Ismatjon 

Bukhar

a 
Vobkent 

Muminobo

d 
Commercial 

Shop at 

Bus Stop  

Movable, 

ready to 

relocate 

20,00 20,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 
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51 
PK 

453+80 

Boltaev Nodir 

/ Tenant  

IE Kurbanova 

Sitora 

Bukhar

a 
Bukhara 

Bogikalon 

(Koshkodi

m) 

Commercial 
Shop at 

Bus Stop 

Full 

demolition / 

relocation 

64,00 64,00 100,0%   
325 864 

947,20 
30 540 000,0 412 000 1 236 000 

 
358 052 

947 
  

52 
PK 

453+80 

Sobirova 

Shakhnoza 

Kakhorovna 

12 sotoks, 80 fruit 

trees 

Bukhar

a 
Bukhara 

Bogikalon 

(Koshkodi

m) 

Residential 
Residentia

l House  

Full 

demolition / 

relocation 

1 

196,00 
38,80 3,2% 

61 548 

222,72 

  

412 000 1 236 000 1 236 000 
64 432 

223 
  

53 
PK 

496+65 

Owner not 

specified 

(Vacant Stop 

Shop) 

vacant, non-

functioning 

Bukhar

a 
Bukhara Galaossie Commercial 

Shop at 

Bus Stop  

Full 

demolition / 

relocation 

100,00 100,00 100,0%   
509 163 

980,00 
30 540 000,0 412 000 1 236 000 

 
541 351 

980 

  

54 

PK 

496+65 

(2) 

Owner not 

specified 

(Empty 

Shop/Pharm

acy) 

non-operating, 

vacant 

Bukhar

a 
Bukhara Galaossie Commercial 

Pharmacy 

+ Shop 

'Uzum 

Dunyo'  

Full 

demolition / 

relocation 

100,00 100,00 100,0%   
509 163 

980,00 
30 540 000,0 412 000 1 236 000 

 
541 351 

980 

  

55 
PK 

497+10 

Bozorova 

Nafisa 

PE 'Nozanin, 

Asadbek' 

Bukhar

a 
Bukhara Dustlik Commercial 

Shop at 

Bus Stop  

Replaceme

nt of stop, 

potential 

full 

demolition 

60,00 60,00 100,0%   
305 498 

388,00 
30 540 000,0 412 000 1 236 000 

 
337 686 

388 

  

56 
PK 

511+80 

Owner not 

specified 

(Vacant Stop 

Shop) 

non-operating, 

vacant 

Bukhar

a 
Bukhara Galaossie Commercial 

Shop at 

Bus Stop  

Full 

demolition / 

relocation 

100,00 100,00 100,0%   
509 163 

980,00 
30 540 000,0 412 000 1 236 000 

 
541 351 

980 

  

57 

PK 

511+80 

(2) 

Sharipov 

Alisher 

LLC 'Alyoshka 

Savdo 777' 

Bukhar

a 
Bukhara Oybek Commercial 

Shop at 

Bus Stop  

Full 

demolition / 

relocation 

100,00 85,24 85,2%   
434 011 

376,55 
30 540 000,0 412 000 1 236 000 

 
466 199 

377 
  

58 

PK 

514+60-

90 

Tuychiev 

Malik 
Tandir 

Bukhar

a 
Bukhara 

Galaossie / 

Navruz 
Commercial 

Stall and 

Tandyr  

Movable, 

ready to 

relocate 

55,00 55,00 100,0%   0 

    

- 

in-kind 

suppor

t will 

require 

59 
PK 

517+30 

Nasullaev 

Lochin 

IE Nasullaev 

Lochin 

Bukhar

a 
Bukhara Oybek Commercial 

Shop at 

Bus Stop  

Full 

demolition / 

relocation 

120,00 71,50 59,6%   
364 052 

245,70 
30 540 000,0 412 000 1 236 000 

 
396 240 

246 
  

60 
PK 

517+80 

Gufforov 

Ulugbek 
 IE Tursunova 

Bukhar

a 
Bukhara Oybek Commercial 

Shop at 

Bus Stop  

Full 

demolition / 

relocation 

100,00 100,00 100,0%   
509 164 

062,70 
30 540 000,0 412 000 1 236 000 

 
541 352 

063 
  

61 
PK 

522+60 

Khidoyatov 

Umid 

IE Akhmedova 

Zarnigor 

Bukhar

a 
Bukhara Rabotak Commercial 

Shop at 

Bus Stop 

near Gas 

Station  

Movable, 

ready to 

relocate 

99,94 60,00 60,0%   0 

   

1 236 000 1 236 000 

in-kind 

suppor

t will 

require 
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62 
PK 

526+40 

Kurbanov 

Jamshid 

IE Kurbanov 

Jamshid 

Bukhar

a 
Bukhara Rabotak Commercial 

Lightweig

ht 

Structure 

on Land 

Plot 

Movable, 

ready to 

relocate 

23 

449,63 
90,00 0,4% 

 

0    

 

- 

in-kind 

suppor

t will 

require 

* Average market cost of 1 m2 of secondary structure is 1 586 294,4 UZS = 132,3 USD 

**Average market cost of 1 m2 is 424,7 USD=5 091 639,8 UZS) 

***Average monthly salary per 6 months  
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Matrix of calculation of compensation for farmers, dekhans and agro enterprises potentially affected by the project 

N
o

 

N
a

m
e

 

D
is

tr
ic

t 

M
a

ss
iv

e
 

C
o

m
m

u
n

it
y

 

C
a

te
g

o
ry

 

To
ta

l 
la

n
d

 

a
re

a
, 

h
a

 

Affected Land 

area 

La
n

d
 A

re
a

 N
o

 

Lo
n

g
e

r 

A
v
a

il
a

b
le

 f
o

r 

F
u

tu
re

 U
se

, 
H

a
 

Amount of compensation, thousand UZS 

Ha 
% of 

losses 

Project losses Loss of 

employmen

t 

  

Compensation 

amount for 

lease payment 

  

Compen

sation for 

trees 

  

TOTAL  
Land area 

Lost 

harvest 

1 
AZIZ RAHIM DALASI 

FARMER 
Gijduvan A.Gijduvani Govshun Horticulture 7,2 1,14 15,8   388,740 45600,000 38988,000 288637,740  373 614 480,0 

2 

FAZILATLI 

MUBINAHON 

ZAMINI FARMER 

Gijduvan A.Gijduvani Govshun Horticulture 0,33 0,06 18,2   20,460 2400,000 2052,000 15191,460  19 663 920,0 

3 
T.Rajab bobo 

FARMER 
Gijduvan Ibn Sino Pozagari 

Cotton-

wheat 
82,3 1,69 2,1   576,290 5070,000 39546,000 131213,290  176 405 580,0 

4 

IZZAT MAQSUD 

MANSUR DALASI 

FARMER 

Gijduvan Guliston 
Gulistonobo

d 
Horticulture 42,3 2,14 5,1   729,740 85600,000 73188,000 541828,740  701 346 480,0 

5 

BEKMUROD NIYOZ 

DALA SARDORI 

FARMER 

Gijduvan H. Olimjon Qoshk 
Cotton-

wheat 
61,32 0,04 0,1   13,640 120,000 936,000 3105,640  4 175 280,0 

6 IBN-SINO FARMER Gijduvan H. Olimjon Qoshk 
Cotton-

wheat 
54,72 0,04 0,1   13,640 120,000 936,000 3105,640  4 175 280,0 

7 
DIL OBOD BAHT 

FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
73,05 2,7 3,7        - 

8 
G`IJDUVON AGRO 

ZAMINI FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
59,5 0,14 0,2   47,740 420,000 3276,000 10869,740  14 613 480,0 

9 
SHOHAMBEK OQ 

OLTINI FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
36 1,94 5,4   661,540 5820,000 45396,000 150623,540  202 501 080,0 

10 
RUSTAMBOBO 

PAHTAKOR FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
29,9 0,23 0,8   78,430 690,000 5382,000 17857,430  24 007 860,0 

11 
Sherzod Bekzod 

Anvarovich farmer 
Vobkent 

D.Bobokulo

v massive 
Shakarkent 

Cotton-

wheat 
1 0,52 52,0   24596,000  338,000 57330,000  82 264 000,0 

12 
SHAKARKENT 

FARMER 
Vobkent 

D.Bobokulo

v massive 
Shakarkent 

Cotton-

wheat 
3,64 0,15 4,1   7095,000  97,500 16537,500  23 730 000,0 

13 
ORINOY 

MIRZAYEVA farmer 
Vobkent 

Pahtakor 

massive 
Qoqin 

Cotton-

wheat 
7,77 0,40 5,2   18920,000  260,000 44100,000  63 280 000,0 

14 
ORINOY 

MIRZAYEVA farmer 
Vobkent 

Pahtakor 

massive 
Qoqin 

Cotton-

wheat 
9,20 0,25 2,7   11825,000  162,500 27562,500  39 550 000,0 

15 
NURIDDIN-MUROD 

FARMER 
Vobkent 

Vobkent 

ijara 
Hajuvon 

Livestock 

farming 
12,48 1,50 12,0   70950,000  975,000 165375,000  237 300 000,0 

16 
Ruzi Muhammad 

Asror bogi farmer 
Vobkent 

Vobkent 

ijara 
Hajuvon Horticulture 7,34 1,89 25,7   103950,000  0,000 245700,000  349 650 000,0 

17 
ASHUR HASAN  

farmer 
Bukhara Bukhara Qoshhodim 

Cotton-

wheat 
29,41 1,59 5,4   15000,000  10000,000 44000,000  69 000 000,0 

18 
IDRIS SAID 

MIRISHKOR farmer  
Bukhara Bukhara Bogikalon 

Cotton-

wheat 
80,05 0,98 1,2   82000,000  15000,000 199000,000  296 000 000,0 

19 
"TOLIB TOHIR FAYZ" 

farmer 
Bukhara Bukhara Bogikalon Viticulture 9,49 2,15 22,7   57000,000  3000,000 127000,000  187 000 000,0 
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20 
MAMUR ZARIF 

BARNO farmer 
Bukhara Bukhara Bogikalon Viticulture 3,71 0,67 18,1   17666,667  3000,000 41666,667  62 333 333,3 

21 
OKTAM IBROHIM 

TOQLI farmer 
Bukhara 

Dostlik 

massive 
Istiqbol 

Cotton-

wheat 
95,09 1,25 1,3   19666,667  10000,000 52666,667  82 333 333,3 

22 
ISLOM NARZI OBOD 

FARMER 
Bukhara Ipakchilik Sheyhoncha 

Cotton-

wheat 
359,73 1,32 0,4   280000,000  45000,000 665000,000  990 000 

000,0 

23 
ILHOM DADAHOH 

farmer 
Bukhara Ipakchilik Sheyhoncha Viticulture 7,98 0,35 4,4   17666,667  3000,000 43666,667  64 333 333,3 

24 

ILHOM ISMOIL 

CHORBOGI 

FARMER 

Bukhara Madaniyat Dehcha Viticulture 10,29 0,73 7,1   20333,333  3000,000 50333,333  73 666 666,7 

25 
SHAHRIZODA OBID 

BOGI FARMER 
Bukhara Madaniyat Dehcha Viticulture 10,80 0,41 3,8   14333,333  4000,000 39333,333  57 666 666,7 

26 
QURBON SALIM 

BOGI FARMER 
Bukhara Madaniyat Dehcha Viticulture 9,54 0,12 1,3   20333,333  4000,000 51333,333  75 666 666,7 

27 
NODIR NIGORA 

NOZIM FARMER 
Bukhara Madaniyat Dehcha Viticulture 5,97 0,15 2,6   12333,333  3000,000 30333,333  45 666 666,7 

28 

DILNOZA DILDORA 

NARZULLO BOGI 

FARMER 

Bukhara Madaniyat Dehcha Viticulture 5,21 0,21 4,1   15333,333  5000,000 38333,333  58 666 666,7 

29 
SHOHIJAHON TILLO 

FAYZ FARMER 
Bukhara Madaniyat Dehcha 

Cotton-

wheat 
90,46 5,05 5,6   16666,667  6000,000 44666,667  67 333 333,3 

30 
FATTOH-FURKAT 

FARMER 
Bukhara Madaniyat Dehcha Viticulture 8,00 1,99 24,9   26666,667  7000,000 65666,667  99 333 333,3 

31 
AHMAD AZAMAT 

ADIZ FARMER 
Bukhara Madaniyat Dehcha Viticulture 11,17 0,22 2,0   14333,333  6000,000 37333,333  57 666 666,7 

32 
QORABAYIR 

YAYLOVI FARMER 
Bukhara Madaniyat Dehcha 

Livestock 

farming 
62,67 2,94 4,7   47333,333  5000,000 112333,333  164 666 

666,7 

33 
Oybek Olimjora 

FARMER 
Bukhara Madaniyat Dehcha 

Cotton-

wheat 
126,84 2,44 1,9   117666,667  5000,000 277666,667  400 333 

333,3 

34 
HAMDAMOBOD 

DEHKONCHILIK 

FARMER 

Bukhara Madaniyat Dehcha 
Cotton-

wheat 
81,14 

0,27 0,3   117000,000  11000,000 275000,000  403 000 

000,0 

35 Bukhara Chorbakir Shergiron 
Cotton-

wheat 
1,92 2,4   12666,667  11000,000 41666,667  65 333 333,3 

36 
AGRO CHINOR 

FARMER 
Bukhara Madaniyat Podshoyi Viticulture 51,42 1,11 2,2   22000,000  9000,000 57000,000  88 000 000,0 

37 
Nozima Niyoz 

FARMER 
Bukhara Madaniyat Podshoyi Viticulture 80,20 1,42 1,8   101000,000  14000,000 250000,000  365 000 

000,0 

38 
Farmon Polot 

FARMER 
Bukhara Chorbakir Shergiron 

Cotton-

wheat 
63,17 3,69 5,8   86000,000  8000,000 192000,000  286 000 

000,0 

39 
NUTFULLO OBOD 

BOGI FARMER 
Bukhara Chorbakir Shergiron Viticulture 16,29 0,63 3,9   15000,000  9000,000 41000,000  65 000 000,0 

40 
CHORBAKR ZAMINI 

FARMER 
Bukhara Chorbakir Shergiron Viticulture 10,07 7,30 72,4   15666,667  4000,000 38666,667  58 333 333,3 

41 
ZARUM FERMER 

HUJALIGI FARMER 
Bukhara Chorbakir Shergiron 

Cotton-

wheat 
197,71 5,91 3,0   133666,667  15000,000 309666,667  458 333 

333,3 

42 
SIROJIDDIN -

ODILJON FARMER 
Bukhara Chorbakir Shergiron Viticulture 9,59 0,03 0,3   14333,333  3000,000 34333,333  51 666 666,7 

43 
Bukhara Bahor 

orchards 
Bukhara F.Allayev Kulonhona 

Cotton-

wheat 
 0,61    7000,000  2000,000 18000,000  27 000 000,0 
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44 
PROVANS BOGI 

farmer 
Bukhara F.Allayev Kulonhona Viticulture 29,97 0,40 1,3   27666,667  2500,000 63166,667  93 333 333,3 

45 

SUHROB 

SALOHIDDIN YERI 

farmer 

Bukhara F.Allayev Kulonhona 
Cotton-

wheat 
24,09 1,94 8,0   30666,667  4000,000 70666,667  105 333 

333,3 

46 
KUKCHA TEPPA 

FARMER 
Bukhara F.Allayev Kulonhona 

Livestock 

farming 
3,66 0,49 13,5   12333,333  1500,000 28833,333  42 666 666,7 

47 
SANAT FARMER 

Bukhara F.Allayev Kulonhona 
Cotton-

wheat 
64,10 0,36 0,6   37666,667  5000,000 89666,667  132 333 

333,3 

48 
SIROJ SAMAD YERI 

FARMER 
Bukhara F.Allayev Kulonhona 

Cotton-

wheat 
35,69 1,71 4,8   25000,000  2000,000 56000,000  83 000 000,0 

49 
 RAHIM SHERHON 

FARMER 
Bukhara O.Ubaydov Zarmanoq 

Cotton-

wheat 
141,34 0,72 0,5   138000,000  6000,000 318000,000  462 000 

000,0 

50 
HOJIYEV 

NAJMIDDIN farmer 

Bukhara 

city 
Sohibkor Sheyhon 

Cotton-

wheat 
28,71 0,11 0,4   4893,667 370,000 2858,400 11580,067  19 702 133,3 

51 
FAMJ INTER PLYuS 

Farmer 

Bukhara 

city 
Sohibkor Sheyhon 

Cotton-

wheat 
28,00 0,21 0,8   9292,333 700,000 5457,600 22006,933  37 456 866,7 

52 
ILHOM MARIFAT 

Farmer 

Bukhara 

city 
Sohibkor Sheyhon Viticulture 9,02 1,15 12,7   193966,667 51750,000 29887,200 445496,867  721 100 

733,3 

53 
DJALILOV BOBIR 

BAHSHILLOYEVICH 
Gijduvan F. Khodjaev Soktari 

Greenhous

e 
0,03 0,03    345,000   10695,000  11 040 000,0 

54 
Arimum Service 

LLC 
Gijduvan F. Khodjaev Soktari 

non-

irrigating 

lands 

 0,06         - 

55 

ABDULLAYEV 

RIZAMAT ABDULLO 

OGLI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,33 100,0   112,530   24862,530  24 975 060,0 

56 

GAFUROVA 

OZODA 

QAHRAMON QIZI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,06 18,2   20,460   4520,460  4 540 920,0 

57 

HAMIDOV 

MUSTAFO HAMID 

OGLI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,33 100,0   112,530   24862,530  24 975 060,0 

58 
KELDIYEV NURILLO 

NARZULLOYEVICH 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,33 100,0   112,530   24862,530  24 975 060,0 

59 

MANSUROVA 

SITORA FAHRIDDIN 

QIZI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,03 9,1   10,230   2260,230  2 270 460,0 

60 
MUHTOROV MIRALI 

NURALIYEVICH 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,02 6,1   6,820   1506,820  1 513 640,0 

61 

NAIMOV 

ABDURAHMON 

NAJIM OGLI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,02 6,1   6,820   1506,820  1 513 640,0 

62 
NAIMOV RAHIM 

NAJIMOVICH 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,11 33,3   37,510   8287,510  8 325 020,0 

63 

QURBONOVA 

FERUZA TAVAKKAL 

QIZI 

Gijduvon A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,09 27,3   30,690   6780,690  6 811 380,0 

64 

SHARIPOV 

SHAMSHOD 

YUSUPOVICH 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,17 51,5   57,970   12807,970  12 865 940,0 
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65 

QURBONOVA 

FERUZA TAVAKKAL 

QIZI dehkan 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,08 24,2   27,280   6027,280  6 054 560,0 

66 

SHARIPOV 

SHAMSHOD 

YUSUPOVICH 

dehkan 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,16 48,5   54,560   12054,560  12 109 120,0 

67 

TESHAYEVA LAYLO 

TESHAYEVNA 

dehkan 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,33 100,0   112,530   24862,530  24 975 060,0 

68 

DAVRONOV 

RUSTAM 

ILHOMOVICH 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,33 100,0   112,530   24862,530  24 975 060,0 

69 

AHADOV 

DAVLATBEK 

QAHRAMONOVIC

H 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,06 18,2   20,460   4520,460  4 540 920,0 

70 

AHADOV 

SHODMON 

QAHRAMONOVIC

H 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,15 45,5   51,150   11301,150  11 352 300,0 

71 
Reserved lands of 

the district 
Gijduvan A.Gijduvani Govshun public lands  0,03         - 

72 

Gijduvon State 

Forestry 

Management 

Gijduvan Forest lands Armechan Forest lands  0,45    202500,000  90000,000 814399,000  1 106 899 

000,0 

73 
Reserved lands of 

the district 
Gijduvan Ibn Sino Pozagari public lands  0,43         - 

74 

Amrilloyev 

Samoyiddin 

Sadriddin ogli  

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,11 26,8   37,510   8287,510  8 325 020,0 

75 

MUHTOROV 

SULTON MAHSUD 

OGLI dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,12 29,3   40,920   9040,920  9 081 840,0 

76 

NARZILLOYEVA 

MAFTUNA 

MAHMUD QIZI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,15 36,6   51,150   11301,150  11 352 300,0 

77 

NARZULLAYEV 

BEHRUZJON 

BOTIRBEK OGLI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,13 31,7   44,330   9794,330  9 838 660,0 

78 

NARZULLOYEV 

SHERZOD ILYOS 

OGLI dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,08 19,5   27,280   6027,280  6 054 560,0 

79 

RAMAZONOV 

ABDULATIF 

ABDULLO OGLI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,14 0,3   47,740   10547,740  10 595 480,0 
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80 

RAMAZONOV 

BOBURJON 

SOBIRJON OGLI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,04 9,8   13,640   3013,640  3 027 280,0 

81 

SHEROVA ZUHRO 

SADRIDIN QIZI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,15 36,6   51,150   11301,150  11 352 300,0 

82 

YOQUBOV 

MUSTAFO MIZROB 

OGLI dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,16 39,0   54,560   12054,560  12 109 120,0 

83 

Reserved lands of 

the district / rented 

by dehkans 

Gijduvan Guliston Gulistonobod public lands  0,22    75,020   16575,020  16 650 040,0 

84 
GIJDUVAN AGRO 

FIRMA LLC 
Gijduvan Guliston Gulistonobod Horticulture 23,3 1,81 7,8   617,210 72400,000 61902,000 458275,710  593 194 

920,0 

85 
UNIVERSAL-

GOLDEN-999 LLC 
Gijduvan S. Jabborov Labirot Horticulture 4,2 0,11 2,6   37,510 4400,000 3762,000 27851,010  36 050 520,0 

86 
Reserved lands of 

the district 
Gijduvan S. Jabborov Labirot public lands  0,03         - 

87 
Reserved lands of 

the district 
Gijduvan S. Jabborov Labirot public lands  0,06    20,460 2400,000 2052,000 15191,460  19 663 920,0 

88 
BOZOROV BEHRUZ 

BAHODIR OGLI 
Gijduvan S. Jabborov Labirot 

fruit and 

vegetable 
0,15 0,02 13,3   6,820   1506,820  1 513 640,0 

89 

BOZOROV 

FERUZBEK BOBIR 

OGLI 

Gijduvan S. Jabborov Labirot 
fruit and 

vegetable 
0,15 0,02 13,3   6,820   1506,820  1 513 640,0 

90 

MAHMUDJONOVA 

GULBAHOR 

GIYOSJON QIZI 

Gijduvan S. Jabborov Labirot 
fruit and 

vegetable 
0,15 0,01 6,7   3,410   753,410  756 820,0 

91 

HUDOYBERDIYEV 

TOLIBJON 

TOHTASIN OGLI 

Gijduvan S. Jabborov Labirot 
fruit and 

vegetable 
0,15 0,01 6,7   3,410   753,410  756 820,0 

92 

Garden Bukhara 

Agrocluster LLC 

Vobkent 
I.Naimov 

massive 
Mominobot 

Cotton-

wheat 
18,67 1,50 

5,8 

  70950,000  975,000 165375,000  237 300 

000,0 

93 Vobkent 
I.Naimov 

massive 
Mominobot 

Cotton-

wheat 
6,11 0,20   9460,000  130,000 22050,000  31 640 000,0 

94 Vobkent 
Vobkent 

ijara 
Hajuvon 

Cotton-

wheat 
7,26 0,16   7568,000  0,000 17536,000  25 104 000,0 

95 

Agropilla LLC 

Vobkent 
I.Naimov 

massive 
ArabHona Silk farming 1,13 0,20 17,7   12500,000  0,000 29000,000  41 500 000,0 

96 Vobkent 
I.Naimov 

massive 
ArabHona Silk farming 1,09 0,40 36,7   12500,000  0,000 29000,000  41 500 000,0 

97 Vobkent 
I.Naimov 

massive 
ArabHona Silk farming 1,37 0,22 16,1   12500,000  0,000 29000,000  41 500 000,0 

98 

VOBKENT 

YUKSALISH 

ISTIQBOLI LLC 

Vobkent 
I.Naimov 

massive 
ArabHona 

Cotton-

wheat 
9,34 0,06 0,6   2838,000  39,000 6615,000  9 492 000,0 

99 

 "BUKHARA 

BRILLIANT SILK 

CLUSTER" LLC 

Vobkent 
Pahtakor 

massive 
Qoqin Horticulture 5,99 0,60 10,0   98380,000  570,000 226090,000  325 040 

000,0 
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100 

EXCLUSIVE AGRO 

EXPORT LLC 

Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 1,08 0,04 

19,5 

  6558,667  38,000 15072,667  21 669 333,3 

101 Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 2,23 0,14   22955,333  133,000 52754,333  75 842 666,7 

102 Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 1,93 0,18   29514,000  171,000 67827,000  97 512 000,0 

103 Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 3,79 0,52   85262,667  494,000 195944,667  281 701 

333,3 

104 Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 4,45 1,26   206598,000  1197,000 474789,000  682 584 

000,0 

105 Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 0,32 0,04   6558,667  38,000 15072,667  21 669 333,3 

106 Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 1,41 0,80   131173,333  760,000 301453,333  433 386 

666,7 

107 Vobkent 
Vobkent 

ijara 
Hajuvon Horticulture 0,70 0,13   21315,667  123,500 48986,167  70 425 333,3 

108 

BUKHARA STATE 

FORESTRY 

MANAGEMENT 

Vobkent 
Vobkent 

ijara 
Hajuvon Forest lands 6,5 0,06 0,9   10833,333  156,000 25489,333  36 478 666,7 

109 
DILOBOD-GULI-

SHAHRIZODA LLC 
Vobkent 

Vobkent 

ijara 
Hajuvon Horticulture 5,16 0,22 4,3   12100,000  0,000 28600,000  40 700 000,0 

110 Dehkan lands Vobkent 
Vobkent 

ijara 
Hajuvon 

fruit and 

vegetable 
3,60 0,71 19,7   0,000  0,000 0,000  - 

111 

Vobkent state 

reserved lands / 

rented by dehkans 

Vobkent 
Vobkent 

ijara 
Hajuvon public lands 12,48 0,9 7,2   0,000  0,000 0,000  - 

112 
BUHARA AGRO 

FRUKT LLC 
Bukhara 

Yangi 

turmush 
Turkon Viticulture 56,00 0,05 0,1   27333,333  8000,000 69333,333  104 666 

666,7 

113 
OHALIK OLTIN 

BOG`I MEVASI LLC 
Bukhara 

Yangi 

turmush 
Turkon Viticulture  2,61    19000,000  4000,000 46000,000  69 000 000,0 

114 
Bukhara Regional 

AGROPILLA LLC 
Bukhara Ipakchilik Sheyhoncha Silk farming 61,39 0,80 1,3   11666,667  1000,000 29666,667  42 333 333,3 

115 
Dehkan lands 

Bukhara Madaniyat Podshoyi 
fruit and 

vegetable 
 0,27    5666,667  0,000 12666,667  18 333 333,3 

116 
Dehkan lands 

Bukhara Chorbakir Shergiron 
fruit and 

vegetable 
 0,77    4166,667  0,000 8666,667  12 833 333,3 

117 

HABIBOVA MUNIRA 

MUBINOVNA va 

ISLOMOV 

HASANALI RAHMAT 

OGLI 

Bukhara F.Allayev Kulonhona 
fruit and 

vegetable 
 0,46    0,000  2000,000 2000,000  4 000 000,0 

118 
AGRO TIME GOLD 

LLC 

Bukhara 

city 
Sohibkor Sheyhon Viticulture 12,22 1,17 9,6   197340,000 52650,000 30405,600 453244,600  733 640 

200,0 

 Bukhara region 

118 land plots, 100 PAPs  
2549,95 88,82 3,5   3267628,427 330510,000 701682,300 9999117,727 0 

14 298 938 

453,3 

1 

HIDIROV SANOKUL 

HUJAMOVICH  

dehkan  

Qyzyltepa A.Navoiy Bolakrabot 
fruit and 

vegetable 
0,2 0,02 

10,00

% 
  345,000   10695,000  11 040 000,0 

2 

AMIRBEK-

ABRORBEK BOGI 

FARMER 

Qyzyltepa A.Navoiy Bolakrabot Horticulture 12,23 0,03 0,25%   37,510 4400,000 3762,000 27851,010  36 050 520,0 
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3 
OBIDDIN AHROR 

FARMER 
Qyzyltepa A.Navoiy Bolakrabot 

Cotton-

wheat 
48,23 1,45 3,01%   576,290 5070,000 39546,000 131213,290  176 405 

580,0 

4 

Reserved lands of 

the district/ 

temporary rented 

Qyzyltepa A.Navoiy Bolakrabot Public lands  1,5    576,290 5070,000 936,000 3105,640  9 687 930,0 

5 

KENJAYEV 

ABDURASUL 

KARIMOVICH 

dehkan 

Qyzyltepa A.Navoiy Bolakrabot 
fruit and 

vegetable 
0,3206 0,01 3,12%   3,410   753,410  756 820,0 

6 

ACHILOV NURALI 

ALISHEROVICH 

dehkan 

Qyzyltepa A.Navoiy Bolakrabot 
fruit and 

vegetable 
0,3206 0,01 3,12%   3,410   753,410  756 820,0 

 Navoi region 

6 land plots, 5 PAPs  
61,3012 3,02    1541,91 14540 44244 174371,76  234 697 670,0 

 GRAND TOTAL 2611,25 91,84   3 269 170 345 050 745 926 10 173 489  
14 533 636 

123,3 
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Annex 5 Matrix of compensation with replacement cost multipliers   

Matrix of calculation of compensation with replacement cost multipliers for commercial and non-residential structures potentially 

affected by the project 
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1 PK 2+35 
Turdiev 

Sadriddin 

LLC 'Sadriddin 

Sardorbek Nijatovich') 
Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

35,00 35,00 100,0%  178 207 

393,00 

213 848 

871,6 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

 

276 882 872 

2 PK 2+60 Tolibova Dilrabo 
PE 'Nodirbek, Dealer of 

KelaJagi') 
Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

27,00 27,00 100,0%  137 474 

274,60 

164 969 

129,5 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 228 003 130 

3 PK 3+15 
Khamidova 

Gulrukh 
IE Khamidova Gulrukh) Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

56,00 56,00 100,0%  285 131 

828,80 

342 158 

194,6 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

 1 236 

000  

 406 428 195  

4 PK 3+60 

Keldierova 

Khilola 

Kuvondikov 

IE Keldierova) Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

60,00 60,00 100,0%  305 498 

388,00 

366 598 

065,6 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

 1 236 

000  

 430 868 066  

5 PK 3+80 
Saitov 

Mehriddin 
IE Saitov Mehriddin) Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

75,00 75,00 100,0%  381 872 

985,00 

458 247 

582,0 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 521 281 582 

6 PK 3+95 
Samadov 

Fakhriddin 
IE Samadov) Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

200,00 200,00 100,0%  
1 018 

327 

960,00 

1 221 993 

552,0 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 1 285 027 

552 

7 PK 4+60 
Khaidarov 

Uygun 
IE Khaidarov) - Closed Navoi Kyzyltepa Goyibon Commercial 

Shop 

and tent 

Full 

demolition / 

relocation 

35,00 35,00 100,0%  178 207 

393,00 

213 848 

871,6 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 276 882 872 

8 PK 4+90 
Jabborova 

Nigora 
IE Jabborova Nigora) Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

62,00 62,00 100,0%  315 681 

667,60 

378 818 

001,1 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

1 236 

000 
443 088 001  
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9 PK 5+25 Isaev Khakim (IE Isaev) Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

75,00 75,00 100,0%  381 872 

985,00 

458 247 

582,0 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 521 281 582 

10 PK 5+30 

Rashidova 

Makhliyo / 

Turdiev Akmal 

IE Rashidova Makhliyo) Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

68,00 68,00 100,0%  346 231 

506,40 

415 477 

807,7 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

1 236 

000 
479 747 808  

11 PK 5+80 
Suyarova 

Ranogul 

LLC 'Jakhongir, 

Temirbek KelaJagi') 
Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

60,00 60,00 100,0%  305 498 

388,00 

366 598 

065,6 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 429 632 066 

12 PK 11+80 Goziev Dilshod 
IE Goziev Dilshod) - 

Vacant 
Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

35,00 35,00 100,0%  178 207 

393,00 

213 848 

871,6 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 276 882 872 

13 PK 12+10 
Zainiev 

Kuvondik 
LLC Ipak Yuli service Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

50,00 50,00 100,0%  254 581 

990,00 

305 498 

388,0 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

1 236 

000 
369 768 388  

14 PK 12+20 

KhoJaeva 

Nilufar / 

Sadrieva 

Sarvinoz 

IE KhoJaeva Nilufar Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

50,00 50,00 100,0%  254 581 

990,00 

305 498 

388,0 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 368 532 388 

15 PK 12+25 

Samandarova 

Amina / Oripov 

Azizjon 

IE Samandarova 

Amina 
Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

45,00 45,00 100,0%  229 123 

791,00 

274 948 

549,2 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 337 982 549 

16 
PK 12+25 

(2) 
Fayzullaev Surat 

LLC 

'Koldirgoch+F17:F44Hu

mo kushi' 

Navoi Kyzyltepa Goyibon Commercial Shop 

Full 

demolition / 

relocation 

40,00 40,00 100,0%  203 665 

592,00 

244 398 

710,4 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

1 236 

000 
308 668 710  

17 PK 13+75 

Sharapova 

Marziya / 

Tursunova 

Nilufar 

unregistered Navoi Kyzyltepa Gumbaz Commercial 
Shop at 

Bus Stop 

Full 

demolition / 

relocation 

20,00 20,00 100,0%  101 832 

796,00 

122 199 

355,2 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

1 236 

000 
186 469 355  

18 PK 22+75 Farrukh Khidirov IE Khidirov Sanakul Navoi Kyzyltepa Gumbaz Commercial 

Mini-

Cafe, 

Mini-

Shop, 

Tandyr 

Movable, 

ready to 

relocate 

2 000,00 45,00 2,3%         - 

19 PK 22+75 
Rakhimova 

Zilola 
IE Rakhimova Zilola Navoi Kyzyltepa Bulokrabot Commercial Shop 

Full 

demolition / 

relocation 

21,00 21,00 100,0%  106 924 

435,80 

128 309 

323,0 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

1 236 

000 
192 579 323  

20 PK 23+60 
Owner not 

specified (Stall) 
not identified owner Navoi Kyzyltepa Bulokrabot Commercial 

Portable 

Tempora

ry Object 

Movable, 

ready to 

relocate 

15,00 15,00 100,0%  0       - 

21 PK 27+40 
Shodiev 

Sadriddin 
Shukrona Market Navoi Kyzyltepa Bulokrabot Commercial 

Shop 

'Shukron

a' 

Full 

demolition / 

relocation 

24,00 24,00 100,0%  122 199 

355,20 

146 639 

226,2 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 

1 236 

000 
210 909 226  

22 PK 30+90 
Saifullaev 

Khurshidjon 
IE Bozorova Navoi Kyzyltepa Bulokrabot Commercial 

Shop 

'Sayohat'  

and tent 

Full 

demolition / 

relocation 

70,00 70,00 100,0%  356 414 

786,00 

427 697 

743,2 

47 220 

000,0 

61 386 

000,0 
412 000 

1 236 

000 
 490 731 743 

23 PK 65+5 
Owner not 

specified 
Secondary structures Bukhara Gijduvan Saidkent Residential 

Seconda

ry 

structure

s / corner 

of 

structure 

Partial 

impact 
107,20 9,40 8,8% 

To be 

avoided 
       - 

24 PK 65+30 
RadJabov 

Bakhtiyor 
 Bukhara Gijduvan Saidkent Residential 

Seconda

ry 

structure 

/Residen

tial Yard 

Partial 

impact 
775,00 3,42 0,4% 

To be 

avoided 
       - 
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and 

Fence 

25 PK 127+30 
Akhtamova 

Gullola 
IE Akhtamova Gullola Bukhara Gijduvan Sharq Commercial 

Lightwei

ght 

Portable 

Structure 

Movable, 

ready to 

relocate 

35,00 35,00 100,0%  0       - 

26 PK 128+25 Anvar Boltaev 
Cadastre 

20:11:42:01:05:0661 
Bukhara Gijduvan Sharq Commercial 

Shashlik 

Cafe 

under 

Construc

tion 

Full 

demolition / 

relocation 

200,00 200,00 100,0%  
1 018 

327 

960,00 

1 221 993 

552,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 1 263 343 

552 

27 PK 128+60 
Owner in 

Fergana 

Cadastre 

20:11:42:01:05:0661) 
Bukhara Gijduvan Sharq 

Non-

residential 

Building/Struct

ure 

Non-

residenti

al 

Building/

Structure 

Full 

demolition / 

relocation 

200,00 40,00 20,0% 
63 451 

776,00 
 76142131,2   412000 

1 236 

000 
 77 790 131 

28 PK 144+75 Yusupov Nemat 
LLC 'Nodir, Zafarbek 

service' 
Bukhara Gijduvan 

Abdullo 

Kahhor 
Commercial 

Car 

Wash 

Partial 

demolition of 

fence 

2 700,00 400,00 14,8%  0       - 

29 PK 145+25 Ochilova Shoira LLC 'Shakhrizod 777' Bukhara Gijduvan 
Abdullo 

Kahhor 
Commercial 

Cafe 

'Orom' 

Demolition of 

stall and 

toilet only 

500,00 200,00 40,0%  0      1 236 

000 
1 236 000  

30 PK 145+30 
Pirnazarov 

Mukhriddin 

IE Pirnazarov 

Mukhriddin 
Bukhara Gijduvan 

Abdullo 

Kahhor 
Commercial 

Car 

Service 

Stall 

Movable, 

ready to 

relocate 

15,00 15,00 100,0%  0       - 

31 PK 145+50 
Unknown 

(Closed) 
Closed Bukhara Gijduvan 

Abdullo 

Kahhor 
Commercial 

Lightwei

ght 

Structure 

Movable, 

ready to 

relocate 

20,00 20,00 100,0%  0       - 

32 PK 148+00 

Owner not 

specified (Gas 

Station Stall) 

Gas oil station Bukhara Gijduvan 
Abdullo 

Kahhor 
Commercial 

Shop 

Stall at 

Gas 

Station 

Temporary 

location  

( was not 

included into 

the list of 

affected 

structures) 

15,00 15,00 100,0%  0,00       - 

33 PK 153+20 Saidov Gayrat Laylak Market Bukhara Gijduvan 
Abdullo 

Kahhor 
Commercial 

Shop 

Laylak 

Market 

Full 

demolition / 

relocation 

50,00 50,00 100,0%  254 581 

990,00 

305 498 

388,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 346 848 388 

34 PK 153+80 
Sultanov 

Amirbek 
IE Sultanov Amirbek) Bukhara Gijduvan 

Abdullo 

Kahhor 
Commercial 

Tent and 

Tandyr 

Movable, 

ready to 

relocate 

5,00 5,00 100,0%  0       - 

35 PK 153+83 Juraev Jonibek ATM Bukhara Gijduvan 
Abdullo 

Kahhor 
Commercial 

Bank 

Office 

Movable, 

ready to 

relocate 

5,00 5,00 100,0%  0       - 

36 PK 154+65 
Usmonov 

Begzod 
Gulchekhra market Bukhara Gijduvan 

Abdullo 

Kahhor 
Commercial 

Shop 

'Gulchek

hra' 

Movable, 

ready to 

relocate 

5,00 5,00 100,0%  0       - 

37 PK 154+75 

Muzaffarov 

Okiljon / IE 

Sharapova 

Nodira 

IE Sharapova Bukhara Gijduvan 
Abdullo 

Kahhor 
Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

100,00 100,00 100,0%  509 163 

980,00 

610 996 

776,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 652 346 776 

38 PK 157+30 Ergashev Ruslan IE Ergashev Ruslan Bukhara Gijduvan 
Abdullo 

Kahhor 
Commercial 

Tent of 

shop 

Movable, 

ready to 

relocate 

50,00 50,00 100,0%  0       - 
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39 PK 161+50 Jalolov Alisher Gijduvon Bukhara Gijduvan Gulistonobod Commercial 

Family 

Restaura

nt 

'Gijduvo

n' / Shop 

'Qahva' 

Partial 

impact on 

canopy/fenc

e 

20,00 20,00 100,0%  101 832 

796,00 

122 199 

355,20 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 163 549 355 

40 PK 167+60 
Nasimov 

Farkhod 

LLC 'Iftikhor, Bakhor 

Yogdusi' 
Bukhara Gijduvan Gulistonobod Commercial 

Fence of 

CNG 

Gas 

Station 

Movable, 

ready to 

relocate 

50,00 50,00 100,0%  0       - 

41 PK 223 
Bozorov 

Shahzod 
Closed Bukhara Gijduvan Kat Commercial 

Non-

functioni

ng Shop 

at Bus 

Stop 

Full 

demolition / 

relocation 

75,00 75,00 100,0%  381 872 

985,00 

458 247 

582,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 499 597 582 

42 PK 232+50 Nurullaev C. IE Nurullaev Cold Bukhara Gijduvan Sarmidjon Commercial 
Shop at 

Bus Stop 

Full 

demolition / 

relocation 

135,00 135,00 100,0%  687 371 

373,00 

824 845 

647,60 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 866 195 648 

43 PK 240+60 
Nasimov 

Jamshid 

LLC 'Kilogram of 

Uzbekistan' 
Bukhara Gijduvan Sarmidjon Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

76,50 76,50 100,0%  389 510 

444,70 

467 412 

533,64 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 508 762 534 

44 PK 240+90 Toshev Odil IE Toshev Odil Bukhara Gijduvan Sarmidjon Commercial 
Shop at 

Bus Stop 

Full 

demolition / 

relocation 

72,00 72,00 100,0%  366 598 

065,60 

439 917 

678,72 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 481 267 679 

45 PK 252+40 
Chuliev 

Shahzod 
LLC 'Invest Gold' Bukhara Gijduvan Sarmidjon Commercial 

Summer 

Kitchen 

of Cafe 

'Semurg' 

Movable, 

ready to 

relocate 

75,00 75,00 100,0%  0       - 

46 PK 252+90 
Jabborov 

Qayim 
Gijduvon café Bukhara Gijduvan Sarmidjon Commercial 

Cafe 

'Gijduvo

n + 

Shashlik' 

Movable, 

ready to 

relocate 

10,00 10,00 100,0%  0       - 

47 PK 305+90 

Farkhod 

Akhmedov / 

Tenants 

IE Nasurullaev, IE 

Nukarov 
Bukhara Vobkent Shaharkent Commercial 

Shop 

and 

Somsakh

ona 

Full 

demolition / 

relocation 

100,00 100,00 100,0%  509 163 

980,00 

610 996 

776,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 652 346 776 

48 PK 338+00 Nabiev Dilshod IE Nabiev Dilshod Bukhara Vobkent Muminobod Commercial 

Shop 

Stall at 

Bus Stop 

Full 

demolition / 

relocation 

35,00 35,00 100,0%  178 207 

393,00 

213 848 

871,60 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 255 198 872 

49 PK 338+00 
Jabborova 

Dilafruz 
IE Jabborova Dilafruz Bukhara Vobkent Muminobod Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

60,00 60,00 100,0%  305 498 

388,00 

366 598 

065,60 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 407 948 066 

50 PK 338+00 Zokirov Ismatjon IE Zokirov Ismatjon Bukhara Vobkent Muminobod Commercial 
Shop at 

Bus Stop 

Movable, 

ready to 

relocate 

20,00 20,00 100,0%  0       - 

51 PK 453+80 
Boltaev Nodir / 

Tenant 
IE Kurbanova Sitora Bukhara Bukhara 

Bogikalon 

(Koshkodim) 
Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

64,00 64,00 100,0%  325 864 

947,20 

391 037 

936,64 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 432 387 937 

52 PK 453+80 

Sobirova 

Shakhnoza 

Kakhorovna 

12 sotoks, 80 fruit trees Bukhara Bukhara 
Bogikalon 

(Koshkodim) 
Residential 

Residenti

al House 

Full 

demolition / 

relocation 

1 196,00 38,80 3,2% 
61 548 

222,72 
 73 857 

867,26 
  412 000 

1 236 

000 

1 236 

000 
76 741 867  

53 PK 496+65 

Owner not 

specified 

(Vacant Stop 

Shop) 

vacant, non-

functioning 
Bukhara Bukhara Galaossie Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

100,00 100,00 100,0%  509 163 

980,00 

610 996 

776,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 652 346 776 
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54 
PK 496+65 

(2) 

Owner not 

specified 

(Empty 

Shop/Pharmacy

) 

non-operating, vacant Bukhara Bukhara Galaossie Commercial 

Pharmac

y + Shop 

'Uzum 

Dunyo' 

Full 

demolition / 

relocation 

100,00 100,00 100,0%  509 163 

980,00 

610 996 

776,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 652 346 776 

55 PK 497+10 Bozorova Nafisa PE 'Nozanin, Asadbek' Bukhara Bukhara Dustlik Commercial 
Shop at 

Bus Stop 

Replacemen

t of stop, 

potential full 

demolition 

60,00 60,00 100,0%  305 498 

388,00 

366 598 

065,60 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 407 948 066 

56 PK 511+80 

Owner not 

specified 

(Vacant Stop 

Shop) 

non-operating, vacant Bukhara Bukhara Galaossie Commercial 
Shop at 

Bus Stop 

Full 

demolition / 

relocation 

100,00 100,00 100,0%  509 163 

980,00 

610 996 

776,00 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 652 346 776 

57 
PK 511+80 

(2) 
Sharipov Alisher 

LLC 'Alyoshka Savdo 

777' 
Bukhara Bukhara Oybek Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

100,00 85,24 85,2%  434 011 

376,55 

520 813 

651,86 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 562 163 652 

58 
PK 

514+60-90 
Tuychiev Malik Tandir Bukhara Bukhara 

Galaossie / 

Navruz 
Commercial 

Stall and 

Tandyr 

Movable, 

ready to 

relocate 

55,00 55,00 100,0%  0       - 

59 PK 517+30 
Nasullaev 

Lochin 
IE Nasullaev Lochin Bukhara Bukhara Oybek Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

120,00 71,50 59,6%  364 052 

245,70 

436 862 

694,84 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 478 212 695 

60 PK 517+80 
Gufforov 

Ulugbek 
IE Tursunova Bukhara Bukhara Oybek Commercial 

Shop at 

Bus Stop 

Full 

demolition / 

relocation 

100,00 100,00 100,0%  509 164 

062,70 

610 996 

875,24 

30 540 

000,0 

39 702 

000,0 
412 000 

1 236 

000 
 652 346 875 

61 PK 522+60 
Khidoyatov 

Umid 

IE Akhmedova 

Zarnigor 
Bukhara Bukhara Rabotak Commercial 

Shop at 

Bus Stop 

near Gas 

Station 

Movable, 

ready to 

relocate 

99,94 60,00 60,0%  0      1 236 

000 
1 236 000  

62 PK 526+40 
Kurbanov 

Jamshid 
IE Kurbanov Jamshid Bukhara Bukhara Rabotak Commercial 

Lightwei

ght 

Structure 

on Land 

Plot 

Movable, 

ready to 

relocate 

23 

449,63 
90,00 0,4%  0       - 

Grand total 
34 

178,27 

3 

973,86 
11,6% 

124 999 

998,72 

13 809 

749 

213,85 

16 721 699 

055,09 

1 524 

660 

000,00 

1 982 

058 

000,00 

16 892 

000,00 

50 676 

000,00 

14 

832 

000,0

0 

18 786 157 

055  
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Matrix of calculation of compensation with replacement cost multipliers for farmers, dekhans and agro enterprises potentially 

affected by the project 
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Amount of compensation, thousand UZS 

Ha 
% of 

losses 

Project losses Losses of 

workers' 

wages 

  

Compensation 

amount for 

lease payment 

  

Multiplier 

1.08X 

  

Compen

sation for 

trees 

  

TOTAL  

Land 

area 

Multiplier 

1.08X 

Lost 

harvest 

Multiplier 

1.20x 

1 
AZIZ RAHIM DALASI 

FARMER 
Gijduvan A.Gijduvani Govshun Horticulture 7,2 1,14 15,8  388,740 419,839 45 600,0 54 720,0 38 988,00 288 637,74 

311 

728,76 
 405 856 598,4 

2 

FAZILATLI 

MUBINAHON ZAMINI 

FARMER 

Gijduvan A.Gijduvani Govshun Horticulture 0,33 0,06 18,2  20,460 22,097 2 400,0 2 880,0 2 052,00 15 191,46 16 406,78  21 360 873,6 

3 
T.Rajab bobo 

FARMER 
Gijduvan Ibn Sino Pozagari 

Cotton-

wheat 
82,3 1,69 2,1  576,290 622,393 5 070,0 6 084,0 39 546,00 131 213,29 

141 

710,35 
 187 962 746,4 

4 

IZZAT MAQSUD 

MANSUR DALASI 

FARMER 

Gijduvan Guliston Gulistonobod Horticulture 42,3 2,14 5,1  729,740 788,119 85 600,0 102 720,0 73 188,00 541 828,74 
585 

175,04 
 761 871 158,4 

5 

BEKMUROD NIYOZ 

DALA SARDORI 

FARMER 

Gijduvan H. Olimjon Qoshk 
Cotton-

wheat 
61,32 0,04 0,1  13,640 14,731 120,0 144,0 936,00 3 105,64 3 354,09  4 448 822,4 

6 IBN-SINO FARMER Gijduvan H. Olimjon Qoshk 
Cotton-

wheat 
54,72 0,04 0,1  13,640 14,731 120,0 144,0 936,00 3 105,64 3 354,09  4 448 822,4 

7 
DIL OBOD BAHT 

FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
73,05 2,7 3,7   -  -   -  - 

8 
G`IJDUVON AGRO 

ZAMINI FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
59,5 0,14 0,2  47,740 51,559 420,0 504,0 3 276,00 10 869,74 11 739,32  15 570 878,4 

9 
SHOHAMBEK OQ 

OLTINI FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
36 1,94 5,4  661,540 714,463 5 820,0 6 984,0 45 396,00 150 623,54 

162 

673,42 
 215 767 886,4 

10 
RUSTAMBOBO 

PAHTAKOR FARMER 
Gijduvan S. Jabborov Labirot 

Cotton-

wheat 
29,9 0,23 0,8  78,430 84,704 690,0 828,0 5 382,00 17 857,43 19 286,02  25 580 728,8 

11 
Sherzod Bekzod 

Anvarovich farmer 
Vobkent 

D.Bobokulov 

massive 
Shakarkent 

Cotton-

wheat 
1 0,52 52,0  24 

596,000 

26 

563,680 
 - 338,00 57 330,00 61 916,40  88 818 080,0 

12 
SHAKARKENT 

FARMER 
Vobkent 

D.Bobokulov 

massive 
Shakarkent 

Cotton-

wheat 
3,64 0,15 4,1  7 

095,000 
7 662,600  - 97,50 16 537,50 17 860,50  25 620 600,0 
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13 
ORINOY MIRZAYEVA 

farmer 
Vobkent 

Pahtakor 

massive 
Qoqin 

Cotton-

wheat 
7,77 0,40 5,2  18 

920,000 

20 

433,600 
 - 260,00 44 100,00 47 628,00  68 321 600,0 

14 
ORINOY MIRZAYEVA 

farmer 
Vobkent 

Pahtakor 

massive 
Qoqin 

Cotton-

wheat 
9,20 0,25 2,7  11 

825,000 

12 

771,000 
 - 162,50 27 562,50 29 767,50  42 701 000,0 

15 
NURIDDIN-MUROD 

FARMER 
Vobkent Vobkent ijara Hajuvon 

Livestock 

farming 
12,48 1,50 12,0  70 

950,000 

76 

626,000 
 - 975,00 165 375,00 

178 

605,00 
 256 206 000,0 

16 
Ruzi Muhammad 

Asror bogi farmer 
Vobkent Vobkent ijara Hajuvon Horticulture 7,34 1,89 25,7  103 

950,000 

112 

266,000 
 - - 245 700,00 

265 

356,00 
 377 622 000,0 

17 
ASHUR HASAN  

farmer 
Bukhara Bukhara Qoshhodim 

Cotton-

wheat 
29,41 1,59 5,4  15 

000,000 

16 

200,000 
 - 10 000,00 44 000,00 47 520,00  73 720 000,0 

18 
IDRIS SAID 

MIRISHKOR farmer  
Bukhara Bukhara Bogikalon 

Cotton-

wheat 
80,05 0,98 1,2  82 

000,000 

88 

560,000 
 - 15 000,00 199 000,00 

214 

920,00 
 318 480 000,0 

19 
"TOLIB TOHIR FAYZ" 

farmer 
Bukhara Bukhara Bogikalon Viticulture 9,49 2,15 22,7  57 

000,000 

61 

560,000 
 - 3 000,00 127 000,00 

137 

160,00 
 201 720 000,0 

20 
MAMUR ZARIF 

BARNO farmer 
Bukhara Bukhara Bogikalon Viticulture 3,71 0,67 18,1  17 

666,667 

19 

080,000 
 - 3 000,00 41 666,67 45 000,00  67 080 000,0 

21 
OKTAM IBROHIM 

TOQLI farmer 
Bukhara 

Dostlik 

massive 
Istiqbol 

Cotton-

wheat 
95,09 1,25 1,3  19 

666,667 

21 

240,000 
 - 10 000,00 52 666,67 56 880,00  88 120 000,0 

22 ISLOM NARZI OBOD 

FARMER 
Bukhara Ipakchilik Sheyhoncha 

Cotton-

wheat 
359,73 1,32 0,4  280 

000,000 

302 

400,000 
 - 45 000,00 665 000,00 

718 

200,00 
 1 065 600 

000,0 

23 ILHOM DADAHOH 

farmer 
Bukhara Ipakchilik Sheyhoncha Viticulture 7,98 0,35 4,4  17 

666,667 

19 

080,000 
 - 3 000,00 43 666,67 47 160,00  69 240 000,0 

24 ILHOM ISMOIL 

CHORBOGI FARMER 
Bukhara Madaniyat Dehcha Viticulture 10,29 0,73 7,1  20 

333,333 

21 

960,000 
 - 3 000,00 50 333,33 54 360,00  79 320 000,0 

25 SHAHRIZODA OBID 

BOGI FARMER 
Bukhara Madaniyat Dehcha Viticulture 10,80 0,41 3,8  14 

333,333 

15 

480,000 
 - 4 000,00 39 333,33 42 480,00  61 960 000,0 

26 QURBON SALIM 

BOGI FARMER 
Bukhara Madaniyat Dehcha Viticulture 9,54 0,12 1,3  20 

333,333 

21 

960,000 
 - 4 000,00 51 333,33 55 440,00  81 400 000,0 

27 NODIR NIGORA 

NOZIM FARMER 
Bukhara Madaniyat Dehcha Viticulture 5,97 0,15 2,6  12 

333,333 

13 

320,000 
 - 3 000,00 30 333,33 32 760,00  49 080 000,0 

28 

DILNOZA DILDORA 

NARZULLO BOGI 

FARMER 

Bukhara Madaniyat Dehcha Viticulture 5,21 0,21 4,1  15 

333,333 

16 

560,000 
 - 5 000,00 38 333,33 41 400,00  62 960 000,0 

29 SHOHIJAHON TILLO 

FAYZ FARMER 
Bukhara Madaniyat Dehcha 

Cotton-

wheat 
90,46 5,05 5,6  16 

666,667 

18 

000,000 
 - 6 000,00 44 666,67 48 240,00  72 240 000,0 

30 FATTOH-FURKAT 

FARMER 
Bukhara Madaniyat Dehcha Viticulture 8,00 1,99 24,9  26 

666,667 

28 

800,000 
 - 7 000,00 65 666,67 70 920,00  106 720 000,0 

31 AHMAD AZAMAT 

ADIZ FARMER 
Bukhara Madaniyat Dehcha Viticulture 11,17 0,22 2,0  14 

333,333 

15 

480,000 
 - 6 000,00 37 333,33 40 320,00  61 800 000,0 

32 QORABAYIR 

YAYLOVI FARMER 
Bukhara Madaniyat Dehcha 

Livestock 

farming 
62,67 2,94 4,7  47 

333,333 

51 

120,000 
 - 5 000,00 112 333,33 

121 

320,00 
 177 440 000,0 

33 Oybek Olimjora 

FARMER 
Bukhara Madaniyat Dehcha 

Cotton-

wheat 
126,84 2,44 1,9  117 

666,667 

127 

080,000 
 - 5 000,00 277 666,67 

299 

880,00 
 431 960 000,0 
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34 

HAMDAMOBOD 

DEHKONCHILIK 

FARMER 

Bukhara Madaniyat Dehcha 
Cotton-

wheat 
81,14 

0,27 0,3  117 

000,000 

126 

360,000 
 - 11 000,00 275 000,00 

297 

000,00 
 434 360 000,0 

35 Bukhara Chorbakir Shergiron 
Cotton-

wheat 
1,92 2,4  12 

666,667 

13 

680,000 
 - 11 000,00 41 666,67 45 000,00  69 680 000,0 

36 AGRO CHINOR 

FARMER 
Bukhara Madaniyat Podshoyi Viticulture 51,42 1,11 2,2  22 

000,000 

23 

760,000 
 - 9 000,00 57 000,00 61 560,00  94 320 000,0 

37 Nozima Niyoz 

FARMER 
Bukhara Madaniyat Podshoyi Viticulture 80,20 1,42 1,8  101 

000,000 

109 

080,000 
 - 14 000,00 250 000,00 

270 

000,00 
 393 080 000,0 

38 Farmon Polot 

FARMER 
Bukhara Chorbakir Shergiron 

Cotton-

wheat 
63,17 3,69 5,8  86 

000,000 

92 

880,000 
 - 8 000,00 192 000,00 

207 

360,00 
 308 240 000,0 

39 NUTFULLO OBOD 

BOGI FARMER 
Bukhara Chorbakir Shergiron Viticulture 16,29 0,63 3,9  15 

000,000 

16 

200,000 
 - 9 000,00 41 000,00 44 280,00  69 480 000,0 

40 CHORBAKR ZAMINI 

FARMER 
Bukhara Chorbakir Shergiron Viticulture 10,07 7,30 72,4  15 

666,667 

16 

920,000 
 - 4 000,00 38 666,67 41 760,00  62 680 000,0 

41 ZARUM FERMER 

HUJALIGI FARMER 
Bukhara Chorbakir Shergiron 

Cotton-

wheat 
197,71 5,91 3,0  133 

666,667 

144 

360,000 
 - 15 000,00 309 666,67 

334 

440,00 
 493 800 000,0 

42 SIROJIDDIN -

ODILJON FARMER 
Bukhara Chorbakir Shergiron Viticulture 9,59 0,03 0,3  14 

333,333 

15 

480,000 
 - 3 000,00 34 333,33 37 080,00  55 560 000,0 

43 Bukhara Bahor 

orchards 
Bukhara F.Allayev Kulonhona 

Cotton-

wheat 
 0,61   7 

000,000 
7 560,000  - 2 000,00 18 000,00 19 440,00  29 000 000,0 

44 PROVANS BOGI 

farmer 
Bukhara F.Allayev Kulonhona Viticulture 29,97 0,40 1,3  27 

666,667 

29 

880,000 
 - 2 500,00 63 166,67 68 220,00  100 600 000,0 

45 

SUHROB 

SALOHIDDIN YERI 

farmer 

Bukhara F.Allayev Kulonhona 
Cotton-

wheat 
24,09 1,94 8,0  30 

666,667 

33 

120,000 
 - 4 000,00 70 666,67 76 320,00  113 440 000,0 

46 KUKCHA TEPPA 

FARMER 
Bukhara F.Allayev Kulonhona 

Livestock 

farming 
3,66 0,49 13,5  12 

333,333 

13 

320,000 
 - 1 500,00 28 833,33 31 140,00  45 960 000,0 

47 
SANAT FARMER 

Bukhara F.Allayev Kulonhona 
Cotton-

wheat 
64,10 0,36 0,6  37 

666,667 

40 

680,000 
 - 5 000,00 89 666,67 96 840,00  142 520 000,0 

48 SIROJ SAMAD YERI 

FARMER 
Bukhara F.Allayev Kulonhona 

Cotton-

wheat 
35,69 1,71 4,8  25 

000,000 

27 

000,000 
 - 2 000,00 56 000,00 60 480,00  89 480 000,0 

49  RAHIM SHERHON 

FARMER 
Bukhara O.Ubaydov Zarmanoq 

Cotton-

wheat 
141,34 0,72 0,5  138 

000,000 

149 

040,000 
 - 6 000,00 318 000,00 

343 

440,00 
 498 480 000,0 

50 HOJIYEV 

NAJMIDDIN farmer 

Bukhara 

city 
Sohibkor Sheyhon 

Cotton-

wheat 
28,71 0,11 0,4  4 

893,667 
5 285,160 370,0 444,0 2 858,40 11 580,07 12 506,47  21 094 032,0 

51 
FAMJ INTER PLYuS 

Farmer 

Bukhara 

city 
Sohibkor Sheyhon 

Cotton-

wheat 
28,00 0,21 0,8  9 

292,333 

10 

035,720 
700,0 840,0 5 457,60 22 006,93 23 767,49  40 100 808,0 

52 
ILHOM MARIFAT 

Farmer 

Bukhara 

city 
Sohibkor Sheyhon Viticulture 9,02 1,15 12,7  193 

966,667 

209 

484,000 
51 750,0 62 100,0 29 887,20 445 496,87 

481 

136,62 
 782 607 816,0 

53 
DJALILOV BOBIR 

BAHSHILLOYEVICH 
Gijduvan F. Khodjaev Soktari Greenhouse 0,03 0,03   345,000 372,600  -  10 695,00 11 550,60  11 923 200,0 

54 Arimum Service LLC Gijduvan F. Khodjaev Soktari 
non-irrigating 

lands 
 0,06    -  -   -  - 
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55 

ABDULLAYEV 

RIZAMAT ABDULLO 

OGLI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,33 100,0  112,530 121,532  -  24 862,53 26 851,53  26 973 064,8 

56 
GAFUROVA OZODA 

QAHRAMON QIZI 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,06 18,2  20,460 22,097  -  4 520,46 4 882,10  4 904 193,6 

57 
HAMIDOV MUSTAFO 

HAMID OGLI 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,33 100,0  112,530 121,532  -  24 862,53 26 851,53  26 973 064,8 

58 
KELDIYEV NURILLO 

NARZULLOYEVICH 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,33 100,0  112,530 121,532  -  24 862,53 26 851,53  26 973 064,8 

59 

MANSUROVA 

SITORA FAHRIDDIN 

QIZI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,03 9,1  10,230 11,048  -  2 260,23 2 441,05  2 452 096,8 

60 
MUHTOROV MIRALI 

NURALIYEVICH 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,02 6,1  6,820 7,366  -  1 506,82 1 627,37  1 634 731,2 

61 

NAIMOV 

ABDURAHMON 

NAJIM OGLI 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,02 6,1  6,820 7,366  -  1 506,82 1 627,37  1 634 731,2 

62 
NAIMOV RAHIM 

NAJIMOVICH 
Gijduvan A.Gijduvani Govshun 

fruit and 

vegetable 
0,33 0,11 33,3  37,510 40,511  -  8 287,51 8 950,51  8 991 021,6 

63 

QURBONOVA 

FERUZA TAVAKKAL 

QIZI 

Gijduvon A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,09 27,3  30,690 33,145  -  6 780,69 7 323,15  7 356 290,4 

64 

SHARIPOV 

SHAMSHOD 

YUSUPOVICH 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,17 51,5  57,970 62,608  -  12 807,97 13 832,61  13 895 215,2 

65 

QURBONOVA 

FERUZA TAVAKKAL 

QIZI dehkan 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,08 24,2  27,280 29,462  -  6 027,28 6 509,46  6 538 924,8 

66 

SHARIPOV 

SHAMSHOD 

YUSUPOVICH 

dehkan 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,16 48,5  54,560 58,925  -  12 054,56 13 018,92  13 077 849,6 

67 

TESHAYEVA LAYLO 

TESHAYEVNA 

dehkan 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,33 100,0  112,530 121,532  -  24 862,53 26 851,53  26 973 064,8 

68 

DAVRONOV 

RUSTAM 

ILHOMOVICH 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,33 100,0  112,530 121,532  -  24 862,53 26 851,53  26 973 064,8 

69 

AHADOV 

DAVLATBEK 

QAHRAMONOVICH 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,06 18,2  20,460 22,097  -  4 520,46 4 882,10  4 904 193,6 

70 

AHADOV 

SHODMON 

QAHRAMONOVICH 

Gijduvan A.Gijduvani Govshun 
fruit and 

vegetable 
0,33 0,15 45,5  51,150 55,242  -  11 301,15 12 205,24  12 260 484,0 

71 
Reserved lands of 

the district 
Gijduvan A.Gijduvani Govshun public lands  0,03    -  -   -  - 

72 

Gijduvon State 

Forestry 

Management 

Gijduvan Forest lands Armechan Forest lands  0,45   202 

500,000 

218 

700,000 
 - 90 000,00 814 399,00 

879 

550,92 
 1 188 250 

920,0 
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73 
Reserved lands of 

the district 
Gijduvan Ibn Sino Pozagari public lands  0,43    -  -   -  - 

74 

Amrilloyev 

Samoyiddin 

Sadriddin ogli  

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,11 26,8  37,510 40,511  -  8 287,51 8 950,51  8 991 021,6 

75 

MUHTOROV SULTON 

MAHSUD OGLI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,12 29,3  40,920 44,194  -  9 040,92 9 764,19  9 808 387,2 

76 

NARZILLOYEVA 

MAFTUNA MAHMUD 

QIZI dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,15 36,6  51,150 55,242  -  11 301,15 12 205,24  12 260 484,0 

77 

NARZULLAYEV 

BEHRUZJON 

BOTIRBEK OGLI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,13 31,7  44,330 47,876  -  9 794,33 10 577,88  10 625 752,8 

78 

NARZULLOYEV 

SHERZOD ILYOS 

OGLI dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,08 19,5  27,280 29,462  -  6 027,28 6 509,46  6 538 924,8 

79 

RAMAZONOV 

ABDULATIF 

ABDULLO OGLI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,14 0,3  47,740 51,559  -  10 547,74 11 391,56  11 443 118,4 

80 

RAMAZONOV 

BOBURJON 

SOBIRJON OGLI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,04 9,8  13,640 14,731  -  3 013,64 3 254,73  3 269 462,4 

81 

SHEROVA ZUHRO 

SADRIDIN QIZI 

dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,15 36,6  51,150 55,242  -  11 301,15 12 205,24  12 260 484,0 

82 

YOQUBOV 

MUSTAFO MIZROB 

OGLI dehkan 

Gijduvan Ibn Sino Pozagari 
fruit and 

vegetable 
0,41 0,16 39,0  54,560 58,925  -  12 054,56 13 018,92  13 077 849,6 

83 

Reserved lands of 

the district / rented 

by dehkans 

Gijduvan Guliston Gulistonobod public lands  0,22   75,020 81,022  -  16 575,02 17 901,02  17 982 043,2 

84 
GIJDUVAN AGRO 

FIRMA LLC 
Gijduvan Guliston Gulistonobod Horticulture 23,3 1,81 7,8  617,210 666,587 72 400,0 86 880,0 61 902,00 458 275,71 

494 

937,77 
 644 386 353,6 

85 
UNIVERSAL-

GOLDEN-999 LLC 
Gijduvan S. Jabborov Labirot Horticulture 4,2 0,11 2,6  37,510 40,511 4 400,0 5 280,0 3 762,00 27 851,01 30 079,09  39 161 601,6 

86 
Reserved lands of 

the district 
Gijduvan S. Jabborov Labirot public lands  0,03    -  -   -  - 

87 
Reserved lands of 

the district 
Gijduvan S. Jabborov Labirot public lands  0,06   20,460 22,097 2 400,0 2 880,0 2 052,00 15 191,46 16 406,78  21 360 873,6 

88 
BOZOROV BEHRUZ 

BAHODIR OGLI 
Gijduvan S. Jabborov Labirot 

fruit and 

vegetable 
0,15 0,02 13,3  6,820 7,366  -  1 506,82 1 627,37  1 634 731,2 

89 
BOZOROV FERUZBEK 

BOBIR OGLI 
Gijduvan S. Jabborov Labirot 

fruit and 

vegetable 
0,15 0,02 13,3  6,820 7,366  -  1 506,82 1 627,37  1 634 731,2 
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90 

MAHMUDJONOVA 

GULBAHOR 

GIYOSJON QIZI 

Gijduvan S. Jabborov Labirot 
fruit and 

vegetable 
0,15 0,01 6,7  3,410 3,683  -  753,41 813,68  817 365,6 

91 

HUDOYBERDIYEV 

TOLIBJON TOHTASIN 

OGLI 

Gijduvan S. Jabborov Labirot 
fruit and 

vegetable 
0,15 0,01 6,7  3,410 3,683  -  753,41 813,68  817 365,6 

92 

Garden Bukhara 

Agrocluster LLC 

Vobkent 
I.Naimov 

massive 
Mominobot 

Cotton-

wheat 
18,67 1,50 

5,8 

 70 

950,000 

76 

626,000 
 - 975,00 165 375,00 

178 

605,00 
 256 206 000,0 

93 Vobkent 
I.Naimov 

massive 
Mominobot 

Cotton-

wheat 
6,11 0,20  9 

460,000 

10 

216,800 
 - 130,00 22 050,00 23 814,00  34 160 800,0 

94 Vobkent Vobkent ijara Hajuvon 
Cotton-

wheat 
7,26 0,16  7 

568,000 
8 173,440  - - 17 536,00 18 938,88  27 112 320,0 

95 

Agropilla LLC 

Vobkent 
I.Naimov 

massive 
ArabHona Silk farming 1,13 0,20 17,7  12 

500,000 

13 

500,000 
 - - 29 000,00 31 320,00  44 820 000,0 

96 Vobkent 
I.Naimov 

massive 
ArabHona Silk farming 1,09 0,40 36,7  12 

500,000 

13 

500,000 
 - - 29 000,00 31 320,00  44 820 000,0 

97 Vobkent 
I.Naimov 

massive 
ArabHona Silk farming 1,37 0,22 16,1  12 

500,000 

13 

500,000 
 - - 29 000,00 31 320,00  44 820 000,0 

98 
VOBKENT YUKSALISH 

ISTIQBOLI LLC 
Vobkent 

I.Naimov 

massive 
ArabHona 

Cotton-

wheat 
9,34 0,06 0,6  2 

838,000 
3 065,040  - 39,00 6 615,00 7 144,20  10 248 240,0 

99 

 "BUKHARA 

BRILLIANT SILK 

CLUSTER" LLC 

Vobkent 
Pahtakor 

massive 
Qoqin Horticulture 5,99 0,60 10,0  98 

380,000 

106 

250,400 
 - 570,00 226 090,00 

244 

177,20 
 350 997 600,0 

100 

EXCLUSIVE AGRO 

EXPORT LLC 

Vobkent Vobkent ijara Hajuvon Horticulture 1,08 0,04 

19,5 

 6 

558,667 
7 083,360  - 38,00 15 072,67 16 278,48  23 399 840,0 

101 Vobkent Vobkent ijara Hajuvon Horticulture 2,23 0,14  22 

955,333 

24 

791,760 
 - 133,00 52 754,33 56 974,68  81 899 440,0 

102 Vobkent Vobkent ijara Hajuvon Horticulture 1,93 0,18  29 

514,000 

31 

875,120 
 - 171,00 67 827,00 73 253,16  105 299 280,0 

103 Vobkent Vobkent ijara Hajuvon Horticulture 3,79 0,52  85 

262,667 

92 

083,680 
 - 494,00 195 944,67 

211 

620,24 
 304 197 920,0 

104 Vobkent Vobkent ijara Hajuvon Horticulture 4,45 1,26  206 

598,000 

223 

125,840 
 - 1 197,00 474 789,00 

512 

772,12 
 737 094 960,0 

105 Vobkent Vobkent ijara Hajuvon Horticulture 0,32 0,04  6 

558,667 
7 083,360  - 38,00 15 072,67 16 278,48  23 399 840,0 

106 Vobkent Vobkent ijara Hajuvon Horticulture 1,41 0,80  131 

173,333 

141 

667,200 
 - 760,00 301 453,33 

325 

569,60 
 467 996 800,0 

107 Vobkent Vobkent ijara Hajuvon Horticulture 0,70 0,13  21 

315,667 

23 

020,920 
 - 123,50 48 986,17 52 905,06  76 049 480,0 

108 

BUKHARA STATE 

FORESTRY 

MANAGEMENT 

Vobkent Vobkent ijara Hajuvon Forest lands 6,5 0,06 0,9  10 

833,333 

11 

700,000 
 - 156,00 25 489,33 27 528,48  39 384 480,0 

109 
DILOBOD-GULI-

SHAHRIZODA LLC 
Vobkent Vobkent ijara Hajuvon Horticulture 5,16 0,22 4,3  12 

100,000 

13 

068,000 
 - - 28 600,00 30 888,00  43 956 000,0 

110 Dehkan lands Vobkent Vobkent ijara Hajuvon 
fruit and 

vegetable 
3,60 0,71 19,7  - -  - - - -  - 
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111 

Vobkent state 

reserved lands / 

rented by dehkans 

Vobkent Vobkent ijara Hajuvon public lands 12,48 0,9 7,2  - -  - - - -  - 

112 
BUHARA AGRO 

FRUKT LLC 
Bukhara 

Yangi 

turmush 
Turkon Viticulture 56,00 0,05 0,1  27 

333,333 

29 

520,000 
 - 8 000,00 69 333,33 74 880,00  112 400 000,0 

113 
OHALIK OLTIN BOG`I 

MEVASI LLC 
Bukhara 

Yangi 

turmush 
Turkon Viticulture  2,61   19 

000,000 

20 

520,000 
 - 4 000,00 46 000,00 49 680,00  74 200 000,0 

114 Bukhara Regional 

AGROPILLA LLC 
Bukhara Ipakchilik Sheyhoncha Silk farming 61,39 0,80 1,3  11 

666,667 

12 

600,000 
 - 1 000,00 29 666,67 32 040,00  45 640 000,0 

115 
Dehkan lands 

Bukhara Madaniyat Podshoyi 
fruit and 

vegetable 
 0,27   5 

666,667 
6 120,000  - - 12 666,67 13 680,00  19 800 000,0 

116 
Dehkan lands 

Bukhara Chorbakir Shergiron 
fruit and 

vegetable 
 0,77   4 

166,667 
4 500,000  - - 8 666,67 9 360,00  13 860 000,0 

117 

HABIBOVA MUNIRA 

MUBINOVNA va 

ISLOMOV HASANALI 

RAHMAT OGLI 

Bukhara F.Allayev Kulonhona 
fruit and 

vegetable 
 0,46   - -  - 2 000,00 2 000,00 2 160,00  4 160 000,0 

118 
AGRO TIME GOLD 

LLC 

Bukhara 

city 
Sohibkor Sheyhon Viticulture 12,22 1,17 9,6  197 

340,000 

213 

127,200 
52 650,0 63 180,0 30 405,60 453 244,60 

489 

504,17 
 796 216 968,0 

118 land plots, 100 APs 

  
Bukhara region   2549,95 88,82 3,5  3 267 

628,427 

3 529 

038,701 

330 

510,0 
396 612,0 

701 

682,30 
9 999 117,73 

10 799 

047,14 
0 

15 426 380 

145,6 

1 

HIDIROV SANOKUL 

HUJAMOVICH  

dehkan  

Qyzyltepa A.Navoiy Bolakrabot 
fruit and 

vegetable 
0,2 0,02 10,00%  345,000 372,600  -  10 695,00 11 550,60  11 923 200,0 

2 
AMIRBEK-ABRORBEK 

BOGI FARMER 
Qyzyltepa A.Navoiy Bolakrabot Horticulture 12,23 0,03 0,25%  37,510 40,511 4 400,0 5 280,0 3 762,00 27 851,01 30 079,09  39 161 601,6 

3 
OBIDDIN AHROR 

FARMER 
Qyzyltepa A.Navoiy Bolakrabot 

Cotton-

wheat 
48,23 1,45 3,01%  576,290 622,393 5 070,0 6 084,0 39 546,00 131 213,29 

141 

710,35 
 187 962 746,4 

4 

Reserved lands of 

the district/ 

temporary rented 

Qyzyltepa A.Navoiy Bolakrabot Public lands  1,5   576,290 622,393 5 070,0 6 084,0 936,00 3 105,64 3 354,09  10 996 484,4 

5 

KENJAYEV 

ABDURASUL 

KARIMOVICH 

dehkan 

Qyzyltepa A.Navoiy Bolakrabot 
fruit and 

vegetable 
0,3206 0,01 3,12%  3,410 3,683  -  753,41 813,68  817 365,6 

6 

ACHILOV NURALI 

ALISHEROVICH 

dehkan 

Qyzyltepa A.Navoiy Bolakrabot 
fruit and 

vegetable 
0,3206 0,01 3,12%  3,410 3,683  -  753,41 813,68  817 365,6 

6 land plots, 5 APs 

  

Navoi region  

  
  61,3012 3,02   1541,91 1 665,263 14 540,0 17 448,0 

44 

244,00 
174 371,76 

188 

321,50 
 251 678 763,6 

GRAND TOTAL 2611,25 91,84   3 269 

170,337 

3 530 

703,964 
345 050 

414 

060,00 
745 926 10 173 489 

10 987 

368,65 
 15 678 058 

909,2 
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Annex 6: Project Grievance Form 

a) English Version  

Ref №  

1 Name (indicate if 

complainant preferred to be 

anonymous)  

Full name (if applicable):  

Gender:  

Age:  

Address (if applicable):  

Occupation (if applicable):  

I wish my identity not to be disclosed: ____  

2 Contact information (need to 

specify the way to get back 

to complainant)  

Mob phone:  

Fax:  

Email:  

Other (specify):  

3 How compliant/ 

feedback/request was 

received and by whom  

Phone call:  

Text/WhatsApp applications:  

Verbal communication:  

Letter/Email:  

Receiver’s name:  

4 Purpose of contact  Make a compliant:  

Give feedback:  

Request information:  

Other (specify):  

5 Date application was 

received  

Date:  

Time:  

6 Text of applicant’s message  

 

 

7 Response message (after 

receipt of application)  

Dear ________________  

We confirm that we have received your application. We 

would like to inform you that your application is under 

review. You will receive the response within two weeks of 

submission of the application,  

We also would like to inform you that you will get written 

response for the issues you have raised in your request. 

We will keep you updated, Thank you for your 

understanding,  

This message was delivered to the applicant 

by______________ on _________ at ___ via __________  

8 Summary of the response 

provided to the applicant  
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9 Follow up actions required:  

 

 

10 Date the application was 

closed  

Date:  

The message was addressed by _____________________________  

Date/Month/Year ________________________________________  

The response was delivered by _____________________________  

Date/Month/Year ________________________________________  

Signature and stamp _____________________________________ 
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Annex 7: Project grievance log 

ID 
Date 

Received 
Name 

Contact 

Details 
Language Anonymity Summary 

Responsible 

Responder 

Actions to 

be 

undertaken 

Due 

date 
Results 

Closing 

date 

Evidence 

(if 

applicable) 

             

             

             

             

             

 


