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Term
Affected Community

GLOSSARY

Definitions

A settlement, such as a village, which is located within a Project’s area
of influence, where residents would be directly or indirectly affected by
a Project.

Census

Census is a complete count of the population affected by a project
activity including collation of demographic and property information.
This will identify and determine the number of Project Affected Persons
(PAP) and the nature and levels of impact.

Compensation

Payment in cash or in kind for an asset or a resource that is acquired
or affected by a project at the time the asset needs to be replaced.

Completion audit

A completion audit has the objective of determining whether the primary
commitments made in the Resettlement Action Plan have been met,
particularly with respect to long-term restoration of livelihoods and
standards of living. A successful completion audit demonstrates that
the Project has succeeded in achieving the objectives of the
Resettlement Action Plan in compliance with applicable legislation and
international best practice

Cut-off date

The first date of the census of project-affected persons is usually
considered the cut-off date. A cut-off date is normally established by
the borrower government procedures that establishes the eligibility for
receiving compensation and resettlement assistance by the project
affected persons. In the absence of such procedures, the
borrower/client will establish a cut-off date for eligibility.

Displaced persons

In the context of involuntary resettlement, displaced persons are those
who are physically displaced (relocation, loss of residential land, or loss
of shelter) and/or economically displaced (loss of land, assets, access
to assets, income sources, or means of livelihood) as a result of (i)
involuntary acquisition of land, or (ii) involuntary restrictions on land use
or on access to legally designated parks and protected areas.

Economic
displacement

Loss of land, assets, access to assets, income sources, or means of
livelihood as a result of (i) involuntary acquisition of land, or (ii)
involuntary restrictions on land use or on access to legally designated
parks and protected areas.

Eligibility

Entitlement to compensation and assistance granted to persons,
groups, families or institutions who may be subject to displacement,
resulting from land access restrictions and involuntary resettlement.

Entitlement

Resettlement entitlements with respect to a particular eligibility
category are the sum total of compensation and other forms of
assistance provided to affected persons in the respective eligibility
category.

Goscomzemgeodes
cadastre

The state entity that has the responsibility for the evaluation of
agricultural and forestry production under the self-financing State
Enterprises for Land Surveying and Real Estate Cadastre.

Household

An individual or group who share a dwelling unit and associated
resources available to the household. A household does not
necessarily correspond to a family and may consist of a single family,
one person living alone, two or more families living together, or any

Page 6



Resettlement Action Plan

Term

Definitions

other group of related or unrelated persons who share living and
cooking arrangements.

Income restoration

Re-establishing productive livelihood of the displaced persons to
enable income generation equal to or, if possible, better than that
earned by the displaced persons before the resettlement.

Khokimiyats

The regional state administrative body that has a role in land
management; rights and obligations of land possessor, user, tenant
and owner; land category types, land acquisition and compensation,
resolution of land disputes and land protection.

Lenders

International financial institutions that are providing finance to the
Company for the purpose of implanting the Project, which triggers their
relevant safeguard policies and standards associated with involuntary
resettlement, information disclosure, and other topic areas. The
Lenders involved in the Project are the Asian Development Bank, the
European Bank for Reconstruction and Development and the
International Finance Corporation.

Livelihood

A livelihood comprises the capabilities, assets (including both material
and social resources) and activities required for a means of living. A
livelihood is sustainable when it can cope with and recover from stress
and shocks and maintain or enhance its capabilities and assets both
now and in the future, while not undermining the natural resource base.

Livelihood
restoration

Specific allowances or activities intended to support and provide
“opportunities for displaced people to improve or at least restore their
means of income-earning capacity, production levels and standards of
living” (WB ESS)). Livelihood restoration measures typically include a
combination of cash or other allowances and support activities such as
training, agricultural assistance or business enhancement. Where pre-
project livelihoods are predominantly land based, land-based livelihood
restoration measures are prioritized.

Makhalla allowances

This is a state-paid, ‘neighbourhood’ allowance for families with
children under the age of 14 years, allowances for childcare until the
age of two years, and allowance for low-income families.

Meaningful
consultation

A process that (i) begins early in the project preparation stage and is
carried out on an ongoing basis throughout the project cycle; (ii)
provides timely disclosure of relevant and adequate information that is
understandable and readily accessible to affected people; (iii) is
undertaken in an atmosphere free of intimidation or coercion; (iv) is
gender inclusive and responsive, and tailored to the needs of
disadvantaged and vulnerable groups; and (v) enables the
incorporation of all relevant views of affected people and other
stakeholders into decision making, such as project design, mitigation
measures, the sharing of development benefits and opportunities, and
implementation issues.

Mitigation hierarchy

To adopt a mitigation hierarchy to anticipate and avoid, or where
avoidance is not possible, minimize, and, where residual impacts
remain, compensate/offset for risks and impacts to workers, Affected
Communities, and the environment.

Non-titleholder

Affected persons/families/ households with no legal title to the land,
structures and other assets adversely affected by the project. Non-
titleholders include encroachers, squatters, etc.

Page 7



Resettlement Action Plan

Term

Project Affected
Households (PAH)

Definitions

All members of a household, whether related or not, operating as a
single economic unit, who are affected by a project, either physically,
economically or both.

Project Affected
Person (PAP)

Persons impacted by involuntary resettlement as defined below.
includes any person or entity or organization affected by the Project,
who, on account of the involuntary acquisition of private land or
repossession of public land from formal or private information uses, in
support of the implementation of the Project, would have their (i)
standard of living adversely affected; (ii) right, title or interest in all or
any part of a house and buildings, land (including residential.
commercial, agricultural, plantations, forest and grazing land) water
resources, fish ponds, communal fishing grounds, annual or perennial
crops and trees, or any other moveable or fixed assets acquired or
possessed, in full or in part, permanently or temporarily; and (iii)
business, profession, work or source of income and livelihood lost
partly or totally, permanently or temporarily. PAPs are categorized as
(a) who have formal legal rights to land or assets; (b) who do not have
formal legal rights to land or assets but have a claim to land or assets
that is recognized or recognizable under national law; or (c) who have
no recognizable legal right or claim to the land or assets they occupy
or use.

Replacement cost

Replacement cost involves replacing an asset at a cost prevailing at
the time of its acquisition. This includes fair market value, transaction
costs, interest accrued, transitional and restoration costs, and any other
applicable payments, if any. Depreciation of assets and structures
should not be taken into account for replacement cost. Where there are
no active market conditions, replacement cost is equivalent to delivered
cost of all building materials, labor cost for construction, and any
transaction or relocation costs.

Relocation
assistance

Support provided to persons who are physically displaced by a project.
Relocation assistance may include transportation, food, shelter, and
social services that are provided to the displaced persons during their
relocation. It may also include cash allowances that compensate
displaced persons for the inconvenience associated with resettlement
and defray the expenses of a transition to a new locale, such as moving
expenses and lost work days.

Spousal consent

Spousal consent means the written consent of a head of household’s
spouse. Specific support is provided to address challenges associated
with levels of illiteracy where needed.

Tomorkas

Typical household garden plots of crop vegetables and small livestock
such as chickens.

Transitional support

The provision of support during the period of time between the point of
displacement, and the time when the PAPs livelihood and standard of
living can be demonstrated to have been restored.

Vulnerable People

Vulnerability is defined as persons who, by virtue of gender, ethnicity,
age, physical or mental disability, economic disadvantage or social
status may be more adversely affected by displacement than others
and who may be limited in their ability to claim or take advantage of
resettlement assistance and related development benefits. This
document contains a detailed analysis of vulnerable people and their
associated sources of vulnerability in a resettlement context.
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EXECUTIVE SUMMARY

Project Description: Road improvements are one of the most successful means of
encouraging economic growth and trade in the Republic of Uzbekistan. At present one of
the top national priorities is to establish smooth transport connection between various
regions of the country so that the roads network operates throughout the year without
traffic delays.

The Connectivity and Transport Sector Improvement Project is closely aligned with the
World Bank Group’s Country Partnership Framework (CPF) for Uzbekistan for FY22-26.
The Project aims to enhance existing road infrastructure and create conditions for further
transport sector reforms. Subcomponent 1.1 M41 Regional Road Corridor Reconstruction
and Supervision will finance the reconstruction of 97km of the M41 Bishkek-Dushanbe-
Termez corridor (section 1525-1622) road into a four-lane, climate-resilient highway,
including enhanced drainage, pavement, and embankment protection. Also supports
construction of parking facilities with charging stations and other amenities. Half of the
corridor will be maintained under a multi-year performance-based contract (PBC).

This RAP is prepared to guide land acquisition and resettlement and the consequent
preparation and implementation of Resettlement Action Plans (RAPs) by CR under the
proposed M41 reconstruction at the section of km 1444-1622. RPF sets out the principles
and objectives governing preparation and implementation of this social risks and impacts,
mitigation measures in accordance with the ESS5 requirements. The aim is to ensure that
adverse socio-economic impacts of the programs on Project Affected Persons (PAPs) are
adequately mitigated and the PAPs are not worst off as a result of project interventions.

Baseline information, potential impacts and risks: The project impacts, socio-
economic and baseline conditions are assessed based on a census, socio-economic
survey, independent appraisall and consultations with all directly and indirectly affected
HHs. The impact and socio-economic conditions are carried out both at household and
community levels through various field surveys and stakeholder’s consultation meetings.
The questionnaires contain an inventory of losses of each affected household, which will
include details of potentially affected structures (i.e., houses), agricultural land, trees and
other assets belonging to each affected household. The survey will also include inventory
of businesses/commercial structures as well as public and community structure on the
Project right-of-way.

During preparation of the RAP, CR together with its consultants visited selected sites to
identify the initial impacts and risks. During screening and the consultations with different
stakeholders, community people mentioned that construction of M41 roads will sustainably
improve the living standards and livelihood opportunities lifestyle of local people with local
economy and socio-cultural environments, trade and commerce, transport development,
infrastructure expansion, establishment of small and medium scale industries and
urbanization.

The Feasibility Study (FS) was approved by the government. It is expected that project
will require acquisition of land for the M41 road reconstruction, in particular 73 AHs (29
APs with physical relocation), including 6 public structures with total area 93.37 ha,
including 54,66 ha of direct project impact and 38.71 ha of indirect project impact (partial
loss of land plot of 11 famers and 14 dehkans because of economic and physical non-
viability). Once the detailed design will be developed, the RAP will be updated based on
the actual project impacts on lands and structures. This RAP is based on Census,

1 Independent appraisal of the lost assets, lost profit and lost land is carried out by independent evaluation complany

Page 9



Resettlement Action Plan

Inventory of Loses (IOL), Socio-Economic Survey (SES) conducted by the Consultant and
independent appraisal carried out by the independent evaluation company based on
design proposed for FS.

Table 1 Summary of project impacts
Types of Impacts/losses  Unit/Numbers Remarks

1 Number of project regions 1 Surkhandarya region
2 Number of districts 3 Kumkurgan, Jarkurgan,
Termez
3 Number of affected 3 districts
24
makhallas
4 Length of the road (km) 97 km
5 Total affected Land 93.37 ha Total 73 AHs land plots,
(ha)/Permanent ' including 6 public structures
5.1 Residential land (ha) 0,675 ha Total 15 AHs
5.1.1 | Physical displacement to 5 AHs with impact on
other location 0.596 ha residential house and
requiring relocation
5.1.2 | Physical displacement within 10 AHs have impacts on
existing residential land plot secondary structures and
0,0789 ha lands and have sufficient
remaining land to rebuild their
structures
5.2 Non-residential, secondary 0.0789 ha 10 AHs without impact on
structure & land (ha) ’ residential house
5.3 | Business land (ha) 0,117 ha 26 AHHs
5.3.1 | Physical displacement to 0,108 ha 24 Businesses requiring
other location relocation
5.3.2 | Physical displacement within 0,009 ha 2 Businesses have sufficient
existing commercial land plot remaining land to rebuild their
structure
5.4 | Khokimyats reserve (ha) 0.0045ha 6.pubI|c strgctures (bus stops
without business)
5.5 | Agricultural land (ha) 92.57 ha 26 farmers and dehkans
5.5.1 | Farmers and dehkans 49.31 ha 26 AHHs
a Cotton—grain farming 48,87 ha
b Vegetable growing 0,443 ha
5.5.2 | Indirect impact on farmer 38.71 ha 11 AHHs and 14 dehkans
lands (partial loss of land plot
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because of economic and
physical non-viability)

5.5.3 | Reserve lands 4.55 ha Agricultural lands
5.6 | Trees (units) 5725 trees
5.6.1 | Number of affected private 5 AHHSs with trees on their land
47 trees
trees plots

5.6.2 | Number of affected farmer 1115 trees 1 AH (mulberry trees)

tree
5.6.3 | Number of affected public 3 districts
trees .
4 563 trees 3303 trees are public
1260 trees belong to Forest
Fund
6 Number of households who 23 Businesses requirin
loss livelihood or income 23 AHs . q 9
relocation
source

Policy, legal and principles governing resettlement: For legal aspects, the work during
reconstruction and operation must follow the Uzbekistan laws and the World Bank’s
Environment and Social Framework 2018 (ESF).

This RAP is based on relevant National laws and decrees as well as the World Bank ESS
5 Land Acquisition, Restrictions on Land and Involuntary Resettlement. There are some
differences between the World Bank ESS5 and Uzbekistan’s legislation in the sphere of
involuntary resettlement. The main discrepancies include: (i) providing detailed
explanations of entitlements to PAPs, (ii) provision of just compensation instead of full
replacement cost, (iii) defining the cut-off date, and (iv) carrying out socioeconomic
surveys. The RPF has been prepared by harmonizing to the extent possible the two
policies. However, the World Bank ESS5 will prevail in cases of differences in substance
and/ or in the interpretation between WB and Uzbekistan legislation. Based on the
harmonization efforts and the impacts likely to occur, an Entitlement Matrix (EM) has been
developed, that summarizes the types of losses and the corresponding nature and scope
of entitlements. Compensation and rehabilitation assistance for various categories of
losses based on the tenure and magnitude of impact has been provided. Attention will be
paid to the needs of vulnerable groups among those women headed household, low-
income household, households headed by elderly with no support and households with
physically challenged people. In order to ensure that ineligible persons do not take the
opportunity to claim eligibility, a cut-off date is established. The cut-off date is the last date
of the census. The cut off date for this RAP is November 23, 20252. It is a date after which
people who are not included in the list of PAPs as defined by the census will not be
considered eligible for compensation.

Entitlement and eligibility criteria: The RAP stipulate eligibility and provisions for
compensating all types of losses (land, crops/trees, structures, business/employment, and
workdays/wages). All PAPs including non-titled or informal dwellers will be compensated
for lost assets (crops, structures, trees and/or business losses) and will receive (i)

2 The first day of census when Consultant confirmed with the PAPs their awareness on completed evaluation process of
the project impacts within the project
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compensation (as required, to match replacement value), and/or (ii) replacement land,
structures, seedlings, other resettlement assistance such as shifting allowance,
assistance with rebuilding structures, compensation for loss of workdays/income.

The PAPs who are entitled to compensation under the Project include:

% Persons whose structures are in part, or in total, affected temporarily or
permanently by the Project;

% Persons whose residential or commercial premises and/or agricultural land (or
other productive land) is in part, or in total, affected (permanently or temporarily)
by the Project;

« Persons whose businesses are affected in part, or in total, (temporarily or
permanently) by the Project;

+ Persons whose employment or hired labor or share-cropping agreement is
affected, temporarily or permanently, by the Project;

« Persons whose crops (annual and perennial) and/or trees are affected in part, or
in total, by the Project;

% Persons whose access to community resources or property is affected in part, or
in total, by the Project.

Grievance Redress Mechanism: The project will establish a Grievance Redress
Mechanism (GRM) which would function at four-levels to receive, evaluate and facilitate
the resolution of affected person's concerns, complaints and grievances. GRM has been
developed based on the existing complaint handling mechanism as well as the latest
decree of the GoU (No 5491 dated August 05, 2019) which specifies in detail the
resettlement management including implementation arrangement and the review
processes. The GRM will deal with complaints and grievances related to both
social/resettlement and environmental issues in this Project. Grievance redress
committees (GRC) will be formed to receive and resolve complaints as well as grievances
from aggrieved persons from the local stakeholders including the project-affected persons.
Based on consensus, the procedure will help to resolve issues/conflicts amicably and
quickly, saving the aggrieved persons from having to resort to expensive, time-consuming
legal actions.

RAP preliminary cost and budget: The compensation and other related resettlement
costs for permanent land acquisition due to RAP amount to UZS 16 778 445 898 or US$
1 372 4522 This amount includes 10% of contingencies.

Table 2 RAP Budget

Item of expenses Total, UZS Total, US$
Compensation for land 2 877 332 183,8 235 361,56
Reinmbursement of the cost of land auction 140 360 245,1 11 481,3

Compensation for residential, non -residential

" 7 539 807 901,4 616 745,1
auxiliary structures

Compensation for trees (residential area) 4 041 861,0 330,6
Compensation for agricultural crops and mulberry 267 682 729.8 21 896.1
trees

Compensation for business structures 3454 689 217,7 282 588,5

3 Calculations of compensation are carried out preliminary by the estimated rate of the losses at the current market prices
according to exchange rate of the Central Bank of RU at January 31, 2025, 1 USD is equal to 12225.16 UZS.
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Compensation for business profits 692 811 660,3 56 671,0
Compensation for employment losses 12 546 235,59 1026,3
Transport allowance 11 948 000,0 977,3
SR:rivr?é)euzesTent of evaluation and examination 251 912 600,0 20 6061
Sub-total 1 15253 132 634,6 1247 683,7
Contingencies (10%) 1525 313 263,5 124 768,4
GRAND TOTAL 16 778 445 898 1372 452

RAP updates: This Resettlement Action Plan will be updated based on detailed design.
The construction works will be started only when Resettlement Action Plan is fully
implemented and verified by the RAP compliance audit.
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1. INTRODUCTION

To enhance domestic and regional connectivity by developing logistics and multimodality
and improving trade facilitation, Ministry of Economy and Finance, Uzbekistan has
planned for Transport Sector Improvement Project which will be implemented in Phases.
The Connectivity and Logistics project is a multiphase programmatic approach operation
supporting the multimodal transport system in Uzbekistan. The first phase has four
components each supporting the roads, railways, aviation, and multimodal transport
sector. For the road component, the project will finance the reconstruction of the road
connecting Afghanistan, Uzbekistan, and Tajikistan. This will include urban development
and logistics intervention to ensure road construction is Paris Aligned. The railways
component provides support for the transformation of the Uzbekistan Railways (UTY) by
financing the implementation of the Presidential decree on the reform of the sector.

The objectives of the Project are multiple and include improving the resilience of the local
road network to climate change (by actively pursuing climate change mitigation, climate
change adaptation and other environmental benefits), optimising opportunities to provide
positive impacts on the local economy and communities (by improving connectivity —
reducing travel times, lowering road user costs, enabling increased domestic trade and
contributing to job creation in the region), optimising opportunities to improve road safety
for all users and adhering to technical standards including Presidential Decrees of
Uzbekistan.

The reconstruction of the M41 highway is divided into the following two phases:

% Phase 1: section 1525-1622 km (97 km) with an implementation period of 2025-
2030;
« Phase 2: section 1444-1525 km (81 km) (implementation period to be defined).

As part of project interventions, Project will work on the Uzbekistan section of the existing
highway road M41 “Bishkek-Dushanbe-Termez” km 1525-1622. M41 road as an integral
part of the Uzbek national highway system, forms part of the east-west transport corridor,
allowing effective integration into the international transport system in the northern and
north-western direction to the CIS countries (Tajikistan, Kyrgyzstan) and Europe, in the
southwestern and southern direction - to the ports of the Persian Gulf and the Black Sea.

This Resettlement Action Plan (RAP) has been formulated to lay down the principles and
procedures for management of resettlement impacts caused by project interventions.

1.1. PROJECT BACKGROUND

The Government of Uzbekistan (RoU) approached the World Bank (WB or Bank) with the
request to provide a sovereign guaranteed loan to the CAR (the Client) for the urgent
reconstruction of the 97 km section of M41 road. The purpose of the project is to
reconstruct the M41 Bishkek-Dushanbe-Termez highway at the section of km 1525-1622
(97 km), a 4-lane road with cement concrete pavement to improve and increase its
capacity, reduce the cost of vehicle operation, travel time in domestic, regional and transit
traffic through reconstruction, thereby ensuring a safe and sustainable road network from
Termez city to the border of the Republic of Tajikistan on the territory of Sariasiya district
of Surkhandarya region. This highway is connected with the highways 4R100, 4R103,
4R101, M39 and other public roads.
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The existing road would be upgraded from 2-lane road into 4-lane highway, replacement
of existing road infrastructure in accordance with modern standards, incorporation
mitigation measures along the road ensuring natural processes and responding to socio-
economic needs, and construction the new bridges instead of outdated old. The project
road will comply with international standards, suitable for a 20-year service life.

The road is located in Surkhandarya region of Uzbekistan and traverses through three
districts, namely Kumkurgan, Jarkurgan and Termez districts. Project road passes through
urban (23km) and semi-urban areas (18 km), the majority of which is agricultural. About
55 km is dominated by cropland and irrigated agricultural land. The road connects the 4R
100, 4R103, 4R101 and M39 motorways, which are part of international transport
corridors. It is therefore important in improving the speed and efficiency of transport
between border and improving access to the Surkhandarya region.

The project section from 1525 to 1622 km is a 2-lane road, widening in 3 sites to a 4-lane
road, with a total length of 97 km, of which approximately 91.1 km (~94%) are 2-lane
sections and approximately 5.9 km (~6%) are 4-lane sections. The total length of the 4-
lane sections, located at different points along the M41 highway, is approximately 5.9 km.
The location and length of each of the 4-lane sections are:

o between km 1540 and km 1545, the center of Kumkurgan and under the overpass
at the intersection of the 4P104 highway — length 3.4 km;

o between km 1582 and km 1583, the city of Jarkurgan — length approximately 1.0
km;

e between km 1616.5 and km 1618, Termez District — length approximately 1.5 km.

1.2. IMPLEMENTING AGENCY

The project initiator is the Committee for Roads under the Ministry of Transport of the
Republic of Uzbekistan (CR). The sources of financing for the project include funds from
the World Bank (WB) and funds from the state budget of the Republic of Uzbekistan.

The M41 road reconstruction will be coordinated by the Committee for Roads (Executive
Agency). The CR is executing agency under Ministry of Transport of the Republic of
Uzbekistan, supported by the Avtoyulinvest Agency (Implementing Agency under CR)
through its PIU (under Avtoyulinvest) in implementing the project. A Project
Implementation Unit (PIU) has been established as implementing agency under
Avtoyulinvest. PIU/ Implementing agency is in charge of the day-to-day project
implementation. The current PIU has experience of managing a World Bank financed
project and is staffed by a director, monitoring specialist /coordinator, and procurement
and financial management and social specialists among others.

1.3. OBJECTIVES OF THE RAP

The main objectives of resettlement action plan are:

% To identify the exact losses, type of losses and other losses as the result of project
implementation;
« To assess the damage and appropriate measures to minimize or mitigated the
project negative impact:
» To calculate the compensation (of required) of the lost assets;
» To provide basis for consultations with the relevant involved parties;
To allow the affected groups of population to receive and deepen knowledge of
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their rights and duties;
< To give opportunity to the affected groups of population to declare claims to the
relevant instances.
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2. PROJECT OVERVIEW

2.1 GENERAL OVERVIEW

M41 is the Bishkek-Dushanbe-Termez highway, passing through Central Asia in
mountainous areas through the territory of Uzbekistan, Tajikistan and Kyrgyzstan. The
road connects the cities of Termez, Dushanbe, Khorog, Osh, passes through the Pamir
and includes the Pamir tract. M41 road serves as an important trade route connecting the
eastern part of Central Asia (Kyrgyzstan, Tajikistan and one part of Uzbekistan) with
Afghanistan, Pakistani ports and Turkmenistan.

The project aim is to reconstruct the highway road M41 Bishkek-Dushanbe-Termez,
section 1525-1622 km (97 km) in Surkhandarya region of the Republic of Uzbekistan. The
existing road would be upgraded from from 2-lane road into 4-lane highway, replacement
of existing road infrastructure in accordance with modern standards, incorporation
mitigation measures along the road ensuring natural processes and responding to socio-
economic needs, and construction the new bridges instead of outdated old. The project
road will comply with international standards, suitable for a 20-year service life.

The road is located in Surkhandarya region of Uzbekistan and traverses through three
districts, namely Kumkurgan, Jarkurgan and Termez districts. Most of the areas along the
project sections have been heavily disturbed by human activities. The Project passes
through urban (23 km) and semi-urban areas (18 km), the majority of which is agricultural.
About 55 km is dominated by cropland and irrigated agricultural land. The road connects
the 4R100, 4R103, 4R101 and M39 motorways, which are part of international transport
corridors. It is therefore important in improving the speed and efficiency of transport
between border and improving access to the Surkhandarya region.

The regional road network, essential for internal mobility and regional development, was
built in the 1950-60s and requires rehabilitation due to insufficient periodic maintenance
and increased traffic flow. In addition, the area faces increased risks due to climate
change; high temperatures have been identified as risks to Surkhandarya region road
network. These climate risks, combined with the poor road condition, could increase the
likelihood of weather-related damage and disruption to the road network’s assets and
operations.

The need to reconstruct the road in this section is caused by the following reasons:

¢ to improve and increase its capacity, reduce the cost of vehicle operation, travel
time in domestic, regional and transit traffic;

e improving operational reliability and road safety, increasing traffic intensity;

e increasing the load on a single axle of the vehicle;

¢ reducing the accident rate by reducing the number of turns on the highway and
increasing their radii;

e bringing the cross section of the highway to parameters meeting the normative
requirements for 1b category highways.

In order to improve transportation services, a decision was made to reconstruct the M41
road with replacement of the road embankment and construction of reinforced concrete
pavement in accordance with the new requirements for 1st category highways. The
feasibility study developed a set of solutions for replacement of the road embankment
base, its expansion and construction of a new roadbed, arrangement of the road drainage
system and organized drainage of storm water runoff, rearrangement of culverts under the
road, reconstruction and construction of new engineering structures. Strengthening of the
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roadbed will allow increasing safe operation of the road, which is expected to be used by
increasing freight and passenger car traffic.

The investment program will result in the reconstruction of the M41 highway on the section
km 1525-1622, increasing the stability of the road sector.

2.2 PROJECT LOCATION

M41 - the main highway, passing in Central Asia in mountainous terrain through the
territory of Uzbekistan, Tajikistan and Kyrgyzstan. The road connects the cities of Termez,
Dushanbe, Khorog, Osh, and passes through the Pamirs and includes the Pamir Highway.

The highway of international importance M41 "Bishkek - Dushanbe - Termez" for 178 km
crosses the territory of Surkhandarya region from the north-east, from the border with
Tajikistan, to the south-west, to the border with Afghanistan. The planned character of the
route coincides with the axis of the Surkhandarya river valley, including, in the north from
the beginning of the road and up to 25 km - the road is laid through the valleys of the right-
bank tributaries of the Surkhandarya, the central part of the route from 25 to 110 km, runs
along the right-bank part of the valley almost parallel to the wide floodplain of the river,
and in the south - from 110 km to Termez the road crosses the floodplain and terraces of
the river twice.

The existing road was built according to the standards corresponding to motorways of
categories I-lIl with a roadbed width from 12.0 to 25.1 m, carriageway widths of 2x3.50,
2x3.75 and 2x7.5 m. The project section from 1525 to 1622 km is a 2-lane road, widening
in 3 sites to a 4-lane road, with a total length of 97 km, of which approximately 91.1 km
(~94%) are 2-lane sections and approximately 5.9 km (~6%) are 4-lane sections.

The roadbed of the highway is laid through irrigated lands and settlements, including
passing both along the outskirts and through the development of district centers of
Kumkurgan, Jarkurgan and Termez districts.

Table 3: Road sectons witin district boundries

District KM Distance (km) Settlements
Kumkurgan 23 km | 1525 -1548 km | 10 mahallas — Khurryyat, Munchoktepa, Elabad,
district Jiydali, Besh Kahraman, Jarkishlak, Gultepa,
Navbakhor, Mehrobad, Surkhan-sakhili.
Jarkurgan 58 km | 1548 -1606 km | 9 mahallas — Oltintepa, Surkhon sohili, Obi
district hayot, Ismoil tepa, Dostlik, Istiklol, Nurli diyor,

Oktepa, Gur gur.

Termez district 16 km | 1606-1622 km 5 mahallas - Korahon, Amir Temur, Sharof
Rashidov, Kuyoshli yurt, Termiz

Between towns the road passes along the suburbs or through the development of twenty-
four makhallas, but the bulk of the length of the highway crosses agricultural land.
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Figure 1: Map of designed road alignment
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It is envisaged to reconstruct the road at the section 1525-1622 km for 4-lane traffic with
cement concrete pavement. Implementation of the project will contribute to ensuring
efficient and safe internal and regional connectivity, sustainable economic growth of
domestic and foreign trade, allow ensuring the passage of ever-increasing volumes of
road transportation, reducing the time of cargo and passenger delivery, as well as improve
road safety and environmental situation in the region.

Road construction work will include:

e Construction and reconstruction of 90.218 km long Category 1-b road with a
cement concrete pavement (reduction of the length of the section from 97 km
(design section according to the FS) to 90.218 km is explained by the fact that the
road is reduced by about 3 km as a result of the arrangement of the road bypassing
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Jharkurgan city, as well as the fact that about 4 km of the road have already been
reconstructed as part of another project);

e Construction of 4 bridges and reconstruction of 12 bridges;
e Construction of 6 overpasses;

e Construction of 14 elevated pedestrian crossings;

e Construction of 163 culverts;

e Construction of 6 interchanges;

e Construction of 236 ramps (junctions);

e Construction of 2 railway crossings;

e Installation of 106 bus stops;

e |Installation of 60 traffic lights;

e |Installation of 2,981 road signs, road markings, etc.
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3.LEGAL FRAMEWORK & COMPLIANCE
OBLIGATIONS

3.1 NATIONAL REGULATIONS

This section presents the review of normative and legal documents of the Republic of
Uzbekistan concerning resettlement. These documents provide guarantee of the rights of
the project affected persons and the order of compensations payment to these persons in
case of loss of property and other objects of property.

Table 4: Key national legislation for land acquisition and resettlement

Name

Land Code of the
Republic of Uzbekistan

Date of approval and
amendments
Code was approved by
the Law of the
Republic of
Uzbekistan as for Aoril
30, 1998, considering
amendments in 2022.

Description

Code regulates the issues of withdrawal
and provision of land plots for
nonagricultural needs and compensation
of losses of agricultural production.

Civil Code of the Republic
of Uzbekistan

Code approved by the
Laws of the Republic
of Uzbekistan as for
December 21, 1995
No.163-1 and as for
August 29, 1996
No.256-1 according to
the last amendments
in 2022.

Code provides definition of the property,
main concepts to property objects, basics
of termination of the property rights and
the right for compensation payments in
view of the property right loss.

Housing Code

Code was approved by

the Law of the
Republic of
Uzbekistan as for
December 24,.1998

and amendments in
2022.

The HC regulates the demolition of
residential buildings (apartments) owned
by citizens in connection with the
withdrawal of land plots for state or public
needs.

Labor Code of the
Republic of Uzbekistan

Approved by the Law
of the Republic of
Uzbekistan dated
December 21, 1995.
Entered into force on

April 1, 1996.
Amendments were
made 2023.

Code provides description on measures
that ensure social security programs,
employment and social guarantees of
workers.

Law No 781 “On Land
Acquisition  for  public
needs with compensation”

Approved in August
25, 2022.

This law regulates the acquisition and
compensation for land plots which are
used by individual persons and legal
entities based on the right of lifelong
inherited possession, permanent
possession, permanent use, temporary
use or lease. If there is international
agreement between the Government of
Uzbekistan and a foreign entity, the land
acquisition procedures will follow the
procedure mentioned in the international
agreement.
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Name

Decree of the CM of the
Republic of Uzbekistan
No 146 "On measures for
improvement of the order
of provision of the land
plots for town-planning
and other nonagricultural
needs"

Date of approval and
amendments

May 25, 2011
including amendments
in compliance with the
Decree of the Cabinet
of Ministers of RUz No
1024 dated December
20, 2019

Description

Regulates resettlement compensations
for the income loss, the value of
agricultural loss belonging to landowners,
users, tenants in case of land acquisition.
Also, it regulates the provision of “land to
land” compensation in case of agricultural
and forest relates losses.

The Presidential Order No

5491 “On  additional
measures to provide
unconditionally the

property rights of citizens
and business entities”,
dated 3 August 2019

August 3, 2019

Aimed at strengthening guarantees of the
rights and legitimate interests of owners in
connection with the seizure of land plots
on which buildings and structures
belonging to citizens and business
entities are located, as part of the
effective implementation of government
programs and investment projects aimed
at carrying out urban planning activities
and creating conditions for a prosperous
life population and integrated
development of territories, as well as
eliminating shortcomings allowed when
compensating for losses.

Resolution of the Cabinet
of Ministers of the
Republic of Uzbekistan
No. 911 "On additional
measures to improve the
procedure for providing
compensation for the land
acquisition and provision
of land plots and ensuring
the guarantee of property
rights of individuals and
legal entities".

November 16, 2019

Current legislation provides the following:
(i) Procedures and timing for land
acquisition; (ii) Regulations and timing for
providing compensation for
losses/damages occurred as a result of
land acquisition; and (iii) Responsible
parties and states organizations for
ensuring payment of compensation and
allocating land to the new owner.

Resolution of the Cabinet
of Ministers of RUz No
1047 “On the procedure
for the formation and use
of funds of centralized
funds for the
compensation to affected
individuals and legal
entities for the
expropriation of land for
the state or public needs”

December 26, 2018

It defines source of compensation
payments based on the type of projects.
Establishes Republican Centralized Fund
(RCF) as the main body which is
responsible for the compensation
payments to AHs. The Supervisory Board
of RCF decides on the allocation of funds
for compensation.

Resolution of the
President of RUz No 51

February 11, 2025

Defines measures to
efficiency of using
international financial institutions and
foreign government financial
organizations, preparation and evaluation
of pre-project documentation, project
implementation and monitoring and post-
monitoring systems.

improve the
funds  from

In cases where there is a discrepancy
between the legislation of the Republic of
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Date of approval and

Description

amendments
Uzbekistan and international legislation,
international legislation prevails, as well
as agreements signed by the IFls are
equated to international agreements

3.2 WORLD BANK ENVIRONMENTAL AND SOCIAL STANDARDS: ESS 5

The WB’s ESS5 recognizes that project-related land acquisition and restrictions on land
use can have adverse impacts on communities and persons. Project-related land
acquisition or restrictions on land use may cause physical displacement (relocation, loss
of residential land or loss of shelter), economic displacement (loss of land, assets or
access to assets, leading to loss of income sources or other means of livelihood), or both.
This ESS applies to permanent or temporary physical and economic displacement
resulting from the following types of land acquisition or restrictions on land use undertaken
or imposed in connection with project implementation:

+ Land rights or land use rights acquired or restricted through expropriation or other
compulsory procedures in accordance with national law;

+ Land rights or land use rights acquired or restricted through negotiated settlements
with property owners or those with legal rights to the land, if failure to reach
settlement would have resulted in expropriation or other compulsory procedures;

+ Restrictions on land use and access to natural resources that cause a community
or groups within a community to lose access to resource usage where they have
traditional or customary tenure, or recognizable usage rights. This may include
situations where legally designated protected areas, forests, biodiversity areas or
buffer zones are established in connection with the project;

% Relocation of people without formal, traditional, or recognizable usage rights, who
are occupying or utilizing land prior to a project specific cut-off date;

« Displacement of people as a result of project impacts that render their land
unusable or inaccessible;

% Restriction on access to land or use of other resources including communal
property and natural resources such as marine and aquatic resources, timber and
non-timber forest products, fresh water, medicinal plants, hunting and gathering
grounds and grazing and cropping areas;

% Land rights or claims to lands or resources relinquished by individuals or
communities

% without full payment of compensation; and

« Land acquisition or land use restrictions occurring prior to the project, but which
were undertaken or initiated in anticipation of, or in preparation for, the project.

ESS5 applies to physical and/or economic displacement resulting from the following types
of land-related transactions:
« Land rights or land use rights acquired through expropriation or other compulsory
procedures in accordance with the legal system of the host country;
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* Land rights or land use rights acquired through negotiated resettlements with
property owners or those with legal rights to the land including customary or
traditional rights recognized or recognizable under the laws of the country, if
expropriation or other compulsory process would have resulted upon the failure of
negotiation; and

“ Imposition of restrictions that result in people experiencing loss of access to
physical assets or natural resources irrespective of whether such rights of
restriction are acquired through negotiation, expropriation, compulsory purchase,
or by means of government regulation

ESS10 requires to:

« Ensure a systematic approach to stakeholder engagement that will help clients
build and maintain a constructive relationship with their stakeholders, particularly
the directly affected communities;

% Provide means for effective engagement with the project’s stakeholders (including
land users) throughout the project lifecycle;

% Ensure that appropriate environmental and social information is disclosed, and
meaningful consultation is held with the project's stakeholders and where
appropriate, feedback provided through the consultation is taken into
consideration; and

% Ensure that grievances from affected communities and other stakeholders are
responded to and managed appropriately.

The RAP defines procedures to allow the project affected persons (PAPs) to participate in
determining the measures necessary to mitigate or minimize the impacts on assets and
lands.

In terms of this RAP, PAP refers to those persons who as a result of the implementation
of a project, loses the right to own, use, or otherwise benefit from assets (structures, land
(residential, agricultural, or pasture), annual or perennial crops and trees, or any other
fixed or moveable asset, either in full or in part, permanently or temporarily. The Project
will need to assess who would be eligible for livelihood support based on such loss of
access as a result of restrictions carried out under the project.

RAP provides guidelines to develop Action Plans during the project implementation,
which:

+ Identifies restrictions of access to natural resources in and outside the proposed
protected areas;

« ldentify and quantify the impact that these restrictions may have on various the
local community;

+“ ldentifies participatory approaches to engage PAPs in project activities planning
and implementation;

« Proposes, remedial measures to compensate the loss of these assets and the
associated income and proposes mechanism to implement, and monitor;

+ Provides grievance mechanisms to address any problems that may arise due
to limited access to resources during the project implementation.
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4. RAP COMPONENTS

4.1 PRINCIPLES OF RAP

According to the document of the World Bank ESS5 on Land Acquisition, Restrictions on
Land Use and Involuntary Resettlement, during the development of project activities by
"Uzyolloyiha" project design institute, all measures were taken for reduction of
resettlement and minimizing of temporary use and acquisition of valuable lands by
attentive examination of implementation options and the provided procedures of
monitoring during construction stages.

According to the project design, Project will require certain amount of land for permanent
occupation and demolition of houses, commercial facilities and existing infrastructure;
also, some temporary occupation of land may take place. As there is a probability of an
adverse impact on people, the report on RPF corresponding to World Bank ESS 5 on Land
Acquisition, Restrictions on Land Use and Involuntary Resettlement which includes both
issues of involuntary resettlement, and the ones connected with acquisition of lands was
prepared. In addition, this Resettlement Action Plan (RAP) has been prepared to mitigate
impacts on sites already identified for acquisition.

This RAP performs the efforts to be made to minimize project impacts of land acquisition
and involuntary resettlement in compliance with the WB ESS5 requirements. In particular,
the RAP based on preliminary FS design will demonstrate that involuntary land acquisition
or restrictions on land use are limited to direct project requirements for the project
purposes of road reconstruction. The detailed design will consider feasible alternative
project designs to avoid or minimize land acquisition or restrictions on land use, especially
where this would result in physical or economic displacement, while balancing
environmental, social, and financial costs and benefits, and paying particular attention to
gender impacts and impacts on the poor and vulnerable groups.

The measures applied to minimize the resettlement and land acquisition on the stage of
FS preparation are the following:

1. The required land plots for the project needs were selected considering all possible
project land alternatives, especially non-agricultural land, bad lands and
agricultural land of poor quality were considered for construction purpose;

2. To minimize cases to avoid land acquisition within the agricultural land the
necessity of maximal conservation of extremely precious fertile land, architectural
and in-farm territory organization; advancement and conservation of the ecological
system; preservation of soil against erosion and swamping was taken into
consideration;

3. The selection of land plots was based on the principle to minimize or avoid
unreasonable demolition of houses and constructions, particularly dwelling
houses, and avoid inconveniences for water, pipeline and network exploitation

4. It was determined presence of buildings and constructions, houses, including
illegally constructed and composition of agricultural lands;

5. It was determined the amount of losses on owners, users and tenants of land due
to acquisition of their land;
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6. During the construction phase and after that it will be determined the necessity and
ways of re-cultivation of the affected land (for use in agricultural, forestry, fishery
or other purposes); and

7. The order of acquisition of land belonging to owners, users and tenants is
determined in compliance with the national legislation of the Republic of
Uzbekistan and the WB ESS5 requirements.

4.2 RAP COMPONENTS

All affected people were notified of the project and its possible impact (land acquisition
and demolishing of structures) within the preparation of RAP in October 2025 during the
public consultations and in October - November 2025 within the inventory survey. The
RAP was elaborated for the project to identify the project impacts and required mitigation
measures.

The implementation of RAP includes the following steps:

1. Collection of basic data which are necessary for preparation of the RAP:

e Overall census of land owners / land users and their family members
(temporarily or permanently living on land plots);

Overall inventory of affected assets like e. g. land, structures, crops and trees;
Collection of data on income and sources of livelihood at the household level;
Preliminary calculation of losses for each affected household;

Analysis of laws describing the valuation, land acquisition;

Analysis of valuation, allotment and acquisition of land standard procedures;
Measures to be taken to minimize negative impacts of acquisition of
land/resettlement procedures.

2. Elaboration of the layout of affected property, houses and other constructions, also
trees and vegetation;

3. RAP is prepared after the alternatives for minimization are explored and adopted.
RAP covers the final impacts after the design is finalized.

4. Realization of a public consultative program that involves beneficiaries in elaboration
of conceptual models, planning, realization and assistance;

5. Preparation of the resettlement strategy;

6. Description of rights for each affected person and determination that resettlement
implementation will be based on special regulations of the RAP. Description of
valuation methods for affected constructions, land, trees and other assets, and
preparation of legislation principles, such as of grievance redress mechanism;

7. Preparation of the entitlement matrix including type of losses and compensation;

8. Realization of meetings for RAP implementation, including project implementation
agencies, non-governmental organizations (makhalla, local municipality etc.) and
other appropriate organizations;

9. Calculation of budget for implementation of the RAP, including administration costs,
consulting services, equipment expenditures and compensation of losses such as
land, houses, trees and other properties;
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10. Grievance Redress Mechanism:;
11. Monitoring arrangements.

Thus, Project implementation requires involuntary resettlement and economic
displacement which results in relocation or loss of assets or access to assets and whether
or not the affected persons need to move to another location. These problems will be
settled according to the national regulation and the World Bank's ESS5, including
situations when private property (houses, gardens, plots, facilities and structures) are lost
as a result of reconstruction.
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5. PROJECT IMPACTS

5.1

GENERAL INFORMATION

It is expected that project will require acquisition of land for the M41 road reconstruction
(with total area 93.36 ha)*. During project design and development, it was determined that
involuntary resettlement of persons living within the project area would be inevitable. Thus,
the local administration of project districts has prepared preliminary list of households
affected by the reconstruction activities in order to carry out resettlement and
compensation activities.

The impact of land acquisition and resettlement is divided into two types — permanent
impact and temporary impact in terms of land acquisition. In terms of this RAP impact,
include the following:

Permanent Impact: Permanent land acquisition includes the permanent loss of
land required for the reconstruction of road and infrastructure and covered by this
RAP.

Temporary impact: At this stage, it is expected that during the construction
temporary land acquisition will be required for the period of construction.
However, at this stage of project implementation there is no exact number of land
sizes required for allocation for temporary use. However, once it is known, all
associated impacts will be subject to assessment and compensation in
accordance with the compensation entitlement matrix defined in this RAP.

5.2 METHODOLOGY OF PROJECT IMPACT ASSESSMENT

The developed design of the project was used as the basis for the preparation of this RAP.
In order to accurately assess the actual impact of land acquisition and other losses, the
following measures were taken:

Identification of affected land: The developed design of the project, obtained
from the cadaster department specialists, as well as direct site visit of the
resettlement specialist accompanied by the project engineers in order to determine
the number of land plots and their boundaries, including quantitative determination
within the established boundaries. Based on the preliminary study of the project
design, a list of affected structures / land has been prepared by the khokimiyats of
project districts. These data were verified directly at sites during the census. There
is no relevant decree on land acquisition issued by local administration because
there is no approved FS design.

Inventory of losses (losses): The data on affected crops and trees are based on
documents on land acquisition and compensation calculations, which were then
verified through direct inventory observation (detailed measurement survey (DMS)
at the site. The data on the affected structures of affected households were
checked during the census and socio-economic survey. Evaluation of cost of the
affected assets is carried out during the census and based on average current
market value of the equal assets in Surkhandarya region. Evaluation of the losses
and compensation will be calculated by an independent appraisal company and
based on the current market value of the affected property based on the final
design.

4To be updated after detailed design
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e Census and socio-economic survey: A census of households covered
households, business, agricultural lands that are permanently affected by the road
reconstruction. In order to determine the exact number of affected households and
their family members, including some primary social characteristics, such as
gender and ethnicity, as well as the current socio-economic situation of affected
persons, a socio-economic survey was conducted.

¢ Identification of vulnerable households: The data on vulnerable households
identified during the census and socio-economic survey of affected households
were collated with the data on registered vulnerable households in the khokimiyat.

5.3 PROJECT IMPACT

This section covers the baseline information on the Project’s land acquisition and
resettlement impacts. The preliminary Feasibility study is developed for the project. At this
stage of project implementation, it is carried out the assessment of land required to be
acquired for the project based on the FS.

The preparation of the draft RAP is based on list of affected persons issued by the
khokimiyats as well as census of the affected households and appraisal of the losses
carried out by the independent evaluation complany. The survey was concluded on
November 23, 2025. After development of the detailed design, the project impact will be
updated and reflected in updated RAP. The table below provides the preliminary data on
project impact for project areas. The data below covers 73 AHHs, including 6 public
structures and 93.37 ha (38.71 ha of indirect project impact: partial loss of land plot
because of economic and physical non-viability).

Table 5: Summary of project impacts
Types of Impacts/losses  Unit/Numbers Remarks

1 Number of project regions 1 Surkhandarya region
2 Number of districts 3 Kumkurgan, Jarkurgan,
Termez
3 Number of affected 3 districts
24
makhallas
4 Length of the road (km) 97 km
5 Total affected Land 93.37 ha Total 73 AHs land plots,
(ha)/Permanent ) including 6 public structures
5.1 Residential land (ha) 0,675 ha Total 15 AHs
5.1.1 | Physical displacement to 5 AHs with impact on
other location 0.596 ha residential house and
requiring relocation
5.1.2 | Physical displacement within 10 AHs have impacts on
existing residential land plot secondary structures and
0,0789 ha lands and have sufficient
remaining land to rebuild their
structures
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5.2 Non-residential, secondary 0.0789 ha 10 AHs without impact on
structure & land (ha) ’ residential house
5.3 Business land (ha) 0,117 ha 26 AHHs
5.3.1 | Physical displacement to 0,108 ha 24 Businesses requiring
other location relocation
5.3.2 | Physical displacement within 0,009 ha 2 Businesses have sufficient
existing commercial land plot remaining land to rebuild their
structure
54 Khokimyats reserve (ha) 0.0045ha 6.pubI|c stryctures (bus stops
without business)
5.5 | Agricultural land (ha) 92.57 ha 26 farmers and dehkans
5.5.1 | Farmers and dehkans 49.31 ha 26 AHHs
a Cotton—grain farming 48,87 ha
b Vegetable growing 0,443 ha
5.5.2 | Indirect impact on farmer 38.71 ha 11 AHHs and 14 dehkans
lands (partial loss of land plot
because of economic and
physical non-viability)
5.5.3 | Reserve lands 4.55 ha Agricultural lands
5.6 | Trees (units) 5725 trees
5.6.1 | Number of affected private 5 AHHSs with trees on their land
47 trees
trees plots
5.6.2 {\rlsg’nber of affected farmer 1115 trees 1 AH (mulberry trees)
5.6.3 | Number of affected public 3 districts
trees i
4 563 trees 3303 trees are public
1260 trees belong to Forest
Fund
6 Number of households who 23 Businesses requirin
loss livelihood or income 23 AHs 9 9

source

relocation
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Table 6 Project impacts by project districts

Tree cutting (pcs) Demolition of

buildings and
structures
Public trees Private trees _ e z s E
8 = T So<
District S £ o o < s 2T
3 e 0 E 8|8 £ S £83
o = k) ) Y » | S = = -8 =
= S o = S I ) = 2 T ES=
[ L. < Q »n s 3 © 5 » © 0o
= T [ £ 9 c | m 3 g 2e8
n = 14 o = o = >
o o 5 © S o 5 €1
c ‘6 o L P4 o S O 0 c
o s T = c E, = 2
< 2 5 <9
Termez | g4 ; ; ; S I ; 0,0036 0,0036
district
53,86 38.71
Jarkurg (26
an 2554 1260 41 1115 5 6 | 16 | 4 | famer 0,72 (11 93.29
district S farmers
&deh and 14
khans dehkans)
)
Kumkur
gan 142 - 6 - 2 2 9 2 - 0,073 0,073
district
TOTAL 3303 1260 47 1115 7 8 | 26| 6 | 53,29 0.796 38.54 93.37

5.3.1 IMPACT ON LAND

In total, the expected impact on lands is 93.37 ha. This includes residential, non-residential
land of households (homestead plots), business, agricultural lands as well as agricultural
lands with future economic and physical non-viability (38.71 ha are under indirect impact).

Table 7: Impact on land, ha

Impact category

Total number of
AHs

Total affected
area, ha

Share, %

Average
% of
losses

Residential land, including 7

homestead plot 0,675 0,73% 88.3%
Non residential /secondary 8

structures

Commercial area 26 0,117 0,13% 92.2%
Agricultural lands 26 92.57 99,13% 6.0%
Public lands 6 0,0045 0.005% 100%
TOTAL 73 93.37 100%

Out of 93.37 ha of affected lands of 92.57 (99.13%) are agricultural land. 0.73% lands
(0.675 ha) are, residential area, including houses, secondary structres and homestead
land plot. 0.117 ha (0.13%) are lands used for business and 0.0045 ha (0.005%) are public
lands.
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5.3.2 IMPACT ON CROPS AND TREES

As per the impact assessment survey it is found that there are mainly three types of crops
being cultivated on the agricultural land which will be affected due to land acquisition.
These crops are cotton, wheat and vegetables. 88.02 ha are leased by 12 farmers and 14
dehkans.

Out of 92.57 ha, 38.71 ha of agricultural lands (cotton-grain farming) leased by 11 farmers
and 14 dehkans are impacted because of future economic and physical non-viability.

Table 8: Impacts on trees and crops, units/ ha

Impact category Total number of AHs Farmers & dehkans

Crops, ha 12 87,41 ha
Cotton—grain farming 48.87 ha
Cotton—grain farming lands with 12 38.54 ha
economic and physical non-viability

Vegetable growing, ha 14 0,614 ha
Vegetable growing, ha 14 0,443 ha
Vegetable growing lands with 14 0.171 ha
economic and physical non-viability

Reserve lands, ha - 4.55 ha
TOTAL 26 92.57 ha

The impact on trees is expected at 47 private trees on residential area, 1115 trees on
farmland (mulberry trees) and 4563 public trees (both timber and fruit trees) located along
the road (3303 pcs) and on Forest Fund lands(1260 pcs).

5.3.3 IMPACT ON BUILDINGS AND STRUCTURES

A total of 47 affected privately-owned and public buildings and structures were identified.
These include the following:
e 5 residential structures, requiring physical demolishing of their houses and

relocation;

e 10 auxiliary non-residential structures such as sheds, barn houses, fences and
storages, without physical relocation;

e 26 business structures (23 businesses are with physical relocation); and,
e 6 public structures structures (shed, warehouse etc.);

Table 9: Impact on buildings and structures

Total number of Total square, Average %

Impact category AHs m2 Share, % of losses
Residential house 7 1045,4 19,1% 100%
Auxiliary structures (shed, 3311,96 o )
garage, etc.)5 8 60,6% 73%
Commercial structure 26 1063,5 19,5% 100%
Public structures 66 45 0,8% 100%
TOTAL 47 5465,86 100%

5.2 391,5 m2 out of total 6 748,8 m2 (0.675 ha) are residnetial lands without structures
8 Public bus stops without business
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5.3.4 IMPACT ON BUSINESS (ENTREPRENEURS)

According to the impact assessment survey, project design and khokimyats information
data there are total 26 businesses are impacted. 24 affected businesses are shops at the
bus stops, which will be demolished and relocated. 2 affected businesses will lose their
secondary structures (storage area).

5.3.5 IMPACT ON EMPLOYMENT

The project will impact 26 businesses, which are managed by their owners. For individual
entrepreneurs, income is derived directly from the net profit of the business rather than
from a fixed salary. Their tax declarations are related to the fixed tax of the business.
Therefore, compensation for economic displacement is calculated based on the
documented or estimated business income, not on losses of wage. In this context, the
business owner's profit represents both their income and remuneration for their labor.
Accordingly, the Resettlement Plan does not provide separate compensation for lost
wages for the business owner.

The impact on farms and dehkan farms involves a reduction in the area used for
agricultural activity. However, the average loss of land plot of farmers is approximately
3.66% of the existing farmland. Therefore, the farmer does not plan to reduce the number
of workers on their farms. However, since the farmer loses only a small portion of their
income-generating land, the amount of compensation for lost income for wages is
calculated based on six months' wages, based on the land loss. All farm workers will be
engaged to the farmer's remaining land. Loss of land, crop profits, and six months' wages
based on the land loss will be compensated to farms.

The impact on dehkan farms is loss of 17.2% of their land, including land that will no longer
be physically and economically usable as a result of the project. Land acquisition from
dehkan farms is being considered based on the availability of the land to continue their
activity. Dehkans do not employ workers. The lands of a dehkan farm are cultivated by the
dehkans themselves and their family members. The dehkans will be compensated for the
land use, crop losses and cost of auction spent to obtain the land plot.

5.4 Socli0-ECONOMIC PROFILE OF THE AFFECTED HOUSEHOLDS
5.4.1 DEMOGRAPHIC PROFILE

In total, 677 AHs in three project districts will be affected by involuntary resettlement and
will have losses to be compensated. These AHs include 77 families and 364 family
members. The average household size is 5.4 members per household. 52% of family
members are male, 48% are female.

Table 10: Affected people by gender

Average
District HIEEET BT Male Female household
households persons size
Kumkurgan 13 63 33 143 4.8
Jarkurgan 53* 295 152 30 5.6
Termez 1 6 3 3 6.0

76 of 73 APs are public organizations
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Total |

67 | 364

188

* Out of them, there are 26 farmers and dehkans

5.4.2 GENDER AND ETHNICITY

95% of affected households are male headed and 5% of AHs are female headed. 93%
of the project affected people are Uzbek. 7% of the AHs are Tajik.

Table 11: Gender of head of AHs, %

" Total number of

Gender of head of AHs

DI affected persons Male Female
Kumkurgan 63 91% 9%
Jarkurgan 295 95% 5%
Termez 6 100% 0%
Total 364 95% 5%

5.4.3 AGE & MARITAL STATUS

The average age of head of affected households is 54.6 years old. The minimum age is
24 years old. Most of heads of households are married (98%). Not married are about 2%

of heads of HHs respectively.

Table 12: Marital status of head of AHs

Indicator Marital status
Married 98%
Not married 2%
Widow 0
Divorced 0
TOTAL 100%

5.4.4 EDUCATION

48% of households’ head has secondary education. 12% of total head of households has
higher education. 40% of heads of households has special secondary education.

Table 13: Education level of households’ head

Indicator Marital status

llliterate 0
Initial 0
Secondary 48%
Higher 12%
College 40%
TOTAL 100%

5.4.5 EMPLOYMENT AND INCOME SOURCES

53% of head of households receive the main income from their agricultural activity® 23%
of the surveyed households are self-employed and 16% are engaged in business activity

826 APs out of total 67 APs are farmers and dehkans.
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(trade). Both categories in practice are self -employment via individual entrepreneurship.
4% of household’s head are pensioners. These are persons who both receive old-age
pensions and continue working activity.

Table 14: Employment and income source of households’ head

Agriculture 53%
Self-employment 23%
Trade/Business 16%
Pensioner 4%
No answer 4%
Unemployed 0
Disabled person 0
TOTAL 100%

5.4.6 INCOMES AND EXPENDITURE

The national poverty line in Uzbekistan in 2025 is 669 000 UZS (56.2 USD?) per month or
22 000 UZS (1.84 USD) per day. The national minimum wage is 1 271 000 UZS (106,8
USD). Poverty measured at the international poverty line amounts at 2.15 USD per pay.

2% of households mentioned that their monthly income is amounted at national minimum
wage or less. The average daily income is around 2.8 USD per day. There are no
households below the national poverty line in Uzbekistan.

32% of households has income from 1 000 000 UZS (84 USD) to 3 000 000 UZS (252
USD). The daily income varies from 2.8 to 8.4 USD.

The average monthly income size of 34% households in the project area varies from
3 000 000 UZS (252 USD) up to 5 000 000 UZS (420 USD). The daily income varies from
8.4 to 14 USD.

18% of households have monthly income from 5 000 000 UZS (420 USD) up to 7 000 000
(588 USD per month/ 19.6 USD per day) and 11% - from 7 000 000 UZS (588 USD) up to
10 000 000 UZS (840 USD per month/ 28.0 USD per day) respectively.

3% of households have monthly income up to 15 000 000 UZS (1260 USD per month/
42.0 USD per day).

Table 15: Income rate of households, UZS

Indicator \ %
501 000 - 1000000 2%
1000000-3000000 32%
3000000-5000000 34%
5000000-7000000 18%
7000000-10000000 11%
10000000-15000000 3%
TOTAL 100%

2 At the exchange rate of 1 USD = 11,900 UZS as of November 2025
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The main secondary sources of households’ income are pensions, which account for
26% of HHs’ additional income. Agriculture and farming contribute 16% as a secondary
source of income. Self-employment provides only 2% of households’ secondary income,
while trade and business do not contribute as a secondary source. It is a main source of
income for households. 56% of households reported no additional income source.

Table 16: Source of monthly family income, %

Indicator Primary source of Secondary source
income, % of income

Farming/ Agriculture 53% 16%
Self-employment 23% 2%
Trade/Business 16% 0%
Pension / Social allowance 4% 26%
No answer/ No secondary source of income 4% 56%

TOTAL 100% 100%

The main share of households’ expenditures falls on food needs that are 32% of total
expenses of AHs. 13% of incomes go to payments of credits and loans. 11% -12% of
incomes go to gas and cloth needs of households respectively.

Table 17: Households’ monthly expenses, %
Indicator %

Food 32%
Clothing 12%
Gas 11%
Electricity 2%
Water 1%
Heating 1%
House and other utilities 4%
Gasoline, fuel 3%
Medical/health 5%
Education 6%
Cell phone / internet 1%
Transport expenses 4%
Payment of loan/credit 13%
Irrigating water 5%
TOTAL 100%

5.4.7 Access TO UTILITIES & SERVICES

According to the socio-economic survey of affected households (HH), 99% of households
have access to water supply under the existing conditions in the Surkhandarya region. In
particular, 64% of HH use piped water delivered by trucks, 28% use centralized water
supply with a tap inside the house, and 11% rely on artesian water (pump or hand pump).
The average monthly expenditure on water amounts to approximately 89,000 UZS.

The main source of gas supply for households is gas cylinders, which account for 92% of
households. Coal and wood are used by 8% of households to reduce their gas
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expenditures. The average monthly expenditure for gas is around 63,000-65,000 UZS.
Central gas supply is available for a small portion of households (11%).

Regarding water supply, 62% of households use water delivered by truck, 27% have
access to central water supply with indoor taps, and 11% use artesian water (pump or
hand pump).

As for power supply, 99% of households are connected to central electricity, while 1% use
solar panels.

Table 18: Access of HHs to public utilities

Indicator ‘ %
Access to water supply
Water delivered by truck 62%
Central water supply, indoor tap 27%
Artesian water (pump, hand pump) 11%
TOTAL 100%
Access to gas supply
Gas cylinder 92%
Coal/wood 8%
TOTAL 100%
Access to power supply
Central power supply 99%
Solar panels 1%
TOTAL 100%

5.4.8 VULNERABLE HOUSEHOLDs'?

According to the self-assessment, 61% of affected households (AHs) do not consider
themselves socially vulnerable. At the same time, 10% of households include persons with
disabilities and members who are unemployed due to iliness. In 27% of households, there
are pensioners. This category of individuals has a sustainable source of income in the
form of old-age pensions, which are established based on their working period. This
category of individuals is not considered disabled or low-income. They are allowed to
continue working and engaging in business activities (depending on their own willingness)
without losing their old-age pension income.

Accordingly, none of the affected persons themselves fall into the category of socially
vulnerable. The presence of family members with certain characteristics of vulnerability
does not alter the overall conclusion that the affected persons are not vulnerable.

10 vulnerability is defined as persons who, by virtue of gender, ethnicity, age, physical or mental disability, economic
disadvantage (low-income households, unemployed persons) or social status (women headed households, elderly, ethnic
minorities, or marginalized communities) may be more adversely affected by displacement than others and who may be
limited in their ability to claim or take advantage of resettlement assistance and related development benefits.
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Table 19: Vulnerable households by categories and project districts (family members

Indicator Kumkurgan Jarkurgan Termez

Households with pensioner /family

members 4 14 0
Households with disable family
members 3 4 0

Households with family members who

unable to work 0 1
None 6 34
Total 13 53
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6. STAKEHOLDER CONSULTATIONS AND
PARTICIPATION

6.1

INTRODUCTION

This chapter describes the public consultation process with project affected persons and
all project stakeholders. The main objectives of public consultation are the following:

Inform people about the project, positive results of the project and possible impacts
of the project;

Disseminate information to people about the project in terms of its activities and
scope of work; and understand the views and perceptions of affected people, and
local communities, regarding the acquisition of land or the loss of property and its
proper compensation;

Involve them as stakeholders in the project planning process and further in the
implementation process;

Obtain the opinions of affected persons regarding the minimization of possible
adverse effects on land acquisition and involuntary relocation,

Involve the project stakeholders and affected persons in participation of the
process of collecting relevant information in the course of detailed measurement
studies;

Discuss the general policy principles of national laws and policies on WB ESS5
Guideline on Land Acquisition, Restrictions on Land Use and Involuntary
Resettlement and inform about the meeting the principles of legality and the
guarantee of rights;

Discuss the nature of impacts, permanent and temporary impacts, the issues of
land acquisition and involuntary resettlement for permanent structures and land.

6.2 STRATEGY OF PUBLIC MEETINGS AND CONSULTATIONS

During the arrangement of public meetings and consultations the following activities were
implemented:

X/
L X4

Official invitations to governmental bodies. As part of the public consultations
preparation, a notification letter on planning activities and scheduled project
meetings was sent to Kumkurgan, Jarkurgan and Termez districts governmental
authority (khokimiyats).

Information to the local population: Kumkurgan, Jarkurgan and Termez district
khokimiyats worked closely with the community level (makhallas) to disseminate
the information on public consultations for makhalla residents living along the
project area. During the site visits the project consultants informed of the planning
activities of public consultations to the residents and business owners living or
working close to the project sites as well.
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« Announcements in public places: Moreover, around 10 announcements were
placed at public places such as market, shops, bus stops, etc. Announcements of

holding public hearing was published in the local newspapers “Xalq So’zi” and
“Kishlok Hayoti”. The official telegram groups were used in some districts such as:

1. https://t.mel/jarqurgon_yangiliklari - Jarkurgan District News, 26K
subscribers

2. https://t.me/QUMQORGONEWS - Kumkurgan District News, 50,000
subscribers

https://t.me/TermizYangiliklarii - Termez District News, 3K subscribers

B

https://t.me/termizc - Telegram news channel "TERMIZ24" with 1.5K
subscribers

5. t.me/Surxondaryo8 — 44K subscribers
6. @pressauz 304K subscribers
7. @oblakouz 203K subscribers

8. @theliveuz 143K subscribers.

% Handouts: Participants were provided with handovers presentation slides. The
presentation and discussions were conducted in Uzbek language which is more
popular among local dwellers than Russian language. All presentation documents
were also translated into Uzbek.

Public consultations were chaired by local khokimiyat officials. The public hearings were
organized in coordination with the local authorities. Kumkurgan, Jarkurgan and Termez
district khokimiyats openly invited interested people and parties that are mostly living along
the roads. Public consultations were organized with sufficient place to sit. All attendants
were recorded. During the meetings, the participants were invited to share their views and
opinions, and deliver their questions and comments.

6.3 PUBLIC MEETINGS AND CONSULTATIONS

6.3.1 First round of pubic sessions

The first round of public consultations was conducted on October 21-29, 2025. The project
has been discussed with a wide range of stakeholders including relevant government
departments, local and municipal authorities, and potentially affected people. During the
consultation the team also disseminated preliminary information about the project and its
expected impacts on social issues and resettlement. Moreover, the discussion on the main
social and resettlement concerns related to the preliminary project design.

Issues discussed on stakeholders’ meeting:

7/

%

Background of the project;

7/
L X4

Area of potential environmental and social project impact and risks;

7/
L X4

Schedule of preparation of project design documents;

*

7/
*

Procedures of land acquisition and compensation;

L)

7/
o0

Period of public consultations with the project affected households;

7/
X4

L)

Mitigation measures (common issues).
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A series of in-depth interviews were conducted with specialists in the departments of
district administrations. Specialists in environmental and social issues of project team
presented the information on the procedures for assessment the project impacts and
process of design the mitigation measures for the project affected people. Handouts for
all participants of the public meeting included a presentation that was distributed for the
meeting participants.

Table 20: Stakeholders’ meetings in project districts, Surkhandarya region

Date Venue Cate.zg.ory of Issues discussed
participants
October 21, | Administration of | The representatives of | « Project background:;
2025 Districts the following |, K t f project
(Khokimiyats) organizations and | ° ey.sages ot projec

departments: implementation;
X Regional X Data collection of socio-
Department of Cadastral | economic baselines of project
Agency; area by mahallas;
X Surkhandarya X Potential project impacts

Regional Department of | and expected mitigation
Sanitary and Well-being | measures.
Agency;

X Surkhandarya
Regional Department of
Constructions;

X Surkhandarya
Regional Department of
Cultural Heritage
Agency;

X Surkhandarya
Regional Department of
NEGU.

Surkhandarya Regional
Department of the Road

Committee
October 22, | Project site Informal seller, o Project background,;
27-29, 2025 Café along the road °

R Key stages of project

Shops along the road implementation:

X Potential project impacts
and expected mitigation
measures.

October 23, | Meetings with | Representarives of | < Project background,;
2025 Mahalla mahalla committees in | .
. % Key stages of project

representatives Kumkurgan, Jarkurgan, | . _ .
implementation; Potential

Termez districts. . .
project impacts and expected

mitigation measures.

X Data collection of socio-
economic baselines of project
area by mahallas.

October 21- | Administration of | Representatives of local | ¢ Overview of the region
25, 2025 Districts government, Cadaster | economic indicators;
(Khokimiyats) agency
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Category of Issues discussed

participants

*

% List of farmers and land
users along the road; Obtaining
information on land size of
farmers.

X Potential impacts on
land users.

6.3.2 Second round of public sessions

After the inception meetings in district administrations and local communities’ leaders,
Consultant conducted second round of meetings with local administration and affected
communities for detailed discussion of potential risks of impacts on land acquisition and
resettlement as well as mitigation measures to be applied to the affected households.

The public hearings were organized in coordination with the local authorities. Kumkurgan,
Jarkurgan and Termez districts hokimiyats openly invited! interested people and parties
that are mostly living along the roads. Overall, there were 124 participants in public
consultation meetings in project area sites. The complete list of participants, with place of
residence and partially occupational information is attached in Annex 2. Participants of the
meeting represented local authorities, public institutions such as employees of local
medical stationeries, secondary school teachers, and members of local communities.

Participants were provided with handovers presentation slides. The presentation and
discussions were conducted in Uzbek language which is more popular among local
dwellers than Russian language. All presentation documents were also translated into
Uzbek. Project consultant briefly described project overview, principles and methods
adopted for drafting RPF / RAP, possible environmental impacts of the project, and
proposed mitigation measures were distributed as a handout and discussed point by point.

The meetings with potential APs to be relocated were focused on the clarification of the
project’'s goals and objectives, the project implementation process, inform people about
the potential impact of the project, the land acquisition and resettlement process, design
and implementation of mitigation measures for the project (RAP development). In
particular, individual meetings covered the following:

o

7/
*

Introduction: General information on the project;

L)

o

7/
*

Summary: general provisions of national legislation, the procedure for land
acquisition and compensation, the World Bank Policy on Involuntary Resettlement.

L)

R/

*¢

Project impact and mitigation measures.

X/
L X4

Right for compensation. Entitlement Matrix by categories of affected households;
GRM,;

+ Discussion of issues and problems that are of interest of the project beneficiaries
and stakeholders.

X/
L X4

*

1 Announcement about public consultation is described in Section 7.2

Page 42



Resettlement Action Plan

After the presentation, participants were invited to share their views and opinions, and
deliver their questions and comments. The major queries were with respect to the

alignment and compensation.

Table 21: Stakeholders’ meetings in project districts, Surkhandarya region

Category of Issues discussed
participants
October 30, Administration of | < Local residents and | < Project background;
2025 Kumkurgan community leaders | < Key stages of project
(KhDiEtrict ) j)fd | NavbaII;horr; implementation:
okimiyat iydali, es - . .
32 participants Kahraman, Elabad, : Scope.ofproy—'-?ctwc?rks,
Hurriyat, Jarkishlak, | * Potential project impacts
Mehrobad, Yangiyer and expected mitigation
communities; measures.

% Project affected | # Discussion of scope of
persons & Land planned work, measures to
users: minimize the negative

% Other community |mpact, scre.enlng. of

. : project area, discussion of
members, including
; ’ GRM levels.
vulnerable residents;
. . « Entitlement Martix,
% Representatives of o .
L eligibility for compensation
Kumkurgan district e

. . and mititgation measure.

administration; .
Process of evaluation,
Cadaster  agency, . )

. expertise, compensation

Architecture
payments etc.
deparment. ) )

. D <+ Contact information on

« PIU, design institute :

. project feedback.
specialists, )
resettlement and | % Concerns and questions.
environmental
specialists.

October Administration of | < Local residents and | < Project background;
31, 2025 Jarkurgan District community leaders | Key stages of project
(Khokimiyat) of Maslahattepa, implementation;
Beshbulok, -

61 participants

Oltintepa, Obi hayot,
Obod guzor, Kanar,

Hayitobod, Dostlik,
Porlok yulduz,
Yangiaryk, Gur gur,
Madaniyat,
Kunchilik,
Hujagishloq
communities;
Project affected
persons & Land
users;

Other community
members, including

vulnerable residents;

Representatives  of
Jarkurgan district

®,
£ %4

Scope of project works;

Potential project impacts
and expected mitigation
measures.

Discussion of scope of
planned work, measures to
minimize the negative
impact, screening of
project area, discussion of
GRM levels.

Entitlement Martix,
eligibility for compensation
and mititgation measure.
Process of evaluation,
expertise, compensation
payments etc.
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Building of + Local residents and | < Project background;
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measures.
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. . planned work, measures to
members, including oL .
. minimize the negative
vulnerable residents; . .
. _ impact, screening of
 Representatives  of project area, discussion of
Termez district GRM levels.

Entitlement Martix,
eligibility for compensation
and mititgation measure.
Process of evaluation,
expertise, compensation
payments etc.

Contact information
project feedback.

on

Concerns and questions.

The main issues that were interested in participants are as follows:

Table 22 Questions discussed during the meetings, October 2025
Responses

Questions

When will the construction start?

Construction works are planned to start in August 2026,
after tenders and contractor mobilization.

Is there a need to acquire the land
plots as well? Or people may continue
use their lands after construction of
road?

The lands will be acquired permanently. These lands
will be used for construction of road and infrastructure.

How will compensation for losses be
calculated?

All compensation calculations and property evaluation
will be carried out by an independent licensed appraisal
company. Property evaluation will be based on the
market value of the property loss. All the appraisal
reports will pass the expertise to ensure the verification
of the evaluation done by the appraisal company. That
is a guarantee that the appraisal company is calculated
the actual market value of the property loss.
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Questions Responses

In order to minimize inconvenience of the affected
people, khokimiyats may provide possible assistance to
attract independent appraisal companies for evaluation
or provide the PAPs with name of companies and allow
them to select one of them. . All costs for evaluation
process will be covered by the project costs (costs for
evaluation secrives).

How will compensation for lost trees
be calculated on the land plot? How
will the costs of growing trees that
bring crops be compensated?

Evaluation of trees will be carried out taking into account
the age and productivity of the tree.

How will the issue of land acquisition
and compensation be addressed?

Inventory of households in the cadastre department has
already begun. Cadaster documents are necessary for
the preparation the appraisal report of property and
trees to be carried out by an independent appraisal
company.

After calculating the compensation, compensation
payments will be agreed with the PAPs and paid before
start of the construction. Only after this the land
acquisition and resettlement stage will be carried out.

Can we hire the appraisal company
ourselves?

Yes, any household may hire independent appraisal
company to make assessment of their assets. The cost
of the evaluation services will be covered by the project.

What should we do if we are not

You may hire the appraisal company yourselves and
apply to the court for final evaluation of the lost assets.

agreed with the amount of
compensation?
Whether compensation would be

provided to those who previously paid
for property valuation at their own
expense but whose properties are no
longer affected by the new design.
They also asked whether valuation
reports prepared in 2022 remain
valid?

If the validity period of a valuation report has expired, an
expert review2is required to confirm its relevance. The
cost of such expertise or valuation updates will be
covered by the hokimiyat.

How will we get the compensation?

The compensation will be paid to the bank account of
the owners of lost assets.

How they could withdraw
compensation funds without fees if the
money is credited to a bank card?

Funds can be withdrawn directly from the bank’s cashier
without using a plastic card and without any
commission, by submitting a written request to the bank
chairman.

If the owner of the lost assets is not
available, how can we receive the
compensation?

You will need a notarized power of attorney from the
property owner to receive compensation on behalf of the
owner.

12 Expertise at the Republican Center of Forensic Expertise named after Kh. Sulaymonova (RCFE) under the Ministry of
Justice of the Republic of Uzbekistan
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Questions Responses

Residents asked whether the
hokimiyat would assist in connecting
utilities (gas, water, electricity) to new
houses?

Resettled households will receive priority assistance in
connecting essential utilities.

A participant requested help restoring
a hokim’s decree lost in a fire.

The issue was resolved during the consultations — the
deputy hokim contacted the archive and ordered a
duplicate to be issued.

Residents requested the project map
to check whether their houses would
be affected? Whether the road level
would change after reconstruction?

Drawings and layouts are available for review at the PIU
or hokimiyat offices upon request. The road elevation
will remain the same, except for specific sections where
leveling is required to ensure safety and proper water
drainage.

Whether pedestrian crossings and
lighting would be installed near
schools and social facilities?

The project includes pedestrian crossings, road signs,
and street lighting near schools, markets, and bus
stops.

Whether they could open businesses
at new bus stops along the
reconstructed road?

After project completion, businesses may be opened
with hokimiyat approval and coordination with the
Committee for Automobile Roads

Entrepreneurs asked whether they
would receive alternative trading
spaces after land acquisition?

Assistance will be provided to affected business owners
to identify new trading premises. They may also
participate in public auctions or other lawful allocation
procedures. Affected persons will have priority rights
and consultative support from the hokimiyat and PIU.

Entrepreneurs asked if they could
continue operating until demolition?

Business operations is allowed to continue until
construction or demolition begins, provided safety
requirements are met. All owners will be notified in
advance.

Residents asked whether alternative
land plots would be provided to
resettled households?

Provision of alternative plots is not envisaged. All
affected households will receive cash compensation at
market value sufficient to purchase equivalent housing
and land without worsening living standards.

Farmers asked whether
compensation would be paid if only
part of a land plot is acquired?

Yes, compensation will be provided proportionally to the
acquired area, including lost crops and improvements.
If the remaining land becomes unusable, the entire plot
will be acquired with full market-value compensation.

Residents asked whether private land
could be temporarily used for storage
or machinery? What is about the
condition of land after temporary use?

Temporary use is allowed only with written consent of
the owner and with compensation for the duration of
use. Upon completion of works, all temporarily occupied
land will be reclaimed and returned to owners in no
worse condition than before.

Whether there would be
opportunities during construction?

job

Contractors will involve local residents wherever
possible, especially for seasonal and unskilled work, in
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Questions Responses

line with World Bank ESS2 (Labor and Working
Conditions).

How noise and construction waste will | The contractor is required to follow the Environmental
be managed? and Social Management Plan (ESMP), which includes
strict measures for controlling noise, dust, and proper
waste management.

How they could submit complaints or | The Grievance Redress Mechanism (GRM) is
suggestions related to the project? developed for the project. Complaints may be submitted
in writing, by phone, via email, or through complaint
boxes installed at hokimiyat offices. All grievances are
reviewed within 15 calendar days, in accordance with
Law No. 445 “On Appeals of Individuals and Legal
Entities”. During the construction period, the GRM
contact persons and GRM boxes will available at
contractor as well.

Some women asked why their plots | The project is implemented strictly in accordance with
were not included for demolition, | right-of-way norms and the red line. Project impact
expressing interest in receiving | assessment is carried out within the developed project
compensation to purchase new | design.

housing?

Information on public consultations is given in Annex 2.
6.3.3 Third round of public sessions

Individual and public meetings with the affected persons were held after the census/
inventory survey and finilised the appraisal (November 26-27, 2025) that are of interest of
the project beneficiaries and stakeholders. The main purpose of the meetings was to
clarify the appraisal results, confirm the satisfaction with the evaluation reports and explain
the procedures of re-evaluation if the PAPs are not satisfied with the appraisal results.

The participants of the consultations expressed their support for the project. Many of the
questions were related to the start period of the project and whether more roads can be
added into the project. Some questions are also related to where to get additional
information on the impact of the project and the complaints mechanism.

During the meetings, it was explained that RPF and RAP may be obtained at regional and
district khokimiat. RPF and RAP will be published soon on the website of the CR/
Avtoyulinvest / PIU and the World Bank website.

Table 23: Stakeholders’ meetings in project districts, Surkhandarya region

Category of Issues discussed
participants
November Administration of | < Project affected | < Discussion of  project
26, 2025 Kumkurgan persons & Land impacts, evaluation of the
District users; property losses, expertise,
(Khokimiyat) level of satisfaction with the
12 participants evaluation carried out by
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% Representatives of the appraisal companies,
Kumkurgan district explanation of procedures
administration; of compensation payments

< Representatives of as well as explanation of
appraisal company; the procedure of national

legislation for PAPs who

% Resettlement are not satisfied with the

specialists. .
evaluation of the property
November Administration of | < Project affected losses and expressed
27,2025 Jarkurgan district persons & Land willingness to re-evaluate
users, including their assets.
35 participants farmer and dehkans;
. . «+» Discussion of GRM levels.
% Representatives of
Jakurgan  district | < Contact information on
administration; project feedback.

+ Representatives of
appraisal company;

<+ Resettlement

+ Concerns and questions.

specialists.
November AP in Termez, + Project affected
27,2025 Individual meeting person
on site % Resettlement
1AP specialists.

The main issues that were interested in participants are as follows:

Table 24 Questions discussed during the meetings, November 2025
Questions Responses

Why the expertise is required after | Project representatives explained the appraisal and
preparing the appraisal report? expertise procedures. Appraisal reports are required to
confirm the validity of the appraisal and prevent
unjustified underestimation or overestimation of the
property's value.

When will compensation payments be | Compensation payments will be done after all
done? necessary procedures are completed and documents
are approved. At today's meeting, satisfaction with the
appraisal, as well as any additional questions,
demands, or clarifications from affected parties, will be
discussed. After the appraisal and expertise procedures
are completed, the information on the estimated
damage will be given to the Council of People's
Deputies for review, approval, and allocation of funds for
compensation. Compensation payments will then be
made to affected parties.

May | pay for the appraisal company's | This issue should be discussed individually with the
services and the appraisal after | appraisal company.

compensation payments have been
paid?

Is it possible to obtain a similar store | Regarding the issue of providing a new location for the
at the bus stop near theirs, as this | store, the possibility of allocating an alternative retail
store was the family's only source of | outlet has been raised; this is only possible through an
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Questions Responses

income (their son has health issues
and has undergone numerous
surgeries)?

auction. However, in order to support income
restoration, representatives of the district khokimiyat
suggested that the affected family submit a written
request to the khokimiyat and consider the possibility of
such a solution, taking into account the affected family's
social status, by engaging the officials responsible for
allocating benefits.

Farmers expressed concern that no
one had informed them exactly which
plots would be acquired. They are
requesting that designers visit the site
and show the land allocation lines.

They were provided with contact information of the
design specialists to clarify design solutions and land
allocation lines. Furthermore, farmers were advised to
contact Giprozem, as this institute's specialists have the
necessary map data for each farmer to determine land
allocation.

One female farmer asked to be
informed exactly when her plot of land
would be acquired, as she needs to
continue working on her land.

Since farmers and dehkans have already been notified
of the planned land allocation and compensation has
been calculated, this period is considered a cut off date.
After this stage, the project will not compensate farmers
for any additional losses if they continue to invest in their
land and grow crops after receiving information about
the land allocation.

Farmers noted that they don't know
how many ha will be acquired from
them. Farmers also reported that they
are unaware of compensation and that
their property has not been assessed
by an appraisal company.

Information on detailed land acquisition is available at
the khokimiyat's department of agriculture. This was
also discussed during public meetings and
consultations in October 2025. Furthermore, farmers
and dehkans are advised to contact Giprozem, as
specialists from this institute have the necessary data
on maps for each farmer to determine land acquisition.

The owners of a two-story house
asked when they would be notified of
the demolition and how much time
they would be given to vacate their
home?

The entire land allocation and compensation process
will be implemented in stages. The first stage, involving
property evaluation and determining the amount of
compensation for affected individuals, is currently
underway. This will be followed by the preparation of a
resolution by the Council of People's Deputies on
demolition and compensation. After this, each affected
person will be informed in writing of the upcoming
demolition of their buildings. To confirm the affected
person's satisfaction with the amount of compensation
provided, a notarized agreement will be signed with
each affected person, and the compensation deadlines
will be provided. Only after receiving compensation the
affected household will be required within a specified
period to vacate the building (30 working days).
Sometimes this period may exceed the established
deadline. This will need to be separately agreed with the
khokimiyat. However, after receiving compensation and
before construction work begins on the site, the
buildings must be vacated.

A hairdressing salon owner inquired
about the "land for land"

He was explained that a replacement land plot will not
be provided and that the land could be purchased
through auction. The appraiser informed him the

Page 49



Resettlement Action Plan

Questions

compensation. He inquired whether
he was included on the list of PAPs.

Responses

amount of compensation calculated and confirmed that
his name was on the list of PAPs.

Shop owners inquired about the
compensation procedure.

Compensation is paid to each property owner's bank
card.

Individuals who have completed
appraisal and expert assessment
asked whether the fact that some
other citizens were dissatisfied with
the assessment results would affect
them. They wanted to know whether
they would receive compensation on
time and whether the payment period
would be delayed due to other
people's complaints.

No, all complaints and disagreements regarding the
compensation amount will be considered on an
individual basis.

Households asked whether they
would be required to pay for the
appraiser's services if they voluntarily
re-appraised their property.

The project provides for reimbursement of operating
expenses for affected individuals. This is a one-time
payment and covers the cost of the property appraisal
once. There is no provision for reimbursement of
several appraisal costs.

A household owner asked what to do
if they disagree with the appraisal
results.

This issue can only be resolved by applying to the court,
as the expertise was conducted by the Republican
Center of Forensic Expertise named after H.
Sulaimanova.

A woman with a two-story house is
dissatisfied with the appraisal amount
and asked for clarification on how the
appraisal determines the final property
value. She believes the appraisal
underestimates the property value.
Therefore, she will not have the
appraisal performed a second time.

The Republican Center of Forensic Expertise named
after H. Sulaimanova conducts objective expertise of
the appraisals to prevent unjustified overestimation or
underestimation of property valuations, ensure the
legality and reliability of the appraisal, and ensure that
the market value of the property is consistent with it.

Information on individual and public consultations is given in Annex 2.

6.3.4 Strategy of future public consultations

Meaningful consultations will be conducted throughout the project implementation cycle.
An additional round of consultation with affected persons will be held at the stage of
updating RAP and implementation stage. For future consultations, the project includes the

following steps:

+* Public meetings in order to inform community members about the compensation
paid and the assistance provided to the project affected households;

% Collection of information on complaints, proposals of affected persons on the
issues of compensation and project mitigation measures;

++ All monitoring and evaluation reports of the RAP components of the project will be
disclosed to the public in the same way as RAP itself.
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+ Attempts will be made to ensure that vulnerable groups understand the process of
compensation taken into account their specific needs.

*» Affected persons will receive information on corrective measures, if any required,
in accordance with the RAP implementation procedures.

6.4 DISCLOSURE OF INFORMATION

Goals and objectives of the disclosure of project implementation are being disclosed the
project details with the affected people and other stakeholders through public consultation
meetings. The RAP will be disclosed after the endorsement the final report with
Avtoyulinvest Agency (Implementing Agency under CR) and CR. The RAP will be
available at the regional and district administration and will be published on the website of
the CR/ Avtoyulinvest and the World Bank website.

The updated RAP will be disclosed to the project affected persons during the public
consultation meetings as well. The updated RAP will be available at the local
administration (regional and district level), PIU, CR / Avtoyulinvest Agency. The relevant
agencies and organization involved in project implementation will disclose the RAP at their
web-sites (if required).
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7. GRIEVANCE REDRESS MECHANISM

7.1 INTRODUCTION

This section describes mechanisms to receive and facilitate the resolution of affected
persons’ concerns and grievances.

WB ESS10 requires to establish an effective grievance mechanism in order to keep
communication with stakeholders, i.e., be aware of their concerns, and provide responses
to their inquiries. CR is responsible for establishing a Grievance Mechanism and
addressing the grievance of the people. This includes general community grievances and
grievances related to involuntary resettlement activities.

7.2 REPUBLIC OF UzZBEKISTAN’S COMPLAINT HANDLING SYSTEM

From the national legislation perspective there is a centralized complaints mechanism
(online portal) for all public utility providers that was opened in 2017 by Presidential Decree
No728 dated September 15, 2017. As this online portal is intended for wide range of issues
brought to government attention, it was considered more appropriate to develop a single
system/approach for receiving feedback and complains from stakeholders impacted by
the development of the M41 Bishkek-Dushanbe-Termez Project.

The Law of the Republic of Uzbekistan on the Appeals of Individuals and Legal Entities
was introduced on October 29, 2014 and this law replaced the earlier law on Appeal of
Citizens that was introduced on December 13, 2012. This law guarantees the right to
appeal and prescribes the requirements of an appeal, its form and structure. Further, the
timeline for addressing the appeal, the procedure for personal hearing, need for
maintaining record of appeals and procedure for second appeal are prescribed.

According to the law, affected persons can submit their grievances through the Virtual
reception of the President of the Republic of Uzbekistan, which is an online portal. From
February 2018, the online version is updated and presented on this online portal. All
citizens of the country can use different options for their appeals.

1. By calling the phone number 0-800-210-00-00 or the short number 10-00;

2. By using the online portal and filling out a special request form on the website
http://pm.gov.uz;

3. By visiting the People’s Reception Office. The address of the 14 People’s
Reception offices in each district of the Surkhandarya region are provided on its
site.

Through this system, any persons from Kumkurgan, Jarkurgan, Termez districts can send
their applications, suggestions and complaints to the portal of the President of the Republic
of Uzbekistan. After receiving the complaint from the Surkhandarya region, the
responsible person from online portal will provide complainant with contact details of the
responsible person from the Committee for Roads (CR) under the Ministry of Transport.
The CR will directly request the PIU to resolve the grievance, with an option of sending
the grievance through an email. In the new version of the Virtual Reception, the
complainant can indicate the mahalla in which they live when submitting the appeal. This
will speed up the solution of the problem, help determine which sector is responsible for
the problem resolving.
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The online portal has provisions for checking the status of the grievance and further appeal
if the appellant has been harassed for raising the grievance. If someone who sends a
complaint is persecuted, she/he can quickly report it by pressing a special “button” on the
same site. Such messages will be considered promptly and with high priority of involving
law enforcement agencies.

7.3 PROJECT GRM LEVELS

The PIU of CR will establish a simple and accessible Grievance Redress Mechanism
(GRM). The GRM provides a number of avenues and levels for grievance resolution and
appeals process.

The main objective behind project specific grievance mechanism is to ensure timely and
user-friendly solution to the complaints received from the affected persons (AP). However,
the Project Grievance Redress Mechanism does not prevent any affected household to
approach the national/ Government legal system to resolve their complaints at any stage
of the grievance redress process. The APs can address their complaints to the courts at
any time and not only after using the GRM.

1. Level 1 (Contractor / Mahalla / Village Assembly). Under this project grievance redress
mechanism, complaints can be submitted to Contractor, Mahalla, Village Assembly of
Citizens, Farmer Councils, and Women Association at the fist level. The Contractor or
mahalla/village assembly will try to resolve or clarify the issue within 2 weeks.
Unresolved issues will be referred to the district hokimiyat Grievance Focal Point
(GFP).

2. Level 2 (District Hokimyat). In case, complaint is submitted to the GFP, the GFP will
establish a contact with the CR and its PIU, mahalla and other bodies such as village
assembly of citizens, farmers councils of which AH are members and will try to resolve
the issue.

3. Level 3 (Project Implementation Unit). The CR through its PIU on a regular basis will
check with the GFP whether any complaint is received by GFP. The PIU, on receipt of
a complaint from GFP or any other local bodies, will immediately take the following
actions:

(i) Will inform the complainant within 2 days

(i) Establish complaint handling team with members Head of PIU, representatives
from CR area representative office, District Hokimiyat. The team will be headed
by one of the CR management staff designated for handling grievances of the
project.

(iii) The team will consult the complainant and gather complainant’s concerns;

(iv) All complaints will be resolved in 5-10 days, and in case additional details are
required, a maximum of 30 days will be used to resolve and close the
complaint.

(v) If complaint is not resolved by Project Grievance Mechanism Team, the PIU
will inform WB office and District Hokimiyat regarding the same.

4. Level 4 (Provincial Hokimiyat). If a grievance is not resolved within 30 days, the
complainants or her/his representative can submit its complaint to the provincial
hokimiyat. The Provincial hokimiyat will also have 15 calendar days to resolve the
complaint.

5. Level 5 (Court). If the complaint is still unresolved, the complainant can submit his/her
complaint to the appropriate court of law.
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6. Level 6 (Virtual reception of the President of the Republic of Uzbekistan) - General
office of grievance redress mechanism for all types of complaints. The application to
the people reception is allowed at any stage of complaints from all project affected
people.

The grievance mechanism applies equally to affected households who wish to register
grievance in project district. When reference is made to the Mahalla, it is to the Mahalla
that the affected households is a member of. In massives where affected households are
not members of a specific Mahalla, the Village Assembly of Citizens or Farmer Councils,
or Women Association can play a role similar to that of Mahalla. The district refers to the
district that has administrative jurisdiction over the Mahalla of the affected households.

The PIU will be responsible for recording the complaint, the step taken to address
grievance, minute of the meetings, and preparation of a report for each complaint. The
complaint handling process will be reported to WB through the project implementation
report.

Upon the receipt of a grievance, by any means of communication, it will be entered into
the grievance log to ensure that all raised concerns/inquiries are investigated and
addressed.

After receipt and registration of a grievance, an applicant will receive written notification
that includes a proposed timeline for the investigation depending on the request and
preliminary time of receipt of a response.

Responses will be provided in a language that is suitable for the complainant, i.e., Uzbek
or Russian. CR will be responsible for the receipt and monitoring of grievances during the
project implementation. Resolution of the grievance will be communicated to the applicant
in written form. In cases where the complainant cannot receive a written response, the
complainant will be contacted via phone call and informed of the results of their grievance.
Table below provides the timeframes for response to grievances.

Table 25: Grievance Process and Timeline
Stage Timeline

Receipt and registration of grievance

Providing acknowledgement of | Maximum 7 working days after submission of
grievance receipt to the complainant grievance

Assessment/investigation of the | Maximum 14 working days after submission of
received grievance grievance

Providing the complainant with a | Maximum 14 working days after submission of
response grievance

Reassessment of grievance in case if | Maximum 14 working days after notification of
the complainant is not satisfied with the | dissatisfaction by the complainant
previously provided response

Where complex grievances, or other factors are extending the investigation time, the
complainant will be informed of this delay and advised of an updated expected timeline for
a response.

If they choose at any time, or in cases when a complainant is not satisfied with proposed
resolution to the grievance, they have the right to take other legal avenues to resolve the
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grievance. This includes the normal complaints process in Uzbekistan and through the law
court systems.

7.4 GMR RESPONSIBILITIES AND COORDINATION

Committee for Roads

The CR will ensure that a grievance mechanism (GM) for the project is in place, in
accordance with ESS10 as early as possible in project development to address specific
concerns about compensation or livelihood restoration measures raised by displaced
persons (or others) in a timely fashion. The CR through its PIU on a regular basis will
check with the GFP whether any complaint is received through GRM.

The PIU will be responsible for:

¢ Analyzing the qualitative data on the number, substance and status of complaints
and uploading them into the project databases established by PIU;

¢ Monitoring outstanding issues and proposing measures to resolve them;
e Preparing quarterly reports on GM to be shared with the WB.

Biannual reports to be submitted to the WB shall include section related to GM which
provides updated information on the following:

e Status of GM implementation (procedures, training, public awareness campaigns,
budgeting etc.);

e Qualitative data on number of received grievances (applications, suggestions,
complaints, requests, positive feedback), highlighting number of resolved
grievances;

¢ Quantitative data on the type of grievances and responses, issues provided and
grievances that remain unresolved;

¢ Level of satisfaction by the measures (response) taken;

e Any correction measures taken.

¢ A grievance can be submitted through the following channels:
Khokimiyats

Each responsible khokimiyat will identify sufficient staff members to undertake land
acquisition and livelihood restoration engagement activities as required in this RPF. These
staff members will start once identified and assist Al Mar in engagement activities during
RAP preparation.

The table below provides the contact details for GRM levels:

Table 26: GRM contact details
Level 1 (Mahalla / Village Assembly)

Kumkurgan district Hurriyat Phone: +998910770468, Chaiman: Axmedov E
Munchoktepa Phone: +998915797367, Chaiman: Yusupov T.
Elobod Phone: +998990212775, Chaiman: Choriyev S.
Jiydali Phone: +998912291937, Chaiman: Valiyeva S.
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Beshkahramon | Phone: +998919086982, Chaiman: Hudoyqulov N
Jarqishloq Phone: +998907476237, Chaiman: Mamarajapov
S
Gultepa Phone +998915850055, Chaiman: Karimov H.
Navbahor Phone: +998942650550, Chaiman: Holmatov Sh.
Mekhrobod Phone: +998902951928, Chaiman: Holtorayev A.
Jarkurgan district Oltintepa Phone: +998992497586, Chaiman: Hujamqulov A.
Surhon sohili Phone: +998942084666, Chaiman: Mamatov A
Obi hayot Phone: +998942671968, Chaiman: Mustanov J.
Ismoiltepa Phone: +998936971774, Chaiman: Jumayev H.
Dostlik Phone: +998978417272, Chaiman: Haitnazarov O.
Istiglol Phone: +998992429971, Chaiman: Hidayev A
Nurli diyor Phone: +998915858661, Chaiman: Boymurodov S.
Oqtepa Phone: +998942043135, Chaiman: Musurmonov
Sh.
Gur-gur Phone: +998915156761, Chaiman: Dolanov Sh.
Termez district Qoraxon Phone: +998942088337, Chaiman: Qurbanov F.
Amir Temur Phone: +998973522817, Chaiman: Shonazarov O.
SharofRashidov | Phone: +998975520419, Chaiman: Yakubov P.
Quyoshli yurt Phone: +998976777888, Chaiman: Tadjiyev A.
At-Termiziy Phone: +998945125294, Chaiman: Yuldoshev S.

Level 2 (District Hokimyat)

Khokimiyat of | Phone: +998762280135; Address: Uzbekistan shoh street, 1
Kumkurgan district
Khokimiyat of | Phone: +998764321008; Address: Uzbekistan street,13

Jarkurgan district

Khokimiyat of Termez
district

Phone: +99876363-22-00; Address: Uchgizil qorgon, At-Termiziy

street, 1

Level 3 (PIU /CR)

Project Phone Line

Phone +998 71 286 11 84

Project E-mail

ctsi.project.uzb@gmail.com

Official Letter Address

Mustakillik avenue 68A, Tashkent, Uzbekistan

Contact person

Mr. Jakhongir Karimov, PIU Director

Level 4 (Regional khokimiyat)

Surkhandarya regional
khokimiyat

Phone: +998 (76) 224-02-89, 1088

Email: gov@surxondaryo.uz

Address: At-Termiziy street, 1A, Termez city

Level 5 (Court)

District court

Court of Jarkurgan, Kumkurgan and Termez districts

Regional court

Court of Surkhandarya region
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Level 6 (Country complaint handling system)

Virtual reception of the e By calling the phone number 0-800-210-00-00 or the short
President of the number 10-00;

Republic of

Uzbekistan e By using the online portal and filling out a special request form

on the website pm.gov.uz;

e By visiting the People’s Reception Office. The address of the
14 People’s Reception offices in each district of the
Surkhandarya region are provided on its site.

Contractor (Construction Phase)

Contractor CLO Contact details to be confirmed

CLOs will collect grievances during public and individual meetings,
through phone calls, e-mails, etc. and manage them as per Project
SEP. Where required, CLOs will help stakeholders on how to fill in
grievance forms.

Grievance forms and | Grievance forms and boxes will be placed in all mahallas affected from
boxes Project and at relevant work sites.

Operation and Management office of CR (Operation phase)

Operation and | Contractor - Contact details to be confirmed

Management office of ] ] ] ] )

the CR Social Manager will collect grievances during stakeholder meetings,
through phone calls, e-mails, etc. and manage them as per Project
SEP.

Project Owner Social | Social Manager will collect grievances during stakeholder meetings,

Manager through phone calls, e-mails, etc. and manage them as per Project
SEP.

7.5 GRM MANAGEMENT AND DISCLOSURE

The grievance mechanism of this Project will be publicized using the means outlined and
as linked to the disclosure processes in the following ways:

e Posters.
e Future consultation meetings.
e Letters to the local and provincial authorities, and Online (website).

In addition, notices will also be provided at the Project entrance in regard of how to lodge
a grievance and the process related to follow up. The information provided will be available
in both English, Uzbek and Russian and will include the following:

e What Project-level mechanisms are capable of delivering and what benefits
complainants can receive from using the company’s grievance mechanism, as
opposed to other resolution mechanisms;

e Who can raise complaints (i.e., all stakeholders);
e Where, when, and how community members can file complaints;
e Who is responsible for receiving and responding to complaints;
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e What sort of response complainants can expect from the company, including timing
of response; and

e What other rights and protection are guaranteed.
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8. ELIGIBILITY AND ENTITLEMENT

8.1 INTRODUCTION

This section outlines AP’s entitlements and eligibility and describes all resettlement
assistance measures including an entitlement matrix. It also specifies all assistance to
vulnerable groups, including women, and other special groups; and outlines opportunities
for affected persons to derive appropriate development benefits from the project.

8.2 ELIGIBILITY

Any person or company, whose assets and/or income is affected by the Project, whether
permanently or temporarily, and regardless of whether or not they have legal title to the
affected land or asset, is eligible to receive compensation and other entitlements. If people
or households reside in, occupy or use land needed for the Project prior to a determined
cut-off date (that will be disclosed to all PAPs) then they will be considered affected and
eligible for compensation and entitlements.

e Who have formal legal rights to land or assets;

¢ Who do not have formal legal rights to land or assets, but have a claim to land or
assets that is recognized or recognizable under national law; or

e Who have no recognizable legal right or claim to the land or assets they occupy or
use.

Categories of users of land plots in Uzbekistan subject to compensation of losses in view
of land alienation are determined in the Land Code:

¢ Legal entities having land plots on the right of permanent ownership, use, terminal
(temporary) use, rent and property according to the order established by the law;

e Natural persons having land plots on the right of lifelong inheritable ownership,
permanent use, terminal (temporary) use, rent and property according to the order
established by the law.

All persons referred to these categories on the basis of the appropriate legal documents,
are legal owners of the property owned by them, are protected by the law of the Republic
of Uzbekistan and have the right to apply for compensation for loss of this property in the
order established by the law. In addition, persons not having legal rights and claims
concerning the land plots occupied to them will also receive compensation such as help
to a new residence instead of compensation for the land plots withdrawn from them, and
resettlement assistance, for achievement of the objectives (including assistance to restore
livelihoods) in compliance with the Resolution of the President of the Republic of
Uzbekistan No 51 dated February 2025.

8.3 CuTt-OFF DATE

Cut-off dates are essential in the process of drawing up list of eligible persons for
compensation and assistance. The establishment of a cut-off date is required to prevent
opportunistic invasions/rush migration into the chosen land, thereby posing a major risk to
the subproject.
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For the project, the cut-off date is the start date of the census, November 23, 2025. Itis a
date, after which people who are not included in the list of PAPs as defined by the census
will not be considered eligible for compensation. The census will be carried out to collect
data on the affected households. The specific date will be included in the RAP and clearly
communicated to affected communities. Thereafter, no new cases of affected people will
be considered. There can be some time gap between the cut-off date and the time that
actual civil works would start, so special attention needs to be taken to secure the sites
from allocation of land to the business owners and new construction which will not be
eligible for compensation.

8.4 ENTITLEMENT MATRIX

In accordance with the principles of this Resettlement Policy Framework, all affected
households and persons will be entitled to a combination of compensation packages and
resettlement assistance depending on the nature of ownership rights on lost assets and
scope of the impacts including socio-economic vulnerability of the affected persons and
measures to support livelihood restoration, if livelihood impacts are envisaged. The
affected persons will be entitled to majorly the following types of compensation and
assistance packages:

a) Compensation for the loss of land, crops/ trees at their replacement cost;

b) Compensation for structures (residential/ commercial/ community) and other
immovable assets at their replacement cost;

c) Assistance in lieu of the loss of business/ wage income and income restoration
assistance;

d) Assistance to vulnerable households;
e) Assistance for shifting and provision for the relocation site (if required), and
f) Rebuilding and/ or restoration of community resources/facilities.

An Entitlement Matrix has been developed as shown in Table below, summarizing the
types of losses and the corresponding nature and scope of entitlements:
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Table 27: Entitlement matrix ) )
Type of Loss Type of asset Specifications Displaced Persons / Organisation Basis for Compensation Entitlement

Entitled Persons

A. Loss of Agricultural, Residential and Commercial Land

Land loss | Agricultural land Permanent land | Leaseholders/land user'® with a legal | « Land for land compensation is limited by the national
(agricultural, acquisition right'* to use a land (agricultural farms, legislation of RUz and land based compensation is not
grazing, land for livestock grazing) feasible, monetary compensation is based on the full
residential, replacement cost for the land, loss of right for land use.

commercial) ¢ In the case of monetary compensation, valuation should

also consider any administrative charges that would lead to
“security of tenure”

e Transaction and other costs related to the resettlement
process will be borne by the Project.

¢ If the land plot was purchased through an auction, the
compensation also includes reimbursement of the cost of
the auction.

e Unaffected portions of an affected arable plot will also be
compensated if the same becomes unviable after impact;

Temporary land | Leaseholders / land users with a legal | The Project will ensure that any kind of temporary impact on
acquisition for | right to use a land (agricultural farms, | private and public assets during project implementation for

laydown areas | grazing land) civil work purposes will be compensated by the Khokimiyats

used during based on full replacement value. Impacts on structures,

construction rentals for land use, replacement value for crop and tree loss
will be compensated as per relevant entitlements indicated
below.

The Contractor will be responsible for compensation related
to unforeseen construction impacts/ damage to PAPs land
that has not been compensated by the Project. This also

13 Individuals or legal entities who has a right for land rent/lease. Land in Uzbekistan is usually leased from 5 years and more. Agricultural lands are leased at least for 49 years

14 APs, who are without title to land or any recognizable legal rights to land, are not eligible for any compensation for land but only for compensation for loss of assets attached to land and assistance ,
in accordance with cut-off dates established in RAP.
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation

Basis for Compensation Entitlement

Entitled Persons

includes any blockage of accessibility chosen by the
contractor with employer or supervision engineer permission.

With the temporary lease of land by the contractor, adequate
compensation will be provided to tenants and owners for the
unattended lease/leasing period. In addition, tenants and
owners will be given potential access to the remaining land
plots to continue agricultural activities. Crop owners will be
compensated for crop losses under the legislation. After the
temporary use of land plots, the contractor undertakes to
return the plots to their previous owners in accordance with
the terms of the lease agreement.

Commercial land

Permanent land
acquisition

Leaseholders/land user with a legal right
to use a land (gas filling stations,
commercial buildings, container shops)

Land based compensation should be considered as the first
option for affected land, however land for land compensation
is limited by the national legislation of RUz.

Where land-based compensation is not feasible, monetary
compensation based on the full replacement cost for the land,
loss of right for land use.

Security of tenure should be ensured if replacement land has
been provided. In the case of monetary compensation,
valuation should also consider any administrative charges
that would lead to “security of tenure”.

Transaction and other costs related to the resettlement
process will be borne by the Project.

Temporary land
requirement/
procurement for
laydown areas
used during
construction

Leaseholders/ land user with a legal right
to use a land (gas filling stations,
commercial buildings, container shops)

The Project will ensure that any kind of temporary impact on
private and public assets during project implementation for
civil work purposes will be compensated by the Project based
on full replacement value. Impacts on structures, rentals for
land use, replacement value for crop and tree loss will be
compensated as per relevant entitlements indicated below.
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation

Basis for Compensation Entitlement

Entitled Persons

The Contractor will be responsible for compensation related
to unforeseen construction impacts/ damage to PAPs land
that has not been compensated by the Project. This also
includes any blockage of accessibility chosen by the
contractor with employer or supervision engineer permission

With the temporary lease of land by the contractor, adequate
compensation will be provided to tenants and owners for the
unattended lease/leasing period. In addition, tenants and
owners will be given potential access to the remaining land
plots to continue agricultural activities. Crop owners will be
compensated for crop losses under the legislation.

After the temporary use of land plots, the contractor will return
to land plots to the owners in accordance with the terms of
the lease agreement.

Residential land

Permanent land
acquisition

Land users who have lifelong inheritable
possession or permanent possession

¢ Land based compensation should be considered as the
first option for affected land.

Where land-based compensation is not feasible,
monetary compensation based on the full replacement
cost for the land, loss of right for land will be paid to the
landholder.

e Security of tenure should be ensured if replacement land
has been provided. In the case of monetary
compensation, valuation should also consider any
administrative charges that would lead to “security of
tenure”

¢ Unaffected portions of the land will also be compensated
at replacement cost if they become unviable for use
without depreciation;
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

e Transaction and other costs related to the resettlement
process will be borne by the Project.

Temporary land
acquisition  for
laydown areas
used during
construction

Land users who have lifelong inheritable
possession or permanent possession

Rent for the use of the land based on a time period required
for construction, where the laydown area is in use (expected
to be 3-6 months depends on the approved Contractor
construction schedule) with the land user and the Project.

This also includes any blockage of accessibility chosen by the
contractor with employer or supervision engineer permission.

Partial loss of land
plot where
remaining portion is
not viable

Permanent

All type of lands

Land users with legal title or recognized
rights.

e If residual land is not economically viable or usable,
compensation will be provided as if the entire holding had
been acquired.

e Cash compensation at full replacement cost for the entire
land plot.

RoW Property/assets Permanent Any activity that is restricted within RoW | Impact/damages to any structures or assets restricted by

(servitude)'® / located within RoW as per requirements of Sanitary Protection | requirements of SPZ should paid based on replacement cost

Sanitary Zone'® value.

Protection

Zone

B. Loss of Private Structure (Residential and Commercial)- Titleholders

Structures Residential Permanent Owners of residential structures o Residential apartments in multi - story building with living

structures apartments should be compensated with replacement

cost to buy the -equivalent residential premises
(apartment) with the same quality and size, as well as in
the same district (city). If proposed new apartment differs
from affected one, this difference should be compensated
in cash. If new residential apartment is not ready yet, then

15 Right of Way is defined under term of “servitude” in local legislation. As it was stated by Sanitary and Epidemiological wellbeing Agency (in a framework of stakeholder consultation at ESIA stage)
Project should follow 50 meters Sanitary Protection Zone. There are some certain restrictions for buildings/structures and assets to be located within SPZ. In case there will be a need to remove/relocate

such assets, this entit|

lement is used.

16 Based on requirements for Sanitary protection zone, certain types of structures are not allowed in the SPZ, e.g., living settlements, social structure such as libraries, sport centres
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Type of Loss Type of asset ~ Specifications Displaced Persons / Organisation : Basis for Compensation Entitlement

Entitled Persons

PAPs should be supported with temporary housing
(renting, etc) or provide a cash compensation to cover
these expenses.

e The same approach is applied for individual houses.

o If owner of affected house has right of “lifetime” use of land
plot security of tenure should be ensured if replacement
land has been provided. In the case of monetary
compensation, valuation should also consider any
administrative charges that would lead to “security of
tenure”

e Salvage materials from original house and/or other
structures will be provided to owners without any
depreciation

Temporary Renters of residential structures HHs will receive 3-month notice to vacate the rental premises
indicating its timing. The HHs chooses new housing
independently or with the help of the khokimiyat. Monthly
allowance (for 1 month) will be calculated based on the
renting contract on the residential structure. Information will
be taken from the tax department and based on registered
renting contract. Electronic registration is mandatory through
the tax authorities on the website ijara.soliq.uz.

Non-residential Permanent Owners of non-residential structures ¢ Non-residential structures should be compensated by

structures replacement cost equal non-residential structure with the
same quality size and location (in the same district/city). If
quality of proposed new non-residential structure differs,
the difference should be paid by cash.

¢ If owner of affected non-residential structure has lifetime
right for land, then cost of right to the land use should paid
as well as per the provisions mentioned above for loss of
land.
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Type of Loss

Type of asset Specifications Displaced Persons / Organisation

Entitled Persons

Basis for Compensation Entitlement

e Where no non-residential structure is provided by the
project, monetary compensation based on the full
replacement cost for the loss of structure will be provided,
valuation should also consider any administrative charges
that would lead to “security of tenure”.

C. Loss of Public, State, Community and Other structures

Structure State Permanent Relevant departments of state | e Replacement cost of structures will be paid at present
buildings/offices/ organisations market value, free of depreciation and including all taxes
school/hospitals/ and transfer fees.
kindergartens
Other structures Permanent Owners of the structure (irrespective of | ¢ Full replacement cost of structures will be paid at present

whether they own the land or have title to market value, free of depreciation and including all taxes
the structure) and transfer fees.
e Owner will be allowed to take away all salvageable
materials free of cost before start of construction.
Loss or damage to | Permanent Affected communities ¢ Rehabilitation/replacement of affected
Community structures/utilities to pre-Project state. The relocation of
structures and structures/utilities will be agreed during the design
assets public phase and will be agreed/approved by all relevant
infrastructure (i.e., government authorities. Land will be allocated in
fences, additional accordance with, after the project completion, an as-
constructions for built survey will be conducted with application on the
landscaping, cadastral map of the area.

parking places)

D. Resettlemen

t and Rehabilitation (

R&R) Assistance

— Titleholders

For loss of Residential and | Permanent Owners of residential and non-residential | e Residential and non-residential structures that need to

Structure non-residential structures relocate will receive one-time allowances to move their
structures - property to the temporary and permanent relocation
Titleholders sites.
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

e Owner will be allowed to take away all salvageable
materials free of cost before start of construction.

e Transportation cost will be borne by the Project, or a
transportation allowance will be paid. The transportation
allowance is equal to 412000 UZS - one -time
allowance payment based on basic calculated value.!”
OR In-kind support of local administration (transport will
be provided for free of any charge to APs) '8

e Periority participation in livelihood restoration activities.

e Preferential selection for Project related employment
and training opportunities.

Loss of business -
income / lost profit

Loss of
Livelihood

Permanent
(due to the land
acquisition and
economical
displacement)

1. Industries, companies losing income
due to the restriction of road use;

2. Informal sellers using road for selling
purposes

Loss of income for business and informal sellers should be
compensated for next 6 months of losses of profit / income
based on net average annual income for the last 3 years.

Provision of compensation will be based on tax declaration or
official minimum salary.

OR
The information on business income will be collected within
the census survey.

Temporary
Business disruption

Income loss
due to the
temporary

restriction of
road use and
customer

access is

1. Industries, companies losing income
due to the restriction of road use;

2. Informal sellers using road for selling
purposes

Loss of income should be compensated based on monthly
income multiplied to the time period that will be applied for
restriction of road use.

Provision of compensation will be based on tax declaration or
official minimum salary.
OR

17 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory payments. The BCV is used as a universal unit of
measurement to tie various payments to a single standard and regularly index them without changing the laws themselves.
18 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory payments. The BCV is used as a universal unit of
measurement to tie various payments to a single standard and regularly index them without changing the laws themselves.
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Type of Loss Type of asset Specifications Displaced Persons / Organisation Basis for Compensation Entitlement
Entitled Persons
blocked or The information on business income will be collected within
restricted. the census survey.
Temporary loss | Workers of industries, companies, | Workers will be compensated based on their monthly income
Employee loss of | of wages due to | businesses multiplied to the period time period that will be applied for
wages  (including | the restriction of restriction of road use.
livelihood/employm | road use and
ent due to physical | customer Provision of compensation will be based on tax declaration
displacement) access is on salary payment or official minimum salary.
blocked or OR
restricted. The information on salary amount will be collected within the
Census survey.
Permanent loss | Permanent Workers e Permanent workers of the affected businesses or
of wage / job agricultural farms / enterprises will be paid for lost wages

up to 6 months,

e The affected businesses / agricultural farmers /
enterprises will independently compensate for the
calculation and loss of wages for their permanent
workers.

e Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

e In case of informal workers working without any
agreement will be paid an allowance equivalent to 3
months of the minimum wage.

Temporary / seasonal workers e Seasonal / temporary workers of the affected businesses
or agricultural farms / enterprises will be paid for lost
wages up to 3 months.

e Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.
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Type of Loss Type of asset ~ Specifications Displaced Persons / Organisation : Basis for Compensation Entitlement

Entitled Persons

e In case of informal workers working without any
agreement will be paid an allowance equivalent to 1
months of the minimum wage.

D. Loss of Assets and R&R Assistance — Non-titleholders/ Informal settlers

Structure Residential and | Either Informal land users (i.e non-titleholders) e Compensation will include the replacement value of
Commercial permanent or improvements to the land, such as crops, structures,
temporary trees etc that will be lost in acquisition.

e Residential and non-residential structures that need
to relocate will receive one time shifting allowances
to move their property to the temporary and
permanent relocation sites.

e Owner will be allowed to take away all salvageable
materials free of cost before start of construction.

e Transportation cost will be borne by the Project, or a
transportation allowance will be paid. The
transportation allowance is equal to 412 000 UZS -
one -time allowance payment based on basic
calculated value' OR In-kind support of local
administration ( transport will be provided for free of
any charge to APs) 20

e Other livelihoods support measures depending on
the results of vulnerability assessment of PAPs.

Loss of Wages | Loss of wages Temporary loss | Workers  of industries, companies, | e Workers will be compensated based on their monthly
of wages due to | businesses income multiplied to the period time period that will be
the restriction of applied for restriction of road use.

road use and

19 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory payments. The BCV is used as a universal unit of
measurement to tie various payments to a single standard and regularly index them without changing the laws themselves.
20 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory payments. The BCV is used as a universal unit of
measurement to tie various payments to a single standard and regularly index them without changing the laws themselves.
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Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

Type of Loss Type of asset Specifications
customer
access is
blocked or
restricted.

Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

OR
The information on salary amount will be collected within
the census survey.

Permanent loss
of wage / job

Permanent Workers

Permanent workers of the affected businesses or
agricultural farms / enterprises will be paid for lost wages
up to 6 months

The affected businesses / agricultural farmers /
enterprises will independently compensate for the
calculation and loss of wages for their permanent
workers.

Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

In case of informal workers working without any
agreement will be paid an allowance equivalent to 3
months of the minimum wage.

Temporary / seasonal workers

Seasonal / temporary workers of the affected businesses
or agricultural farms / enterprises will be paid for lost
wages up to 3 months.

Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

e In case of informal workers working without any
agreement will be paid an allowance equivalent to 1
months of the minimum wage.

E. Additional assistance for Vulnerable households- Titleholders and Non-titleholders
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Type of Loss

Type of asset

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

Vulnerable
Households?!

Additional losses or
impacts as a result
of vulnerable status.

Specifications
Either
permanent or
temporary

Vulnerable households who are due to the
gender, religion, ethnicity, disability,
economic disadvantage, social status
may be more adversely affected by
project impacts than others. Vulnerable
groups may include:

% Low-income households;

“ Mentally and physically handicapped
people or people in poor physical
health; infants, children, and women
without assistance, elderly people;

< Low income women-headed
households or women-headed
households with no other support;

% Other PAP identified by the project
management unit and who may not be
protected through national Iland
compensation or land titling; or

Any additional groups identified by the

socio-economic  surveys  and by

meaningful public consultation

AHHs who do not have formal low-income family status
but consider themselves to be low-income/vulnerable
can obtain/confirm such status in the makhallas (based
on an approved regulatory procedure) and apply for a
livelihood rehabilitation allowance.

Priority for employment in project-related jobs, training
opportunities, self-employment and wage employment
assistance (priority and an opportunity to have a job in
Contractor companies during the construction)..

s and trees

F. Loss of crop
Crops and
trees

Crops

Permanent loss

Owner of crops (irrespective of land use
rights)

In the case that crops are not ready to harvest,
compensation for primary (and secondary crops if any)
on affected land based on 1 year of production costs
(inputs) plus an allowance equivalent to 1-year average
net income based on the average income over the past
3 years.

An allowance equivalent to one-year average net
income based on the average income over the past 3
years.

21 ESS 5, item 7 indicates the need to design the appropriate measures to minimize and mitigate adverse economic and social impacts, especially those that affect poor and vulnerable groups
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation

Basis for Compensation Entitlement

Entitled Persons

Advance notice provided so that owners can harvest the
crops

Owner of the crops will be allowed to harvest free of cost
prior to construction.

Temporary loss

Owner of crops (irrespective of land use
rights)

In the case that crops are not ready to harvest,
compensation for primary (and secondary crops if any) on
affected land based on one year of production costs
(inputs) plus an allowance equivalent to one-year average
net income based on the average income over the past
three years.

Advance notice provided so that owners can harvest the
crops

Construction scheduled to avoid crop harvest.

Land restoration to previous standard and use continued
cultivation allowed post construction.

Duration of construction will not exceed more than one
crop season at each location

Trees

Permanent loss

Owner of fruit trees (irrespective of land
use rights)

Replacement cost of productive or fruit tree sapling and
annual cost of production for 3 years (the time it takes
for new productive tree to grow) multiplied by four. This
relates to average productive years as set out in
Resolution #146 of the Cabinet Ministers and the
average number of years from planting a sapling for it to
reach maturity.

In instances where there is no official data available
about income then: Cash compensation will be provided
at market rates to be determined by an Independent
Valuator including recovery value and increase index.
Owner of the tree will be allowed to cut the tree and keep
the wood free of cost prior to construction.
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Type of Loss

Type of asset ~ Specifications

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

Permanent loss

Owner of decorative (timber) trees
(irrespective of land use rights)

Replacement of timber trees and compensation for the
marked rate of the dried wood volume (acc. Resolution #146
of the Cabinet Ministers). In the case of loss of timber trees,
compensation will be based on the market value of their dry
wood volume of the affected tree. The compensation for trees
will be free of deduction for the value of the wood left to the
PAPs. Owner of the tree will be allowed to cut the tree and
keep the wood free of cost prior to construction. Felled trees
will be kept by affected households.

Refusal of
compensation

If affected person refuses to receive compensation at this project stage, a mitigating measure is applied, consisting of evaluating of his losses,
calculation of compensation, allocation of funds and opening a special escrow bank account for the allocated compensation amount. The
compensation amount is transferred to this escrow bank account. The funds are retained until the completion of the project, and the affected person
has the right to request their receipt at any time during this period. If compensation is not claimed by the project's completion, the funds are returned
to the state budget. This mechanism ensures the protection of the rights of the affected person, guarantees the availability of compensation in

project.

Type of Loss

Type of asset Specifications

Displaced Persons / Organisation

Basis for Compensation Entitlement

Entitled Persons

A. Loss of Agricultural, Residential and Commercial Land

Land loss
(agricultural,
grazing,
residential,
commercial)

Agricultural land Permanent land
acquisition

Leaseholders/land user?? with a legal
right®® to use a land (agricultural farms,
land for livestock grazing)

e Land for land compensation is limited by the national
legislation of RUz and land-based compensation is not
feasible, monetary compensation is based on the full
replacement cost for the land, loss of right for land use.

¢ In the case of monetary compensation, valuation should
also consider any administrative charges that would lead to
“security of tenure”

e Transaction and other costs related to the resettlement
process will be borne by the Project.

22 |ndividuals or legal entities who has a right for land rent/lease. Land in Uzbekistan is usually leased from 5 years and more. Agricultural lands are leased at least for 49 years

23 APs, who are without title to land or any recognizable legal rights to land, are not eligible for any compensation for land but only for compensation for loss of assets attached to land and assistance ,
in accordance with cut-off dates established in RAP.
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation

Basis for Compensation Entitlement

Entitled Persons

¢ If the land plot was purchased through an auction, the
compensation also includes reimbursement of the cost of
the auction.

e Unaffected portions of an affected arable plot will also be
compensated if the same becomes unviable after impact;

Temporary land
acquisition  for
laydown areas
used during
construction

Leaseholders / land users with a legal
right to use a land (agricultural farms,
grazing land)

The Project will ensure that any kind of temporary impact on
private and public assets during project implementation for
civil work purposes will be compensated by the Khokimiyats
based on full replacement value. Impacts on structures,
rentals for land use, replacement value for crop and tree loss
will be compensated as per relevant entitlements indicated
below.

The Contractor will be responsible for compensation related
to unforeseen construction impacts/ damage to PAPs land
that has not been compensated by the Project. This also
includes any blockage of accessibility chosen by the
contractor with employer or supervision engineer permission.

With the temporary lease of land by the contractor, adequate
compensation will be provided to tenants and owners for the
unattended lease/leasing period. In addition, tenants and
owners will be given potential access to the remaining land
plots to continue agricultural activities. Crop owners will be
compensated for crop losses under the legislation. After the
temporary use of land plots, the contractor undertakes to
return the plots to their previous owners in accordance with
the terms of the lease agreement.

Commercial land

Permanent land
acquisition

Leaseholders/land user with a legal right
to use a land (gas filling stations,
commercial buildings, container shops)

Land based compensation should be considered as the first
option for affected land, however land for land compensation
is limited by the national legislation of RUz.
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Type of Loss Type of asset ~ Specifications

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

Where land based compensation is not feasible, monetary
compensation based on the full replacement cost for the land,
loss of right for land use.

Security of tenure should be ensured if replacement land has
been provided. In the case of monetary compensation,
valuation should also consider any administrative charges
that would lead to “security of tenure”.

Transaction and other costs related to the resettlement
process will be borne by the Project.

Temporary land
requirement/
procurement for
laydown areas
used during
construction

Leaseholders/ land user with a legal right
to use a land (gas filling stations,
commercial buildings, container shops)

The Project will ensure that any kind of temporary impact on
private and public assets during project implementation for
civil work purposes will be compensated by the Project based
on full replacement value. Impacts on structures, rentals for
land use, replacement value for crop and tree loss will be
compensated as per relevant entitlements indicated below.

The Contractor will be responsible for compensation related
to unforeseen construction impacts/ damage to PAPs land
that has not been compensated by the Project. This also
includes any blockage of accessibility chosen by the
contractor with employer or supervision engineer permission

With the temporary lease of land by the contractor, adequate
compensation will be provided to tenants and owners for the
unattended lease/leasing period. In addition, tenants and
owners will be given potential access to the remaining land
plots to continue agricultural activities. Crop owners will be
compensated for crop losses under the legislation.

After the temporary use of land plots, the contractor will return
to land plots to the owners in accordance with the terms of
the lease agreement.
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Type of Loss Type of asset Specifications Displaced Persons / Organisation Basis for Compensation Entitlement
Entitled Persons
Residential land Permanent land | Land users who have lifelong inheritable | ¢ Land based compensation should be considered as the
acquisition possession or permanent possession first option for affected land.

Where land based compensation is not feasible,
monetary compensation based on the full replacement
cost for the land, loss of right for land will be paid to the
landholder.

e Security of tenure should be ensured if replacement land
has been provided. In the case of monetary
compensation, valuation should also consider any
administrative charges that would lead to “security of
tenure”

e Unaffected portions of the land will also be compensated
at replacement cost if they become unviable for use
without depreciation;

e Transaction and other costs related to the resettlement
process will be borne by the Project.

Temporary land | Land users who have lifelong inheritable | Rent for the use of the land based on a time period required

acquisition for | possession or permanent possession for construction, where the laydown area is in use (expected
laydown areas to be 3-6 months depends on the approved Contractor’
used during construction schedule) with the land user and the Project.

construction
This also includes any blockage of accessibility chosen by the
contractor with employer or supervision engineer permission.

Partial loss of land | Permanent Land users with legal title or recognized | e If residual land is not economically viable or usable,

plot where rights. compensation will be provided as if the entire holding had

remaining portion is | All type of lands been acquired.

not viable e Cash compensation at full replacement cost for the entire
land plot.
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

RowW Property/assets Permanent Any activity that is restricted within RoW | Impact/damages to any structures or assets restricted by

(servitude)?*/ | located within RoW as per requirements of Sanitary Protection | requirements of SPZ should paid based on replacement cost

Sanitary Zone?s value.

Protection

Zone

B. Loss of Private Structure (Residential and Commercial)- Titleholders

Structures Residential Permanent Owners of residential structures ¢ Residential apartments in multi - story building with living

structures apartments should be compensated with replacement

cost to buy the equivalent residential premises
(apartment) with the same quality and size, as well as in
the same district (city). If proposed new apartment differs
from affected one, this difference should be compensated
in cash. If new residential apartment is not ready yet, then
PAPs should be supported with temporary housing
(renting, etc) or provide a cash compensation to cover
these expenses.

e The same approach is applied for individual houses.

o If owner of affected house has right of “lifetime” use of land
plot security of tenure should be ensured if replacement
land has been provided. In the case of monetary
compensation, valuation should also consider any
administrative charges that would lead to “security of
tenure”

e Salvage materials from original house and/or other
structures will be provided to owners without any
depreciation

24 Right of Way is defined under term of “servitude” in local legislation. As it was stated by Sanitary and Epidemiological wellbeing Agency (in a framework of stakeholder consultation at ESIA stage)
Project should follow 50 meters Sanitary Protection Zone. There are some certain restrictions for buildings/structures and assets to be located within SPZ. In case there will be a need to remove/relocate
such assets, this entitlement is used.
25 Based on requirements for Sanitary protection zone, certain types of structures are not allowed in the SPZ, e.g., living settlements, social structure such as libraries, sport centres
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Type of Loss Type of asset ~ Specifications Displaced Persons / Organisation : Basis for Compensation Entitlement

Entitled Persons

Temporary Renters of residential structures HHs will receive 3-month notice to vacate the rental premises
indicating its timing. The HHs chooses new housing
independently or with the help of the khokimiyat. Monthly
allowance (for 1 month) will be calculated based on the
renting contract on the residential structure. Information will
be taken from the tax department and based on registered
renting contract. Electronic registration is mandatory through
the tax authorities on the website ijara.soliq.uz.

Non-residential Permanent Owners of non-residential structures ¢ Non-residential structures should be compensated by

structures replacement cost equal non-residential structure with the
same quality size and location (in the same district/city). If
quality of proposed new non-residential structure differs,
the difference should be paid by cash.

e If owner of affected non-residential structure has lifetime
right for land, then cost of right to the land use should paid
as well as per the provisions mentioned above for loss of
land.

e Where no non-residential structure is provided by the
project, monetary compensation based on the full
replacement cost for the loss of structure will be provided,
valuation should also consider any administrative charges
that would lead to “security of tenure”.

C. Loss of Public, State, Community and Other structures

Structure State Permanent Relevant departments of state | e Replacement cost of structures will be paid at present
buildings/offices/ organisations market value, free of depreciation and including all taxes
school/hospitals/ and transfer fees.
kindergartens
Other structures Permanent Owners of the structure (irrespective of | e Full replacement cost of structures will be paid at present

whether they own the land or have title to market value, free of depreciation and including all taxes
the structure) and transfer fees.

e Owner will be allowed to take away all salvageable
materials free of cost before start of construction.
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Specifications Displaced Persons / Organisation

Entitled Persons

Basis for Compensation Entitlement

Type of Loss

Type of asset

Loss or damage to

Community
structures and
assets public

infrastructure (i.e.,
fences, additional
constructions for
landscaping,
parking places)

Permanent

Affected communities

Rehabilitation/replacement of affected
structures/utilities to pre-Project state. The relocation of
structures/utilities will be agreed during the design
phase and will be agreed/approved by all relevant
government authorities. Land will be allocated in
accordance with, after the project completion, an as-
built survey will be conducted with application on the
cadastral map of the area.

D. Resettlemen

t and Rehabilitation (

R&R) Assistance

— Titleholders

For loss of
Structure

Residential and
non-residential
structures -
Titleholders

Permanent

Owners of residential and non-residential

structures

Residential and non-residential structures that need to
relocate will receive one-time allowances to move their
property to the temporary and permanent relocation
sites.

Owner will be allowed to take away all salvageable
materials free of cost before start of construction.

Transportation cost will be borne by the Project, or a
transportation allowance will be paid. The transportation
allowance is equal to 412000 UZS?% - one -time
allowance payment based on basic calculated value OR
In-kind support of local administration (transport will be
provided for free of any charge to APs) %7

Priority participation in livelihood restoration activities.

Preferential selection for Project related employment
and training opportunities.

26 The stated reimbursement rate for transportation expenses is based on the baseline value used to calculate social assistance in Uzbekistan. This rate may be revised based on an assessment of
the actual transportation costs of affected households at the time of relocation.
27 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory payments. The BCV is used as a universal unit of

measurement to tie various payments to a single standard and regularly index them without changing the laws themselves.
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

Loss of
Livelihood

Loss of business -
income / lost profit

Permanent
(due to the land
acquisition and
economical
displacement)

1. Industries, companies losing income
due to the restriction of road use;

2. Informal sellers using road for selling
purposes

Loss of income for business and informal sellers should be
compensated for next 6 months of losses of profit / income
based on net average annual income for the last 3 years.

Provision of compensation will be based on tax declaration or
official minimum salary.

OR
The information on business income will be collected within
the census survey.

Temporary
Business disruption

Income loss
due to the
temporary

restriction of
road use and

customer
access is
blocked or
restricted.

1. Industries, companies losing income
due to the restriction of road use;

2. Informal sellers using road for selling
purposes

Loss of income should be compensated based on monthly
income multiplied to the time period that will be applied for
restriction of road use.

Provision of compensation will be based on tax declaration or
official minimum salary.

OR
The information on business income will be collected within
the census survey.

Employee loss of
wages  (including
livelihood/employm
ent due to physical
displacement)

Temporary loss
of wages due to
the restriction of
road use and
customer
access is
blocked or
restricted.

Workers of industries,

businesses

companies,

Workers will be compensated based on their monthly income
multiplied to the period time period that will be applied for
restriction of road use.

Provision of compensation will be based on tax declaration
on salary payment or official minimum salary.

OR
The information on salary amount will be collected within the
Census survey.

Permanent loss
of wage / job

Permanent Workers

e Permanent workers of the affected businesses or
agricultural farms / enterprises will be paid for lost wages
up to 6 months,

e The affected businesses / agricultural farmers /
enterprises will independently compensate for the
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Type of Loss Type of asset ~ Specifications Displaced Persons / Organisation : Basis for Compensation Entitlement

Entitled Persons

calculation and loss of wages for their permanent
workers.

e Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

e In case of informal workers working without any
agreement will be paid an allowance equivalent to 3
months of the minimum wage.

Temporary / seasonal workers e Seasonal / temporary workers of the affected businesses
or agricultural farms / enterprises will be paid for lost
wages up to 3 months.

e Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

e In case of informal workers working without any
agreement will be paid an allowance equivalent to 1
months of the minimum wage.

D. Loss of Assets and R&R Assistance — Non-titleholders/ Informal settlers

Structure Residential and | Either Informal land users (i.e non-titleholders) e Compensation will include the replacement value of
Commercial permanent or improvements to the land, such as crops, structures,
temporary trees etc that will be lost in acquisition.

o Residential and non-residential structures that need to
relocate will receive one time shifting allowances to move
their property to the temporary and permanent relocation
sites.

e Owner will be allowed to take away all salvageable
materials free of cost before start of construction.

e Transportation cost will be borne by the Project, or a
transportation allowance will be paid. The transportation
allowance is equal to 412 000 UZS - one -time allowance
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation

Basis for Compensation Entitlement

Entitled Persons

payment based on basic calculated value?® OR In-kind
support of local administration (transport will be provided
for free of any charge to APs) 2°

Other livelihoods support measures depending on the
results of vulnerability assessment of PAPs.

Loss of Wages

Loss of wages

Temporary loss
of wages due to
the restriction of
road use and
customer
access is
blocked or
restricted.

Workers  of
businesses

industries,

companies,

Workers will be compensated based on their monthly
income multiplied to the period time period that will be
applied for restriction of road use.

Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

OR
The information on salary amount will be collected within
the census survey.

Permanent loss
of wage / job

Permanent Workers

Permanent workers of the affected businesses or
agricultural farms / enterprises will be paid for lost wages
up to 6 months

The affected businesses / agricultural farmers
/enterprises will independently compensate for the
calculation and loss of wages for their permanent
workers.

Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

28 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory payments. The BCV is used as a universal unit of
measurement to tie various payments to a single standard and regularly index them without changing the laws themselves.
29 The Basic Calculated Value (BCV) is a state-established standard used to calculate taxes, fees, fines, compensation, and other mandatory payments. The BCV is used as a universal unit of
measurement to tie various payments to a single standard and regularly index them without changing the laws themselves.
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation
Entitled Persons

Basis for Compensation Entitlement

In case of informal workers working without any
agreement will be paid an allowance equivalent to 3
months of the minimum wage.

Temporary / seasonal workers

Seasonal / temporary workers of the affected businesses
or agricultural farms / enterprises will be paid for lost
wages up to 3 months.

Provision of compensation will be based on tax
declaration on salary payment or official minimum salary.

e In case of informal workers working without any
agreement will be paid an allowance equivalent to 1
months of the minimum wage.

E. Additional assistance for Vulnera

ble households- Titleholders and Non-titleholders

Vulnerable
Households30

Additional losses or
impacts as a result
of vulnerable status.

Either
permanent
temporary

or

Vulnerable households who are due to the
gender, religion, ethnicity, disability,
economic disadvantage, social status
may be more adversely affected by
project impacts than others. Vulnerable
groups may include:

+ Low-income households;

+ Mentally and physically handicapped
people or people in poor physical
health; infants, children, and women
without assistance, elderly people;

% Low-income women-headed
households or women-headed
households with no other support;

% Other PAP identified by the project
management unit and who may not be
protected through national land
compensation or land titling; or

AHHs who do not have formal low-income family status
but consider themselves to be low-income/vulnerable
can obtain/confirm such status in the makhallas (based
on an approved regulatory procedure) and apply for a
livelihood rehabilitation allowance.

Priority for employment in project-related jobs, training
opportunities, self-employment and wage employment
assistance (priority and an opportunity to have a job in
Contractor companies during the construction)..

30 ESS 5, item 7 indicates the need to design the appropriate measures to minimize and mitigate adverse economic and social impacts, especially those that affect poor and vulnerable groups
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Type of Loss

Type of asset

Specifications

Displaced Persons / Organisation

Basis for Compensation Entitlement

Entitled Persons
Any additional groups identified by the
socio-economic  surveys  and by
meaningful public consultation

s and trees

F. Loss of crop
Crops and
trees

Crops

Permanent loss

Owner of crops (irrespective of land use
rights)

In the case that crops are not ready to harvest,
compensation for primary (and secondary crops if any)
on affected land based on 1 year of production costs
(inputs) plus an allowance equivalent to 1-year average
net income based on the average income over the past
3 years.

An allowance equivalent to one-year average net
income based on the average income over the past 3
years.

Advance notice provided so that owners can harvest the
crops

Owner of the crops will be allowed to harvest free of cost
prior to construction.

Temporary loss

Owner of crops (irrespective of land use
rights)

In the case that crops are not ready to harvest,
compensation for primary (and secondary crops if any) on
affected land based on one year of production costs
(inputs) plus an allowance equivalent to one-year average
net income based on the average income over the past
three years.

Advance notice provided so that owners can harvest the
crops

Construction scheduled to avoid crop harvest.

Land restoration to previous standard and use continued
cultivation allowed post construction.

Duration of construction will not exceed more than one
crop season at each location
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Type of Loss Type of asset Specifications Displaced Persons / Organisation Basis for Compensation Entitlement
Entitled Persons
Trees Permanent loss | Owner of fruit trees (irrespective of land | e Replacement cost of productive or fruit tree sapling and
use rights) annual cost of production for 3 years (the time it takes

for new productive tree to grow) multiplied by four. This
relates to average productive years as set out in
Resolution #146 of the Cabinet Ministers and the
average number of years from planting a sapling for it to
reach maturity.
¢ In instances where there is no official data available
about income then: Cash compensation will be provided
at market rates to be determined by an Independent
Valuator including recovery value and increase index.
e Owner of the tree will be allowed to cut the tree and keep
the wood free of cost prior to construction.
Permanent loss | Owner of decorative (timber) trees | Replacement of timber trees and compensation for the
(irrespective of land use rights) marked rate of the dried wood volume (acc. Resolution #146
of the Cabinet Ministers). In the case of loss of timber trees,
compensation will be based on the market value of their dry
wood volume of the affected tree. The compensation for trees
will be free of deduction for the value of the wood left to the
PAPs. Owner of the tree will be allowed to cut the tree and
keep the wood free of cost prior to construction. Felled trees
will be kept by affected households.

Refusal of If affected person refuses to receive compensation at this project stage, a mitigating measure is applied, consisting of evaluating of his losses,
compensation | calculation of compensation, allocation of funds and opening a special escrow bank account for the allocated compensation amount. The
compensation amount is transferred to this escrow bank account. The funds are retained until the completion of the project, and the affected person
has the right to request their receipt at any time during this period. If compensation is not claimed by the project's completion, the funds are returned
to the state budget. This mechanism ensures the protection of the rights of the affected person, guarantees the availability of compensation in
project.
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9. CALCULATION OF COMPENSATION AND
SUPPORT!

This section will outline how compensation has been calculated for each component of
the RP, and a summary of that calculation.

9.1 LAND

According to the national legislation, there is no "land for land compensation" as new land
plot may be allocated through the auction. Due to this, compensation for land plots was
evaluated by replacement cost for affected land plots.

A total of 48 land users with the legal right for lands were assessed. Out of 73 AHHSs there
are 48 legal land users, including 15 residnetial households, 7 businesses and 26 farmers
and dehkans. 19 businesses do not have right for the land plot and will received
compensation for their losses, but not related to the land®2. 6 public lands under public
structures are not subject to land complensation. More detailed information on Affected
Household' compensation is given below:

Table 28: Compensation for land plots
Impact category Total number of AHs Cglsot t;?uggd C:Iitt:nijlggd
Residential land 15 2577737732 210 855
Commercial area 7 184 046 777 15 055
Agricultural area™* 26 115 547 674,81** 9452
TOTAL 48* 2 877 332 183,81 235 361,5

* 19 business structures do not have legal right for land use. 6 public structures are not subject for
compensation for land.

** Compensation for lands of 11 farmers and 14 dehkans which are impacted because of future economic
and physical non-viability is included into the total amount of compensation for agricultural lands

Following the adoption of the law on land allocation through the land auctions, 14 dehkan
farms and one farmer received land through auction. Reimbursement of the auction costs
for affected land plot will be provided for these affected individuals.

Table 29 Reinmbursement of the cost of land auction

Cost for land Cost for land
Impact category Total number of AHs plots, UZS plots. USD
Cost of auction for obtaining the 14 dehkans 140 360 2451 11754.5
land plot 1 farmers
TOTAL 15 140 360 245,1 11 754,5

31 Calculations of compensation are carried out preliminary by the estimated rate of the losses at the current market prices
according to exchange rate of the Central Bank of RU at January 31, 2025, 1 USD is equal to 12225.16 UZS.

32 |and for business at bus stops is allocated for medium-term use without the right of ownership
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9.2 BUILDINGS AND STRUCTURES

The compensation for residential / non-residential secondary and business structures and
buildings was evaluated by appraisal company at market replacement cost based on the
provisions of entitlement matrix. The details on compensation are given in Table below.

Table 30: Compensation for residential, non - residential auxiliary and business structures

Impact catedo Total number of Cost for Cost for
P gory AHs structures UZS structures. USD
Residential house 7
Auxiliary structures (shed, garage, 8 7539807 901,35 616 745,13
etc.)
Business structures 26 3454 689 217,68 282 588,47
TOTAL 41* 10 994 497 119,03 899 333,60

*6 public structures are not subject for compensation for structure
** |t is expected that 2 business owners, who were included into the compensation calculations, will refuse from the
provided mitigation measures and compensation. See Annex 6.

9.3 CROPS AND TREES

The compensation for impacted trees at the residential homestead plots and crops grown
by farmers (agricultural profit losses) were calculated separately at replacement cost
based on compensation for the land, loss of right for land use. The details on
compensation are given in Table below.

Table 31: Compensation for trees and crops

Total number of AHs / Cost for crops and Cost for crops
Impact category

area trees, UZS and trees, USD

Private trees

. 46 trees
Trees, units 6 AHHs 4 041 861,0 330.6
Agricultural losses (losses of agricultural profit)
88.02 ha
Crops, ha 26 farmers and 115 547 674,81* 9451,6
dehkans
Mulberry trees (1 farm) 1115 trees 152 135 054,00 12 444,42
TOTAL 271 724 590,81 22 226,67

*Compensation for lost crops on lands of 11 farmers and 14 dehkans which are impacted because of future economic and
physical non-viability is included into the total amount of compensation for agricultural crops.

** Compensation for mulberry trees include the lost profit and cost of trees. Evaluation of the losses of proft and cost of tree
were calculated by the independent appraisal company.

9.4 BUSINESS AND PROFITS

The loss of business and profit from business was calculated by the appraisal company
based on income method of the evaluation allowing to evaluate the losses of net profit for
the next 6 months to be received by the affected business based on net average annual
income for the last 3 years. The compensation amount for losses of business and profit of
mentioned above 26 affected businesses is given in table below:
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Table 32: Compensation for business and profits

. Cost for

Impact category Cost for business UZS business. USD
Compensation for business profits* 692 811 660,3 56 670,97
TOTAL 692 811 660,3 56 670,97

*It is expected that 2 business owners, who were included into the compensation calculations, will refuse from
the provided mitigation measures and compensation. See Annex 6.

9.5 EMPLOYMENT

The business owner's profit represents both theirincome and remuneration for their labor.
Accordingly, the Resettlement Plan does not provide separate compensation for lost
wages for the business owner.

The impact on farms and dehkan farms involves a reduction in the area used for
agricultural activity. However, the average loss of land plot of farmers is approximately
3.66% of the existing farmland. Therefore, the farmer does not plan to reduce the number
of workers on their farms. However, since the farmer loses only a small portion of their
income-generating land, the amount of compensation for lost income for wages is
calculated based on six months' wages, based on the land loss. All farm workers will be
engaged to the farmer's remaining land

Table 33: Compensation for lost employment

Cost for lost employments Sty e
Impact category Number of AHs UzZS > employment.

UsD

Compensation for workers 26 Self employment of individual business owners
of affected business is compensated for their lost net profit.
Compensation for workers 12 12 546 235,59 1026.3

of affected farmers

TOTAL 12 546 235,59 1026,3

9.6 TRANSPORT ALLOWANCES

One-time transportation allowance is calculated to all APs (physical relocation /physical
displacement) equal to basic calculating value in Uzbekistan, 412 000 UZS. In-kind
support may be provided instead of cash transport allowance. A transport allowance is
paid to all affected individuals who fall under the physical relocation category. Given that
the project provides a one-time support allowance, affected individuals may use these
funds to transport equipment and /or salevage materials, or not use them at all if there is
no need to remove any equipment or materials. This, however, does not negate the right
to receive a transport allowance payment.

Table 34 Transport allowance to households with physical relocation

Impact cateqo Number One time Vulnerability allowance, Vulnerability
P gory of AHs compensation uzs allowance. USD
Residnetial 5 2 060 000,0 168,50
households 412 000
Business owners 24 9888 000,0 808,82
TOTAL 29 11 948 000,0 977,33
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9.7 REIMBURSEMENT OF EVALUATION AND EXAMINATION SERVICE
COST

The project will compensate the expenditures of AHs spent for the valuation services®?,
which will be included into the total compensation amount.

Table 35 Reimbursement of evaluation and examination3? service cost
Number of AHs

Cost for service,

Impact category uUSD

Cost for service, UZS

Residential households 15 93 407 600,00 7 640,60
Business owners 26 151 005 000,00 12 351,99
Agricultural farm (mulberry 1 7 500 000,00 613.49
trees)

TOTAL 4 251 912 600,00 20 606,08

*Evaluation of losses of farmer and dehkan farms is carried by by the agricultural department free of any charge for
farmers and dehnak famrs

9.8 RIGHT FOR SALVAGEABLE MATERIALS

All affected persons have the right to retain ownership of any salvageable materials from
structures, assets, or improvements that are impacted by the project. This means that
once compensation has been provided for the loss of the affected asset, the owner is
entitled to dismantle, collect, and reuse or sell any materials that can be salvaged, such
as bricks, timber, roofing sheets, doors, windows, or other reusable components.

The exercise of this right ensures that affected persons can derive additional benefit from
their existing assets beyond the compensation received, thereby supporting livelihood
restoration and reducing waste. Salvage activities are carried out by the affected persons
themselves, at no cost to the project, and do not affect the amount of compensation
provided, which is calculated at full replacement cost.

33 APs paid the cost of valuation services according to the contract signed between the appraisal company and AP

34 Examination of appraisal report is conducted by H. Suleimanova Republican Center for Forensic Expertise to verify the
accuracy and validity of the evaluation itself, especially in the event of disputes or litigation, to establish the actual value of
an asset (real estate, business) and to ensure that the assessment is conducted in accordance with all rules and
standards (income, comparative, and market cost methods).
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10. INCOME RESTORATION AND
REHABILITATION

Entitlements for Loss of Livelihood: According to the results of the current impact
assessment, permanent land acquisition, 24 business owners lose their assets with
physical displacement.

In addition to compensation, the project will implement targeted livelihood restoration
measures to ensure that affected persons can restore or improve their income levels. APs,
forced to relocate, will receive a one-time allowance equivalent to a one-time
transportation allowance as well as right to salvage affected materials and
reinmbursement of cost of evaluation services.

Income Restoration Measures: Towards the restoration of livelihood of the legal entities
losing business income, in addition to the entitlements proposed under this project, district
administration in cooperation with road department will facilitate access to suitable
commercial locations for eligible affected businesses through legally compliant
mechanisms, including participation in public land auctions in accordance with national
legislation. Local administration and PIU E&S specialist will provide priority in informing
the AP about the available lots of auction on accessible commercial locations in bus stop
and rest areas for eligible affected businesses. While direct allocation of bus stop or rest
area sites is not permitted, the local administration will provide guidance and
administrative support to help affected entrepreneurs identify available plots and navigate
the auction process. This support will include early notification of upcoming auctions,
assistance with documentation, and coordination with relevant land departments. The PIU
will monitor and report on the facilitation process to ensure transparency and equitable
access. The process of auction will be initiated within 3-6 months of project completion.

In addition, the project will offer support for business recovery, including legal advisory
assistance for re-opening, marketing support, and where applicable temporary rent
subsidies for relocated businesses during the transition period (to be discussed with APs
individually). These measures aim to ensure that affected entrepreneurs can re-establish
their operations and maintain or improve their pre-project income levels.

Business Recovery support: To ensure that physically displaced business owners can
re-establish their operations and restore or improve their income levels, the project will
provide targeted business recovery support. Following compensation for lost assets and
income, each affected entrepreneur will be offered advisory assistance to guide them
through the process of re-opening their business. This includes support in identifying
suitable commercial premises, understanding local permit and registration requirements,
and developing a basic business continuity plan tailored to trade sector.

In addition to legal guidance, the project will provide marketing support to help businesses
regain visibility and customer engagement in their new locations. This includes assistance
in developing promotional materials, refreshing signage and branding, and leveraging
digital platforms such as social media and local online directories to attract clientele.
Where feasible, the project may also facilitate participation in local trade fairs or community
markets to accelerate business re-integration.
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Recognizing that access to finance is a critical factor in successful business recovery, the
project will coordinate with local banks and microfinance institutions to support affected
entrepreneurs in obtaining credit. This will include financial literacy training covering
budgeting, loan application procedures, and repayment planning. The PIU will assist APs
in preparing business plans and required documentation to improve their chances of loan
approval. In partnership with financial institutions, the project will explore options for
tailored loan products with reduced collateral requirements or flexible repayment terms for
displaced traders. Group lending schemes may also be facilitated to ensure that physically
displaced business owners can re-establish their operations and restore or improve their
income levels, the project will provide targeted business recovery support. Following
compensation for lost assets and income, each affected entrepreneur will be offered
advisory assistance to guide them through the process of re-opening their business. This
includes support in identifying suitable commercial premises, understanding local permit
and registration requirements, and developing a basic business continuity plan tailored to
their trade sector.

In addition to operational guidance, the project will provide marketing support to help
businesses regain visibility and customer engagement in their new locations. This includes
assistance in developing promotional materials, refreshing signage and branding, and
leveraging digital platforms such as social media and local online directories to attract
clientele. Where feasible, the project may also facilitate participation in local trade fairs or
community markets to accelerate business re-integration.

Recognizing that access to finance is a critical factor in successful business recovery, the
project will coordinate with local banks and microfinance institutions to support affected
entrepreneurs in obtaining credit. This will include financial literacy training covering
budgeting, loan application procedures, and repayment planning.

Voluntary participation and use of compensation: Compensation and reimbursement
of losses provided under the project related to the demolition of commercial structures and
businesses do not impose any mandatory obligation on affected business owners to use
the funds for rebuilding or continuing similar business activities. The recipient is free to
decide how to utilize the compensation based on personal interests, needs, and
circumstances. These funds may be directed toward any purpose and are not restricted
to entrepreneurial endeavors. Participation in income restoration measures developed
within the framework of the project is entirely voluntary. Declining to take part in such
initiatives does not affect the right to receive compensation. The project does not monitor
or control how the compensation is spent. Therefore, the financial support is granted as a
flexible resource intended to mitigate the impact of the loss. Affected individuals retain full
autonomy in shaping their future. This approach ensures respect for personal freedom
and individual choice throughout the recovery process.

However, in accordance with the WB Social Standard, the Project’s responsibility does
not end with the payment of compensation. The Project is required to ensure that affected
households (AHs) maintain or improve their income and livelihood status following
resettlement or negotiated settlement.

To meet this requirement, the Project will implement a structured Income restoration
program that includes tailored support measures such as business advisory services,
vocational training, and access to financial inclusion initiatives. The Project will monitor
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and report on whether the RAP achieves its objectives, specifically whether AHSs’
livelihoods and standards of living have been restored or improved. This includes follow-
up surveys and consultations with affected persons after compensation and resettlement,
and the use of measurable indicators to assess outcomes. If monitoring reveals that any
AHs are worse off due to project impacts, corrective actions will be triggered, such as
targeted support or additional assistance (individually for AHs). Participation remains
voluntary, but the Project will actively engage AHs to encourage uptake and ensure
accessibility.
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Table 36 Matrix for Income restoration program (support to AHs)

Compensation

Allowances

Needs
Assessment &
Enroliment

Legal Auction
Guidance

Business
Recovery
Support

Project entitlements for Loss of Livelihood

Compensation for lost business profit is provided within the mitigation Alip ltjc;t

measures of Entitlement Matrix 9
2026

Transport allowances: one-time allowance equivalent to basic Up to

calculating value OR In-kind support provided by local administration August

Right to salvage affected materials 2026

Income Restoration Measures

PIU and Hokimiyats will compile a verified list of affected business

owners. Introductory meetings will be held to present the program. Month 3-6

Printed brochures will be distributed. E&S specialist and khokimiyat

specialists will follow up individually to encourage participation.

Workshops on land purchase via auction (Land Code, Resolution No.

668). Individual consultations to help APs identify the land plots

available at the auction and support in preparation of documentation. Month 2-6

Coordination with District Land Departments to share auction

calendars and maps. Pre-registration support and accompaniment

during auction procedures.

Business Recovery support
Needs assessment to identify business type and recovery barriers. Month 3—

Advisory services for re-opening (registration, site selection, permits). 12
Marketing support including branding refresh and digital promotion.

PIU,
Hokimiyats

PIU,
Hokimiyats

PIU,
Hokimiyats

PIU, District
Land
Departments

PIU, CSC,
Hokimiyats

Component Detailed Activity Description Timeline Re.spo_nSIbIe Mon'ltormg
institute Indicator

% of APs paid with
compensation for
lost business profit

% of APs paid the
social allowances

% of APs enrolled

# APs participating in
auctions

% APs re-
established
businesses
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Financial Access

Partnership with banks and microcredit establishments to design
tailored loan products. Financial literacy training on budgeting, loan

o ; . . ! : Month 3—
application, and risk management. Assistance in preparing business 12

PIU, Local
Banks,

# APs accessing

L plans and loan documents. Facilitation of group lending options for Microcredits credit
small traders with limited collateral.
For PAPs not re-establishing the same business: vocational PIU
Vocational training in high-demand sectors (e.qg., tailoring, food processing, Month 4— ’ # APs trained or
. e e . ? Employment
Diversification IT). Enterprise development courses. Job placement support via 12 Centers employed
local employment centers.
Monitoring & evaluation
Follow-up assessment at 6- and 12-months post-compensation. % APs with
Monitoring & Individual case tracking for vulnerable APs. Month 6, 0 .
. o . . PIU, CSC restored/improved
Follow-Up Corrective support measures (e.g., additional advisory sessions, 12 income

financial coaching) if APs are worse off.
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11. COST AND BUDGET

The budget is indicative in nature and consists of outlays for the different expenditure
categories and has been calculated at the prevailing prices at current market. The costs
are based on the information collected through the socio-economic surveys and census
of the APs. These costs will be updated and adjusted in compliance with the evaluation of
the appraisal company as well as the inflation rate as the project continues and in respect
of more specific information. The updated budget will be given in updated RAP. During its
implementation, unit cost may be updated in case of extra number of AHs or any other
specific cases, based on justification of the same by the findings of evaluation on market
value assessment.

The details of the preliminary compensation cost for each category of impact are provided
in the following sections.

The compensation and other related resettlement costs for permanent land acquisition
due to RAP amount to UZS 16 778 445 898 or US$ 1 372 452. This amount includes 10%
of contingencies and cost of future monitoring of RAP implementation. The summary of
the preliminary budget for RAP is provided in the following table.

Table 37: Estimated costs of the land acquisition and resettlement issues2®

Item of expenses Total, UZS Total, US$
Compensation for land 2877 332 183,8 235 361,5
Reinmbursement of the cost of land auction 140 360 245,1 11 481,3
ES):HE?QSS?:L%TJgsreSidentiaI, non -residential 7 539 807 901,4 616 7451
Compensation for trees (residential area) 4 041 861,0 330,6
gzrlgztrerr;s?ggg for agricultural crops and 267 682 729.8 21 896.1
Compensation for business structures 3454 689 217,7 282 588,5
Compensation for business profits 692 811 660,3 56 671,0
Compensation for employment losses 12 546 235,59 1026,3
Transport allowance 11 948 000,0 977,3
sRee:vrri\feu;soesrtnent of evaluation and examination 251 912 600,0 20 606.1
Sub-total 1 15 253 132 634,6 1247 683,7
Contingencies (10%) 1525313 263,5 124 768,4
GRAND TOTAL 16 778 445 898 1372 452

35 Calculations of compensation are carried out preliminary by the estimated rate of the losses at the current market prices
according to exchange rate of the Central Bank of RU at January 31, 2025, 1 USD is equal to 12225.16 UZS
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12. INSTITUTIONAL ARRANGEMENTS

This section provides a comprehensive assessment of institutional capacity and resource
capability for preparing, implementing, and monitoring resettlement activities, and
describes additional measures necessary to enhance institutional capacity. It describes
the organizational procedures for delivering entitlements; and describes the
implementation process, including how resettlement preparation, approval, and
implementation will be linked to contract awards and the start of the project’s civil works.

These institutions have all appropriate opportunities and authorities to implement
measures on resettlement and compensation of losses issues. Project implementation will
not require any activity to improve their institutional potential.

According to the legislation of the RUz, the following main governmental organizations
and structures are responsible for the RAP activities:

o Committee for Roads under the Ministry of Transport as executing agency (EA);

e Avtoyulinvest Agency under the Committee for Roads and Project Implementation
Unit (PIU) Safeguard Team under Committee for Roads as implementing agency

e Design Institute (DI);
e Project Consultants (PC),
e Regional and District authorities (khokimiyat);

e Cadastre Agency under the Ministry of Economy and Finance of the Republic of
Uzbekistan;

e Makhalla authorities.
12.1 INSTITUTIONAL ARRANGEMENT

1211 Committee for Roads (CR) under the Ministry of
Transport

Agencies involved in implementation of the Project are the Committee for roads (CR), the
Avtoyulinvest Agency under the Committee for Roads at the Ministry of Transport. The CR
is executing agency under Ministry of Transport of the Republic of Uzbekistan, supported
by the Avtoyulinvest Agency (Implementing Agency under CR) through its PIU (under
Avtoyulinvest) in implementing the project.

The Committee for Roads (CR) is the EA and responsible for the implementation of the
project. The Committee for Roads of the Republic of Uzbekistan, which is responsible for
the overall land acquisition and implementation of resettlement (LAR) activities.
Committee of Roads as a Project developer will issue legal document/basis for land
acquisition to relevant khokimiyats. The document stating need for land as per final design
will serve as a legal base for khokimiyats to implement land acquisition and resettlement
process.

12.1.2 Project Implementation Unit (PIU)
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A Project Implementation Unit (PIU) has been established as implementing agency under
Avtoyulinvest. The PIU has a designated safeguards specialist who is specialized in
safeguards activities and is responsible for ensuring that all the activities related to land
acquisition and involuntary are being followed and implemented in accordance with
Uzbekistan's legislation and policies and the WB policy.

The Project Implementation Unit (PIU) will be in charge of elaborating the design and
construction documents for the project. It will work to:

e Look for measures and alternatives to avoid and minimize land acquisition and
resettlement impacts.

e Assemble all documents required for compensation.
e Carry out topographic surveys of the expropriated land and replacement lands.

e Elaborate layouts indicating the location of the worksites and the permanent
infrastructures and the perimeter of the required surfaces differentiating the land
use patterns in the areas being occupied to serve as a base for the selection of
compensation land.

e Prepare budget for compensation and provide the budget to district khokimiyats.

e Conduct land marking and pegging of the land assigned for temporary use and
permanent occupation of acquired land.

e Conduct the internal monitoring according to RAP.

e Assists in the organization of the appraisal, collection cadaster documents and
provision of compensation payment to the subjects.

The PIU will be directly involved in all land acquisition and resettlement related planning,
implementation, inter-agency coordination, monitoring and reporting.

12.1.3 Surkhandarya region khokimiyat

Regional khokimiyat will play a vital role over realization of land acquisition and livelihood
restoration process following the completion of Resettlement Action Plan (RAP).
Surkhandarya regional khokimiyat will to take following responsibilities:

e Participate in RAP implementation;

e Conduct meaningful consultations with PAPs and determine their needs and
requirements for additional support;

e Negotiate with landowners/users and agree on lease conditions for permanent and
temporary land acquisition;

e Arrange hiring an independent valuer to evaluate the land and other constructional
impact to PAPs;

e Disclose the entitlement and compensation calculation to PAPs;

e Sign compensation agreements with PAPs to compensate loses that occur due to
the economic displacement and physical resettlement;

e Support the grievance mechanism throughout the RAP process;
e Provide payment to PAPs before the commencement of constructional works;

e Participate in public meetings with local communities to disclose information on
Project;
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e Provide information on identified PAPs (commercials/living structures, etc);

e Sign land allocation order which is required for Project as per final design option;
e Assist in relocation of public utility structures, if required by Project;

e Assist in relocation of cultural heritage objects, if required by Project;

e Conduct physical resettlement, if required by Project;

e Conduct resettlement of commercial structures, if required by Project;

121.4 Relevant district khokimiyats in Surkhandarya
region

Kumkurgan, Jarkurgan and Termez district khokimiyats under management of
Surkhandarya regional khokimiyat will be responsible for the following:

e Implement the mitigation measures described in RAP at district level;

e Conduct meaningful consultations with PAPs and determine their needs and
requirements for additional support;

e Negotiate with landowners/users and agree on lease conditions for permanent and
temporary land acquisition;

e Arrange hiring an independent valuer to evaluate the land and other constructional
impact to PAPs;

e Disclose the entitlement and compensation calculation to PAPs;

e Sign compensation agreements with PAPs to compensate loses that occur due to
the economic displacement and physical resettlement;

e Support the grievance mechanism throughout the RAP process;

e Provide payment to PAPs before the commencement of constructional works;

e Participate in public meetings with local communities to disclose information on
Project;

e Provide information on identified PAPs (commercials/living structures, etc);

e Sign land allocation decree which is required for Project as per final design option;

e Assist in relocation of public utility structures / cultural heritage objects, if required
by Project at district level,

e Conduct physical / economical displacement / resettlement, if required by Project;

District khokimiyat will constitute a special district commission for land and other assets
acquisition with the following members:

e Deputy khokim (chairman);

e Architecture department;

e Cadaster Agency (“Land management and real property cadaster service” State
Unitary Enterprise);

e Finance department of khokimiyat;

e Housing construction coordination department;

e Chairman of makhalla;

e Agriculture department of khokimiyat;

e Affected owner.
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This Commission is responsible for the following:

To facilitate documentation on land acquisition, e.g., prepares decree of khokim,
protocols, and minutes of meetings;

To consolidate compensation information;
To confirm impact, the listing of affected assets.

Preparation stage, initial agreement on land acquisition, compensation method, before it
goes legal as the decree of khokim. The khokimyat provides the following documents for
payment of compensation:

Evaluation information;
Decree of regional khokim;
Decree(s) of district khokim(s).

12.1.5 Cadaster Agency under the Ministry of Economy
and Finance of the Republic of Uzbekistan

Cadaster Agency under the Ministry of Economy and Finance of the Republic of
Uzbekistan is a permanent agency at regional and district levels. However, it plays an
enhanced role throughout LARP finalization and implementation. It is responsible for:

Identifying land losses incurred by land owners and land users plus agricultural
output losses;

Determining the degree and area of land restitution, including removal and
temporary storage of productive soil layer;

Determining the need for protective sanitary and water protection zones around
constructions;

Preparing proposals on allocation of land plots of equal value under land for land;

Investigating alternatives to acquiring currently used land through developing
unused land;

Amending government edicts on land use and land ownership as well as other
cadaster documents.

12.1.6 Makhalla committees

Makhalla authorities are involved in resettlement activities to ensure the rights and
interests of affected households. Implementation of RAP requires close coordination with
the local Mahalla committees. This coordination will help PIU in the following:

Dissemination of information related to RAP
Checking timely disbursement of compensation to affected households
Obtaining early warnings on the grievances of APs

Verifying as to whether the vulnerable households were identified according to
requirement laid down in this RAP; and

Obtaining information regarding any unexpected impacts, if any, being incurred by
the affected households.

12.1.7 Project Management and Supervision Consultant
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The Supervision Consultants (Internal Monitoring) should be selected by PIU. They are
responsible for:

Supervision and information exchange with District khokimiyat and Cadaster
Agency regarding to the resettlement process implementation.

Preparation of RAP Implementation report;

Monthly / Semiannually reporting to the PIU regarding to the monitoring of
resettlement process.

12.1.8 Other Agencies and Institutions

Several other institutions will participate in the implementation of resettlement activities.
These are:

Ministry of Economy and Finance of the RoU will participate in financing of
compensation for land / property acquisition and resettlement. On behalf the GoU,
the Ministry of Finance will also sign the loan agreement with the WB for this
project;

Local Boards of People's Deputies (Kengash) are responsible for process of land
acquisition / land allocation in project districts.

Independent Asset Valuators. These will be accredited / licensed professional
firms to evaluate the affected private assets subject to acquisition.
"Uzdavyerloyikha" State scientific-design institute under Ministry of Agriculture of
the Republic of Uzbekistan is responsible for evaluation of project losses of
agricultural lands and harvest.

Local Courts. The court system will be involved in land acquisition and resettlement
process in case the agreement is not reached between GoU and the owner/user
of the affected land plot / property. The Courts will participate in solving problematic
cases related to property acquisition for state needs, the basis will be the court
decision entered into force.

Independent Asset Valuators. These will be accredited / licensed professional
firms involved by Hokimyat to evaluate the affected assets subject to acquisition.
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13. IMPLEMENTATION SCHEDULE

This section includes a detailed, time bound, implementation schedule for all key land
acquisition and resettlement activities.

13.1 PRE-RESETTLEMENT ACTIVITIES

PIU will undertake the updates of RAP based on the alignment finalized by the detailed
design. Any modifications to the RAP will be made, and verified with PIU and WB team
prior to any LAR activities commencing. It is expected that updates of RAP shall be carried
out based on the approved detailed design. The updated RAP shall include the full details
of all land and resettlement arrangements, including verification of asset viability by the
APs and final evaluation of losses and compensation.

Updated the RAP in English, Russian/Uzbek will be disclosed at the web-site of CR /
Avtoyulinvest. Summary of updated RAP in Russian/Uzbek will be disclosed at local
administration web-site to ensure the availability for local stakeholders and affected
communities.

PIU will undertake implementation and verification of updated RAP. PIU specialists will
conduct the Social Compliance Audit to confirm that the RAP is implemented in
compliance with WB requirements.

13.2 IMPLEMENTATION PHASE

During the RAP implementation the APs will sign a document confirming their satisfaction
on the compensation and mitigation measures provided to them. The template of the
agreement will be developed in compliance with the national legislation and verified by the
notary.

Disbursement of compensation will follow the approval of budgets for project
compensation payments by the government. The PIU in cooperation with local
administration will inform the APs of the schedule of fund release. They will also advise
the APs to perform legal documents related to their identification (ID cards / passport) for
receiving the compensation. It is the main responsibility of PIU to ensure that all the
compensations and entitlements have been paid to and settled with APs prior to their
physical demolishing and resettlement.

All resettlement activities and compensation payments will be completed prior to clearing
the construction sites.

CR will initiate the following steps in releasing the compensation and entitlements to APs:

e The PIU’s Social / Resettlement Team will advise the APs of the fund release
schedules.

e The regional / district administration shall advise the APs to produce the necessary
legal documents for their identification in claiming the compensation and
entitlements due to them.
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e The regional / district administration will arrange for receipt of the resettlement
compensation and disburse it directly to APs on presentation of identification.

e The PIU’'s Social / Resettlement Team in cooperation will require the APs to sign
a document indicating the receipt of their compensation and entitlements. Notary
verification of compensation payments and confirmation of satisfaction of APs will
be carried out.

e The regional /district khokimiyat will issue new title on the assets directly to APs on
presentation of identification.

e Then the APs will begin their process of rebuilding and relocation.

e The PIU’'s Social / Resettlement Team will require the APs to sign a document
indicating completion of their LAR activities, indicating that they have no further
claims.

e These activities will be summarized by the CR and forwarded to WB through the
RAP implementation and verification report as well as social compliance audit to
be conducted by External Monitoring.

The project loan is expected to be approved at the second half of 2024. Construction is
expected to start in 2026 after the detailed design is completed (to be confirmed at the
next stages of project implementation). A preliminary schedule for implementation is
presented in table below.

13.3 POST-RESETTLEMENT IMPLEMENTATION PHASE

Monitoring of resettlement activities and the compliance of the project policies by PIU of
CR and Avtoyulinvest, as set out in this action plan, are the items for this stage. This is
because the internal monitoring which is the responsibility of the Project Implementation
Unit (PIU) will be the basis for requesting from WB its “no objection” for the mobilization of
construction contractors.

A timeline for RAP preparation, implementation and post implementation is summarized
in Table below:

Table 38: RAP Implementation schedule

Step Action Responsibility Timing

A) COMPLETING THE RAP PREPARATION

1 Follow-up disclosure of RAP through | Resettlement Consultant / October -
public consultation PIU/ Local administration November 2025

5 Lg??::%?};gn gerziflg(r;: daSS,;LS;furlZi Resettlement Consultant / October -
9 PIU/ Local administration November 2025

by local authorities

Receiving the conclusions for

3 Feasibility study from the expert CR / Avtoyulinvest /PIU / Ongoing —
bodies at the request of the project Design institute December 2025
initiators

4 Development of detailed design CR / Avtoyulinvest /PIU / January — March

Design institute 2026
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Step

Action

Updates of RAP / Finalization of

Responsibility

CR / Avtoyulinvest /PIU /

Timing

5 evaluation of project impacts and March — June 2026
. . Resettlement Consultant
calculation of compensation to APs
6 Compensation rates updates Resettlement Consultant | March — June 2026
B) RAP IMPLEMENTATION
Preparation of plan for payment of District Land Acquisition
each affected asset. Detailed X .
. . and Valuation Committee,
1 schedule for compensation action e June- July 2026
o . . Mahalla, Khokimiyats, PIU
plan. Distribution of Relocation Notices
Resettlement Consultant
to AH.
Public consultation and information District La.nd ACQUISI.t lon
2 sharing on RAP implementation and Valuation Committee, July 2026
activmgs P Khokimiyats, and PIU y
Resettlement Consultant
District Land Acquisition,
Disbursement of compensation and Resettlement
3 according to the Entitlement Matrix. Committee Khokimiyats, July-August 2026
PIU
Demolition and Relocation of Affected
: September —
4 Structures/Assets (After compensation PIU / Contractor
) ) November 2026
is fully paid)
5 RAP Implementation and Verification. PIU Resettlement September —
Submission to WB for “no-objection” specialist November 2026
6 Notice to proceed for civil works is WB / CR / Avtoyulinvest October -
issued /PIU November 2026
7 Bidding process for awarc.ilng the civil To be confirmed
contractor for construction works
C) POST-IMPLEMENTATION TASKS
!External Mor.utonng of RAP Independent Monitoring To be confirmed
implementation
D) ITERATIVE TASKS

Internal monitoring. Semi-annual
reporting to WB

PIU Resettlement
Consultant

Semi-annually
2026-2027
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14. MONOTORING AND EVALUATION

14.1 INTRODUCTION

This section describes the mechanisms and benchmarks appropriate to the project for
monitoring and evaluating the implementation of the resettlement plan. It specifies
arrangements for participation of affected persons in the monitoring process. This section
will also describe reporting procedures.

The primary objective of monitoring is to identify as early as possible the activities
achieved and the cause(s) of constraints so that the arrangements in the RAP
implementation can be adjusted. Monitoring is important because RAP implementation is
often the critical path for any project where civil works is involved, due to issues on land
acquisition, compensation and resettlement that may cause delay in civil works. The early
identification of the causes of delay will enable the CR (with support from the supervision
consultants), to prepare the mitigating measures during RAP implementation.

14.2 INTERNAL MONITORING

Implementation progress of the RAP will be monitored by the EA/IA, internally, assisted
by the CSC. Overall progress through the EA / Supervision Consultant Semi-annual
Resettlement Monitoring and Evaluation Reports and through the Monthly Progress
Reporting of the Supervision Consultant. After implementation of the RAP, a compliance
report by the EA/IA shall be prepared. The Final Internal Monitoring Report may be used,
along with the specially prepared checklists, as basis for allowing civil works to occur in
the impacted sections. Financing for this internal monitoring is to be incorporated into the
Project budget.

If any significant resettlement issues or any unanticipated impacts are identified, the
monitoring team will advise on safeguard compliance issues and prepare a corrective
action plan to address such issues. Such planning document should be approved and
disclosed before proceeding for the implementation of the specific project components for
which involuntary resettlement impacts are identified.

The indicators for internal monitoring are given in table below:

Table 39: Summary Checklist for RAP Monitoring Framework
Progress Remarks

Draft RAP - prepared based on project design ESS5, RUz
and local laws and this Project RPF

RAP comments by CR and WB

Preparing Final RAP after compensation valuation
completed.

Approval of RAP by CR

Approval of RAP by WB

Disclosure of RAP
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Assessment of IR impacts of changes in project design or
scope (if any).

Updating of RAP based on changes in project design (if
any).

Approval of updated RAP (if any) by WB

Disclosure of updated RAP (if any)

Establishment of GRM/Committee if not done at early pre-
Project stage

Capacity building of EA/IA and local personnel
implementing the RAP, if required

Verification of Census; assessment on compensation and
assistance, and readjustment

Land Acquisition

Payment of compensation at replacement cost of land &
assets to PAPs

Disbursement of resettlement assistance to title holder
PAPs

Disbursement of assistance to non-title holder PAPs

Disbursement of special assistance to vulnerable groups

Number of vocational trainings provided to PAPs (if
required)

Linking PAPs with local, and Government Development
schemes

Planning for resettlement sites as per RAP

Shifting PAPs to resettlement sites as per RAP

Replacement/ shifting of community property resources

Reinstallation of public utilities

14.3 RAP COMPLIANCE AUDIT REPORT

The audit of resettlement implementation, and as applicable Resettlement Plan (RP)
implementation in subproject(s), includes: (i) a summary of RAP performance of each sub-
project; (ii) a compliance review of RAP implementation process; and (iii) a progress report
on the quality of RP implementation in terms of application of guidelines as provided in
this RF. The audit will verify results of monitoring of RAP implementation indicators and
assess whether the project achieved the resettlement objectives. A specific measure of
whether livelihood and living standards have been restored or enhanced will be completed.
The audit will also assess the efficiency, effectiveness, impact, and sustainability of RP
subproject activities. The aim is to learn lessons for application to future sub-projects or
other projects in the sector and in the country.
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Finally, the audit will ascertain whether the resettlement entitlements were appropriate as
defined in the RPF guidelines. Annual audit reports will be submitted for scrutiny to the
World Bank. To be effective, the completion audit will take place after all RP activities have
been completed including development initiatives, but before the completion of financial
commitments to the programme. This will allow for flexibility to undertake any corrective
action that the auditors may recommend before the project is completed.

14.4 RESETTLEMENT COMPLETION REPORT

Following the completion of RAP implementation, completion report will be prepared which
will disclose the process undertaken, any lessons learned and the final outcomes of the
livelihood restoration activities. As the level of impact and scope of resettlement depends
of approval of final design RAP report should involve participation of various relevant
organization, especially if physical resettlement will be needed. Need of completion of
external audit is subject to outcomes of resettlement scope based on final design.
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QUESTIONNAIRE FOR CENSUS AND SOCIO-ECONOMIC SURVEY OF

AFFECTED PERSONS
INTRODUCTION My nama |Is | work ot a resoarch organzaton in
Tashi Qur orgar was involved n dying e op ' of the pop ' as port of the

project “Upgrading of M-41 Regional Road in &ul-hand-rya Region under Usbelustan Multimodal
Connectivity and Logistics Program (P180802). As part of this project. It s plonned 1o reconstruct
the M-41 "Bishkok-Dushanbe-Termez” road. km 1444-1618 (172 km) on the territory of Uzbakistan.

The program lavel objoctve is to improve the ity of Uzb through a sustainatée and
energy effciont multimoedal transport system Mto‘mmumw-upmm
upgrading of cxisting road Infrastructure (M-41 road In of L ). and croate

conditians for furthar ransport sector refarms.

We're carrying out census and socio-economic survey amongst the persons 1o be affected by the
land acquisition required for the projact, The main goal of our interviews is 10 study the situation in
the project arca, as wel as the perception of population about the proposed project. Your answers
and comments will be used for socia L Any Ink you will provide to us will bo
used 1o make general conclusions only. You can refuse 1o participata in the study. The imterview will
ko no moene than 30 munities. Do you agree 10 participate n our sudy?

A QUESTIONNAIRE PASSFORT
1. Number guestionnaire:
2 Interviewer's name:
3. Date: ™ N " 2024
4. Name of reg
5 Name of district :
6 Type settlements : 1 Urban 2. Rural
7. Name of mahalla / ity

B. INFORMATION ABOUT RESPONDENT AND HIS/HER HOUSEHROLD
Name of head of b hold
9. Gender (INT. Don't ask) 1~ Male 2- Famale

10, Ethnicity
1. Uzbek.
2. Toph.
3. Kazakh;
4, Karskapak;
5. Russion
6. Other (specify)

n Number of families in one household /_________ /

12 Number of family bers p tly iding in the h hold /. !
)

ANNEX 1: CENSUS AND SOCIO-ECONOMIC SURVEY QUESTIONNAIRES OF AFFECTED
PERSONS

13 Among them, the ber of dren / ! pacple

14 Number of men ! { poaple

15 Number of / | peopla

16 Are there any of the following en of peopl 9 your family
members:
1. Households with famity required sp | care (disable, invalid)
2 Housaholds h by phy y poopia / nvalid

3 Woman-tsaded ha s with no supp

4. Low-income housshalds {poor housebolds)

5 Mousabolds hoaded by singlo oiderly porsans/pensionars

6. Househaokis with registered unempioyod members

7. Housahaolkis hoaded by a widow/ with a child under 14

17, Total MONTHLY h tamily (sum) / nzs
18 MONTHLY houseshold income as a percentage

Source of Income -

| Salary —
¥ \ Agricture
| rodeMiusnees
alowarcn
Penuen y
Recting vehiciesimachinery
Intecost (hank deposil, money lendng) -}
Rert of land or reel nssets

TOTAL

18.

C. IMPACT ON PROPERTY;
20 the il on your due to

Description of impact mmm' % of impact

Agricultual

Losses of crops / trees (including homestead plots)

_Troos

Loss of structure

_ Resdential house
Soecondary structuros (shod,

__garage. etc )
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detalled in Section “Busness }
- {p.0 Bl

21 Details of aff
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IMPACT ON HOUSEHOLD AND HOMESTEAD PLOT D. SECTION FOR AGRICULTURAL LOSSES (FARMERS AND DEHKANS)
22.15 there any | ctonh hold or h d land plot? 33 Is there any impact on farmer [ debkan lands?
1Yes 2No If ¥NO», GO TO NEXT SECTION 1Yes 2No H aNOy, GO TO NEXT SECTION
25.H "y INFORMATION ABOUT THE LAND PLOT
24, Total area of the household land plot sotok (0.01 ha) g9, - P St em o OV 99
25. Total household area occupled by structures. Square meters 40 Name user | tenant land
26. Total area of garden sotok (0.01 ha) ” Gender of land + 1 Malo 2 Famak
27, Project impact: o .
« Residential structures GO TO Q 28 43, A octisnd user owner yame i
«  Auxiliary structures coTOQ28 43 Total area of the land plot , ha
+ GardenGOTOQI7
28, Ind about h S 44 Total affected areain hectares ____ andin %
e "L | e 45 Type of ownership
etotal bt Wain  opertyy
2 Devcripth otrucoms [ A N Mg R wron (| 1 - Regnterad / Legal cwner / aseholder;
* wnstsoucnrmare D0 Ony | ares | NOSNRG | SO | bnck.  eadaswes T N 2 - Unregistered { llegal;
there) {spsare metars) o concrete, no 3- Other (spacily) ...
meters) metal, etc. ) cadasare { -
total _ tonant] | 45 Legal status of land owner/user:
House [ | 1 Owner (in the case of 8 private gardening farm)
- 2 Offical loaschokder (lease for 49 years of state land)
Tailet 3 Snharonoldar (pudratchi}
BathSauna 4 Unoffcial tanant
Summer culsne a7 Categories of agncultural land affected by the project:
| | l ! Sowingcultiveling agricullural crope (cotton, wheat)
Orchard (frut
i g
| cotlage | | | Pastures
v { Plantatiors (tmber}
Boler room _Hayfieids
Well pamp Other (spacdy)
Stock area e 48 Soll qualityrate |__/ 13
Fanca 43 Imgation status
Other, picasa
spacity | 1« Irmgated land /. ! ha
3 2-Rsinfedland/______'ha
37. Total area of affected vegetable gardentomorka sotok (0,01 ha)

50 Access to water for irrigation

PS. IF HOUSEHOLD HAS A HOMESTEAD PLOT (TOMOROKA) WITH CROPS/TREES,

COMPLETE THE TABLE FOR CROPS/TREES IN THE ARICULTURAL LOSSES SECTION 1 Wasar by gravity

2 kmigation pump

3 Aryw/'canal on tha serritory of the famm

INFORMATION ABOUT EMPLOYEES
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51 Farm workers
Including In the Incliding
Total warmen out of Wiiscted aive women in the
total number aMectod aron
Seavonal
workerione
season
Permanent
TOTAL
52 Istherean for farm
1, Yeos, only for permanent em)
2. Yes, for permanant and soasonal workers
3. Na emplaymaent contracts
53 How wages are paid:
1 Monthiy salacy in monetary terms
2 Monthiy salary in knd
3 Monthty salary (cash « in kind)
4P wages in y terms
5 Pocework wages in kind
@ Piecework wages {cash + in kind)
IMPACT ON AGRICULTURAL CROPS
54 Are there any impacts on crops?
1 Yes (il in 1he table below) 2No 10" then ga to the next section
Average yield or harvest
Affected cultivated - Market price per
No. Nameof crop area ( ha } (b:;);'mn affected  Kitogram (in UZS)
1) [
2)
3 134

4)
5)

Kl

7

&)

IMPACT ON TREES/SEEDLINGS
“no’, then go fo the neut saclion

ZNa if

55 18 there an impact on trees/seedlings?

1 Yes ( $1lin the tabie below)

unit {in the case
of plantings)

Type of trees

1)

)

3)

5

6)

4]

8

9

10)
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55. Net profit from farms per year /

%

57. What percentage of them are in the affected area

138

58,18 there any structures affected on the farms land plot? * YES (FILL IN THE TABLE BELOW). 2. NO (If 10" then 9o to the nex! section)
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§ E. BUSINESS LOSSES
' 74 I% thece impact on business?
£ 2 1Yes 2 No (If “No™. SKIP THIS SECTION
- 63 Right 10 use a commercial structure:
i 1. Tenant
i , 2 Owner ( GO TO Q. 70 Secton “INFORMATION ABOUT AFFECTED BUSINESSES AND
&2 WORKERS™)
' | L] Is there a formal lease agreement between the owner and the tenant?
{’ 1 Yos 2. No
i INFORMATION ABOUT AFFECTED BUSINESSES AND WORKERS
I ! H 70 Name user tenant_
| m Gender
e Age
3 Registration status of business enterprise

1. Legol'registered er o (with p J A
2 llegaliunregistered business or {without

74 Business type

i

o]

F 1. Smat 2 Madium, 3, Large, 4. Industrial
i

i

Information about housohold structures
0
o
n
137

l ! 75 Total area =.m
76 Area of land for land acquisition/demolition =.m
= ” Business value upon sale I 128
3 {
8 T8 Income per year / fUZs
g ™ Expenses per year / JUzZs
so Not profit per year / fUzZs
! 81 Number of workers
i Total | Including women out Average
g of total number | salary
workerione season
o __Permanent empioyees
{ TOTAL
at

1
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gg 73 Please, indi prabl P jon optians for the impact of the project on
your property:

i 1. Compensaton in ked {land for land, bulidng for bulding)

] 2 Cash comp for affy ot

.g“ + : 1 + : + 3. Compensation in kind and cash compensation for lost proftsincome

E 58‘ 74 Please, indicate the prefminary of compensation require for your
:i structures and losses uzs

ez .

g__ L ANY REMARKS/OBSERVATIONS/FEEDBACK:

Al

! DATE COMPLETED SIGNATURE

RESPONDENT CONTACT PHONE:

INFORMATION ABOUT BUILDINGS
]
busiding
(square meters)

82 Are there any commercial bulldings/structures on the affected land that are subject to demolition as part of the project?
eauty saion |

1-Yes2-No ¥ no  then go to the NEXT section.

T ,,
sarvicas/dealar points Ucell,
Beeine, Paynet. et .
Fumiture workshop

aea
Other, specify please

Tandir | Somsa

Bakary (buns, cakes)

Car wash

Gas stasion (gasoline. |
_rmethane/propane) !
Tailor's shop _

Hawdn

:t'c:a: lrbuldng materials

Shop
Restaurant
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ANNEX 2: INFORMATION OF PUBLIC
CONSULTATIONS AND MEETINGS

Minutes of public meetings

Meeting location: Kumkurgan, Jarkurgan and Termez districts
Meeting date: 30-31 October, 2025

Manner in which notification of the consultation was announced: As part of the public
consultations preparation, a letter with information on planning activities on the project
disclosure was sent to the Kumkurgan, Jarkurgan and Termez districts governmental
authority (Hokimiyats). CR requested collaboration in the dissemination of the public
consultations of the project between the communities. Announcements were placed at
public places such as market, shops, bus stops, etc.

Who was invited: Representatives of local communities, local residents of project village
and other public representatives. Total number of people attended - 124 people in three
districts.

Organizers and Participants:

Mr. J. Karimov — Director, State Institution “World Bank Project Implementation Group”
Mr. J. Khamidov — Engineer, State Institution “World Bank Project Implementation Group”
Ms. Nodira Akhmedkhodjaeva - World Bank Environmental Specialist

Representatives of the Designer LLC “JanubYo'lloyiha” (Director A. Yuldoshev; Chief
Project Engineer G. Yuldoshev), the district hokimiyat, the Committee on Ecology,
cadastral and architectural departments, the women’s council, as well as business
representatives, local residents, and persons whose assets are affected by the project.
Project affected persons

Environmental consultant presentation content: Conduction of public consultation and
information session with participation of the representative from the CAR, specialist from
Al Mar Consulting regarding ESIA/ESMP under the proposed Project.

Meeting Program/Schedule: The objectives of the Public Consultation were to discuss
the environmental and social impact of this road project, highlight possible concerns and
clarify the following issues:

¢ Introduction: General information on the project;

% Present project details and possible environmental and social issues and solutions;

% Summary: general provisions of national legislation, the procedure for land
acquisition and compensation, the World Bank Policy on Involuntary Resettlement.

% Discussions of environmental and social issues likely to occur along the project
road sections;
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X3

%

ESF instruments;

» Preliminary resettlement impacts; Project impact and mitigation measures; Right
for compensation. Entitlement Matrix by categories of affected households;

% Environmental Assessment Requirements;

+ Proposed mitigation measures;

% Knowledge of possible concerns along the road;

< The responsibilities of regional and district road agencies;

¢ The proposed Grievance Redress Mechanism (GRM) Listening to opinion of public
representatives community, organizations and local residents;

7

AS

Discussion of issues and problems that are of interest of the project beneficiaries
and stakeholders.

Comments of participants: After presentation for the purpose of discussion of this issue
the public representatives raised questions of their interest. The following questions were
discussed:

Questions ‘ Responses

When will the construction start? Construction works are planned to start in August 2026,
after tenders and contractor mobilization.

Is there a need to acquire the land | The lands will be acquired permanently. These lands
plots as well? Or people may continue | will be used for construction of road and infrastructure.
use their lands after construction of
road?

How will compensation for losses be | All compensation calculations and property evaluation
calculated? will be carried out by an independent licensed appraisal
company. Property evaluation will be based on the
market value of the property loss. All the appraisal
reports will pass the expertise to ensure the verification
of the evaluation done by the appraisal company. That
is a guarantee that the appraisal company is calculated
the actual market value of the property loss.

In order to minimize inconvenience of the affected
people, khokimiyats may provide possible assistance to
attract independent appraisal companies for evaluation
or porivde the PAPs with name of companies and allow
them to select one of them. All costs for evaluation
process will be covered by the project costs (costs for
evaluation secrives).
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Questions

How will compensation for lost trees
be calculated on the land plot? How
will the costs of growing trees that
bring crops be compensated?

Responses

Evaluation of trees will be carried out taking into
account the age and productivity of the tree.

How will the issue of land acquisition
and compensation be addressed?

Inventory of households in the cadastre department has
already begun. Cadaster documents are necessary for
the preparation the appraisal report of property and
trees to be carried out by an independent appraisal
company.

After calculating the compensation, compensation
payments will be agreed with the PAPs and paid before
start of the construction. Only after this the land
acquisition and resettlement stage will be carried out.

Can we hire the appraisal company
ourselves?

Yes, any household may hire an independent appraisal
company to make assessment of their assets. The cost
of the evaluation services will be covered by the project.

What should we do if we are not

You may hire the appraisal company yourselves and
apply to the court for final evaluation of the lost assets.

agreed with the amount of
compensation?
Whether compensation would be

provided to those who previously paid
for property valuation at their own
expense but whose properties are no
longer affected by the new design.
They also asked whether valuation
reports prepared in 2022 remain
valid?

If the validity period of a valuation report has expired,
an expert review36is required to confirm its relevance.
The cost of such expertise or valuation updates will be
covered by the Project Implementation Unit (PIU) or the
hokimiyat.

How will we get the compensation?

The compensation will be paid to the bank account of
the owners of lost assets.

How they could withdraw
compensation funds without fees if the
money is credited to a bank card?

Funds can be withdrawn directly from the bank’s
cashier without using a plastic card and without any
commission, by submitting a written request to the bank
chairman.

If the owner of the lost assets is not
available, how can we receive the
compensation?

You will need a notarized power of attorney from the
property owner to receive compensation on behalf of
the owner.

36 Expertise at the Republican Center of Forensic Expertise named after Kh. Sulaymonova (RCFE) under the Ministry of
Justice of the Republic of Uzbekistan
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Questions

Residents asked whether the
hokimiyat would assist in connecting
utilities (gas, water, electricity) to new
houses?

Responses

Resettled households will receive priority assistance in
connecting essential utilities.

A participant requested help restoring
a hokim’s decree lost in a fire.

The issue was resolved during the consultations — the
deputy hokim contacted the archive and ordered a
duplicate to be issued.

Residents requested the project map
to check whether their houses would
be affected? Whether the road level
would change after reconstruction?

Drawings and layouts are available for review at the PIU
or hokimiyat offices upon request. The road elevation
will remain the same, except for specific sections where
leveling is required to ensure safety and proper water
drainage.

Whether pedestrian crossings and
lighting would be installed near
schools and social facilities?

The project includes pedestrian crossings, road signs,
and street lighting near schools, markets, and bus
stops.

Whether they could open businesses
at new bus stops along the
reconstructed road?

After project completion, businesses may be opened
with hokimiyat approval and coordination with the
Committee for Automobile Roads

Entrepreneurs asked whether they
would receive alternative trading
spaces after land acquisition?

Assistance will be provided to affected business owners
to identify new trading premises. They may also
participate in public auctions or other lawful allocation
procedures. Affected persons will have priority rights
and consultative support from the hokimiyat and PIU.

Entrepreneurs asked if they could
continue operating until demolition?

Business operations is allowed to continue until
construction or demolition begins, provided safety
requirements are met. All owners will be notified in
advance.

Residents asked whether alternative
land plots would be provided to
resettled households?

Provision of alternative plots is not envisaged. All
affected households will receive cash compensation at
market value sufficient to purchase equivalent housing
and land without worsening living standards.

Farmers asked whether
compensation would be paid if only
part of a land plot is acquired?

Yes, compensation will be provided proportionally to the
acquired area, including lost crops and improvements.
If the remaining land becomes unusable, the entire plot
will be acquired with full market-value compensation.

Residents asked whether private land
could be temporarily used for storage
or machinery? What is about the
condition of land after temporary use?

Temporary use is allowed only with written consent of
the owner and with compensation for the duration of
use. Upon completion of works, all temporarily occupied
land will be reclaimed and returned to owners in no
worse condition than before.

Whether there would be
opportunities during construction?

job

Contractors will involve local residents wherever
possible, especially for seasonal and unskilled work, in
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Questions

Responses

line with World Bank ESS2 (Labor and Working
Conditions).

How noise and construction waste will
be managed?

The contractor is required to follow the Environmental
and Social Management Plan (ESMP), which includes
strict measures for controlling noise, dust, and proper
waste management.

How they could submit complaints or
suggestions related to the project?

The Grievance Redress Mechanism (GRM) is
developed for the project. Complaints may be submitted
in writing, by phone, via email, or through complaint
boxes installed at hokimiyat offices. All grievances are
reviewed within 15 calendar days, in accordance with
Law No. 445 “On Appeals of Individuals and Legal
Entities”. During the construction period, the GRM
contact persons and GRM boxes will available at
contractor as well.

Some women asked why their plots
were not included for demolition,
expressing interest in receiving
compensation to purchase new
housing?

The project is implemented strictly in accordance with
right-of-way norms and the red line. Project impact
assessment is carried out within the developed project
design.

Participants expressed their opinion regarding reconstruction of road. In general, they
supported implementation of the project and alongside with that they expressed their
opinion regarding additional works that could enhance the output of the project.

Follow Up Actions Defined:

Public Consultations were conducted on 30 October 2025 in Kumkurgan district, on 31
October 2025 in Dzarkurgan and Termez districts. Public consultations were organized
with sufficient place to sit. All attendants were recorded. Public consultations were chaired
by local Hokimiyat officials. All participants were free to ask questions, give comments,
express their opinions. The full text of presentation is enclosed below.
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Information Letter from Avtoyulinvest agency about scheduled public
meetins and consultations
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O‘ZBEKISTON RESPUBLIKASI

AVTOYO'LINVEST AGENCY
AVTOMOBIL YO‘LLARI UNDER THE COMMITTEE
QO*MITASI TASARRUFIDAGI FOR ROADS OF THE
AVTOYO'LINVEST AGENTLIGI REPUBLIC OF UZBEKISTAN

« 47» 40 2025y. jD ‘H‘fs-zseonli

Surxondaryo viloyati hokimligi
Qumgqo‘rg‘on tumani hokimligi
Jarqo‘rg‘on tumani hokimligi

Termiz tumani hokimligi

O‘zbekiston  Respublikasi  Prezidentining  2023-yil  10-oktabrdagi
“Yo'l xo‘jaligi sohasini yanada takomillashtirish chora-tadbirlari to‘g'risida”gi
PQ-330-son qarori hamda Investitsiyalarni jalb qilish, sanoatni rivojlantirish va
savdoni tartibga solish masalalari bo‘yicha Hukumat komissiyasi yig'ilishining
2025-yil 26-avgustdagi 192-son bayoniga muvofiq Jahon banki ishtirokida
Surxondaryo viloyati hududidan o‘tuvchi *M41 *Bishkek-Dushanbe-Termiz"
avtomobil yo'lining 1525-1622 km (97 km) cismini rekonstruksiya 3ilish”
loyihasini amalga oshirish belgilangan.

Mazkur loyihaning atrof-muhitga va ijtimoiy ta’sirini baholash bc*yicha
konsultant “Al Mar Consulting” MChJ tomonidan joriy yilning 30-31-oktabr
kunlari Surxondaryo viloyatining Qumqo‘rg‘on, Jarqo*rg*on va Termiz tumanlarida
manfaatdor tashkilotlar hamda shaxslar ishtirokida jamoatchilik konsultatsiyasi va
eshituvi quyidagi taqvimga asosan o‘tkazilishi rejalashtirilgan:

tr Tuman nomi Sana, vaqt Manzil lsht::(;:cihllnr
Sk . 30-oktabr, Tuman ik
1 | Qumgo‘rgon tumani 12:00 hokimlipi 50 kishi
e 4 31-oktabr, Tuman ynte
2 | Jargo'rg‘on tumani 10-00 it 50 kishi
o ’ 3 1-oktabr, Tuman e
3 Termiz tumani 14:00 hokimligi 50 kishi

Jamoatchilik eshituvi va muhokamalariga quydagi manfaatdor shaxs va
tashkilotlar taklif etilishi magsadga muvofigdir:
* Tuman hokimliklari vakillari (qurilish/irrigatsiya, qishloq xo‘jaligi
masalalari bo‘yicha mas’ullar);

100000, Toshkent sh., Mustaqillik shob ko'chasi, 68 68, Mustakillik avenue, Tashkent. 100000,

Telz (4998 71) 268-97-08, 268-90-41 Phone Now: (998 71) 268-97.08, 268-90-41

Pochtn manzili: avtovallavest@uzayioyuluz Mall adress: gytoyulinyest@uzavtayuli z
Exat manzili: gvtovalinvest@asat.ue Exat adress: pytovulinvest@exnt.uz
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* Ekologiya, atrof-muhitni muhofaza qilisa va iglim o‘zgarishi vazirligi
Surxondaryo viloyati boshgarmasining tuman bo‘limlari vakillari;

* Mahalla qo'mitalari vakillari;

* Yo'l bo'yidagi tadbirkorlik faoliyati bilan shug‘ullanadigan vakillari
(tuman tadbirkorlari);

* Tumanlarning fermer va dehqon xo‘jaliklari;

* Mahalliy aholi, qurilish davrida ta'sir doirasiga tushadigan okyektlar

egalari;

* Tegishli davlat tashkilotlari va boshqalar.

Yugoridagilarni inobatga olib, Hukumat topshiriglari ijrosini belg langan
muddatlarda bajarilishini ta’'minlash hamda Jahon banki bilan tegishli qarz bitimi
imzolanishi jarayonlarini jadallashtirish magsadida, Sizdan ushbu tadbirlarni
o‘tkazilishida amaliy yordam berishingizni so‘raymiz.

Hurmat bilan,

Direktor orinbosari % J. Djumayev

ljr.: J. Karimov
Tel: (71) 286-11-74
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Announcement about public consultation

€11 .'ve surxondaryo viloyatl hokimlig
- .

¢ Jamoatchitik muhokamasiga taklif etamiz!

Hurmat fugarolar, tadbirkorlar va manfaatdor tashkilotiar
diggatiga!

Surxondaryo viloyatids amalga cshirilayotgan “M-41 mintagaviy
avtomobil yo'linl rekonstruksiya qllish” loyihasi doirasida " Mar
Consulting” MCh) tomanidan 2025-y# 30-31-oktabr kunlari
Jameatchilik eshituviari o'tkazilaci

Mazkur loylha O'zbekiston Respublikasi Prezgentining 2023.1 10
oktabrdag PQ-330-50nli qaroriga mavofig, “M-41 Bishkek -
Dushanbe - Termiz* avtomobil yo'lining 142441622 km (178 km)
uchastkasinl rekonstruksiya qilishnl nazarda tutadi, Loyiha Jahon
banki mabiaglari hisobidan moliyalashtiriimoqgda.

Muhokamalarda loyinaning mazmun-maohiyati, amalgs oshirish
jarayonida aholiga yaratitadigan qulaylikiar, ekologik xavfsiziik
masalalari 8a vl qurilishi bilan bog¥g boshga muhim jibatiar
haqida matumaot beriladi

Qumqo'rgon tumani holkimigi - 30-oktabr, soat 12:00;
Jargorgion tumani hokimiigs ~ 31.oktabr, soat 10:00;
Q Termiz tumani hokimiigl - 31-oktabr, soat 14:00,

d, Eshituviar o'tkaziladigan joy va vaqt:
2

T Jamoatchilik eshaiuviart tuman hokimiiidari binolarda

o'tkaziladi,
A . - >
Announcement placed at Kumkurgan Official Telegram channels of Khokimiyat of
Hokimiyat Surkhandarya region
https.//t.me/axborot_xizmati/50746
[150) = | " vz
13, @ Qumqo'rgon tumani hokimiigi p 150 @ ey ;arqo"r.gbn tumanl hokimbig axborot xizmat c
Mazkur ioytha O'zbekiston Respublasi Preadentinang 2023-yil 10-

Mazkur loyimaning atrof-muhitga va itimoly ta'snini banolash oktabrdagl PQ-330-s0nli garoriga muvofio, *M-41 Bishkek -
boyicha koasultant “Al Mar Consulting” MChj temanidan joriy yining Dushanbe - Termiz" avtomobil yo'lining 1444-1622 km (178 km)
30-31-0ktabr kunia Qumao'rgon, Jarqorgon va Termiz uchastiasini rekonstruksiya qilishni nazarda tutadi. Loyiha Jahon
tumardarida manfaatdor tashkdotiar hamda shaslar ishtirokida banki mablaglari hisobidan mollyaasntiriimogda,

jamoatchili konsultatstyas va eshitun o'tkazikshs regiashitirligan,
Muhokamalarda loyinareng mazmun-mohwati, amalga oshinsh

Ushb jamosfehilik konsutatsivasi vo eshitunigo takdf efomi. jarayonida aholiga yaratilatigan quiaylidar, ekologlk xavfsaiik
masalalar 83 yo' qurikshi bilan bog'iq boshga muhim jihatlar

hagida ma'lumot beriadi

Jamoatchillk eshituvlari otkazitadigan joyvavagt:

1l Eshituvlar o'tkaziladigan joy va vagt:
Qumago'rgbn tuman holimligh - 30 okiabr, soat 12:00 €0umqo‘rgbn tumani hoiemiigi - 30-oktabr, soat 12:00;
| Jargargon tumani hokimiigi - 3t oktabr, soat 10:00 | Q jargorgon tumani hokimiigl - 31-oktabyr, soat 10:00;
| | Termiz tumani hokimligi - 31 oktabr, soat 14,00 Q Termiz tumani hokimiig - 31-oktabr, soat 14:00.

4 Quriqo'rgon tuman hokimiigi Axborot sizmat ? Jamoatenilik eshuviar tuman hokimiiklan binolarida

o'tKarkack
Telegram kanallmizga obuna boling Barcha fugarotar, manfaatdor tomanlar ve toshkiotlar vokiliorind
WP /Lmeigim. oo | loyihaning jamaatchilik muhokamasida fool ishtirak etishgo takiif
etamiz.
Litimoly tarmogtar orqol bizml kuzal
QuUMTETEOa.LZ | Eefieiegram Facebagl @?"“73?’7-‘*”' | Surxondaryo.uz | Telegram | Fatabook | Instagram | YouTube
8ouTute © ) ® =2
D NPOKOMMEHTHPOBATY ? D NpOKOMMEHTPOBATE b

Official Telegram channels of Kumkurgan Official Telegram channels of Jarkurgan District
District Hokimiyat @qum_axborot Khokimiyat @jarmatbuotxizmati
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PEKJTAMA

MARGATAGP MAXCAAP OA TAIRKNADTARP BAKNARAPNEN
NAMOATYMANK MACAAXATNIA TAKANG® KMAAME3

«Cypxougapé sunosmuaary «M-41s MunTaxasuin
ﬂinuu PEKOHCTRYKUMA XN (Y3BEKNCTOHHMHT
THMOAANb ANIOKA B3 NOMMCTHKS AACTYPH
maoeoz»- nownxack gonpacuna +Al Mar Consultings
MYX 2025 imn 30-31 oxtabpe xywnaps Cypxoraapé
BUNORTH XONHCH BA MAHBRATAOP TOMOKNAP Bunan
MAMOATYHIMK MYXOKAMaNapHUHK JTasaam.
Yabexncron PecryBinmkack Mpeamnesmwanr 2023 n
10 oxrsGipnand NK-330-cox “Hin xjranuri coxacwm sua-
A3 TAKOMWIAWTUPWLI YOPa-TaabWpAapK TYFPRCHAA" M
GO0 d-unosscnra wysogme, Cyprokfape BMROSTHAA
‘M-41" Buwkex — [fywanbe — TepMmus astomoduns
Wynasiner 1484 — 1622 k. (178 KM.) YHICTRACHIM PEKDHCT-
PR pUel” NOMIOGEW SMEITE OLMPMLY HI33NA TYTII
ran (Gupwerin Gocm — 1525 — 1622 o, ysacTkac). Nolna
Kanon Gt vabrarmapy MCOBAIAH BMATE CUMDWINOKGS,

NAMUATYRARR JUNTYRAAPN FTEASHAANRIAN XM B0 BAATY:
o Kysfpson rysai xoxmmmery — 30 oxrsbps, coar 12:00

o Xoprypros Tymasm xoxmanurk — 31 oxrebps, coar 10:00
o Tepuna rymam xoxummiry — 31 oxrabps, coar 14:00.
SuwsTyanap Tywam yraannazm

XORAMIUSLNDDH
KHPHLL TEXHH.

Announcement placed at newspaper Hulk
suzii

Q

#Masiahatiashuv_sesslya

M-41 mintaqaviy yo'l koridorini gayta qurish
loyihasi bo'yicha jamoatchilik bilan
maslahatlashuv sesslyasi

% Jarqo‘rg'on tumani

Tuman boyicha yo'lning 58 kllometrlik (1548~
1606 km) gismida quyidagi o'zgarishlar va
kompensatsion chora-tadbirlar rejalashtirilgan:
602 tup daraxtni kesish, 6 ta turar joy va 1 ta
noturar joy binosini buzish, shuningdek 9 ta
binoni gqayta qurish ko'zda tutilgan, Loyiha
doirasida 54,839 gektar yer maydonini olish
zarurati mavjud.

}J)unll»v'—hl‘

Photo report of the public consultation was
posted on the Jarkurgan District
Khokimiyat's Telegram channel:

https://t.me/jarmatbuotxizmati/69690

MANFAATDOR SHAXSLAR VATASHKILOTLARNI
JARMOATCHILIK MASLAHATIGA TAKLIF QILAMIZ

“Surxendaryo viloyatidagi M41 mintagaviy yo'lini rekenstruksiya
qilish {0'zbekistorning multimodal aloga va logistika dasturi
{R180602})" loyihasi doirasida “Al Mar Consulting™ MChl 2025+l
30-31-oktabr kunlari Surxondarye vileyati aholisi va manfaatdor
tomonlar bilan jameatchilik muhokamalarini o'thazadi.

0'zbekiston Respublikasi Prezidentining 2023 yil 10 oktyabrdag
PQ-330-son "Yo'l xo'jaligini yanada takomillashtirish chora-tadbirian
to'grisida"g qaronining FHlovasiga muvofig. Sumondaryo viloyatida #-41
“Bishkek - Cushanbe - Termiz” aviomobil yoTind 1444-1622 km (178
km ) uchastiasida rekonstruksiya qilish” legihasini amalga oshirish nazarda
tutiigan fbirinchi bosqich - 15251622 km. uchastiasii

Loyiha Jahon banki mablaglari hisobidan amaiga oshiriimogda.

JAMOATCHILIK ESHITUVLARI O'TKAZILADIGAN JOY V& VAQTE:
* Qumye'sg on tumani bekindigi - 30 oktzbr. seat 1200
* Jarge'rg on fumani hokimiigi - 31 okdabr seal 10:00

+ Termiz tumaai hokimligi - 31 okdabe seal 19450
Eshituvfar tuman hokimildari binelarida o thariladi. KIRISH TEKIR

Announcement placed at newspaper Qishloq
hayoti

{1)lresagram - {

dinozchoriyea®? - Noavaaman

B/ Opetenswi 500

- A:.:: 8 M8t e aowm )m"ﬂ

Meaniats spesey

m mattar32T 7 -

JUNTLHN HHUD QS D Y1
XaM Daruaay 132 uscamact
Gyitmama TyuywAws Hiw)
TACTALAIHTIH TYLymAvD

yrom

Omureey  Masairs dpeney

Carpery noe omen Y

8 dinazchoriyenad] - i
Garadeun
hetps/ A me/amatcotazmaty/
6961

Ornrrons

me:Q9 A

Video report in Instagram, posted on the page
of the journalist of the Khokimiyat News
Channel of the Jarkurgan region
dilnoz.choriyeva927
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Photos of public consultation, October 2025

Public consultation in Termez district
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LISTS OF PUBLIC CONSULTATIONS PARTICIPANTS

Jarkurgan district
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Kumkurgan district
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Termez district
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THE FULL TEXT OF PRESENTATION

REPUBLIC OF UZBEKISTAN

CONNECTIVITY AND THANSPORT SECTOR IMPROVEMENT PROJECT
(PS0%487)

M-41 REGIONAL ROAD CORRIDOR RECONSTRUCTION
(SECTION 1525-1622KM)

ENVIRONMEN T AL AND SOCIAL IMPAC T ASSESSMENT (ESIA) and
RESETTLEMENT POLICY FRAMEWORK (RPF)

Publlic Consultation and Information Session

Date 30- 31 October 2025

e

REGIONAL ROADS DEVELOPMENT ROJECT

Financed by: World Bank (WB)

Executing Agency: Project Implementation Unit
under Avtoyulinvest Agency of the Committee for
Automobile Roads (CAR)

-

Project Road Sections

Road sections within district boundaries

Kt o (o
s

arvingm
ariex

e e e

tom, fate-took, Sochias dopheier fo

Fermes Dy

Content of the session

Present Project detalls and possible environmental and
social issues and solutions;

Discussions of environmental and social issues likely to
occur along the project road sections,

ESF instruments;

Preliminary resettlement impacts,

Environmental Assessment Requirements;

Proposed mitigation measures,

+ The proposed Grievance Redress Mechanism (GRM),

Listening to opinion of public representatives
community, organizations and local residents;

» Discussions;

-icluslons.

The ESIAis part of a package of documentation, which
includes:

+ Emvironmental and Soctal Impact Assessment (ESIA),
+ Environmental and Social Management Pian (ESMP)
+ Labor Management Procedures (LMP),

+ Blodiversity Management Plan (BMP);

+ Resettiement Action Plans (RAP),

+ Stakeholder Engagement Plan (SEP);

+ Gender Acticn Plan (GAP),

+ Environmental and Social Commitment Plan (ESCP).
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W8 Safeguards Policy and

Environmental Assessment Requiréments World Bank's Environment and Soclal Framework

a ol s o Supemt T G e T A pam e
+ For legal aspects, the work during reconstruction 5 o €108 o bue s . Smpbemn & T E30.© € momredst oot S04

and operation will follow the Uzbekistan laws and bbb eaaindiatedoan o dndinad
the World Bank's Environment and Social
Framework 2018 (ESF).

According to both Uzbek Environmental Protection
laws and regulations and the World Bank's £557°
Assessment and Management of Environmental
and Social Risks and Impacts, the proposed
project is rated as “Substantial,” with both
environmental and social risks individually rated
as substantial.

-

World Bank's Environment and Soclal Framework

A T S T W TR TR e
L ]
g Aot e gt T O Gt S 6 P S
- -—

R L e e e L
- o Sw— -

Arrangements of Environmental protection Potential Environmental and Social Impacts
[ SO Lroowmmst Hesesiry s
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i ““‘,':" - .:_-' ] - 'W!“ 3 Al Quality  Fauna Valiration
< T=EEEET S Assessment Hydeology — Prosecied Areas  Waste Management
: - L prond Grohazants Traflie anel Transportatian
Is the national
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Alr Quality

Impacts

+ Release of Exhaust Gases

+ Dust

+ Odar

+ Emissions of Volatile Organic Compounds (VOC)

Mitigation and management
Control over speed regime and emissions into aif,

« Saving of time and fuel as well as contraction of CO2 emission
will be obvious after completion of the peoject;

« Duning periods of high wind any dust generating activities will
not be permatted within 200 m of popudated settlements located
in the direction of prevailing wind;

« Regular watering spraying of unpaved project roads and ol
unpaved roads being used for haulage of materals during the
dry season

« Construction eguipment has to be to a good standard and fitted
with pollution cantral devices.

-

Mitigation and management

Water Quality

Impacts

+ Drainage

+ Undge Construction

+ ‘Blotkage of or Damage 1o Canals and
Drainage Channels

+ Hazardous Liguids

Surkiun ovet

+ Streams, rivers and watercourses {including drains) within and

adjacent to the work sites will be kept free from debris and
any matanal or waste arising from project works;

+ Discharge or deposit any matenal or waste nto any waters

except without the approval from the relevant regulatory
authatities will not be permitted;

All water, waste-water and other higquids used or generated in
execution of project works and activities will be collected and
disposed in an approved manner in an approved location and

| not cause either pollution of nuisance;
will be adequately contoured, sized, and

Biological Resources
Impacts

+ Removal of Roadside Vagetation

+ Cutting trees

+ Impacts to general flora and fauna

radation of riverbed habitat -Increased tur
beidge piers and downstream

1y Arou

Mitigation and management

« Preparation of a Blodiversity Action Plan (BAP)

+ Cutting of trees shall be undertaken according to Goll
requirements

« Affected trees along the road side should be relocated,
vegetation and green area around the project route should be
protected during construction

+ Construction should be well managed to keep landscape clean

« Minimize land occupation, properly plan foe the construction

ress. Clean the site, restore green area after construction

Noise and Vibration

Impacts

« Construction Tquipment and Vehicle naise

+ General work site nosse

+ Potential cosmetic damag

« F | structural & ge to properties

Mitigation and management

« The Contractor will consult with the community in respect of
construction activities and potential noise and vibration
impacts.

+ Control Noise and Vibration by requiring contractors to stick

10 & Strict equipment maintenance schedule:

Prohibition of any construction activities between 10 pm and

6 am n settlements or close to sensitive receptors such as

hospitals and schools;

+ Operate equipment with specifications;
! according to assigned speed limis and restnct use of

Soils, Erosion and Slope Stability

Impacts

+ Damage and/or loss of topsorl

+ Contamunation due to spills or hazardous matenaks
+ Bowrow Pits

+ Contamanation Due to Spills or Hazardous Materials

Mitigation and management

« Random and uncontrolled deposition of excavated material
will not be permitted;

+ Re-vegetation of exposed areas including; (i) selection of fast
growing and grazing resistant species of preferably focal
grasses and shrubs; (W) iImmediate re-vegetation of all slopes
and embankments if not covered with gabion baskets:

+ Material that is susceptible to erosion will be replaced by
adequate matenal around bridges and culverts;

« All land will be rehabilitated 1o its original or better condition
on completion of the project works,

Community health, safety and security
Impacts

+ Health & safety Issues for vulnerable community groups
+ Traffic and transportation

+ Labour Influx

+ Conflict between

+ Communities and workers

+ Overload of local Infrastructure

+ Community health, safety and security

Mitigation and management
Contractor will prepare the following plans:
+ Health and Safety Plan

- Construction  Environmental and
Management Plan (CESMP)

Social

‘ergency Management Plan
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Social Impacts (preliminary resettlement

Impacts on Access and Traffic
impacts)

Impacts
o Panial o comprete Dlockage of roads and jund ons
o I reased congestion, sk of accidents
o Potental teimgeary daraptan of services, imcidong gubilic utility

Mitigation and management

« Prior 1o construction activitees, the contractor will inssall all signs,
barriers and tontrol devices needed to ensure the safe use of the
?ad by traffic and pedestrians, as requsred by the traffic control

an

+ Signs, crossing guards and other approp safety feat will
be incorporated at grade level rail and road crossings.

+ Local authorities and residents in a working area will be consulted
before any detours for construction or deverted public traffic are

established

Footpaths and roads will kept free of debris, spoil and other

material at all times;

Comtruction vehicles will use temporary roads constructed for

that purpose to menimeze damage to agricultural land and local

Entitlement Matrix Entitlement Matrix
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Minutes of public meetings

Meeting location: Kumkurgan, Jarkurgan and Termez districts
Meeting date: November 26-27, 2025

Manner in which notification of the consultation was announced: As part of the public
consultations’ preparation, local administration and Consultant (during the socio-economic
survey) personally informed the PAPs on planning activities on the public consultations.
The main purpose of the meetings was discussion of results of appraisals of property
losses as well as procedure of compensation approval and allocation of funds for
compensation payments.

Meeting participants:

«» Owners of households located along the road section slated for demolition as part
of the M41 road reconstruction project.

+» Owners of shops slated for demolition.
% Representatives of the Kumkurgan and Jarkurgan district khokimiyat.
% Representatives of the appraisal company.

Meeting Program/Schedule: The objectives of the Public Consultation were to discuss
the of this road project, highlight possible concerns and clarify the following issues:

+ Discussion of project impacts, evaluation of the property losses, expertise, level of
satisfaction with the evaluation carried out by the appraisal companies, explanation
of procedures of compensation payments as well as explanation of the procedure
of national legislation for PAPs who are not satisfied with the evaluation of the
property losses and expressed willingness to re-evaluate their assets.

% Discussion of GRM levels.
« Contact information on project feedback.

+ Concerns and questions.

Comments of participants: The following questions were discussed:

Questions Responses

Why the expertise is required after | Project representatives explained the appraisal and
preparing the appraisal report? expertise procedures. Appraisal reports are required to
confirm the validity of the appraisal and prevent
unjustified underestimation or overestimation of the
property's value.

When will compensation payments be | Compensation payments will be done after all
done? necessary procedures are completed and documents
are approved. At today's meeting, satisfaction with the
appraisal, as well as any additional questions,
demands, or clarifications from affected parties, will be
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Questions : Responses

discussed. After the appraisal and expertise
procedures are completed, the information on the
estimated damage will be given to the Council of
People's Deputies for review, approval, and allocation
of funds for compensation. Compensation payments
will then be made to affected parties.

May | pay for the appraisal company's
services and the appraisal after
compensation payments have been
paid?

This issue should be discussed individually with the
appraisal company.

Is it possible to obtain a similar store
at the bus stop near theirs, as this
store was the family's only source of
income (their son has health issues
and has undergone numerous
surgeries)?

Regarding the issue of providing a new location for the
store, the possibility of allocating an alternative retail
outlet has been raised; this is only possible through an
auction. However, in order to support income
restoration, representatives of the district khokimiyat
suggested that the affected family submit a written
request to the khokimiyat and consider the possibility of
such a solution, taking into account the affected family's
social status, by engaging the officials responsible for
allocating benefits.

Farmers expressed concern that no
one had informed them exactly which
plots would be acquired. They are
requesting that designers visit the site
and show the land allocation lines.

They were provided with contact information of the
design specialists to clarify design solutions and land
allocation lines. Furthermore, farmers were advised to
contact Giprozem, as this institute's specialists have the
necessary map data for each farmer to determine land
allocation.

One female farmer asked to be
informed exactly when her plot of land
would be acquired, as she needs to
continue working on her land.

Since farmers and dehkans have already been notified
of the planned land allocation and compensation has
been calculated, this period is considered a cut off date.
After this stage, the project will not compensate farmers
for any additional losses if they continue to invest in
their land and grow crops after receiving information
about the land allocation.

Farmers noted that they don't know
how many ha will be acquired from
them. Farmers also reported that they
are unaware of compensation and
that their property has not been
assessed by an appraisal company.

Information on detailed land acquisition is available at
the khokimiyat's department of agriculture. This was
also discussed during public meetings and
consultations in October 2025. Furthermore, farmers
and dehkans are advised to contact Giprozem, as
specialists from this institute have the necessary data
on maps for each farmer to determine land acquisition.

The owners of a two-story house
asked when they would be notified of
the demolition and how much time
they would be given to vacate their
home?

The entire land allocation and compensation process
will be implemented in stages. The first stage, involving
property evaluation and determining the amount of
compensation for affected individuals, is currently
underway. This will be followed by the preparation of a
resolution by the Council of People's Deputies on
demolition and compensation. After this, each affected
person will be informed in writing of the upcoming
demolition of their buildings. To confirm the affected
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Questions : Responses

person's satisfaction with the amount of compensation
provided, a notarized agreement will be signed with
each affected person, and the compensation deadlines
will be provided. Only after receiving compensation the
affected household will be required within a specified
period to vacate the building (30 working days).
Sometimes this period may exceed the established
deadline. This will need to be separately agreed with
the khokimiyat. However, after receiving compensation
and before construction work begins on the site, the
buildings must be vacated.

A hairdressing salon owner inquired
about the "land for land"
compensation. He inquired whether
he was included on the list of PAPs.

He was explained that a replacement land plot will not
be provided and that the land could be purchased
through auction. The appraiser informed him the
amount of compensation calculated and confirmed that
his name was on the list of PAPs.

Shop owners inquired about the
compensation procedure.

Compensation is paid to each property owner's bank
card.

Individuals who have completed
appraisal and expert assessment
asked whether the fact that some
other citizens were dissatisfied with
the assessment results would affect
them. They wanted to know whether
they would receive compensation on
time and whether the payment period
would be delayed due to other
people's complaints.

No, all complaints and disagreements regarding the
compensation amount will be considered on an
individual basis.

Households asked whether they
would be required to pay for the
appraiser's services if they voluntarily
re-appraised their property.

The project provides for reimbursement of operating
expenses for affected individuals. This is a one-time
payment and covers the cost of the property appraisal
once. There is no provision for reimbursement of
several appraisal costs.

A household owner asked what to do
if they disagree with the appraisal
results.

This issue can only be resolved by applying to the court,
as the expertise was conducted by the Republican
Center of Forensic Expertise named after H.
Sulaimanova.

A woman with a two-story house is
dissatisfied with the appraisal amount
and asked for clarification on how the
appraisal determines the final
property value. She believes the
appraisal underestimates the property
value. Therefore, she will not have the
appraisal performed a second time.

The Republican Center of Forensic Expertise named
after H. Sulaimanova conducts objective expertise of
the appraisals to prevent unjustified overestimation or
underestimation of property valuations, ensure the
legality and reliability of the appraisal, and ensure that
the market value of the property is consistent with it.
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Photos of public consultation, November 2025
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Public consultation in Kumkurgan district

Individual consultation in Termez district Public consultation in Jarkurgan district

Public consultation in Jarkurgan district
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List of public consultation, November 2025
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ANNEX 3: RANDOMLY SELECTED PHOTOS OF
AFFECTED STRUCTURES

Location

Business Kumkurgan

district,
Shop at the Gultepa

bus stop Makhalla

2 Business Kumkurgan
district,
Shop atthe  \1akhalla
busstop  wjarkishlok”
3 Business Kumkurgan
district,
Shop atthe  \15khalla
bus stop  wjarkishiok”
4 Business Kumkurgan
district,
Shop at the Munchoktepa

bus stop Makhalla
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Business

Shop at the
bus stop

Business

Shop at the
bus stop

Gazebo

Business

Shop at the
bus stop

Household

Kumkurgan
district,
Makhalla
"Yelobod"

Kumkurgan
district,
Makhalla
"Navbakhor"

Kumkurgan
district,
Makhalla
"Navbakhor"

Kumkurgan
district,
Makhalla
"Navbakhor"

Kumkurgan
district,
Makhalla
"Besh

Kahrrmon" st.

Bunyodkor
house 1
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10

11

12

13

14

Business

Shop at the
bus stop

Household

Household

Household

Household

Termez
Tuman
Makhalla. Sh.
Rashidov

Jarkurgan
District, B.
Jabbarov
Street,
Beshbulok
Makhalla

Jarkurgan
District,
Navruz Street
2, Beshbulok
Makhalla

Jarkurgan
District, B.
Jabbarov
Street,
Beshbulok
Makhalla

Jarkurgan
District, B.
Jabbarov
Street, 101,
Beshbulok
Makhalla
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15

16

17

18

Household

Business

Shop at the
bus stop

Business

Shop at the
bus stop

Household

Jarkurgan
District, B.
Jabbarov
Street, 94a,
Beshbulok
Microdistrict

Kumkurgan
District,
Gultepa
Makhalla

Kumkurgan
District,
Jarkishlok
Makhalla

Kumkurgan
District,
Jarkishlok
Makhalla
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19

20

21

22

Houseshold Kumkurgan

Household

Public
structure

Business

Shop at the
bus stop

district,
Makhalla
Hurriyat

Kumkurgan
district,
Makhalla Besh
Kahrrmon

Kumkurgan
district

Jarkurgan
District,
Maslahattepa
Makhalla

i R W0 L
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23  Household Jarkurgan
District,
Maslakhat
Tepa Makhalla

24  Household Jarkurgan
District,
Maslakhat
Tepa
Makhalla, 26
Markaziy
Street

25 Household. Jarkurgan
District,
Maslakhat
Tepa
Makhalla, 24
Markaziy
Street

26 Landof Jarkurgan
business ( District,
car Maslakhat
washing Tepa

Makhalla,
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27 Household Jarkurgan
District,
Maslakhat
Tepa
Makhalla,
Markaziy
Street,
Building 22

28 Household  Jarkurgan
District,
Maslakhat
Tepa
Makhalla,
Markaziy
Street,
Building 20

Jar Household  Jarkurgan
kur District,
gan Maslakhat
29 Tepa
Makhalla,
Markaziy
Street,
Building 16

30 Business District,
Maslakhat

Shop at the Tepa Makhalla
bus stop

31 Bus stop Jarkurgan
(no District
business)
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32  Business Jarkurgan
District, Urikli
Shop atthe  pagnalla
bus stop.
33  Business Jarkurgan
District,
Shop atthe  yp iagishiok

bus stop Makhalla

34  Business Jarkurgan
District,
Shop atthe  kpyiagishiok

bus stop Makhalla
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35 Hairdresser Jarkurgan

business District,
Khujagishlok
Makhalla
36  Storage Jarkurgan
place District,
Khujagishlok
Makhalla
37 Business Jarkurgan
District, Khuja
Shop at the vilage

bus stop Makhalla

38 Bus stop Jarkurgan

(no District, Jinjak
business) village

) Makhalla
Public
structure
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39

40

4

42

43

Bus stop
(no
business)

Public
structure

Business

Shop at the
bus stop.

Business

Shop at the
bus stop

Business

Shop at the
bus stop

Business

Shop at the
bus stop

Jarkurgan
District,
Mehnatobod
Makhalla

Jarkurgan
District, Yangi
aryk Makhalla

Jarkurgan
District, Yangi
Arik Makhalla

Jarkurgan
District,
Madaniyat
Makhalla

Jarkurgan
District,
Khayitobod
Makhalla
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44

45

46

47

Gazebo +
toilet

Household

Business

Shop at the
bus stop

Business

Shop at the
bus stop
(non-
operating)

Jarkurgan
District,
Khayitobod
Makhalla

Jarkurgan
District, Besh
Bulok
Makhalla, B.
Jabborov
(Navruz
Building 1)

Jarkurgan
District, Gur-
Gur Makhalla

Jarkurgan
District, Gur-
Gur Makhalla
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ANNEX 4: INFORMATION ON FARMERS AND DEHKANS
Compensation payments

Indirect impact (
land plot
unavailable in the | Losses of

Land Area
Affected area No Longer Net profit

Direct Impacts Compensatio

n amount for A Compensation

Location Category fﬁ\:e::i:ﬁll)]ﬁ future) wv(:;kzrss' Yo T
Use, Ha g e Lost Land Lost g payment
’ harvest area harvest
Ha % 2022 2023 2024
Jarqurgon, Cotton, 415000 | 245000 | 259393 | 9984 | 14239 | 14239 | 12200 | 12200
" | N.Boymurodov |  wheat 508 | 46% 431 000,0 000,0 710,0 722,2 0245 | 0245 | 8341 ga41 | 27834742 55663 191,2
Cotton, 283175 | 185450 | 157282 | 3108 2765 | 27656 | 3477 3477
2 Oqgorgon wheat A 215 000,0 000,0 000,0 3333 6356 | 6356 | 2611 261,1 2472209 127330143
Cotton, . 51179 | 100900 | 115700 | 1400 3152 | 3152 | 2089 2089
3 | N-Boymurodov | (o 350 | 34% 232 000,0 100,0 700,0 000,0 4045 | 4945 | 6535 6535 2859922 10770288,2
Cotton, . 71434 | 56049 | 60000 6050 2034 | 2034
4 | NBoymurodov |  Sotton 479 | 2.9% 0,89 00 o000 2000 So0y 2o | Geme |3779s57| 3779857 | 11815507 | 1596350540 | 1656408479
Cotton, . 123819 | 158703 | 96500 | 14003 | 4154 | 4154
5 Oggorgon Cotion 340 | 33% 0,48 o500 509 5000 0.0 ascs | 335s |s8640as | seea0as | 27805851 12 262 244 4
Cotton, - 870130 | 138634 | 510785 | 8725 | 20383 | 20383
6 | N.Boymurodov | Soton 919 | 40% o000 0y 5000 5000 ot | oere 2106 653,7 428728235
Halgobod Cotton, . 11398 | 30000 | 34328
7 Hataobod Cotion 074 | 12% 0,05 b05. o000 bonn | 3743056 | 3062144 306 2144 | 206902 | 206902 | 272445 681053,7
Cotton, - 25645 | 28043 | 62272 7090 7811 7811
8 Jarqurgon Cotion 360 | 16% 105 o000 0.0 oo isbe |6210202 (6210202 150 3060 105 115,8 4969 774,2
Cotton, 34172 | 32205 | 25814 2886
9 Jarqurgon Cotion 213 | 3.2% 2 5000 b0 5000 2508 |oo12180| 9912180 |930721,1 | 9307211 | 5580106 44018889
Cotton, . 568357 | 115000 | 124535 | 4205 | 15087 | 15087 | 9343 9343
10 Oqgorgon wheat 7.67 | 56% 475 000,0 000,0 000,0 8333 7323 | 7323 | 7716 7716 14440778 50307 085,5
Cotton, 89650 | 27868 | 20000 4150 7889 | 1889
11| NBoymurodov | SoMOR 420 | 41% 1,89 o000 000 000 o oens | oseq |8322415| 8322415 | 10263100 6 468 905,2
Cotton, 6 453
12 Jarqurgon Cotion 282 | 87% 9,2 5000 558 375,6 | 558 375,6 | 607 216,9 | 607 216,9 142 325 415,9
1493 1539
13 Jarqurigon | Vegetable | 0020 | 145% | 0010 | 14626580 [ 345 9 6518836 | 6518836 | 74179,9 | 74 179,9 1474601,9
1493 1539
14 Jarqurigon | Vegetable | 0025 | 125% | 0014 14626580 [ 149 900 561968,6 | 561 968,6 | 102 652,9 | 102 652,9 1348 6181
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15 Jarquigon | Vegetable | 0,045 | 225% [ 0007 |14626580| o1 v dse | Gese |1635281 163528,1 6759 733,5

16 Jarqurgon | Vegetable | 0,070 | 538% | 0006 | 950727.7 | 9707430 | 1990 sy | 173 | 419603 | 419603 33117140

17 Jarqurgon | Vegetable | 0024 | 12,0% | 0015 |51560186 154092 824022 ;998257’ ;99823 388539,3 | 388 539,3 4653 676,1
1493 1539

18 Jarqurigon | Vegetable | 0020 | 145% | 0015 14626580 149 9 6518836 | 651883,6 | 113 143,0 | 113 143,0 1552 673,2
. 1493 1539

19 Jarqurgon | Vegetable | 0,023 | 115% | 0016 |5202827.0| )% 97 947 130,5 | 947 130,5 | 223 742,4 | 2237424 2360 721,0
. 1493 1539

20 Jarqurigon | Vegetable | 0040 |200% | 0009 |14626580( 900 899 149,8 | 899 149,8 | 68934,8 | 689348 1 968 169,1
. 5312 1539

21 Jarqurigon | Vegetable | 0023 | 115% | 0018 11482631 [ 5312 5 920 030,3 | 920 030,3 | 240 007,9 | 240 007,9 2338476,4
1493 1539

22 Jarqurigon | Vegetable | 0025 | 125% | 0013 |14626580( 0 95 561968,6 | 561 968,6 | 96 658,6 | 96 658,6 1337 879,4
1493 1539

23 Jarqurigon | Vegetable | 0026 | 130% | 0012 |33466980 [ 145 9o 820 372,5 | 829 372,5 | 127 595,8 | 127 595,8 1934 086,6
. 5306 1539

24 Jarqurgon Vegetable 0,024 12,0% 0,016 1462 658,0 625.9 640.0 997 070,9 | 997 070,9 | 217 416,8 | 217 416,8 2447 575,4
5 1493 1539

25 Jarqurgon | Vegetable | 0,027 | 135% | 0011 |14626580| .o 97 606 926,1 | 606 926,1 | 85419,2 | 854192 14002156
1493 1539

26 Jarqurgon Vegetable 0,033 16,5% 0,010 1462 658,0 450.8 640.0 741798,6 | 7417986 | 71932,0 | 71932,0 16522111

A total of 26 farms, including 12 81253 81253 34 293 34 293 12 546
T T g 1 4931 | 34% | 3871 A ias | boos | Heoz o6 | 1403602451 | 1596350540 | 5436368843

Page 155




Location of farm lands on the map (1)

a

Page 156



Resettlement Action Plan

Location of farm lands on the map (2)
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Location of farm lands on the map (3)

Location of farm lands on the map (4)
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Location of dehkan lands on the map (5)
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38.54 ha of agrigultural lands of 11 farmers which are impacted because of future economic and physical non-viability
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ANNEX 5:INFORMATION ON BUSINESS AND HOUSEHOLDS IMPACTS
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Kumkurgan District, " Shop at the " No right for _ _ 193 300 (22 553 215 854 2472 3000
1 Gultepa Mahalla pusiness b cstop  [elocation 1o dpior | 430 | 0.0045 |100% 45,0 274 | 726 000 [129001 G000 | 0000
221738 000
Kumiawrgan District, b o Bhopattne koo | BOROT | oo rer [1o0% 48 31,1 7261 937 |322.867 |30 939 71068 Y2000 | 2472|2000
Gultepa Mahalla bus stop p ’ ’ ° ’ 833 075 845 000,0 000,0
use 375 952 845
Kumkurgan District, " Shop at the " No right for _ _ 161054 (27 747 188 801 2472 1500
Darkishiok Mahalla ~ PUSI®SS  bussigp  [Relocation [Tiangpior | 48:5 | 0,00485 1100% 485 131 | 806 937 [12000 | 5000 | 000,0
193 185 937
Kumkurgan District, " Shop at the " No right for 108 726 (19919 128 646 2472 3000
Darkishiok Mahalla ~ PUSI®SS  bussigp  [Relocaton [Tiangpior | 38:0 | 0,0038 1100% %0 | - - 902 | 098 000 [12000 5000 | 000,0
134 530 000
Kumkurgan District, " Shop at the . No right for o 58 005 |10 139 68 145 ~ ~
5 Uarkishiok Mahalla Business bus stop Relocation land plot 20,9 |0,00209 |100% 20,9 660 340 000 (#12 000 65 557 000
- Business at i
Kumkurgan District, [ N Bhed used o No right for o, 90 052 90 052 2472 3000
6 liarkishiok Mahalla ~ [eS5i9ential o chop felocation | land plot | 286 | 0:00266 |100% 26,60 000 000 0000 | 000,0
prea 95 524 000
Kumkurgan District, " Shop at the " No right for _ _ 152 431 (26 487 178 919 2472 3000
7 Munchoktepa Mahalla PUS"®SS  bug'siop  [Relocation [y oot | 52,86 10,005286 1100% 5286 006 | 994 000 [120001 6000 |0000
184 803 000
Kumkurgan District, " Shop at the " No right for _ _ 92098 |16 037 108 136 2472 3000
8 velobod Mahalla pusiness  bistop  [10%aton [angpiot | 320 | 0.0032|100% 320 106 | 894 000 [120001 6000 |0000
114 020 000
Kumkurgan District, " Shop at the " No right for o, _ _ 120 302 (20 949 141 252 2472 2500
Navbahor Mahalla ~ PUS®SS  bicstop  [Re0cation gt | 418 | 000418 1100% 418 664 | 336 000 [120001 6000 |0000
146 636 000
- . Public bus .
Kumkurgan District, Public " Public B B B
10 Navbahor Mahalla btructure ;top (no Relocation lands 9.0 0,0009 .0 ° ° ° ° ° ° °
usiness) 0
Kumkurgan District, . Shop at the " No right for 188 117 (31533 219 651 2472 3000
" Navbahor Mahalla ~ PUS"®SS  bucstop  [elocation [Hongpior | 850 | 0,0085 1100% 65,0 379 | 621 000 [120001 6000 |0000
225 535 000
Kumkurgan District, ;
House and Right of
Besh Kahrmon . " " 283797 (649424 [933 222 7539 900
12 ahalla, Bunyodkor Residential econdary Relocation [permanent [ 600,0 0,06 100% 259,0 | 341,00 663 898 561 #12 000 600,0 000,0
M ptructures use
Street, Building 1
942 074 161
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Kumkurgan District, Residential House and Right of
’ pnd " 207 308 |890 468 1097 4120 5000
13 sthl-lalll(aahrmon kecondary zﬁﬁi?fzg Relocation perrS::ent 199,6 |0,019958 | 33% 175,13 | 24,45 982 018 777 000 #12 000 000,0 000,0
structures
1107 309 000
on - Fence. 5 " .
- . " Right of included
Kumkurgan District, residential ( frees: 1 o 35 080 . 35080 2472 2000
14 Hurriyat Mahalla becondary Bimond; 4 folocation |PeTmanent | 383 | 0,00383 | % 38,30 6 678 into total | "678 0 0000 | 000,0
structures) mulberries.
39 552 678
.- Public Public
15 Kumkurgan District Ltructure Fence lands
3061 3776
508 368 206 307 4532 36379 (31900
TOTAL 1296,6 | 0,1297 9,0 [392,1 | 4341 430,4 311 6 582,0 929 890,0 - - 606 000,0 600,0 000,0 |3 849417 621,0
549,0 021,0
Shop at the Right of
Parkurgan district, . pus stop " o 146 522 (42 566 [207 537 4120 5000
1 Urikli mahalla Business non Relocation perrSSa:ent 47,3 0,0047 [100% 47,3 0,0 0,0 (18 448 568 399 033 000 #12 000 000,0 000,0
pperational)
217 069 000
Parkurgan District, " .
Partially Right of
Beshbulok mahalla, B. . " o o 234 871 [245 774 2472 3000
1 labborov (Navruz Residential hmoﬂzgt on Felocation perrSSa:ent 25,0 0,0025 14% 25,0 (10 903 409 262 0 671 000,0 000,0
Building 1
uilding 1) 251 246 671
Parkurgan District, " Shop at the " No right for o 95933 |16 165 112 099 2472 5000
18 Khayitobod mahalla ~ PUSMeSS busstop  [Rel00@tion ool | 342 | 00034 1100% 342 409 | 591 000 [120001 6000 |0000
119 983 000
. Housem, "
Parkurgan District, ; Right of
19 Navruz Street 2, Residential [2"987d  Roiocation |permanent [2300,0 | 02300 [100% 3369 32032 |..| 1003 113 (806434 | 1809 Y5000 | 4120 13000
Beshbulok mahalla secondary use 633,8 636 580 1648 216 000,0 000,0
ptructures 1817 080 216
- Housem, "
Parkurgan District, B. ; Right of
20 [1abborov Street, 95, Residential [279200  Relocation [permanent | 900,0 | 0,0900  [100% 134,9 | 41852 |346,6 Rl WA F09.152 k12000 | g20 | 3000
Beshbulok mahalla STCO? ary use : :
piructures 807 694 334
Business at
residential
o Access to
Parkurgan District, prea [-and plot o o, 43413 2472 3000
21 Maslakhatepa mahalla |and plotin @nd trees relocation Ve;i'fl% 500 0,0050 1100% 500 3 (e027478 386 347 825 000,0 000,0
ront of car
ashing
48 885 825
Parkurgan District, . Shop at the " No right for 145 669 (32 456 178 126 2472 5000
22 \jaslakhatepa mahalla PUSINeSS  Pigsiop  frelocation [ Fpiot | 956 | 0.00556 [100% 556 - 404 | 596 000 [129001 5000 | 000,0
186 010 000
(Gazebo +
oilet. Non-
fesidential.
Public [The gazebo
23 Parkurgan district, keconda s not subject No No right for _ _
Khaitobod mahalla ftructurery relocation land plot
P Hemolition.
[The toilet is
subject to
demolition. 0
Shop at the
Parkurgan District, . pus stop " No right for o ~ 119 352 (20 437 139 790 2472 5000
24 (5r-Gur Mahalla pusiness oo Relocation "\ Jpiot | 427 | 0.00427 |100% 427 818 | 182 000 [120001 6000 |0000
pperational) 147 674 000
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Parkurgan District, on Right of
Maslakhatepa Mahalla, fesidential o 25602 26 083 2472 3000
25 Markaziy Street, kecondary [ ©"%® felocation ~[Permanent | 18,6 000186 100% 18,60 4 809 480688 |4q7 0000 | 000,0
Building 26 structures
31 555 497
Parkurgan District, on Right of
Maslakhatepa Mahalla, fesidential ~Fence,cow o 133 499 133 593 2472 3000
2 Markaziy Street, pecondary  shed, toilet  felocation perr:::ent 112,49 10,011249 1100% 11249 230 94341 571 000,0 000,0
Building 22 btructures
139 065 571
Parkurgan District, B. "
! Hose and Right of
27 abbarov Street, Residential econdary Relocation |permanent | 660,0 | 0,066 |100% 0 |11a4 |19526 |3503 287850 412911 | [[00 761 |15 0po | 4120|3000
Building 101, Ltructures use 000 465 465 000,0 000,0
Beshbulok Mahalla
708 293 465
Parkurgan District, B. "
’ Hose and Right of
Pabbarov Street, . " " o, 253 350 3443 3696 4120 1120
28 Building 94a, Residential :terﬁré?::ersy Relocation perrSSa:ent 1500,0 0,15 100% 1212,97 (287,0 576,65 |095 423 W46 000 #12 000 000,0 000,0
Beshbulok Mahall
esTbulok Maha™a 3702 098 000
Parkurgan District, . Shop at the . No right for 150 453 (29 154 179 608 2472 5000
29 adaniyat Mahalla Business bus stop Relocation land plot 55,44 (0,005544 |100% 55,44 582 418 000 #12 000 000,0 000,0
187 492 000
. on :
Parkurgan District, [ . " Right of
30 Maslakhatepa Mahalla, [eSidential - Becondary - No oo on | 455 [ 0,00452 | 8% 45,20 105163 105163 2472 | 3000
Building 24 pecondary  ptructures elocation use 373,0 373 000,0 000,0
9 ptructures
110 635 373
Parkurgan District, . Shop at the " No right for o 310 758 |22 110 [332 869 2472 5000
31 Khuja gishlog Mahalla Business bus stop Relocation land plot 96,75 [0,009675 |100% 96,75 282 718 000 #12 000 000,0 000,0
340 753 000
. Public bus .
32 Jarkurgan District ?Ub“c stop ( no Relocation Public 12 0,0012 12
ptructure . lands
pusiness) 0
o . Public bus i
Parkurgan District, Public " Public
33 [ ’ L stop ( no Relocation 12 0,0012 12
Pinjak Mahalla ptructure business) lands
0
o . Public bus .
Parkurgan District, Public " Public
34 Mekhnatobod Mahalla  ptructure ptop (no Relocation lands 12 0,0012 12
pusiness) 0
parkurgan District, Hairdresser No right for 21125 | 5320 26 446 2472|3000
A . . o
35 :E:”: Khuja Qishlog Business Kalon Relocation land plot 9,8 0,00098 |100% 9,8 0 570 430 000 #12 000 000,0 000,0
32 330 000
Parkurgan District, . Shop at the . No right for 125575 (23 817 149 393 2473 5000
36 Maslakhatepa mahalla PUSNeSS  Bissiop  [elocation [ piot | 460 |0.004600 [100% 46,0 0 043 | 957 000 [129001 5000 | 000,0
157 278 000
Parkurgan District, B. on Right of
residential on o o, 117 756 2842 [120 599 2472 2000
87 pabbaray Stroot o pecondary  fesidential  felocation [POManent | 270.0 1) 0,027 |100% 2700 30 818 0 0 387 | 205 0000 | 000,0
btructures
125 071 205
gg larkurgan District, b Bhopatthe Lo L RONSE |0 006 [100% 60,0 23551364 |132721 |59 500 P15773 L5000 | 2472 | 4000
angi Aryk mahalla bus stop P oot ’ ’ o ’ 15 | 521 000 000,0 | 000,0
222 657 000
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. Right of
Parkurgan District, . Shop at the . 180 258 |88 259 [288 406 2472 4000
39 Khuja gishloq Mahalla Business bus stop Relocation perrS::ent 48,0 0,0048 |100% 48,0 9887 818 269 913 000 #12 000 000,0 000,0
295 290 000
. Right of
Parkurgan District, . Shop at the " 147 046 (53 285 [221 267 2472 4000
40 Khuja gishlog Mahalla Business bus stop Relocation perr::sa:ent 48,0 0,0048 |100% 48,0 R0 934 545 486 969 000 #12 000 000,0 000,0
228 151 000
. on :
Parkurgan District, [ " land plot and Right of
41 Maslakhatepa mahalla .esldennal pecondary L ° permanent | 84,0 0,0084 |100% 84,00 74181 74181 2472 3000
. pecondary elocation 086 086 000,0 000,0
arkaziy street 16 Ltructures ptructures use
79 653 086
_ on :
Parkurgan District, " " Right of
" residential  Secondary o » 169 864 170 102 2472 3000
42 _a:?&zﬁ?ﬁg?:er‘;;a"a secondary  ptructures relocation perrSsaenent 147,28 10,014728 | 25% 147,28 4 120 238098 218 000,0 000,0
ptructures
175574 218
Parkurgan District .
A . Secondary o No right for 32982 | 6122 39 105 2500 3000
43 :E:”Z Khuja Qishloq Business Ly /vires  felocation | land plot | 193 | 0.00153 |100% 153 099 | 901 000 0000 | 000,0
44 605 000
Parkurgan District, " Shop at the " No right for o 100 581 (18 033 118 615 2472 5000
44 Vangi Aryk mahalla ~ PUSMeSS  Bic'sop  [elocation [Hndipior | 36:36 |0,003636 1100% 36,36 98 | 032 000 [1129% | 0000 | 0000
126 499 000
Parkurgan District, Gur " Shop at the . No right for 112065 |18 989 131 055
45 Fur mahalla Business bus stop Relocation land plot 40,0 0,004 100% 40,0 721 279 000 #12 000 0 0
131 467 000
46 [arkurgan District, on- Garage o oot | 4797 [0.004767 {100% 47,97 8820315 |191 571 170 400 2472|5000
Maslakhatepa mahalla fesidential 9 felocation ~(PE"Te” / b o ’ 352 667 000,0 | 000,0
pecondary
ptructures 177 872 667
7785 10 436
2 2210176 436 220 4041 7004 72 541 96 120
TOTAL 16 832,0 | 0,6832 36,0 |635,5 |611,2 |2881,6 667,7 41,0 254,7 880 540,0 861,0 319 000,0 000,0 000,0 [10 611984 128,0
472,4 128,0
[Termez district Right of
47 Mahalla.Sh.Rashidov, Business  ProP2tthe  poiocation [permanent | 36,0 | 0,0036 |100% 36,0 k3 239 672 [146 687 |50 283 40210 |45 5o | 2472 | 5000
house 138 pus stop use 097,7 |230,3 000 000,0 000,0
248 094 000
43239 |146 687 (50 283 [240 210 | 412 2472 5000
TOTAL 360 | 0,036 36,0 ) 00 | 00 00 )00 | 7500 |097,68 |230,32 = [000,00 [000,00 | 000,00 [000,00 |248 094 000,00
10 994 14 453
1 2 2761784 692 811 4041 11948 | 111392 (133 020
GRAND TOTAL B 164,6 | 0,81646 450 loga,5 [1045:4 331196 leogg | 470 |" 5087 | A7 [e60:3 8610 | (o> 0000 | 6000 [000,0 fia709495749,0
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ANNEX 6: DECREE OF KENGASH OF SURKHANDARYA REGION

ON LAND ACQUIITION AND COMPENSATION

DECREE No VII-18-7-8-0-K/26 DATED JANUARY 27, 2026 ISSUED BY THE KENGASH OF
SURKHANDARYA REGION ON LAND ACQUIITION AND COMPENSATION TO RESIDENTIAL AND
BUSINESS AFFECTED PERSONS

_hepask gov.e Liialisi L B

XALQ DEPUTATLARI SURXONDARYO VILOYATI KENGASHINING
QARORI

2026-yil 27-yanvar VII-18-7-8-0-K/26 Surxondaryo viloyati

Surxondaryo viloyati hududidan o*tuvchi M 41 “Bishkek-Dushanbe-
Termiz” avtomobil yo‘lining 1525-1622 km (97 km) gismini rekonstruksiya
gilish deirasida qurilish hududiga tushgan 39 ta turar va noturar joy
obyektlarini kKompensatsiva evaziga jamoat chtiyojlari uchun
olib qo'yish to‘g‘risida

O°zbekiston Respublikasining 2022-vil 29-ivundagi “Yer uchastkalarini
kompensatsiva evaziga jamoat ehtiyojlari uchun olib qo‘yish tartib-taomillari
to'g'risida” O'RQ-781-sonli Qonuni va O*zbekiston Respublikasi Prezidentining
2023-yil  10-oktabrdag: “Yo'l xo'jaligi sohasini yanada takomillashtirish
chora-tadbirlar to'g'nisida” PQ-330-son qarori hamda Investtsiyalarni jalb
qilish, sanoatni rivojlantirish va savdoni tartibga solish masalalari bo’yicha
Hukumat komissivast yig‘ilishining 2025-yil 26-avgustdagi 192-son bayoniga
muvofiq Jahon banki ishtirokida Surxondaryo viloyati hududidan o'tuvchi
M 41 “Bishkek-Dushanbe-Termiz™ avtomobil yo'lining 1525-1622 km (97 km)
qismini rekonstruksiva qilish™ loyihasi qurilish hududiga tushgan 39 ta turar va
noturar joy obyektlarini jamoat ehtivojlart uchun olib qo*yilishi munosabati bilan
fugarolarga turar va noturar binolari buzilishga tushishi munosabati bilan
kompensatsiva mablag®lari to‘lab berilishi yuzasidan “Mahally davlat hokimiyati
to‘g'nisida”gl Qonunning  6-, 24-moddalariga  muvofiq xalq deputatlan
Surxondaryo viloyati Kengashi qaror giladi:

1. O*zbekiston Respublikasining 2022-y1l 1-oktabrdagi “Yer uchastkalarini
kompensatsiva evaziga jamoat ehtiyojlari uchun olib go'vish tartib-taomillari
to'g'risida” O°RQ-781-son Qonuni va O zbekiston Respublikasi Prezidentining
2023-yil 10-oktabrdagi “Yo'l xo'jaligi sohasini yanada takomillashtirish chora-
tadbirlani to‘g'nisida”™ PQ-330-son qarori hamda Investitsiyalarni jalb qilish,
sanoatni rivojlantinish va savdoni tartibga solish masalalari bo‘yicha Hukumat
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komissiyasi yig'ilishining 2025-yil 26-avgustdagi 192-son bayoni rahbarlik va
1jro uchun gabul qilinsin,

2. Surxondaryo viloyati hududidan o‘tuvchi M 41 “Bishkek-Dushanbe-
Termiz™ avtomobil yo‘lining 1525-1622 km (97 km) qismini rekonstruksiya
qilish™ loyihasi qurilish hududiga tushgan 39 ta turar va noturar joy obyektlarini
kompensatsiya evaziga jamoat ehtiyojlari uchun olib qo‘yilishi yuzasidan
Jargo'rg'on, Qumqo‘rg'on va Termiz tumanlari hokimlarining ma’ruzalan
ma’lumot uchun gabul gilinsin

3. Surxondaryo viloyati hududidan o‘tuvchi M 41 “Bishkek-Dushanbe-
Termiz” avtomobil yo'lining 1525-1622 km (97 km) gismini rekonstruksiya
qilish™ loyihasi qurilish hududiga tushgan 39 ta turar va noturar joy obyektlari
uchun 145 mlrd. so'm ilovaga muvofiq gqonunda belgilangan tartibda
kompensatsiya evaziga jamoat ehtiyojlari uchun olib qo®yilsin.

4. Viloyat hokimining birinchi o‘rinbosari — viloyat Igtisodivot va moliya
bosh boshqarmasi boshligt Sh.Rajabov, viloyat hokimining o‘rinbosari
A _Amirov, Jarqo'rg’on tuman hokimi E Avazov, Qumgo‘rg'on tuman hokimi
F Xoligov, Termiz tuman hokimi Sh.Qalandarov viloyat hokimligi huzuridagi
Jismoniy va yuridik shaxslarga yetkazilgan mulkiy zararlarmi kompensatsiya
qilish bo‘yicha hududiy kompensatsiya jamg‘armalaridan mablag® ajratish
bo'yicha hududiy kuzatuv kengashi tomonidan tagdim etilgan asoslantiruvchi
materiallarini ko'rib chigish va kelishish, yer uchastkalari jamoat ehtiyojlar
uchun olib qo‘yilishi munosabati bilan zararlarning o‘rmini qoplash to‘g'risida
qarorlar qabul qilish, kompensatsiyalarning o‘z vaqtida to‘liq haymda
berilishining muntazam monitoringini yuritsin hamda kompensatsiyalar o’z
vagtida va to‘liq berilmagan holatlar aniglangan taqdirda xalq deputatlar
Surxondaryo viloyati Kengashiga axborot kiritsin.

5. Surxondaryo viloyati  holimligi  (A.Amirov), Jarqo‘rg'on tumani
hokimligi (E.Avazov), Qumqgo‘rg‘on tumani hokimligi (F Xoliqov). Termiz
tumani hokimligi (Sh.Qalandarov) Avtomabil yo'llari qo mitasi bilan birgalikda
Surxondaryo viloyati hududidan o‘tuvchi M 41 “Bishkek-Dushanbe-Termiz”
avtomobil yo*lining 1525-1622 km (97 km) gismini rekonstruksiya qilish ishlarini
belgilangan tartibda tashkillashtirsin hamda har chorak yakuni bilan xalq
deputatlari Kengashlariga axborot kiritib borilishi ta’'minlansin.

6. Xalq deputatlari Surxondaryo viloyati Kengashining 2026-yil
I3-yanvardagi VII-17-3-8-0-K/26-son qarori o'z kuchini yo°gotgan deb
hisoblansin,

7. Viloyat teleradiokompaniyasi (B.Mingboyev), “Surxon tongi™ va “3aps
Cypxana” gazetalari tahririvati (S.Norqobilov)ga yoshlar sohasida amalga
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oshirilayotgan ishlarni ommaviy axborot vositalar, yjtimoiy tarmoglar hamda
mahalliy gazetalar orqali keng yoritib borish tavsiya etilsin.

8. Yuqorida belgilangan vazifalar ijrosi yuzasidan tegishli mansabdor
shaxslar tomonidan har oy yakunida xalq deputatlari Surxondaryo viloyati
Kengashiga yozma axborot kiritsin,

9. Mazkur qaror ijrosini nazorat qilish xalq deputatlari viloyat
Kengashining mahalliy budjet, tadbirkorlikni rivojlantirish va igtisodiy islohotlar
masalalari bo’yicha doimiy komissivasi (I.Yoqubov) zimmasiga vuklatilsin.

10. Ushbu garor gabul gilingan kundan e’tiboran kuchga kiradi.

CHORIYEV
ABDURAIM
RAVSHANOVICH

Kengash raisi

Page 169



Resettlement Action Plan

DECREE NO 416-8-0-1/25 DATED JULY 26, 20256 ISSUED BY THE KHOKIMIYAT OF
SURKHANDARYA REGION ON LAND ACQUIITION OF FARMERS’ AGRICULTURAL LANDS

O‘ZBEKISTON RESPUBLIKASI SURXONDARYO VILOYATI

HOKIMINING
QARORI
1 e 2 0.8 Surxondaryo viloyati
2025-y1l 26-1yul 416-8-0-Q/25 hokimlig:

Jarqo‘rg‘on tumanida bo‘sh turgan gishloq xo*jaligiga mo‘ljallangan yer
uchastkalarini davlat mulki sifatida davlat ro‘yxatidan o‘tkazish to*g‘risida

Ozbekiston Respublikasi Yer kodeksining 45'-moddasi, “Mahalliy davlat
hokimiyati to‘g'risida”gi Qonunning 6-,10-moddalari, O°zbekiston Respublikasi
Prezidentining 202 1-yil 23-noyabrdagi “Meva-sabzavotchilik va uzumchilikda oilaviy
tadbirkorlikni  nivojlantirish, qishlog  xo%jaligi  i1shlab  chigarishida  dehgon
xo‘jaliklarining ulushini oshirish chora-tadbirlari to*g'risida” PQ-20-son hamda
O°zbekiston Respublikasi Vazirlar Mahkamasining 202 1-yil 24-noyabrdagi “Qishlog
x0°jaligiga mo‘ljallangan yer uchastkalarini ijaraga berish tartibiga doir normatiy-
huquqiy hupjatlarm tasdiglash to‘g'risida™ 709-son qarorlan talablariga asosan,
Jarqo‘rg on tumani hokimining 2025-yil 12-iyundagi 01-14/4112-sonlt xati, fermer va
dehgon xo‘jaliklarining yer maydonlarini qaytarish hagidagi notarial tasdiglangan
arizalarini ko‘rib chigib,

QAROR QILAMAN:

|. HNovada ko'rsatilgan fermer va dehqon xo’jaliklarining yer maydonlarimi
qaytarish haqidagi notaral tasdiqlangan arizalari inobatga olinsin.

2. llovada ko‘rsatilgan fermer va dehqon xo‘jaliklari foydalanib kelgan jami
50,30 gektar yer maydonlari bo‘sh turgan gishloq xo‘jaligiga mo‘ljallangan yer
uchastkalari davlat mulki sifatida davlat ro*yxatidan o*tkazilsin.

3. Jarqo‘rg'on tumani hokimi (E.Avazov) ga fermer xo"jaliklari bilan yer 1jara
shartnomalaniga ozgartish kiritish yoki yer yjara shartnomasini bekor gilish hamda
bo*sh turgan qishlog xo‘jaligiga mo‘ljallangan yer uchastkalarini davlat mulki sifatida
davlat ro“yxatidan o"tkazish magsadida, belgilangan tartibda Davlat kadastrlari palatasi
viloyat boshqarmasiga buyurtma berish vazifasi yuklatilsin.

4 Davlat kadastrlann  palatasi  Surxondarvo  viloyati  boshgarmasi
(S.Shaymardanov);
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Jargo'rg'on tumani hokimligt buyurtmasiga asosan bo‘sh turgan qishlog
x0jahigiga mo‘ljallangan ver uchastkalarini davlat mulks sifatida davlat ro*yxatidan
o tkazish hamda kadastr hujjatlarim rasmiylashtinish ishlarini amalga oshirsin;

zaxiraga qavtarilgan yer mavdonlarining tuman hokimligi hisobiga qayta
ro‘yxatdan o"tkazilishini ta'minlab. yer hisobotiga tegishli o‘zgartirishlar kiritsin.

5. Viloyat Igtisodiyot va moliva bosh boshqarmasi (Sh.Abdullayev) bo‘sh
turgan qishloq xo'jaligiga mo‘ljallangan yer uchastkalarini davlat mulki sifatida davlat
ro‘yxatidan o‘tkazish ishlarini tuman mahallly budjeti mablag‘lari  hisobidan
moliyalashtirilishini ta’'minlasin.

6. Mazkur qaror bir kun muddatda viloyat hokimligining rasmiy veb-sayti
(surxondarvo.uz) da e’lon qilinsin,

7. Ushbu gqarorning bajarilishini nazorat qilish viloyat hokimining o‘rinbosari
F Ismoilov zimmasiga yuklansin

Surxondaryo viloyat
hokimi

U.B.Qosimov
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